



ASANSOL MUNICIPAL CORPORATION

Dr. G. R. Mitra Sarani, Asansol, Paschim Bardhaman, West Bengal

Website : www.asansolmunicipalcorporation.org + E-mail : mayor.amc@gmail.com



Head office : 0341 230 2219 / 9476

Ref. No. NUHM/AMC/259

Date : 27-12-18

From
The Secretary,
Asansol Municipal Corporation

To
The Director,
State Urban Development Agency
Health Wing, Ilgus Bhawan,
Sector-III, Bidhannagar
Calcutta- 700091

Sub: Non starter for construction of new U-PHCs under NUHM

Ref: Your office Memo No: SUDA- Health/591/18/1549; Dated: 20th Dec, 2018


Madam,

In response to the above captioned subject, I would like to submit the following;

1. New construction of UPHC at Barakar, Ward No- 67, Kulti has already been started and expected to be completed within May, 2019.
2. At Raniganj, UPHC -17 the site has not yet been finalized due to dispute of land.

This is for your kind perusal.

Yours Faithfully,


Secretary 27/12/18

Asansol Municipal Corporation

Date: 27 - 12 - 18

Memo No: NUHM/AMC/259-1(7)

Copy Forwarded for information to:

1. The Mayor, Asansol Municipal Corporation
2. The Mission Director, NHM, DH&FWS
3. The Commissioner, Asansol Municipal Corporation
4. The State Nodal Officer, NUHM, WB
5. The CMOH, Paschim Bardhaman
6. The Health Officer, Asansol Municipal Corporation
7. The P.O, SUDA, Health



Secretary

Asansol Municipal Corporation



STATE URBAN DEVELOPMENT AGENCY

HEALTH WING

"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091
West Bengal

Ref No. SUDA-Health/591/18/

Date .12.2018

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC)
under NUHM.

Sir / Madam,

In enclosing a ULB-wise status of non-starter projects with respect to new construction of U-PHCs against sanction of the same under NUHM, I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Yours faithfully,

Encl. : As stated.

sd/-

Director, SUDA

Memo No. .. SUDA-Health/591/18/1549/1(2)

Dt. .. 23.12.2018

CC

1. The Mission Director, NHM, DHFW
2. Sr. P.A. to the Principal Secretary, UD & MA Dept.

sd/-
23/12/18

sd/-
24/12/18

sd/-
23/12/18
Director, SUDA



STATE URBAN DEVELOPMENT AGENCY

HEALTH WING

"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091

West Bengal

Ref No. SUDA-Health/591/18/1549

Date 20.12.2018

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC)
under NUHM.

Sir / Madam,

In enclosing a ULB-wise status of non-starter projects with respect to new construction of U-PHCs against sanction of the same under NUHM, I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Yours faithfully,

Encl. : As stated.

✓
20/12/18
Director, SUDA

Memo No. .. SUDA-Health/591/18/

Dt. .. .12.2018

CC

1. The Mission Director, NHM, DHFW
2. Sr. P.A. to the Principal Secretary, UD & MA Dept.

Director, SUDA

SUDA

STATE URBAN DEVELOPMENT AGENCY

HEALTH WING

"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091
West Bengal

Ref No. **SUDA-Health/591/18/**

Date**.12.2018**

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC) under NUHM.

Sir / Madam,

In enclosing a ULB-wise status of non-starter projects with respect to new construction of U-PHCs against sanction of the same under NUHM, I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Yours faithfully,

Encl. : As stated.

Sdf

Director, SUDA

Memo No. .. SUDA-Health/591/18/1549/1(2)

Dt. .. 23 .12.2018

CC

1. The Mission Director, NHM, DHFW
2. Sr. P.A. to the Principal Secretary, UD & MA Dept.

✓ Sdf 18/12/18
Director, SUDA

Annexure – I

Non-starter ULBs for New Construction of Urban Primary Health Centre (U-PHC) :

Sl. No.	ULBs	Year of approval	No. of new U-PHC sanctioned	No. of non-starter for construction of new U-PHC	Remarks
1	Asansol MC	2014-15 & 2015-16	12	02	02 – Land not yet identified.
2	Bidhannagar MC	2014-15	05	03	03 – Land not yet identified.
3	Howrah MC	2015-16	15	12	02 – Land not yet identified. 05 – Land identified but not yet handed over by HIT – 01, Land Dept. – 01, Railway – 01, DHFW – 01, Private owner – 1. 02 – HMC land, initiative not taken for plan & estimation. 03 – HMC land, work order issued but work not started.
4	Basirhat	2013-14	03	02	02 – Land not yet identified.
5	Kandi	2015-16	01	01	01 – Land not yet identified.
6	Raiganj	2013-14	02	01	01 – Land not yet identified.
			38	21	

Goswami



STATE URBAN DEVELOPMENT AGENCY

HEALTH WING
"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091
West Bengal

SUDA-Health/591/18/

Ref No.

Date12.2018

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC)
under NUHM.

Sir / Madam,

In enclosing a ULB-wise status of non-starter projects with respect to new construction of U-PHCs against sanction of the same under NUHM, I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Yours faithfully,

Enclo. : As stated.

Director, SUDA

Memo No. .. SUDA-Health/591/18/

CC

1. The Mission Director, NHM, DHFW
2. Sr. P.A. to the Principal Secretary, UD & MA Dept.

Dt. .. .12.2018

o/c

Director, SUDA

SUDA

STATE URBAN DEVELOPMENT AGENCY

HEALTH WING
"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091
West Bengal

Ref No. **SUDA-Health/591/18/**
.....

Date **.12.2018**
.....

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

**Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC)
under NUHM.**


Sir / Madam,

In enclosing a ULB-wise status of non-starter ^{projects} ULBs with respect to new construction ^{of} U-PHCs against sanction of the same under NUHM, I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Yours faithfully,

Encl. : As stated.


Director, SUDA

Memo No. .. SUDA-Health/591/18/

Dt. .. .12.2018

CC

The Mission Director, NHM, DHFW

For P.A. to Pr. Secretary

/
Director, SUDA

SUDA

STATE URBAN DEVELOPMENT AGENCY

HEALTH WING
"ILGUS BHAVAN"

H-C BLOCK, SECTOR-III, BIDHANNAGAR, CALCUTTA-700 091
West Bengal

Ref No. SUDA-Health/591/18/

Date12.2018

From : Director, SUDA

To : The Chairman
Basirhat / Kandi / Raiganj Municipality

: The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

**Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC)
under NUHM.**

Sir / Madam,

In enclosing a ULB-wise status of non-starter ULBs with respect to new construction U-PHCs against sanctioned of the same under NUHM/

I am requesting you to let this office know the present status towards construction of U-PHC and expedite the construction process, if already started.

An early response is requested.

Enclo. : As stated.

POH to redraft pl.

Yours faithfully,

✓
Director, SUDA

Memo No. .. SUDA-Health/591/18/

Dt. .. .12.2018

CC

The Mission Director, NHM, DHFW

Director, SUDA

D R A F T

SUDA-Health/591/18/

.11.2018

From : Director, SUDA

To : The Commissioner
Asansol / Bidhannagar / Howrah Municipal Corporation

: The Chairman
Basirhat / Kandi / Raiganj Municipality

Sub. : Non-starter for new construction of Urban Primary Health Centre (U-PHC) under NUHM.

Sir / Madam,

In enclosing a ULB wise status of non-started ULBs with respect to new construction of U-PHCs again sanction of the SA under NUHM

ULB-wise no. of U-PHCs sanctioned for new construction under NUHM vis-a-vis no. of non-starter of new construction is enclosed at **Annexure - I**. The status of non-starter of U-PHCs was discussed many a times in the review meeting at Swasthya Bhawan in present of the representatives of your ULB.

Yes I am requesting you to let this office know the present status towards construction of U-PHC

You are requested to take immediate actions so that the new construction could be completed at the earliest with a feedback report to the undersigned by **10.12.2018**.

and expedite the construction process, if already started.

Your are also requested to submit pending Utilisation Certificate to the undersigned in case of Municipal Corporations:

Thanking you.

An early response is requested.

Yours faithfully,

SPJ

Director, SUDA

Draft needs revision. POH pl.

Copy to H & FW

• Performance of Special Outreach in FY 2016-17, 2017-18 & 2018-19 (Upto October, 18) :

Year	Target	Achievement
2016-17	16,488	6,240
2017-18	16,524	8,815
2018-19 (Upto October, 18)	6,885	8,103

➤ **Strengthening of Infrastructure under NUHM** - Out of 459 U-PHCs sanctioned under NUHM, 170 are new construction and 289 are renovation of existing structure.

➤ **Non-starter ULBs for New Construction of Urban Primary Health Centre (U-PHC) :**

Sl. No.	ULBs	Year of approval	No. of new U-PHC sanctioned	No. of non-starter for construction of new U-PHC	Remarks
1	Asansol MC	2014-15 & 2015-16	12	02	02 – Land not yet identified.
2	Bidhannagar MC	2014-15	05	03	03 – Land not yet identified.
3	Howrah MC	2015-16	15	12	02 – Land not yet identified. 05 – Land identified but not yet handed over by HIT – 01, Land Dept. – 01, Railway – 01, DHFW – 01, Private owner – 1. 02 – HMC land, initiative not taken for plan & estimation. 03 – HMC land, work order issued but work not started.
4	Basirhat	2013-14	03	02	02 – Land not yet identified.
5	Kandi	2015-16	01	01	01 – Land not yet identified.
6	Raiganj	2013-14	02	01	01 – Land not yet identified.
			38	21	

➤ **Recruitment of Clerk & GDA** – @ 23nos. each not yet done by Asansol Municipal Corporation inspite of raising this issue a no. of times in the meeting with the Commissioner & Secretary, Asansol MC, sensitization meeting with the Mayor & Councillors by Director, SUDA and issuance of communication by Director, SUDA after each review meeting.

➤ **Financial Status** - The details of the fund received and expenditure under NUHM is given in the table below :

- Fund received by SUDA from DHFW so far – Rs. 3980.72 lakh
- Fund released to 06 MCs by SUDA – Rs. 3690.33 lakh
- Balance Fund lying with SUDA – Rs. 290.39 lakh
- UC submitted by 06 MCs – 3262.79 lakh
- Balance with ULB – Rs. 427.54 lakh



Director, SUDA <wbsudadir@gmail.com>

Review of Meeting

1 message

Joint Secretary MA & UD Department <jsudmadeptt@gmail.com>

Thu, Nov 15, 2018 at 5:45 PM

To: "Director, SUDA" <wbsudadir@gmail.com>, AMRUT westbengal <amrut.wb@gmail.com>, secretarymedte@gmail.com, ce_medte <ce_medte@yahoo.com>

Sir / Madam,

Kindly see the attachment.

-
- Regards

Special Secretary
Urban Development & Municipal Affairs Department

1255.pdf
265K

PO(H)
Amit choudhury
by 27/11/18
27/11/18
also going
16/11/18

DD(AS)
DD(AS)
TUO

**A Status Report on National Urban Health Mission (NUHM)
w.r.t. meeting of the Principal Secretary, UD & MA Dept. on 22.11.2018**

National Urban Health Mission (NUHM) is a centrally sponsored Scheme implemented in 89 ULBs in phases, covering 2.02 Crore population to improve the Health status of the Urban population with special focus on Urban poor living in slums and all other vulnerable population.

In West Bengal, activity under National Urban Health Mission has been initiated as per approved state PIP since February, 2014 to strength the primary Health care delivery system in Urban area. For effective implementation of the Programme, Department of Health & Family Welfare, Govt. of West Bengal in consultation with UD & MA Department has finalized modalities regarding implementation strategy, fund flow to the ULBs, formation of city Urban Health society for all the Municipal Corporation, procurement of drugs & equipments, new construction of Urban Primary Health Centre, repair & renovation of the existing Health Administrative Unit to function as Urban Primary Health Centre as well as engagement of human resources.

Nature of Cities	No. of Cities
Metro cities	1
Municipal Corporation (except Kolkata)	6
Municipalities	82
Total=>	89

➤ **Fund Flow :**

- State Health & Family Welfare Samity release fund for 06 Municipal Corporations i.e. Asansol, Bidhannagar, Chandernagore, Durgapur, Howrah and Siliguri to SUDA. SUDA disburses fund to these MCs as per requirement.
- State Health & Family Welfare Samity release fund to Kolkata Municipal Corporation directly.
- State Health & Family Welfare Samity release fund to District Health & Family Welfare Samity for onward release to 82 Municipalities.

Programme Achievements under NUHM :

- **Establishment of Urban Primary Health Centre (U-PHC)** – One Urban Primary Health Centre (U-PHC) is for 50,000-60,000 urban population. Under NUHM 459 U-PHCs have been sanctioned till date. Out of sanctioned no., 447 U-PHCs are already functional. Both preventive and curative services are being provided through these Urban Primary Health Centres (U-PHC).

- **OPD attendance in nos. during FY 2016-17, 2017-18 & 2018-19 (Upto October, 18) :**

2016-17	2017-18	2018-19 (Upto October, 18)
25,40,406	55,28,780	38,68,226

- **Outreach Services-** Outreach services under NUHM are (1) Urban Health & Nutrition day (UHND) and (2) Special Outreach Camps.

- **Performance of UHND in FY 2016-17, 2017-18 & 2018-19 (Upto October, 18) :**

Year	Target	Achievement
2016-17	2,12,352	78,882
2017-18	2,13,336	1,17,017
2018-19 (Upto October, 18)	88,890	73,433

Contd. to P-2.

Government of West Bengal
Department of Urban Development & Municipal Affairs
Nagarayan, Block-DF-8, Sector-I,
Salt Lake, Kolkata-700 064

No: /255/MA/C-10/1R-6/2017

Dated Kolkata the 15th November, 2018.

From:
Special Secretary to the
Govt. of West Bengal

To:

1. The Director, SUDA.
2. State Mission Director, AMRUT.
3. Secretary, MED.
4. Chief Engineer, MED.
5. Chief Engineer, KMDA (AMRUT).

Madam/Sir,

Principal Secretary, UD & MA Department will hold a review meeting in respect of Centrally Sponsored Scheme on 22/11/2018 at 2.00 p.m. at Conference Hall, Nagarayan, 5th Floor.

You are requested to make yourself to attend the said meeting ULBs wise/project wise updated progress report .

Specific problem area should be clearly indicated in the said report .

With thanks,

Yours faithfully,



(Special Secretary)

No: /1(3)/MA/C-10/1R-6/2017

Dated Kolkata the 15th November, 2018

Copy to:

1. C.E.O., K.M.D.A with a request to spare the concerned engineer (AMRUT) to attend the said meeting along with other officials if any.
2. Financial Advisor, UD & MA Department with a request to attend the said meeting.
3. Personal Secretary to Pr. Secy, UD & Ma Department. With a request to place it before Pr. Secy.


(Special Secretary)