

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং
 SUDA-217/2015/ ১৪

তারিখ
 18th January, 2016

From: Director, SUDA

To: M/s. HYVA (India) Pvt. Ltd.,
 Plot – EL-215, MIDC, Mahape,
 Navi Mumbai, PIN-400710

LETTER OF ACCEPTANCE CUM WORK ORDER

Sub: Letter of acceptance cum Work Order for

- i) **Manufacture and Supply of 180 nos. 14.00 cum capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism to different ULBs of 24 prgs. (N), 24 prgs (S), Hooghly, Howrah, Burdwan, Birbhum, Bankura, Purulia, Purba Medinipur, Paschim Medinipur, Murshidabad, Malda, Dakshin Dinajpur, Uttar Dinajpur, Darjeeling (only Siliguri MC), Jalpaiguri and Alipurduar Districts and operation and maintenance of those Compactors for 3 years**
- ii) **Manufacture and Supply of 6 nos. 8.00 cum capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism to different ULBs of Darjeeling District (except Siliguri MC) and operation and maintenance of those Compactors for 3 years**

Ref: 1. e-Tender No. WBMAD/SUDA/DIR/NIT-04(e)/R/2015-16 (2nd call) and Circulation Memo No. SUDA-217/2015/1806 dt. 23.12.2015 and addendums thereto

2. Your Technical and Financial bid submission No. HYV/EAST/16/01 dt. 04.01.2016

Sirs,

With reference to the above subject and the e-tender bids submitted, this is to inform you that your quotation for the above supply has been accepted by the undersigned for procurement of 180 Nos. 14 cum capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism and 6 nos. capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism and O & M for 3 years for the said movable compactors. The undersigned is pleased to place order for manufacture and supply of the aforesaid compactors for Zone- I, II and III as per enclosed statement at your offered costs mentioned against each item of work inclusive of all taxes & duties, freight, final registration, comprehensive insurance, trial run & training.

You are hereby requested to please execute a formal agreement with the undersigned within ten (10) days from the date of issue of this letter of Acceptance cum Work Order in triplicate. You are also requested to submit the balance Earnest Money as per the terms and condition mentioned in the tender format to this office within ten (10) days failing which this Work Order will be treated as cancelled. The date of commencement of supply will be reckoned from the date of receipt of this letter and supply shall be completed within stipulated timeframe as mentioned in the e-NIT.

The work will have to be executed as per scope of work and terms and conditions in the NIT and as stipulated below:

1. You have to deliver the Compactors to the garage of the respective Municipalities as per list mentioned in the e-tender.
2. You have to carry out the entire work as per scope of work and terms and conditions mentioned in the e-tender.

Director, 18/1/2016 Page 1 of 2

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৬৪০৪

State Urban Development Agency

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
"ILGUS BHAVAN", H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং

SUDA-217/2015/৯৪

তারিখ


January, 2016

3. You have to complete the work preferably within 60 days but not beyond 120 days.
4. You are requested to treat this as our firm order and execute the same as mentioned above and in accordance with the detailed scope of work, specification and terms of e-tender.
5. You have to submit invoices for payment to the respective Municipalities and payments will be made there from.
6. Statutory deductions from the bill will be made as per rules.
7. No Service Tax will be provided by the ULBs
8. There shall be no provision of Arbitration.
9. Payment terms: as per commercial terms and conditions of e-tender.
10. Delay fine: 0.3% Penalty for delay beyond contract delivery period will be charged on pro-rata basis for the number of days of delay on undelivered quantity.

A statement showing no. of Movable Compactors to be supplied ULB-wise is enclosed herewith.

Encl: As stated

Yours faithfully,


Director

State Urban Development Agency (SUDA)

Director.

State Urban Development Agency

Statement of Accepted costs of supply of

- i) **180 nos. 14.00 cum capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism to different ULBs and operation and maintenance of those Compactors for 3 years**
- ii) **6 nos. 8.00 cum capacity truck chassis mounted rear end auto loading movable compactor with tip cart mechanism to different ULBs and operation and maintenance of those Compactors for 3 years**

(Enclosure of Letter of Acceptance cum Work Order to M/S HYVA (India) Pvt. Ltd., Plot – EL-215, MIDC, Mahape, Navi Mumbai, PIN-400710 – No. SUDA-217/2015/1806 dated 23.12.2015)

ZONE-I

Sl no	Items	Nos.	Unit price (Rs.)	Total Amount (Rs.)
1	a. Supply, delivery at site 100 nos. Truck Chassis mounted rear end Auto loading movable Compactor of 14 cum. Capacity with Tip Cart mechanism for the Urban Local Bodies of North 24 Parganas, South 24 Parganas, Hoogly and Howrah Districts including successful training, commissioning and trial run.	100	26,80,434	26,80,43,400
2	b. Operation and maintenance of the Compactors as stated against sl. No. 1. a. for a period of three years.	100	16,06,986	16,06,98,600
TOTAL AMOUNT OF ZONE-I				42,87,42,000

(RUPEES FORTY-TWO CRORE EIGHTY-SEVEN LAKH FORTY-TWO THOUSAND ONLY)

ZONE-II

Sl no	Items	Nos.	Unit price (Rs.)	Total Amount (Rs.)
1	a. Supply, delivery at site 54 nos. Truck Chassis mounted rear end Auto loading movable Compactor of 14 cum. Capacity with Tip Cart mechanism for the Urban Local Bodies of Burdwan, Birbhum, Bankura, Purulia, Purba Midnapur, Paschim Midnapur and Murshidabad Districts including successful commissioning, training and trial run.	54	26,69,873	14,41,73,142
2	b. Operation and maintenance of the Compactors as stated against sl. No. 2. a. for a period of three years.	54	21,34,127	11,52,42,858
TOTAL AMOUNT OF ZONE-II				25,94,16,000

(RUPEES TWENTY-FIVE CRORE NINETY-FOUR LAKH SIXTEEN THOUSAND ONLY)

(Signature)
18.12.2016
Director

State Urban Development Agency
Director.
State Urban Development Agency 1

ZONE-III

Sl no	Items	Nos.	Unit price (Rs.)	Total Amount (Rs.)
3	a.1. Supply, delivery at site 26 nos. Truck Chassis mounted rear end Auto loading movable Compactor of 14 cum. Capacity with Tip Cart mechanism for the Urban Local Bodies of Malda, Dakshin Dinajpur, Uttar Dinajpur, Darjeeling (only for Siliguri Municipal Corporation), Jalpaiguri, Alipurduar Districts including successful training, commissioning and trial run.	26	26,92,272	6,99,99,072
	a.2. Operation and maintenance of the Compactors as stated against sl. No. 3.a1. for a period of three years.	26	29,88,312	7,76,96,112
	b.1. Supply, delivery at site 6 nos. Truck Chassis mounted rear end Auto loading movable Compactor of 8 cum. Capacity with Tip Cart mechanism for the Urban Local Bodies of Darjeeling (for Darjeeling, Kalingpong, Kurseong Municipalities and Mirik N.A.A) Districts including successful training, commissioning and trial run.	6	23,95,621	1,43,73,726
	b.2. Operation and maintenance of the Compactors as stated against sl. No. 3.b1. for a period of three years.	6	29,30,498	1,75,82,988
	TOTAL AMOUNT OF ZONE-III			17,96,51,898

(RUPEES SEVENTEEN CRORE NINETY-SIX LAKH FIFTY-ONE THOUSAND EIGHT HUNDRED NINETY-EIGHT ONLY)

GROSS TOTAL:ZONE-I+ZONE-II+ZONE-III	86,78,09,898
--	---------------------

(RUPEES EIGHTY-SIX CRORE SEVENTY-EIGHT LAKH NINE THOUSAND EIGHT HUNDRED NINETY-EIGHT ONLY)

WT
Director

State Urban Development Agency

Director.
State Urban Development Agency

- 1) 150 nos. 14.00 cum capacity truck chassis mounted rear end auto loading movable compactor with lift cart mechanism to different ULBs and operation and maintenance of those compactors for 3 years
- 2) 150 nos. 7.00 cum capacity truck chassis mounted rear end auto loading movable compactor with lift cart mechanism to different ULBs and operation and maintenance of those compactors for 3 years

(Enclosed is the Letter of Acceptance cum Work Order to M/S ITCVA (India) Pvt. Ltd., Plot - EL-215, MIDC, Mahape, Navi Mumbai, PIN 400710 - No. SUDA-717/2015/..... dated

Sl. No.	Zone	Districts Covered	ULBs Covered	No. of Mobile Compactor
1	I	Nadia 17 ✓	Krishnagar	2
2			Nabadwip	2
3			Santipur	2
4			Ranajhat	1
5			Birnagar	1
6			Chakraborty	2
7			Chhetronagar NAA	1
8			Cooper's Camp NAA	1
9			Gayeshpur	1
10			Harinhat	2
11			Kalyani	2
12			Bongson	2
13			Gobardanga	1
14			Baduria	1
15			Basirhat	2
16			Taki	1
17			Ashoknagar - Kalyanagarh	2
18		Habra	2	
19		Baranagar	2	
20		Baranagar	2	
21		Baranagar	2	
22		Bhatwara	2	
23		Bidhanagar Municipal Corporation	3	
24		Dum Dum	2	
25		Gavulia	2	
26		Halisahar	2	
27		Kamarhati	2	
28		Kanchrapara	2	
29		Madhyamgram	2	
30		Naihati	2	
31		New Barackpore	1	
32		North Barackpore	2	

North 24 Parganas
49 + 5

Director 11/12/16

32		North Dum Dum	2
33		South Dum Dum	2
35		Titagarh	2
36		Khardan	2
37		Joynagar Mozilpur	1
38		Diamond Harbour	1
39		Baranagar	1
40		Judge Road	1
41		Maheshwala	2
42		Pujali	1
43		Rajpur Sonarpur	2
45		Arambagh	1
46		Tarakeswar	1
47		Baidyabati	2
48		Bansberia	2
49		Bhadreswar	2
50		Champani	2
51		Chandernagore Municipal Corporation	2
52		Hooghly Chinsurah	2
53		Konnagar	1
54		Mishra	2
55		Sreerampur	2
56		Dankuni	2
57		Uttarpara - Kotrung	2
58		Howrah 2	2
59		Uluberia	2
60		Sub-Total	100
61		Berhampore	2
62		Jiaganj - Azimganj	1
63		Mushinabad	1
64		Kandi	1
65		Jangipur	2
66		Dhuiyan	2
67		Beidanga	1
68		Dumra	1
69		Burdwan	2
70		Kalna	1
71		Katwa	1
72		Dainhat	1
73		Gushkara	1
74		Memari	1
75		Asansol Municipal Corporation	3

South 24 Parganas

10 ✓

Hooghly

23 ✓

Howrah 2

Murshidabad

11 ✓

Burdwan

12 ✓

II

Director 8/1/2016

74		Durgam Municipal Corporation	2
75	Birbhum 6 ✓	Suri	1
76		Ranourhat	1
77		Bolpur	1
78		Dubrajpur	1
79		Sainthia	1
80		Nalhati	1
81	Bankura 4 ✓	Bankura	2
82		Bishnupur	1
83		Sonamukhi	1
84	Purulia 4 ✓	Purulia	2
85		Jhalda	1
86		Raghunathpur	1
87	Paschim Medinipur 10 ✓	Midnapur	2
88		Ghatal	1
89		Chandrakona	1
90		Ramjib	1
91			1
92		Khirpai	1
93		Jhangam	1
94	Kharagpur	2	
95	Parba Medinipur 7 ✓	Tamluk	1
96		Coolah	2
97		Egra	1
98		Galdia	2
99		Panskura	1
		Sub-Total	54
100	III Darjeeling 3 ✓	Siliguri Municipal Corporation	3
101		Darjeeling	2
102		Kalimpong	2
103		Kurseong	1
104		Mirik NAA	1
105	Coochbehar 4 ✓	Coochbehar	1
106		Dinhata	1
107		Tufanganj	1
108		Mathabnaga	1

Director 18/1/2016
 Urban Development Agency

10		Mekhmunj	1
11		Haldibari	1
12	Jalpaiguri ✓	Jalpaiguri	2
13		Mal	1
14		Dhupganj	1
15	Alipurduar	Alipurduar	1
16	Malda 3 ✓	English Bazar	2
17		Old Malda	1
18	Uttar Dinajpur 7 } 92	Raiganj	2
19		Islampur	1
20		Kaliaganj	1
21		Dalkhola	1
22		Balurghat	2
23	Dakshin Dinajpur 2 } 92	Gangasagar	1
24		Bardhaman	1
	Sub-Total		32
	Total		186

WJ
Director

State Urban Development Agency
Director.
State Urban Development Agency

Regd. Office & Factory:-
Plot # EL- 215, MIDC, Mahape,
Navi Mumbai - 400 710.
India
admin@hyvaindia.com
www.hyva.com



CIN : U50100MH1996PTC102299³¹
Phone : +91 (0) 22 - 6761 88 88
: +91 (0) 22 - 2763 51 85
Fax : +91 (0) 22 - 2767 21 82

Hyva/East/576

March 1, 2019

The Director,
State Urban Development Agency (SUDA),
"ILGUS BHAVAN",
H-C Block, Sector – III,
Bidhannagar, Kolkata – 700 106.

Sub : Closing of Operation and Maintenance service for Movable Compactor

**Ref : Letter of Acceptance Cum Work Order from SUDA vide their letter no
SUDA-217/2015/1836 dated 30-12-2015**

Dear Madam,

This has reference to our earlier letter no Hyva/East/551 dated 08.01.2019 and also our discussion at your office on 27th February 2019 on the subject matter.


During discussion you had suggested us to provide you the entire list of compactor indicating the end of O&M contract month-wise. Therefore, we have enclosed the list as desired by you. Kindly note that we will withdraw our O&M support against the compactor after the end date of 36 month period (as mentioned in the enclosed statement/list) and wherever the end date is beyond June 2019, we will close our support on 30th June 2019.

In the above meeting we also understand that SUDA will intimate the Municipalities on closing of O&M service/operation from our end, hence, we are not intimating to ULBs.

Please also note that we would be raising our O&M invoices to ULBs only to the extent we provide our O&M support. We, therefore, request you to kindly arrange to inform suitably to all ULBs.

Thanking you and assuring you of our best support at all times,

Yours truly,
For Hyva (India) Pvt Ltd


A K Ghosh
Project Head



Encl: As stated above

LIST OF MOVABLE COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	UJLB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
1	Bidhannagar Municipal Corporation	1	North 24 Pgs	MAT373352G2A02204	I	12.03.2016	01.04.2016	31.03.2019	March
2	Bidhannagar Municipal Corporation	2	North 24 Pgs	MAT373352G2A02292	I	12.03.2016	01.04.2016	31.03.2019	March
3	Bidhannagar Municipal Corporation	3	North 24 Pgs	MAT373352G2A02436	I	01.04.2016	01.04.2016	31.03.2019	March
4	South Dumdum Municipality	1	North 24 Pgs	MAT373352G2A02369	I	11.03.2016	01.04.2016	31.03.2019	March
5	South Dumdum Municipality	2	North 24 Pgs	MAT373352G2A02379	I	11.03.2016	01.04.2016	31.03.2019	March
6	Dumdum Municipality	1	North 24 Pgs	MAT373352G2A02324	I	11.04.2016	14.04.2016	13.04.2019	April
7	Bhatpara Municipality	1	North 24 Pgs	MAT373352G2A02267	I	01.04.2016	08.04.2016	07.04.2019	April
8	Bhatpara Municipality	2	North 24 Pgs	MAT373352G2A02268	I	01.04.2016	08.04.2016	07.04.2019	April
9	Halisahar Municipality	1	North 24 Pgs	MAT373352G2A02336	I	19.04.2016	19.04.2016	18.04.2019	April
10	Halisahar Municipality	2	North 24 Pgs	MAT373352G2A02363	I	19.04.2016	19.04.2016	18.04.2019	April
11	Panihati Municipality	1	North 24 Pgs	MAT373352G2A02430	I	02.04.2016	12.04.2016	11.04.2019	April
12	Panihati Municipality	2	North 24 Pgs	MAT373352G2A02431	I	02.04.2016	12.04.2016	11.04.2019	April
13	Khardah Municipality	1	North 24 Pgs	MAT373352G2A02437	I	30.03.2016	18.04.2016	17.04.2019	April
14	Khardah Municipality	2	North 24 Pgs	MAT373352G2A02439	I	31.03.2016	18.04.2016	17.04.2019	April
15	Madhyamgram Municipality	1	North 24 Pgs	MAT373352G2B02601	I	09.04.2016	12.04.2016	11.04.2019	April
16	Madhyamgram Municipality	2	North 24 Pgs	MAT373352G2A02372	I	09.04.2016	12.04.2016	11.04.2019	April
17	Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C06766	I	14.05.2016	01.05.2016	30.04.2019	April
18	Barrackpore Municipality	2	North 24 Pgs	MAT373352G2C06765	I	14.05.2016	01.05.2016	30.04.2019	April
19	Kamarhati Municipality	1	North 24 Pgs	MAT373352G2C06806	I	20.04.2016	21.04.2016	20.04.2019	April
20	Kamarhati Municipality	2	North 24 Pgs	MAT373352G2C06802	I	20.04.2016	21.04.2016	20.04.2019	April
21	Budge Budge Municipality	1	South 24 Pgs	MAT373352G2C06661	I	13.04.2016	18.04.2016	17.04.2019	April
22	Ashokenagar-Kalyangarh Municipality	1	North 24 Pgs	MAT373352G2B02730	I	03.05.2016	03.05.2016	02.05.2019	May
23	Ashokenagar-Kalyangarh Municipality	2	North 24 Pgs	MAT373352G2B02578	I	03.05.2016	03.05.2016	02.05.2019	May
24	Bongaon Municipality	1	North 24 Pgs	MAT373018G2D10038	I	21.05.2016	23.05.2016	22.05.2019	May
25	Bongaon Municipality	2	North 24 Pgs	MAT373352G2B02579	I	21.05.2016	23.05.2016	22.05.2019	May
26	Baruipur Municipality	1	South 24 Pgs	MAT373352G2B02685	I	10.05.2016	13.05.2016	12.05.2019	May
27	Rajpur Sonarpur Municipality	1	South 24 Pgs	MAT373352G2B02757	I	06.05.2016	13.05.2016	12.05.2019	May
28	Rajpur Sonarpur Municipality	2	South 24 Pgs	MAT373352G2B02739	I	06.05.2016	30.05.2016	29.05.2019	May
29	Chandannagore Municipal Corporation	1	Hooghly	MAT373352G2B02819	I	06.05.2016	06.05.2016	05.05.2019	May
30	Chandannagore Municipal Corporation	2	Hooghly	MAT373352G2B02759	I	06.05.2016	06.05.2016	05.05.2019	May
31	Uttarpara Kotrung Municipality	1	Hooghly	MAT373352G2B02828	I	05.05.2016	05.05.2016	04.05.2019	May
32	Uttarpara Kotrung Municipality	2	Hooghly	MAT373352G2B02857	I	05.05.2016	05.05.2016	04.05.2019	May
33	Santipur Municipality	1	Nadia	MAT373352G2C06229	I	12.05.2016	01.06.2016	31.05.2019	May
34	Santipur Municipality	2	Nadia	MAT373352G2C06288	I	12.05.2016	01.06.2016	31.05.2019	May
35	Haringhata Municipality	1	Nadia	MAT373352G2C06228	I	11.05.2016	01.06.2016	31.05.2019	May

30

LIST OF MOVABLE COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
36	Haringhata Municipality	2	Nadia	MAT373352G2C06319	I	11.05.2016	01.06.2016	31.05.2019	May
37	Kalyani Municipality	1	Nadia	MAT373352G2C06805	I	13.05.2016	01.06.2016	31.05.2019	May
38	Kalyani Municipality	2	Nadia	MAT373352G2C06649	I	13.05.2016	01.06.2016	31.05.2019	May
39	Habra Municipality	1	North 24 Pgs	MAT373352G2C06801	I	15.04.2016	13.05.2016	12.05.2019	May
40	Habra Municipality	2	North 24 Pgs	MAT373352G2C06764	I	15.04.2016	13.05.2016	12.05.2019	May
41	Baranagar Municipality	1	North 24 Pgs	MAT373352G2C05916	I	27.04.2016	06.05.2016	05.05.2019	May
42	Baranagar Municipality	2	North 24 Pgs	MAT373352G2C06531	I	27.04.2016	06.05.2016	05.05.2019	May
43	Barasat Municipality	1	North 24 Pgs	MAT373352G2C06654	I	07.05.2016	16.05.2016	15.05.2019	May
44	Barasat Municipality	2	North 24 Pgs	MAT373352G2C07363	I	07.05.2016	09.05.2016	08.05.2019	May
45	North Dum Dum Municipality	1	North 24 Pgs	MAT373352G2C06727	I	29.04.2016	01.06.2016	31.05.2019	May
46	North Dum Dum Municipality	2	North 24 Pgs	MAT373352G2C07548	I	19.04.2016	01.06.2016	31.05.2019	May
47	Bansberia Municipality	1	Hooghly	MAT373352G2C06318	I	12.05.2016	01.06.2016	31.05.2019	May
48	Bansberia Municipality	2	Hooghly	MAT373352G2C06320	I	12.05.2016	01.06.2016	31.05.2019	May
49	Chandpany Municipality	1	Hooghly	MAT373352G2C06494	I	10.05.2016	30.05.2016	29.05.2019	May
50	Chandpany Municipality	2	Hooghly	MAT373352G2C06460	I	10.05.2016	30.05.2016	29.05.2019	May
51	Dankuni Municipality	1	Hooghly	MAT373352G2C07357	I	11.05.2016	24.05.2016	23.05.2019	May
52	Dankuni Municipality	1	Hooghly	MAT373352G2C07358	I	11.05.2016	24.05.2016	23.05.2019	May
53	Uluberia Municipality	1	Howrah	MAT373352G2C05977	I	16.05.2016	01.06.2016	31.05.2019	May
54	Uluberia Municipality	2	Howrah	MAT373352G2C05987	I	16.05.2016	01.06.2016	31.05.2019	May
55	Rampurhat Municipality	1	Birbhum	MAT373352G2C05782	II	17.05.2016	01.06.2016	31.05.2019	May
56	Nalhati Municipality	1	Birbhum	MAT373352G2C06921	II	16.05.2016	01.06.2016	31.05.2019	May
57	Bankura Municipality	1	Bankura	MAT373352G2C06432	II	10.05.2016	01.06.2016	31.05.2019	May
58	Bankura Municipality	2	Bankura	MAT373352G2C06446	II	10.05.2016	01.06.2016	31.05.2019	May
59	Purulia Municipality	1	Purulia	MAT373352G2C06528	II	11.05.2016	01.06.2016	31.05.2019	May
60	Purulia Municipality	1	Purulia	MAT373352G2C06546	II	11.05.2016	01.06.2016	31.05.2019	May
61	Midnapore Municipality	1	Paschim Medinipur	MAT373352G2C06981	II	10.05.2016	01.06.2016	31.05.2019	May
62	Midnapore Municipality	2	Paschim Medinipur	MAT373352G2C06920	II	10.05.2016	01.06.2016	31.05.2019	May
63	Kharagpur Municipality	1	Paschim Medinipur	MAT373352G2C07015	II	09.05.2016	01.06.2016	31.05.2019	May
64	Kharagpur Municipality	2	Paschim Medinipur	MAT373352G2C07048	II	09.05.2016	01.06.2016	31.05.2019	May
65	Contai Municipality	1	Purba Medinipur	MAT373352G2C05915	II	11.05.2016	01.06.2016	31.05.2019	May
66	Contai Municipality	1	Purba Medinipur	MAT373352G2C05913	II	11.05.2016	01.06.2016	31.05.2019	May
67	Jaynagar Mozilpur Municipality	1	South 24 Pgs	MAT373352G2C08016	I	02.05.2016	09.05.2016	08.05.2019	May
68	Birnagar Municipality	1	Nadia	MAT373352G2C08024	I	16.05.2016	01.06.2016	31.05.2019	May
69	Tamluk Municipality	1	Purba Medinipur	MAT373018G2D08854	II	17.05.2016	01.06.2016	31.05.2019	May
70	Kalna Municipality	1	Burdwan	MAT373018G2D08711	II	11.05.2016	26.05.2016	26.05.2019	May

129

LIST OF MOVABLE COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
71	Ramjibanpur Municipality	1	Paschim Medinipur	MAT373018G2D09089	II	18.05.2016	01.06.2016	31.05.2019	May
72	Ghatal Municipality	1	Paschim Medinipur	MAT373018G2D08924	II	13.05.2016	01.06.2016	31.05.2019	May
73	Sonamukhi Municipality	1	Bankura	MAT373018G2D09024	II	12.05.2016	01.06.2016	31.05.2019	May
74	Jhaldai Municipality [M/C shifted to Purulia Municipality on 1st November 2017 & started operation from 07.11.2017]	1	Purulia	MAT373018G2D08937	II	16.05.2016	01.06.2016 (at Jhaldai Municipality)	31.05.2019	May
75	Ranaghat Municipality	1	Nadia	MAT373018G2D09333	I	12.05.2016	16.05.2016	15.05.2019	May
76	Tarkeshwar Municipality	1	Hooghly	MAT373018G2D09545	I	23.05.2016	01.06.2016	31.05.2019	May
77	Gobaranga Municipality	1	North 24 Pgs	MAT373018G2D09334	I	24.05.2016	25.05.2016	24.05.2019	May
78	Baduria Municipality	1	North 24 Pgs	MAT373018G2D09087	I	23.05.2016	01.06.2016	31.05.2019	May
79	Taki Municipality	1	North 24 Pgs	MAT373018G2D09133	I	24.05.2016	27.05.2016	26.05.2019	May
80	Konnagar Municipality	1	Hooghly	MAT373018G2D09523	I	18.05.2016	24.05.2016	23.05.2019	May
81	Hooghly Chinsurah Municipality	1	Hooghly	MAT373018G2D09546	I	17.05.2016	01.06.2016	31.05.2019	May
82	Hooghly Chinsurah Municipality	2	Hooghly	MAT373018G2D09509	I	17.05.2016	01.06.2016	31.05.2019	May
83	Titagarh Municipality	1	North 24 Pgs	MAT373018G2D09510	I	20.05.2016	23.05.2016	22.05.2019	May
84	Titagarh Municipality	2	North 24 Pgs	MAT373018G2D09522	I	20.05.2016	23.05.2016	22.05.2019	May
85	Arambagh Municipality	1	Hooghly	MAT373018G2D09772	I	21.05.2016	01.06.2016	31.05.2019	May
86	Panskura Municipality	1	Purba Medinipur	MAT373018G2D09742	II	21.05.2016	01.06.2016	31.05.2019	May
87	Rishra Municipality	1	Hooghly	MAT373018G2D09634	I	20.05.2016	01.06.2016	31.05.2019	May
88	Rishra Municipality	2	Hooghly	MAT373018G2D09635	I	20.05.2016	01.06.2016	31.05.2019	May
89	Taherpur NAA Municipality	1	Nadia	MAT373018G2D09841	I	18.05.2016	01.06.2016	31.05.2019	May
90	Coopers Camp Municipality	1	Nadia	MAT373018G2D09846	I	18.05.2016	01.06.2016	31.05.2019	May
91	Dum Dum Municipality	2	North 24 Pgs	MAT373352G2A02293	I	11.04.2016	01.08.2016	31.07.2019	June
92	Maheshala Municipality	1	South 24 Pgs	MAT373352G2B02729	I	24.05.2016	16.08.2016	15.08.2019	June
93	Maheshala Municipality	2	South 24 Pgs	MAT373352G2B02738	I	24.05.2016	16.08.2016	15.08.2019	June
94	Baidyabati Municipality	1	Hooghly	MAT373352G2B02902	I	17.05.2016	01.08.2016	31.07.2019	June
95	Baidyabati Municipality	2	Hooghly	MAT373352G2B02627	I	17.05.2016	01.08.2016	31.07.2019	June
96	Kanchrapara Municipality	1	North 24 Pgs	MAT373352G2C06653	I	23.05.2016	01.07.2016	30.06.2019	June
97	Kanchrapara Municipality	2	North 24 Pgs	MAT373352G2C07725	I	23.05.2016	01.07.2016	30.06.2019	June
98	New Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C07742	I	09.06.2016	12.06.2016	11.06.2019	June
99	North Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C06919	I	16.04.2016	11.08.2016	10.08.2019	June
100	North Barrackpore Municipality	2	North 24 Pgs	MAT373352G2C06924	I	16.04.2016	11.08.2016	10.08.2019	June
101	Diamond Harbour Municipality	1	South 24 Pgs	MAT373352G2C06349	I	24.05.2016	08.07.2016	07.07.2019	June

LIST OF MOVABLE COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
102	Pujali Municipality [M/C shifted to Mahestala Municipality on 9th Jan '17 & started operation from 23.02.2017]	1	South 24 Pgs	MAT373352G2C06689	I	09.05.2016	The Compactor shifted to Mahestala on 27.12.2016. [Operation Start Date 23.02.2017]	22.02.2020	June
103	Bhadreswar Municipality	1	Hooghly	MAT373352G2C07265	I	09.05.2016	01.08.2016	31.07.2019	June
104	Bhadreswar Municipality	2	Hooghly	MAT373352G2C07549	I	09.05.2016	01.08.2016	31.07.2019	June
105	Sreerampore Municipality	1	Hooghly	MAT373352G2C07772	I	28.05.2016	01.08.2016	31.07.2019	June
106	Sreerampore Municipality	2	Hooghly	MAT373352G2C07728	I	28.05.2016	01.08.2016	31.07.2019	June
107	Suri Municipality	1	Birbhum	MAT373352G2C05920	II	12.05.2016	01.07.2016	30.06.2019	June
108	Bolpur Municipality	1	Birbhum	MAT373352G2C06726	II	13.05.2016	01.07.2016	30.06.2019	June
109	Dubrajpur Municipality	1	Birbhum	MAT373352G2C06495	II	13.05.2016	15.05.2017	14.05.2020	June
110	Sainthia Municipality	1	Birbhum	MAT373352G2C07083	II	12.05.2016	01.07.2016	01.07.2019	June
111	Haldia Municipality	1	Purba Medinipur	MAT373352G2C07047	II	17.05.2016	01.07.2016	30.06.2019	June
112	Haldia Municipality	2	Purba Medinipur	MAT373352G2C07049	II	17.05.2016	01.07.2016	30.06.2019	June
113	Coochbehar Municipality	1	Coochbehar	MAT373352G2C07155	III	26.05.2016	01.08.2016	31.07.2019	June
114	Jaipalguri Municipality	1	Jaipalguri	MAT373352G2C05988	III	18.05.2016	24.06.2016	23.06.2019	June
115	Jaipalguri Municipality	2	Jaipalguri	MAT373352G2C05976	III	18.05.2016	24.06.2016	23.06.2019	June
116	Mal Municipality	1	Jaipalguri	MAT373352G2C07156	III	24.05.2016	03.07.2016	02.07.2019	June
117	Englishbazar Municipality	1	Malda	MAT373352G2C07323	III	13.05.2016	01.07.2016	30.06.2019	June
118	Englishbazar Municipality	2	Malda	MAT373352G2C07271	III	13.05.2016	01.07.2016	30.06.2019	June
119	Tufanganj Municipality	1	Coochbehar	MAT373352G2C08013	III	25.05.2016	01.07.2016	30.06.2019	June
120	Kandi Municipality	1	Murshidabad	MAT373352G2C07773	II	23.05.2016	01.10.2016	30.09.2019	June
121	Gayespur Municipality	1	Nadia	MAT373352G2C08069	I	14.05.2016	01.07.2016	30.06.2019	June
122	Haldibari Municipality	1	Coochbehar	MAT373352G2C08023	III	26.05.2016	01.07.2016	30.06.2019	June
123	Mathabhanga Municipality	1	Coochbehar	MAT373352G2C08046	III	27.05.2016	22.06.2016	21.06.2019	June
124	Dinhata Municipality	1	Coochbehar	MAT373352G2C08015	III	26.05.2016	15.06.2016	14.06.2019	June
125	Dhupguri Municipality	1	Jaipalguri	MAT373352G2C08012	III	18.05.2016	24.06.2016	23.06.2019	June
126	Katwa Municipality	1	Burdwan	MAT373018G2D08886	II	10.05.2016	01.07.2016	30.06.2019	June
127	Memari Municipality	1	Burdwan	MAT373018G2D08893	II	12.05.2016	29.08.2016	28.08.2019	June
128	Jhargram Municipality	1	Paschim Medinipur	MAT373018G2D08896	II	12.05.2016	01.08.2016	31.07.2019	June
129	Egra Municipality	1	Purba Medinipur	MAT373018G2D08892	II	11.05.2016	01.08.2016	31.07.2019	June
130	Siliguri Municipality	1	Darjeeling	MAT373018G2D08643	III	13.06.2016	14.06.2016	14.06.2019	June
131	Siliguri Municipality	2	Darjeeling	MAT373018G2D08729	III	13.06.2016	14.06.2016	14.06.2019	June
132	Siliguri Municipality	3	Darjeeling	MAT373018G2D08792	III	13.06.2016	14.06.2016	14.06.2019	June
133	Burdwan Municipality	1	Burdwan	MAT373018G2D08728	II	09.05.2016	01.08.2016	31.07.2019	June

12

LIST OF MOVABLE COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
134	Burdwan Municipality	2	Burdwan	MAT373018G2D08712	II	09.05.2016	01.08.2016	31.07.2019	June
135	Old Malda Municipality	1	Malda	MAT373018G2D08587	III	13.05.2016	03.08.2016	02.08.2019	June
136	Alipurdwar Municipality	1	Alipurdwar	MAT373018G2D08638	III	27.05.2016	08.06.2016	07.06.2019	June
137	Asansol Municipality	1	Burdwan	MAT373018G2D08776	II	16.05.2016	26.08.2016	25.08.2019	June
138	Asansol Municipality	2	Burdwan	MAT373018G2D08791	II	16.05.2016	26.08.2016	25.08.2019	June
139	Asansol Municipality	3	Burdwan	MAT373018G2D09781	II	20.05.2016	01.11.2016	31.10.2019	June
140	Durgapur Municipality	1	Burdwan	MAT373018G2D08780	II	13.05.2016	01.07.2016	30.06.2019	June
141	Durgapur Municipality	2	Burdwan	MAT373018G2D08770	II	13.05.2016	01.07.2016	30.06.2019	June
142	Jangipur Municipality	1	Murshidabad	MAT373018G2D09023	II	27.05.2016	11.07.2016	10.07.2019	June
143	Jangipur Municipality	2	Murshidabad	MAT373018G2D08916	II	27.05.2016	11.07.2016	10.07.2019	June
144	Berhampore Municipality	1	Murshidabad	MAT373018G2D09005	II	23.05.2016	21.06.2016	20.06.2019	June
145	Berhampore Municipality	2	Murshidabad	MAT373018G2D08982	II	23.05.2016	21.06.2016	20.06.2019	June
146	Jiaganj Azimganj Municipality	1	Murshidabad	MAT373018G2D09127	II	24.05.2016	01.07.2016	30.06.2019	June
147	Dainhat Municipality	1	Burdwan	MAT373018G2D08984	II	23.05.2016	01.08.2016	31.07.2019	June
148	Balurghat Municipality	1	Uttar Dinajpur	MAT373018G2D09004	III	27.05.2016	06.07.2016	05.07.2019	June
149	Balurghat Municipality	2	Uttar Dinajpur	MAT373018G2D09088	III	27.05.2016	06.07.2016	05.07.2019	June
150	Raghunathpur Municipality	1	Purulia	MAT373018G2D09020	II	11.05.2016	01.07.2016	30.06.2019	June
151	Chandrakona Municipality	1	Paschim Medinipur	MAT373018G2D08925	II	23.05.2016	01.07.2016	30.06.2019	June
152	Dalkhola Municipality	1	Uttar Dinajpur	MAT373018G2D08935	III	17.05.2016	23.08.2016	22.08.2019	June
153	Khirpai Municipality	1	Paschim Medinipur	MAT373018G2D08936	II	13.05.2016	01.08.2016	31.07.2019	June
154	Kharar Municipality	1	Paschim Medinipur	MAT373018G2D08909	II	13.05.2016	01.08.2016	31.07.2019	June
155	Bishnupur Municipality	1	Bankura	MAT373018G2D09019	II	28.05.2016	01.07.2016	30.06.2019	June
156	Beldanga Municipality	1	Murshidabad	MAT373018G2D09126	II	26.05.2016	01.07.2016	30.06.2019	June
157	Islampur Municipality	1	Uttar Dinajpur	MAT373018G2D09134	III	17.05.2016	01.09.2016	31.08.2019	June
158	Garulia Municipality	1	North 24 Pgs	MAT373018G2D09218	I	24.05.2016	05.07.2016	04.07.2019	June
159	Garulia Municipality	2	North 24 Pgs	MAT373018G2D09309	I	24.05.2016	05.07.2016	04.07.2019	June
160	Nabadwip Municipality	1	Nadia	MAT373018G2D08983	I	17.05.2016	01.09.2016	31.08.2019	June
161	Nabadwip Municipality	2	Nadia	MAT373018G2D09006	I	17.05.2016	01.09.2016	31.08.2019	June
162	Chakdaha Municipality	1	Nadia	MAT373018G2D09308	I	21.05.2016	01.07.2016	30.06.2019	June
163	Chakdaha Municipality	2	Nadia	MAT373018G2D09532	I	21.05.2016	01.07.2016	30.06.2019	June
164	Gushkara Municipality	1	Burdwan	MAT373018G2D09631	II	01.06.2016	01.07.2016	30.06.2019	June
165	Gangarampur Municipality	1	Dakshin Dinajpur	MAT373018G2D09753	III	26.05.2016	08.08.2016	07.08.2019	June
166	Mekliganj Municipality	1	Coochbehar	MAT373018G2D09771	III	27.05.2016	01.08.2016	31.07.2019	June
167	Basirhat Municipality	1	North 24 Pgs	MAT373018G2D09750	I	25.05.2016	01.07.2016	30.06.2019	June
168	Basirhat Municipality	2	North 24 Pgs	MAT373018G2D09747	I	25.05.2016	01.07.2016	30.06.2019	June

LIST OF MOVABLE COMPACTORS WORKING IN VARIOS MUNICIPALITIES

Sl. No.	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months (End date as stated below)	End of O&M in 2019 Month-wise
169	Raiganj Municipality	1	Uttar Dinajpur	MAT373018G2D09757	III	25.05.2016	21.06.2016	20.06.2019	June
170	Raiganj Municipality	2	Uttar Dinajpur	MAT373018G2D09758	III	25.05.2016	20.06.2016	19.06.2019	June
171	Dhuliyān Municipality	1	Murshidabad	MAT373018G2D09752	II	28.05.2016	01.07.2016	30.06.2019	June
172	Dhuliyān Municipality	2	Murshidabad	MAT373018G2D09746	II	28.05.2016	01.07.2016	30.06.2019	June
173	Naihati Municipality	1	North 24 Pgs	MAT373018G2D09782	I	21.05.2016	03.06.2016	02.06.2019	June
174	Naihati Municipality	2	North 24 Pgs	MAT373018G2D09838	I	21.05.2016	06.06.2016	05.06.2019	June
175	Buniadpur Municipality	1	Dakhin Dinajpur	MAT373018G2D09830	III	25.05.2016	17.08.2016	16.08.2019	June
176	Domkal Municipality	1	Murshidabad	MAT373018G2D09842	II	25.05.2016	01.01.2017	31.12.2019	June
177	Murshidabad Municipality	1	Murshidabad	MAT373018G2D09741	II	24.05.2016	15.06.2016	14.06.2019	June
178	Kaliyaganj Municipality	1	Uttar Dinajpur	MAT373018G2D09774	III	25.05.2016	05.11.2016	04.11.2019	June
179	Baranagar Municipality	3	North 24 Pgs	MAT457453G7J16440	I	15.10.2016	24.10.2016	23.10.2019	June
180	Baranagar Municipality	4	North 24 Pgs	MAT457453G7J16521	I	02.12.2016	01.01.2017	31.12.2019	June
181	North Dum Dum Municipality	3	North 24 Pgs	MC2F7GRC0GJ121255	I	17.11.2016	25.11.2016	24.11.2019	June
182	South Dum Dum Municipality	3	North 24 Pgs	MAT457453G7J16434	I	05.10.2016	12.10.2016	11.10.2019	June
183	Dumdum Municipality	3	North 24 Pgs	MC2F7GRC0GJ121256	I	18.05.2017	29.05.2017	28.05.2020	June
184	Baruipur Municipality	2	South 24 Pgs	MAT457453G7J16504	I	07.03.2017	01.04.2017	31.03.2020	June
185	Krishnanagar Municipality	1	Nadia	MAT373352G2C06151	I	03.05.2016	09.05.2016	08.05.2019	O&M Support withdrawn from February 2018
186	Krishnanagar Municipality	2	Nadia	MAT373352G2C06156	I	03.05.2016	09.05.2016	08.05.2019	O&M Support withdrawn from February 2018

Regd. Office & Factory:-
Plot # EL- 215, MIDC, Mahape,
Navi Mumbai - 400 710.
India
admin@hyvaindia.com
www.hyva.com



CIN : U50100MH1996PTC102299
Phone : +91 (0) 22 - 6761 88 88
+91 (0) 22 - 2763 51 85
+91 (0) 22 - 2767 21 82



Hyva/East/551

The Director,
State Urban Development Agency (SUDA),
"ILGUS BHAVAN",
H-C Block, Sector - III,
Bidhannagar, Kolkata - 700 106.

Sub : Closing of Operation and Maintenance service for Movable Compactor

**Ref : Letter of Acceptance Cum Work Order from SUDA vide their letter no
SUDA-217/2015/1836 dated 30-12-2015**

Dear Madame,

This has reference to our today's discussion on our service support towards Operation and Maintenance of Movable Compactor to various ULBs as per the above referred work order.

We had informed you that on 31.03.2019 we would be completing 3 years period of our services towards Operation and Maintenance to the following ULBs. The details are as follows.

Sl No	Name of ULB	No of Movable Compactor	Commissioning date	O&M Start Date	End of 3 Years Period
1	Bidhannagar Municipal Corporation	3	12.03.2016 & 01.04.2016	01.04.2016	31.03.2019
2	South Dumdum Municipality	2	11.03.2016	01.04.2016	31.03.2019

In this respect kindly note that majority of the compactors would be completing 36 months O&M period in **June 2019**. We also had intimated you that many ULBs had started the operation of their Compactors much later due to the various reasons of ULB and earlier in spite of our best effort we could not convince the officials of ULB to start their compactors.

During our discussion in today's meeting we expressed our desire to close our O&M support in March 2019 since we had started our support from April 2016. However, as majority of the compactors would be completing 36 months period by June 2019 you suggested us to continue our support up to June 2019.

Therefore, as advised by you we would like to continue our O&M support till **June 2019** and close thereafter.

Kindly note that we would be raising our O&M invoices to ULBs only to the extent we provide our O&M support. We, therefore, request you to kindly arrange to inform suitably to all ULBs.

Thanking you and assuring you of our best support at all times,

Yours truly,
For Hyva (India) Pvt Ltd.


A K Ghosh
Project Head



✓ c.c The Additional Director – **Kind Attn. Mr. B.N.Kar.**
ILGUS and Ex-Officio Joint Secretary,
Municipal Affairs Department, Govt of West Bengal.

LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
1		Bidhannagar Municipal Corporation	1	North 24 Pgs	MAT373352G2A02204	I	12.03.2016	16.03.2016 (01.04.2016)	16.03.2019
2	1	Bidhannagar Municipal Corporation	2	North 24 Pgs	MAT373352G2A02292	I	12.03.2016	17.03.2016 (01.04.2016)	17.03.2019
3		Bidhannagar Municipal Corporation	3	North 24 Pgs	MAT373352G2A02436	I	01.04.2016	01.04.2016	01.04.2019
4	2	Dumdum Municipality	1	North 24 Pgs	MAT373352G2A02324	I	11.04.2016	14.04.2016	14.04.2019
5		Dumdum Municipality	2	North 24 Pgs	MAT373352G2A02293	I	11.04.2016	01.08.2016	01.08.2019
6	3	Bhatpara Municipality	1	North 24 Pgs	MAT373352G2A02267	I	01.04.2016	08.04.2016	08.04.2019
7		Bhatpara Municipality	2	North 24 Pgs	MAT373352G2A02268	I	01.04.2016	08.04.2016	08.04.2019
8	4	Hallsahar Municipality	1	North 24 Pgs	MAT373352G2A02336	I	19.04.2016	19.04.2016	19.04.2019
9		Hallsahar Municipality	2	North 24 Pgs	MAT373352G2A02363	I	19.04.2016	19.04.2016	19.04.2019
10	5	South Dumdum Municipality	1	North 24 Pgs	MAT373352G2A02369	I	11.03.2016	14.03.2016 (01.04.2016)	14.03.2019
11		South Dumdum Municipality	2	North 24 Pgs	MAT373352G2A02379	I	11.03.2016	01.04.2016	01.04.2019
12	6	Panihati Municipality	1	North 24 Pgs	MAT373352G2A02430	I	02.04.2016	12.04.2016	12.04.2019
13		Panihati Municipality	2	North 24 Pgs	MAT373352G2A02431	I	02.04.2016	12.04.2016	12.04.2019
14	7	Khardah Municipality	1	North 24 Pgs	MAT373352G2A02437	I	30.03.2016	18.04.2016	18.04.2019
15		Khardah Municipality	2	North 24 Pgs	MAT373352G2A02439	I	31.03.2016	18.04.2016	18.04.2019
16	8	Madhyamgram Municipality	1	North 24 Pgs	MAT373352G2B02601	I	09.04.2016	12.04.2016	12.04.2019
17		Madhyamgram Municipality	2	North 24 Pgs	MAT373352G2A02372	I	09.04.2016	12.04.2016	12.04.2019
18	9	Ashokenagar-Kalyangarh Municipality	1	North 24 Pgs	MAT373352G2B02730	I	03.05.2016	03.05.2016	03.05.2019
19		Ashokenagar-Kalyangarh Municipality	2	North 24 Pgs	MAT373352G2B02578	I	03.05.2016	03.05.2016	03.05.2019
20	10	Bongaon Municipality	1	North 24 Pgs	MAT373018G2D10038	I	21.05.2016	23.05.2016	23.05.2019
21		Bongaon Municipality	2	North 24 Pgs	MAT373352G2B02579	I	21.05.2016	23.05.2016	23.05.2019
22	11	Baruipur Municipality	1	South 24 Pgs	MAT373352G2B02685	I	10.05.2016	13.05.2016	13.05.2019
23		Maheshtala Municipality	1	South 24 Pgs	MAT373352G2B02729	I	24.05.2016	16.08.2016	16.08.2019
24	12	Maheshtala Municipality	2	South 24 Pgs	MAT373352G2B02738	I	24.05.2016	16.08.2016	16.08.2019
25	13	Rajpur Sonarpur Municipality	1	South 24 Pgs	MAT373352G2B02757	I	06.05.2016	13.05.2016	13.05.2019
26		Rajpur Sonarpur Municipality	2	South 24 Pgs	MAT373352G2B02739	I	06.05.2016	30.05.2016	30.05.2019
27	14	Chandannagore Municipal Corporation	1	Hooghly	MAT373352G2B02819	I	06.05.2016	06.05.2016	06.05.2019
28		Chandannagore Municipal Corporation	2	Hooghly	MAT373352G2B02759	I	06.05.2016	06.05.2016	06.05.2019
29	15	Baldiyabati Municipality	1	Hooghly	MAT373352G2B02902	I	17.05.2016	01.08.2016	01.08.2019
30		Baldiyabati Municipality	2	Hooghly	MAT373352G2B02627	I	17.05.2016	01.08.2016	01.08.2019
31	16	Uttarpara Kotrung Municipality	1	Hooghly	MAT373352G2B02828	I	05.05.2016	05.05.2016	05.05.2019
32		Uttarpara Kotrung Municipality	2	Hooghly	MAT373352G2B02857	I	05.05.2016	05.05.2016	05.05.2019
33	17	Krishnanagar Municipality	1	Nadia	MAT373352G2C06151	I	03.05.2016	09.05.2016	09.05.2019



LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
34	17	Krishnanagar Municipality	2	Nadia	MAT373352G2C06156	I	03.05.2016	09.05.2016	09.05.2019
35	18	Santipur Municipality	1	Nadia	MAT373352G2C06229	I	12.05.2016	01.06.2016	01.06.2019
36	18	Santipur Municipality	2	Nadia	MAT373352G2C06288	I	12.05.2016	01.06.2016	01.06.2019
37	19	Haringhata Municipality	1	Nadia	MAT373352G2C06228	I	11.05.2016	01.06.2016	01.06.2019
38	19	Haringhata Municipality	2	Nadia	MAT373352G2C06319	I	11.05.2016	01.06.2016	01.06.2019
39	20	Kalyani Municipality	1	Nadia	MAT373352G2C06805	I	13.05.2016	01.06.2016	01.06.2019
40	20	Kalyani Municipality	2	Nadia	MAT373352G2C06649	I	13.05.2016	01.06.2016	01.06.2019
41	21	Habra Municipality	1	North 24 Pgs	MAT373352G2C06801	I	15.04.2016	13.05.2016	13.05.2019
42	21	Habra Municipality	2	North 24 Pgs	MAT373352G2C06764	I	15.04.2016	13.05.2016	13.05.2019
43	22	Baranagar Municipality	1	North 24 Pgs	MAT373352G2C05916	I	27.04.2016	06.05.2016	06.05.2019
44	22	Baranagar Municipality	2	North 24 Pgs	MAT373352G2C06531	I	27.04.2016	06.05.2016	06.05.2019
45	23	Barasat Municipality	1	North 24 Pgs	MAT373352G2C06654	I	07.05.2016	16.05.2016	16.05.2019
46	23	Barasat Municipality	2	North 24 Pgs	MAT373352G2C07363	I	07.05.2016	09.05.2016	09.05.2019
47	24	Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C06766	I	14.05.2016	01.05.2016	01.05.2019
48	24	Barrackpore Municipality	2	North 24 Pgs	MAT373352G2C06765	I	14.05.2016	01.05.2016	01.05.2019
49	25	Kamarhati Municipality	1	North 24 Pgs	MAT373352G2C06806	I	20.04.2016	21.04.2016	21.04.2019
50	25	Kamarhati Municipality	2	North 24 Pgs	MAT373352G2C06802	I	20.04.2016	21.04.2016	21.04.2019
51	26	Kanchrapara Municipality	1	North 24 Pgs	MAT373352G2C06653	I	23.05.2016	01.07.2016	01.07.2019
52	26	Kanchrapara Municipality	2	North 24 Pgs	MAT373352G2C07725	I	23.05.2016	01.07.2016	01.07.2019
53	27	New Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C07742	I	09.06.2016	12.06.2016	12.06.2019
54	28	North Barrackpore Municipality	1	North 24 Pgs	MAT373352G2C06919	I	16.04.2016	11.08.2016	11.08.2019
55	28	North Barrackpore Municipality	2	North 24 Pgs	MAT373352G2C06924	I	16.04.2016	11.08.2016	11.08.2019
56	29	North Dum Dum Municipality	1	North 24 Pgs	MAT373352G2C06727	I	29.04.2016	01.06.2016	01.06.2019
57	29	North Dum Dum Municipality	2	North 24 Pgs	MAT373352G2C07548	I	19.04.2016	01.06.2016	01.06.2019
58	30	Diamond Harbour Municipality	1	South 24 Pgs	MAT373352G2C06349	I	24.05.2016	08.07.2016	08.07.2019
59	31	Budge Budge Municipality	1	South 24 Pgs	MAT373352G2C06661	I	13.04.2016	18.04.2016	18.04.2019

LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
60	32	<u>Pujaffi Municipality</u> [M/C shifted to <u>Mahestala Municipality</u> on 9th Jan 17 & started operation from 23.02.2017]	1	South 24 Pgs	MAT373352G2C06689	I	09.05.2016	SUDA has advised us to shift the compactor to <u>Mahestala Municipality</u> . <u>The Compactor shifted to Mahestala on 27.12.2016.</u> [Operation Start Date 23.02.2017]	22.02.2020
61	33	Bansberia Municipality	1	Hooghly	MAT373352G2C06318	I	12.05.2016	01.06.2016	01.06.2019
62	33	Bansberia Municipality	2	Hooghly	MAT373352G2C06320	I	12.05.2016	01.06.2016	01.06.2019
63	34	Bhadreswar Municipality	1	Hooghly	MAT373352G2C07265	I	09.05.2016	01.08.2016	01.08.2019
64	34	Bhadreswar Municipality	2	Hooghly	MAT373352G2C07549	I	09.05.2016	01.08.2016	01.08.2019
65	35	Champdany Municipality	1	Hooghly	MAT373352G2C06494	I	10.05.2016	30.05.2016	30.05.2019
66	35	Champdany Municipality	2	Hooghly	MAT373352G2C06460	I	10.05.2016	30.05.2016	30.05.2019
67	36	Sreerampore Municipality	1	Hooghly	MAT373352G2C07772	I	28.05.2016	01.08.2016	01.08.2019
68	36	Sreerampore Municipality	2	Hooghly	MAT373352G2C07728	I	28.05.2016	01.08.2016	01.08.2019
69	37	Dankuni Municipality	1	Hooghly	MAT373352G2C07357	I	11.05.2016	24.05.2016	24.05.2019
70	37	Dankuni Municipality	1	Hooghly	MAT373352G2C07358	I	11.05.2016	24.05.2016	24.05.2019
71	38	Uluberia Municipality	1	Howrah	MAT373352G2C05977	I	16.05.2016	01.06.2016	01.06.2019
72	38	Uluberia Municipality	2	Howrah	MAT373352G2C05987	I	16.05.2016	01.06.2016	01.06.2019
73	39	Suri Municipality	1	Birbhum	MAT373352G2C05920	II	12.05.2016	01.07.2016	01.07.2019
74	40	Rampurhat Municipality	1	Birbhum	MAT373352G2C05782	II	17.05.2016	01.06.2016	01.06.2019
75	41	Bolpur Municipality	1	Birbhum	MAT373352G2C06726	II	13.05.2016	01.07.2016	01.07.2019
76	42	Dubrajpur Municipality	1	Birbhum	MAT373352G2C06495	II	13.05.2016	15.05.2017	14.05.2020
77	43	Sainthia Municipality	1	Birbhum	MAT373352G2C07083	II	12.05.2016	01.07.2016	01.07.2019
78	44	Nalhati Municipality	1	Birbhum	MAT373352G2C06921	II	16.05.2016	01.06.2016	01.06.2019
79	45	Bankura Municipality	1	Bankura	MAT373352G2C06432	II	10.05.2016	01.06.2016	01.06.2019
80	45	Bankura Municipality	2	Bankura	MAT373352G2C06446	II	10.05.2016	01.06.2016	01.06.2019
81	46	Purulia Municipality	1	Purulia	MAT373352G2C06528	II	11.05.2016	01.06.2016	01.06.2019
82	46	Purulia Municipality	1	Purulia	MAT373352G2C06546	II	11.05.2016	01.06.2016	01.06.2019
83	47	Midnapore Municipality	1	Paschim Medinipur	MAT373352G2C06981	II	10.05.2016	01.05.2016	01.06.2019
84	47	Midnapore Municipality	2	Paschim Medinipur	MAT373352G2C06920	II	10.05.2016	01.06.2016	01.06.2019
85	48	Kharagpur Municipality	1	Paschim Medinipur	MAT373352G2C07015	II	09.05.2016	01.06.2016	01.06.2019

LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
86	70	Kharagpur Municipality	2	Paschim Medinipur	MAT373352G2C07048	II	09.05.2016	01.06.2016	01.06.2019
87		Contai Municipality	1	Purba Medinipur	MAT373352G2C05915	II	11.05.2016	01.06.2016	01.06.2019
88	49	Contai Municipality	1	Purba Medinipur	MAT373352G2C05913	II	11.05.2016	01.06.2016	01.06.2019
89		Halda Municipality	1	Purba Medinipur	MAT373352G2C07047	II	17.05.2016	01.07.2016	01.07.2019
90	50	Halda Municipality	2	Purba Medinipur	MAT373352G2C07049	II	17.05.2016	01.07.2016	01.07.2019
91	51	Coochbehar Municipality	1	Coochbehar	MAT373352G2C07155	III	26.05.2016	01.08.2016	01.08.2019
92		Jalpaiguri Municipality	1	Jalpaiguri	MAT373352G2C05988	III	18.05.2016	24.06.2016	24.06.2019
93	52	Jalpaiguri Municipality	2	Jalpaiguri	MAT373352G2C05976	III	18.05.2016	24.06.2016	24.06.2019
94	53	Mal Municipality	1	Jalpaiguri	MAT373352G2C07156	III	24.05.2016	03.07.2016	03.07.2019
95		Englishbazar Municipality	1	Malda	MAT373352G2C07323	III	13.05.2016	01.07.2016	01.07.2019
96	54	Englishbazar Municipality	2	Malda	MAT373352G2C07271	III	13.05.2016	01.07.2016	01.07.2019
97	55	Tufanganj Municipality	1	Coochbehar	MAT373352G2C08013	III	25.05.2016	01.07.2016	01.07.2019
98	56	Jaynagar Mozilpur Municipality	1	South 24 Pgs	MAT373352G2C08016	I	02.05.2016	09.05.2016	09.05.2019
99	57	Kandi Municipality	1	Murshidabad	MAT373352G2C07773	II	23.05.2016	01.10.2016	01.10.2019
100	58	Birnagar Municipality	1	Nadia	MAT373352G2C08024	I	16.05.2016	01.06.2016	01.06.2019
101	59	Gayespur Municipality	1	Nadia	MAT373352G2C08069	I	14.05.2016	01.07.2016	01.07.2019
102	60	Haldbari Municipality	1	Coochbehar	MAT373352G2C08023	III	26.05.2016	01.07.2016	01.07.2019
103	61	Mathabhanga Municipality	1	Coochbehar	MAT373352G2C08046	III	27.05.2016	22.06.2016	22.06.2019
104	62	Dinbata Municipality	1	Coochbehar	MAT373352G2C08015	III	26.05.2016	15.06.2016	15.06.2019
105	63	Dhupguri Municipality	1	Jalpaiguri	MAT373352G2C08012	III	18.05.2016	24.06.2016	24.06.2019
106	64	Tamluk Municipality	1	Purba Medinipur	MAT373018G2D08854	II	17.05.2016	01.06.2016	01.06.2019
107	65	Katwa Municipality	1	Burdwan	MAT373018G2D08886	II	10.05.2016	01.07.2016	01.07.2019
108	66	Memari Municipality	1	Burdwan	MAT373018G2D08893	II	12.05.2016	29.08.2016	29.08.2019
109	67	Jhargram Municipality	1	Paschim Medinipur	MAT373018G2D08896	II	12.05.2016	01.08.2016	01.08.2019
110	68	Egra Municipality	1	Purba Medinipur	MAT373018G2D08892	II	11.05.2016	01.08.2016	01.08.2019
111	69	Kalna Municipality	1	Burdwan	MAT373018G2D08711	II	11.05.2016	26.05.2016	26.05.2019
112		Siliguri Municipality	1	Darjeeling	MAT373018G2D08643	III	13.06.2016	14.06.2016	14.06.2019
113		Siliguri Municipality	2	Darjeeling	MAT373018G2D08729	III	13.06.2016	14.06.2016	14.06.2019
114	70	Siliguri Municipality	3	Darjeeling	MAT373018G2D08792	III	13.06.2016	14.06.2016	14.06.2019
115		Burdwan Municipality	1	Burdwan	MAT373018G2D08728	II	09.05.2016	01.08.2016	01.08.2019
116	71	Burdwan Municipality	2	Burdwan	MAT373018G2D08712	II	09.05.2016	01.08.2016	01.08.2019
117	72	Old Malda Municipality	1	Malda	MAT373018G2D08587	III	13.05.2016	03.08.2016	03.08.2019
118	73	Alipurdwar Municipality	1	Alipurdwar	MAT373018G2D08638	III	27.05.2016	08.06.2016	08.06.2019

LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
119		Asansol Municipality	1	Burdwan	MAT373018G2D08776	II	16.05.2016	26.08.2016	26.08.2019
120	74	Asansol Municipality	2	Burdwan	MAT373018G2D08791	II	16.05.2016	26.08.2016	26.08.2019
121		Asansol Municipality	3	Burdwan	MAT373018G2D09781	II	20.05.2016	01.11.2016	01.11.2019
122		Durgapur Municipality	1	Burdwan	MAT373018G2D08780	II	13.05.2016	01.07.2016	01.07.2019
123	75	Durgapur Municipality	2	Burdwan	MAT373018G2D08770	II	13.05.2016	01.07.2016	01.07.2019
124		Jangipur Municipality	1	Murshidabad	MAT373018G2D09023	II	27.05.2016	11.07.2016	11.07.2019
125	76	Jangipur Municipality	2	Murshidabad	MAT373018G2D08916	II	27.05.2016	11.07.2016	11.07.2019
126		Berhampore Municipality	1	Murshidabad	MAT373018G2D09005	II	23.05.2016	21.06.2016	21.06.2019
127	77	Berhampore Municipality	2	Murshidabad	MAT373018G2D08982	II	23.05.2016	21.06.2016	21.06.2019
128	78	Jhaganj Azimganj Municipality	1	Murshidabad	MAT373018G2D09127	II	24.05.2016	01.07.2016	01.07.2019
129	79	Ramjibanpur Municipality	1	Paschim Medinipur	MAT373018G2D09089	II	18.05.2016	01.06.2016	01.06.2019
130	80	Dainhat Municipality	1	Burdwan	MAT373018G2D08984	II	23.05.2016	01.08.2016	01.08.2019
131		Balurghat Municipality	1	Uttar Dinajpur	MAT373018G2D09004	III	27.05.2016	06.07.2016	06.07.2019
132	81	Balurghat Municipality	2	Uttar Dinajpur	MAT373018G2D09088	III	27.05.2016	06.07.2016	06.07.2019
133	82	Raghunathpur Municipality	1	Purulia	MAT373018G2D09020	II	11.05.2016	01.07.2016	01.07.2019
134	83	Chandrakona Municipality	1	Paschim Medinipur	MAT373018G2D08925	II	23.05.2016	01.07.2016	01.07.2019
135	84	Ghatal Municipality	1	Paschim Medinipur	MAT373018G2D08924	II	13.05.2016	01.06.2016	01.06.2019
136	85	Dalkhola Municipality	1	Uttar Dinajpur	MAT373018G2D08935	III	17.05.2016	23.08.2016	23.08.2019
137	86	Khirpai Municipality	1	Paschim Medinipur	MAT373018G2D08936	II	13.05.2016	01.08.2016	01.08.2019
138	87	Kharar Municipality	1	Paschim Medinipur	MAT373018G2D08909	II	13.05.2016	01.08.2016	01.08.2019
139	88	Bishnupur Municipality	1	Bankura	MAT373018G2D09019	II	28.05.2016	01.07.2016	01.07.2019
140	89	Sonamukhi Municipality	1	Bankura	MAT373018G2D09024	II	12.05.2016	01.06.2016	01.06.2019
141	90	Beldanga Municipality	1	Murshidabad	MAT373018G2D09126	II	26.05.2016	01.07.2016	01.07.2019
142	91	Jhaldai Municipality [M/C shifted to Purulia Municipality on 1st November 2017 & started operation from 07.11.2017]	1	Purulia	MAT373018G2D08937	II	16.05.2016	01.06.2016	01.06.2019
143	92	Islampur Municipality	1	Uttar Dinajpur	MAT373018G2D09134	III	17.05.2016	01.09.2016	01.09.2019
144	93	Ranaghat Municipality	1	Nadia	MAT373018G2D09333	I	12.05.2016	16.05.2016	16.05.2019
145	94	Tarkeshwar Municipality	1	Hooghly	MAT373018G2D09545	I	23.05.2016	01.06.2016	01.06.2019
146	95	Garulia Municipality	1	North 24 Pgs	MAT373018G2D09218	I	24.05.2016	05.07.2016	05.07.2019
147		Garulia Municipality	2	North 24 Pgs	MAT373018G2D09309	I	24.05.2016	05.07.2016	05.07.2019
148		Nabadwip Municipality	1	Nadia	MAT373018G2D08983	I	17.05.2016	01.09.2016	01.09.2019

12

LIST OF COMPACTORS WORKING IN VARIOUS MUNICIPALITIES

Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
149	97	Nabadwip Municipality	2	Nadia	MAT373018G2D09006	I	17.05.2016	01.09.2016	01.09.2019
150	97	Gobardanga Municipality	1	North 24 Pgs	MAT373018G2D09334	I	24.05.2016	25.05.2016	25.05.2019
151	98	Baduria Municipality	1	North 24 Pgs	MAT373018G2D09087	I	23.05.2016	01.06.2016	01.06.2019
152	99	Taki Municipality	1	North 24 Pgs	MAT373018G2D09133	I	24.05.2016	27.05.2016	27.05.2019
153	100	Chakdaha Municipality	1	Nadia	MAT373018G2D09308	I	21.05.2016	01.07.2016	01.07.2019
154	100	Chakdaha Municipality	2	Nadia	MAT373018G2D09532	I	21.05.2016	01.07.2016	01.07.2019
155	101	Konnagar Municipality	1	Hooghly	MAT373018G2D09523	I	18.05.2016	24.05.2016	24.05.2019
156	102	Hooghly Chinsurah Municipality	1	Hooghly	MAT373018G2D09546	I	17.05.2016	01.06.2016	01.06.2019
157	102	Hooghly Chinsurah Municipality	2	Hooghly	MAT373018G2D09509	I	17.05.2016	01.06.2016	01.06.2019
158	103	Titagarh Municipality	1	North 24 Pgs	MAT373018G2D09510	I	20.05.2016	23.05.2016	23.05.2019
159	103	Titagarh Municipality	2	North 24 Pgs	MAT373018G2D09522	I	20.05.2016	23.05.2016	23.05.2019
160	104	Gushkara Municipality	1	Burdwan	MAT373018G2D09631	II	01.06.2016	01.07.2016	01.07.2019
161	105	Gangarampur Municipality	1	Dakhin Dinajpur	MAT373018G2D09753	III	26.05.2016	08.08.2016	08.08.2019
162	106	Arambagh Municipality	1	Hooghly	MAT373018G2D09772	I	21.05.2016	01.06.2016	01.06.2019
163	107	Mekligani Municipality	1	Coochbehar	MAT373018G2D09771	III	27.05.2016	01.08.2016	01.08.2019
164	108	Panskura Municipality	1	Purba Medinipur	MAT373018G2D09742	II	21.05.2016	01.06.2016	01.06.2019
165	109	Basirhat Municipality	1	North 24 Pgs	MAT373018G2D09750	I	25.05.2016	01.07.2016	01.07.2019
166	109	Basirhat Municipality	2	North 24 Pgs	MAT373018G2D09747	I	25.05.2016	01.07.2016	01.07.2019
167	110	Raiganj Municipality	1	Uttar Dinajpur	MAT373018G2D09757	III	25.05.2016	21.06.2016	21.06.2019
168	110	Raiganj Municipality	2	Uttar Dinajpur	MAT373018G2D09758	III	25.05.2016	20.06.2016	20.06.2019
169	111	Dhuliyān Municipality	1	Murshidabad	MAT373018G2D09752	II	28.05.2016	01.07.2016	01.07.2019
170	111	Dhuliyān Municipality	2	Murshidabad	MAT373018G2D09746	II	28.05.2016	01.07.2016	01.07.2019
171	112	Rishra Municipality	1	Hooghly	MAT373018G2D09634	I	20.05.2016	01.06.2016	01.06.2019
172	112	Rishra Municipality	2	Hooghly	MAT373018G2D09635	I	20.05.2016	01.06.2016	01.06.2019
173	113	Naihati Municipality	1	North 24 Pgs	MAT373018G2D09782	I	21.05.2016	03.06.2016	03.06.2019
174	113	Naihati Municipality	2	North 24 Pgs	MAT373018G2D09838	I	21.05.2016	06.06.2016	06.06.2019
175	114	Buniadpur Municipality	1	Dakhin Dinajpur	MAT373018G2D09830	III	25.05.2016	17.08.2016	17.08.2019
176	115	Dormkal Municipality	1	Murshidabad	MAT373018G2D09842	II	25.05.2016	01.01.2017	31.12.2019
177	116	Murshidabad Municipality	1	Murshidabad	MAT373018G2D09741	II	24.05.2016	15.06.2016	15.06.2019
178	117	Taherpur NAA Municipality	1	Nadia	MAT373018G2D09841	I	18.05.2016	01.06.2016	01.06.2019
179	118	Coopers Camp Municipality	1	Nadia	MAT373018G2D09846	I	18.05.2016	01.06.2016	01.06.2019
180	119	Kaliyaganj Municipality	1	Uttar Dinajpur	MAT373018G2D09774	III	25.05.2016	05.11.2016	05.11.2019
181	??	Baranagar Municipality	3	North 24 Pgs	MAT45745367116440	I	15.10.2016	24.10.2016	24.10.2019

LIST OF COMPACTORS WORKING IN VARIOS MUNICIPALITIES									
Sl. No.	ULB No	ULB Name	Qty	District	CHASSIS NO	Zone	Commissioning Date	Operation (1st Year) Started On	End of 36 Months
182	22	Baranagar Municipality	4	North 24 Pgs	MAT45745367116521	1	02.12.2016	01.01.2017	31.12.2019
183	29	North Dum Dum Municipality	3	North 24 Pgs	MC2F7GRC0G1121255	1	17.11.2016	25.11.2016	25.11.2019
184	5	South Dumdum Municipality	3	North 24 Pgs	MAT45745367116434	1	05.10.2016	12.10.2016	12.10.2019
185	2	Dum Dum Municipality	3	North 24 Pgs	MC2F7GRC0G1121256	1	18.05.2017	29.05.2017	28.05.2020
186	11	Baruipur Municipality	2	South 24 Pgs	MAT45745367116504	1	07.03.2017	01.04.2017	31.03.2020

Notice Inviting e-Tender
State Urban Development Agency, West Bengal
 (ILGUS BHAWAN, HC-BLOCK, SALT LAKE SECTOR-III, KOLKATA-700 106)
 (CONTACT No: 033-2358 6408/6403/5767, Fax No: 2358 5800)

Tender Reference No : WBMAD/SUDA/DIR/NIT-02(e)/2015-16

Circulation Memo. No. SUDA 217/2015/1291

Date – 28/09/2015

The DIRECTOR, State Urban Development Agency, West Bengal, invites e-tender for the works detailed in the table below. (Submission of Bid through **online**)

Detail of Scheme(s)/ Work(s):

Name of work	Earnest Money	Time of Completion	Price of Tender
<p><u>Sl. No. -1 (Zone- 1)</u> Purchase of 100 nos. Truck Chassis mounted rear end Auto loading movable compactor of 14 cum. capacity with Tip Cart mechanism for the Urban Local Bodies of North 24 Parganas, South 24 Parganas, Hooghly, Nadia and Howrah Districts including Operation and Maintenance for three years after successful commissioning, training and trial run.</p>	2.00 percent of quoted price	Preferably 60 days not beyond 90 Days	Nil
<p><u>Sl. No. -2 (Zone - 2)</u> Purchase of 54 nos. Truck Chassis mounted rear end Auto loading movable compactor of 14 cum. capacity with Tip Cart mechanism for the Urban Local Bodies of Burdwan, Birbhum, Bankura, Purulia, Purba Medinipur, Paschim Medinipur and Murshidabad Districts including Operation and Maintenance for three years after successful commissioning, training and trial run.</p>	2.00 percent of quoted price	Preferably 60 days not beyond 90 Days	Nil
<p><u>Sl. No. -3 (Zone - 3)</u> a) Purchase of 26 nos. Truck Chassis mounted rear end Auto loading movable compactor of 14 cum. capacity with Tip Cart mechanism for the Urban Local Bodies of Malda, Dakshin Dinajpur, Uttar Dinajpur, Darjeeling (only for Siliguri Municipal Corporation), Jalpaiguri, Alipurduar and Coochbehar Districts including Operation and Maintenance for three years after successful commissioning, training and trial run. (b) Purchase of 6 nos. Truck Chassis mounted rear end Auto loading movable compactor of 8 cum. capacity with Tip Cart mechanism for the Urban Local Bodies of Darjeeling (For Darjeeling, Kalimpong, Kurseong Municipalities and Mirik N.A.A.) District including Operation and Maintenance for three years after successful commissioning, training and trial run.</p>	2.00 percent of quoted price	Preferably 60 days not beyond 90 Days	Nil

Commercial Terms & Conditions :

- 1) Payment terms :
 - * a) All payments will be made by the respective Municipal Authority.
 - b) 80% of contract price after receipt of equipment/vehicles at respective Municipal garage.
 - c) 10% of contract price after trial run & commissioning & training to Municipal personnel.
 - d) 5% of the contract price after successful and satisfactory O&M of one year.
 - e) 5% of the contract price after successful and satisfactory O&M of another two year.

N.B. – Withheld contract price for O&M i.e. 5%+5% = 10% may be considered by the authority for release on receipt of bank guaranty of equivalent amount valid up to completion of O&M period.

- 2) Inspection will be done at manufacturing site of bidder.
- 3) There shall be complete integrated free warranty for an initial period of 36 months.
- 4) Supply should be completed within 120 days from the date of issue of LOI/Work Order.
- 5) Delay fine : 2% Penalty for delay beyond contract delivery period will be chargeable on pro rata basis for the number of day of delay on undelivered quantity.
- 6) Earnest money to be deposited along with technical bid & will be retained by Municipality till the delivery is completed
- 7) Bidder registered under NSIC for compactors will be exempted from Earnest money deposit only but all other terms & condition shall have to be abided by as per norms.
- 8) Price should be for respective Municipality inclusive of all taxes & duties, freight, final registration, comprehensive insurance & trial & training.
- 9) Price quoted should be firm and should remain valid up to 120 days from the date of opening of tender.
- 10) Bank Guarantee towards performance security @ 10% of contract price to be deposited which shall be retained by respective Municipality for one year warranty period.
- 11) List of spares & consumables for 3 years maintenance period with individual rate should be mentioned but not to be included in the offered price.
- 12) Delivery to be made to respective Municipality garage.

TERMS AND CONDITIONS FOR CONTRACTUAL OPERATION AND MAINTENANCE OF MOVABLE COMPACTOR.

- 1) The work consists of operation and maintenance of 1 no. 14 cum capacity movable compactor under the Municipality.
- 2) All preventive and breakdown maintenance of Compactors to be done by agency.
- 3) All the types of Garbage (Solid Waste) loaded in the container as well as Trash Bin are to be emptied and compacted with the help of movable compactor placed at the site from 6 a.m. to 6 p.m. on every day including Sundays & Holidays. However duty hours may be changed as per requirement of the Municipality.
- 4) Loaded compactor to be carried & to be unloaded at dumping ground and to return back to work site to start the next cycle of operation.

- 5) The agency will be responsible for taking care of the total equipment installed in the Garbage Collection point throughout the day & night (if required).
- 6) If any Movable Compactor is not outshedded or outshedding is delayed causing hampering of daily conservancy service because of technical fault of Movable Compactor or due to shortage/ non availability of driver/mechanic/spare parts, penalty of Rs. 10,000/- per Movable Compactor per day will be deducted from the bill of agency.
- 7) Preventive maintenance can be done once in a month with prior approval of the Municipality Preventive maintenance of each vehicle/equipment in turn will be done by the agency for which no deduction of payment will be made and agency will clear the backlog work for that day by doing extra time only for which no payment will be made by the Municipality.
- 8) Normal security of the equipment or vehicle will be maintained by the agency during operation
- 9) The successful agency will have to comply with all applicable statutory obligations relating to i) the machine and also for ii) deployment of labour applicable in the Municipality.
- 10) Daily/Weekly/Monthly routine check-ups, periodic preventive maintenance and break down maintenance / repairing works, servicing, greasing etc. will be done by the agency.
- 11) All spares & consumables shall be supplied by agency.
- 12) List of all replaceable spares & consumable used by the agency in a month to be submitted to the dept. along with the monthly bill. Cost of spare parts will be paid on actual basis.
- 13) Agency will refund the damaged/unserviceable spares to three respective garages within a week from the date of replacement and garage in-charge will certify the same.
- 14) **Rate to be quoted monthly basis as well as for 03 years.**
- 15) While carrying out the maintenance activities, necessary safety measures shall be adopted.
- 16) Driver must have at least 3 years Heavy driving license & capacity to drive vehicle efficiently in dirty & muddy road such as at Dumping Ground.
- 17) Driver must have his own mobile telephone which will remain open throughout the day so that communication can be made by the department as and when required.
- 18) During duty hours if any driver is found intoxicated he will be suspended immediately and the agency will replace his substitute on the next day.
- 19) Safety & security of the vehicle during working hours will be looked after by the Driver. If any spare of accessories is found missing or replaced after completion of days work party will be held responsible and compensation will be charged against the party.
- 20) Diesel will be provided @ 13 Lts /trip/vehicle subject to road/traffic/engine performance & distance travelled and mobil @ 5 lts /month for top up and 18 lts mobil/vehicle during the servicing at the interval of 10000KM run will be provided by the dept. 100 lts. Hydraulic oil for complete change twice in 3 year will be provided by the Municipality. No Hydraulic oil will be provided in 1st year. No fuel will be be issued for servicing of any nature. Diesel allotment may vary depending upon the distance covered by each vehicle and to be decided by the deptt.
- 21) In case violation of traffic rule by the concerned driver necessary penalty charges will be paid by the party on behalf of the department and he will contact Police/Traffic authority to settle the issue.
- 22) In case of accident during operation party will keep in touch with Police/Traffic authority for releasing the vehicle as well as driver on behalf of the department.
- 23) Compensation due to minor accident/damage of any public property will be made by the party to the concerned victims/owner of the property.
- 24) Normal Insurance of the vehicle with equipment will be done by the Municipality. However any damage outside the insurance coverage will be repaired by the agency at their own cost.
- 25) Replacement/repair of Tire, Tube & Battery will be done by the agency at their own cost.
- 26) Though the work is for the tenure of three year review of the work will be done after completion of each year by the Municipality & agency & the Municipality will have the right to terminate the contract with prior notice of one month if the the Municipality authority desires so.
- 27) Subcontracting of any nature will not be allowed.

- 28) In case of complete break down on road/ dumping ground towing up to garage will be done by the agency.
- 29) In case of draining out of hydraulic oil during maintenance time refilling will be done by the Municipality for 1st time only in 03 years.
- 30) Prices of the spare parts covered under warranty are not to be considered in the bidding.
- 31) 10% of O & M cost to be submitted as Bank Guarantee which will be retained by the Municipality for 3 years as a security deposit. No concession or exemption in any form or manner what so ever will be accepted.
- 32) Bill to be submitted month wise.

GENERAL TERMS AND CONDITIONS FOR BIDDERS THROUGH E-TENDER:

- 1) In the event of e-filling, intending bidders may download the tender documents from the website **http://etender.wb.nic.in** directly with the help of Digital Signature Certificate. Necessary Earnest Money may be remitted through Demand Draft / Pay Order issued from any nationalized bank in favour of the "**Director , State Urban Development Agency, West Bengal**" payable at **Kolkata** and also to be documented through e-filling. The original Demand Draft / Pay Order against Earnest Money Deposit (EMD) to the State Urban Development Agency, West Bengal is to be submitted along with hardcopy of the Technical bid within the stipulated date as mentioned in the letter of acceptance only.
- 2) Both **Technical Bid and Financial Bid** are to be submitted concurrently duly digitally signed in the website <https://etender.wb.nic.in>
- 3) Tender documents may be downloaded from website and submission of Technical Bid and Financial Bid will be done as per Time Schedule stated.
- 4) The **FINANCIAL OFFER** of the prospective tenderer will be considered only if the **TECHNICAL BID** of the tenderer is found qualified by the 'Tender Evaluation Committee'. The decision of the 'Tender Evaluation Committee' will be final and absolute in this respect. The list of Qualified Bidders will be displayed in the website.
- 5) **Eligibility criteria for participation in the tender.**
 - i. Manufacturer of compactors having an experience of supplying at least 50 compactors to Government/Semi Government, Public Sector, Government autonomous body within last 5 (Five) financial years (FY 2010-2011 to FY 2014-2015). MOU / Joint Venture/ sub contract in any form will not be allowed or provided in this contract.
 - ii. The Manufacturer must have at least 05 (five) years experience in manufacturing Movable/mobile Compactors and certificate of satisfactory performance of compactors supplied to parties of minimum one year to be furnished.
 - iii. The Manufacturer must be ISO 9000 accredited company.
 - iv. Tenderer must have valid Trade License, PAN, and VAT. Certificate of registration with the department of Industries in the state where the manufacturing plant is located and certificate of NSIC is accepted in lieu of Trade License.
 - v. The Tenderer must have service centre with requisite available spares in Kolkata. Proper address and location must be mentioned in the bid.
 - vi. The prospective bidders shall neither have abandoned any work nor any of their contract have been rescinded during the last 5 (five) years. Such abandonment or rescission will be considered as disqualification



রাজ্য নগর উন্নয়ন সংস্থা



STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

11

ক্রমিক নং ...SUDA- ২৩১/২০ ১৬ / ৪৪৭

তারিখ ০৭-০৬-১৭

To,
The HYVA
Plot-EL-215,MIDC,Mahape,
Navi Mumbai-400710

Sub:- Monthly Rate of Operation and Maintenance Charge of Compactor

Ref:- Hyva/East/263 Dt.23.05.2017 of HYVA

Sir,

In reference to the above noted letter this is to inform you that monthly O&M cost of Movable Compactor for Zone:-I is Rs. 44, 639.00 and Quarterly O&M cost of Movable Compactor for Zone:-I is Rs.1, 33,917.00.

Yours faithfully

Director,SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Regd. Office & Factory:-
Plot # EL- 215, MIDC, Mahape,
Navi Mumbai - 400 710.
India
admin@hyvaindia.com
www.hyva.com



CIN : U50100MH1996PTC102299
Phone : +91 (0) 22 - 6761 88 88
: +91 (0) 22 - 2763 51 85
Fax : +91 (0) 22 - 2767 21 82

PMB
[Handwritten signature]

Hyva/East/263
The Director,
State Urban Development Agency (SUDA),
"ILGUS BHAVAN",
H-C Block, Sector - III,
Bidhannagar, Kolkata - 700 106.



10

May 23, 2017

Sub : Monthly Rate of Operation and Maintenance Charge of Compactor

**Ref : Letter of Acceptance Cum Work Order from SUDA vide their letter no
SUDA-217/2015/98 dated 18-01-2016**

Dear Sir,

This is to inform you that as per the above work order we have raised our quarterly bill towards Operation and Maintenance to various municipalities.

In this regard please note that as per the work order for Zone-I the Unit price of Operation and Maintenance of Compactor for a period of three years is Rs. 16,06,986/-. Therefore, for raising quarterly bill we had to convert the same for monthly charge which was coming to Rs. 44,639/- (after rounding off) and quarterly bill per compactor was coming to Rs. 1,33,917/-.

Accordingly we had submitted our bills to Bidhannagar Municipal Corporation as below for their 3 Compactors.

Period / Quarter	Invoice No	Date	Amount	Total
Apr-16	51600001	14.09.2016	44639.00	401751.00
	51600002	17.09.2016	44639.00	
	51600020	23.09.2016	44639.00	
May-16	51600172	30.09.2016	44639.00	
	51600023	28.09.2016	44639.00	
	51600024	28.09.2016	44639.00	
Jun-16	51600074	29.09.2016	44639.00	
	51600075	29.09.2016	44639.00	
	51600076	29.09.2016	44639.00	
July to September 2016	51600187	18.11.2016	133917.00	401751.00
	51600188	18.11.2016	133917.00	
	51600189	18.11.2016	133917.00	
October to December 2016	51600380	27.12.2016	133917.00	401751.00
	51600381	27.12.2016	133917.00	
	51600382	27.12.2016	133917.00	

Kindly note that Bidhannagar Municipal Corporation has raised objection saying that in the work order monthly rate of Operation and Maintenance is not mentioned hence they would not be able to process our bills and we will have to take our payment after 36 months.

We, therefore, request you to kindly intimate us the monthly rate and also the quarterly rate per compactor of Zone-I so that we are in a position to submit the same to Bidhannagar Municipal Corporation and request them to process our bills of O&M.

Thanking you and assuring you of our best support at all times,

Yours truly,
For Hyva (India) Pvt Ltd.


A K Ghosh
Project Head



c.c The Additional Director – Kind Attn. Mr. B.N.Kar.
ILGUS and Ex-Officio Joint Secretary,
Municipal Affairs Department, Govt of West Bengal.

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

৪

ক্রমিক নং SUDA/291/2016/118

তারিখ03.04.2017.....

To,
 The HYVA(India) Pvt. Ltd.
 Plot-EL-215,MIDC, Mahape,
 Navi Mumbai-400710

Sub:- Fitment of GPS on Moveable Compactor
 Ref:-Hyva/East/224 Dt. 27.03.2017

Sir,

In reference to the above you are hereby allowed to fix the GPS on the following Chassis No of moveable Compactors to monitor its movement and performance.

1. Ashokenagar- Kalyangarh Municipality.-MAT373352G2B02730
2. Ashokenagar- Kalyangarh Municipality. -MAT373352G2B02578
3. Bongaon Municipality. -MAT373352G2B02620
4. Bongaon Municipality. -MAT373352G2B02579
5. Habra Municipality.- MAT373352G2C06801
6. Habra Municipality. -MAT373352G2C06764
7. Halisahar Municipality.- MAT373352G2A02336
8. Halisahar Municipality. -MAT373352G2A02363
9. Kanchrapara Municipality.- MAT373352G2C06653
10. Kanchrapara Municipality.- MAT373352G2C07725
11. Naihati Municipality.-MAT373018G2D09782
12. Naihati Municipality.- MAT373018G2D09838
13. Maheshtala Municipality.-MAT373352G2B02729
14. Maheshtala Municipality.- MAT373352G2B02738
15. Basirhat Municipality.-MAT373018G2D09750
16. Basirhat Municipality.-MAT373018G2D09747
17. Kamarhati Municipality.-MAT373352G2C06806
18. Kamarhati Municipality.- MAT373352G2C06802
19. Barasat Municipality.-MAT373352G2C06654
20. Barasat Municipality.- MAT373352G2C07363
21. Madhyamgram Municipality.-MAT373352G2B02601
22. Madhyamgram Municipality. -MAT373352G2A02372
23. North Dum Dum Municipality.-MAT373352G2C06727
24. North Dum Dum Municipality.- MAT373352G2C07548
25. South Dum Dum Municipality.- MAT373352G2A02369
26. South Dum Dum Municipality.- MAT373352G2A02379
27. New Barrackpore Municipality.- MAT373352G2C07742

Yours faithfully,


 Director,SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

To,
The HYVA(India) Pvt. Ltd.
Plot-EL-215,MIDC, Mahape,
Navi Mumbai-400710

Sub:- Fitment of GPS on Moveable Compactor
Ref:-Hyva/East/224 Dt. 27.03.2017

Sir,

In reference to the above you are hereby allowed to fix the GPS on the following Chassis No of moveable Compactors have supplied in the following Municipalities to monitor its movement and performance.

1. Ashokenagar- Kalyangarh Municipality.-MAT373352G2B02730
2. Ashokenagar- Kalyangarh Municipality. -MAT373352G2B02578
3. Bongaon Municipality. -MAT373352G2B02620
4. Bongaon Municipality. -MAT373352G2B02579
5. Habra Municipality.- MAT373352G2C06801
6. Habra Municipality. -MAT373352G2C06764
7. Halisahar Municipality.- MAT373352G2A02336
8. Halisahar Municipality. -MAT373352G2A02363
9. Kanchrapara Municipality.- MAT373352G2C06653
10. Kanchrapara Municipality.- MAT373352G2C07725
11. Naihati Municipality.-MAT373018G2D09782
12. Naihati Municipality.- MAT373018G2D09838
13. Maheshtala Municipality.-MAT373352G2B02729
14. Maheshtala Municipality.- MAT373352G2B02738
15. Basirhat Municipality.-MAT373018G2D09750
16. Basirhat Municipality.-MAT373018G2D09747
17. Kamarhati Municipality.-MAT373352G2C06806
18. Kamarhati Municipality.- MAT373352G2C06802
19. Barasat Municipality.-MAT373352G2C06654
20. Barasat Municipality.- MAT373352G2C07363
21. Madhyamgram Municipality.-MAT373352G2B02601
22. Madhyamgram Municipality. -MAT373352G2A02372
23. North Dum Dum Municipality.-MAT373352G2C06727
24. North Dum Dum Municipality.- MAT373352G2C07548
25. South Dum Dum Municipality.- MAT373352G2A02369
26. South Dum Dum Municipality.- MAT373352G2A02379
27. New Barrackpore Municipality.- MAT373352G2C07742

Yours faithfully,



Director,SUDA


Regd. Office & Factory:-
Plot # EL- 215, MIDC, Mahape,
Navi Mumbai - 400 710.
India
admin@hyvaindia.com
www.hyva.com



CIN : U50100MH1996PTC102299
Phone : +91 (0) 22 - 6761 88 88
: +91 (0) 22 - 2763 51 85
Fax : +91 (0) 22 - 2767 21 82

Hyva/East/224

The Director,
State Urban Development Agency (SUDA),
"ILGUS BHAVAN",
H-C Block, Sector - III,
Bidhannagar, Kolkata - 700 106.



March 27, 2017

Sub : Fitment of GPS on Moveable Compactor

Dear Sir,

This is to bring your kind attention that we would like to fix the GPS on the following Moveable Compactor to monitor its movement and performance.

The expenditure towards fitment of GPS and monitoring would be done by us and we would not charge any amount towards this from any municipality.

Sl. No.	ULB Name	CHASSIS NO
1	Ashokenagar-Kalyangarh Municipality	MAT373352G2B02730
2	Ashokenagar-Kalyangarh Municipality	MAT373352G2B02578
3	Bongaon Municipality	MAT373352G2B02620
4	Bongaon Municipality	MAT373352G2B02579
5	Habra Municipality	MAT373352G2C06801
6	Habra Municipality	MAT373352G2C06764
7	Halisahar Municipality	MAT373352G2A02336
8	Halisahar Municipality	MAT373352G2A02363
9	Kanchrapara Municipality	MAT373352G2C06653
10	Kanchrapara Municipality	MAT373352G2C07725
11	Naihati Municipality	MAT373018G2D09782
12	Naihati Municipality	MAT373018G2D09838
13	Maheshtala Municipality	MAT373352G2B02729
14	Maheshtala Municipality	MAT373352G2B02738
15	Basirhat Municipality	MAT373018G2D09750
16	Basirhat Municipality	MAT373018G2D09747
17	Kamarhati Municipality	MAT373352G2C06806
18	Kamarhati Municipality	MAT373352G2C06802
19	Barasat Municipality	MAT373352G2C06654
20	Barasat Municipality	MAT373352G2C07363
21	Madhyamgram Municipality	MAT373352G2B02601
22	Madhyamgram Municipality	MAT373352G2A02372

23	North Dum Dum Municipality	MAT373352G2C06727
24	North Dum Dum Municipality	MAT373352G2C07548
25	South Dumdum Municipality	MAT373352G2A02369
26	South Dumdum Municipality	MAT373352G2A02379
27	New Barrackpore Municipality	MAT373352G2C07742

Kindly allow us to fix the same on the above moveable compactors and intimate the same to these municipalities at the earliest.

We solicit your co-operation on the above.

Thanking you and assuring of our best services,

Yours truly,

For Hyva (India) Pvt Ltd,


AK Ghosh
Project Head



Encl : As above

c.c. The Additional Director, ILGUS & Ex-Officio Joint Secretary,
Municipal Affairs Dept. SUDA - **Kind Attn. – Mr. B.N.Kar** – For information and necessary action.

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

4

ক্রমিক নং SUDA- ২৩১/২০১৬/২০২৫

তারিখ 22.11.2016

From. The Director, SUDA

To. Chief Engineer,
Municipal Engineering Directorate**Sub: Regarding compactor machine supplied in Birnagar Municipality.****Ref: ULB's memo No. 872 dt.26.10.2016.**


Sir,

In reference to the above the Chairman, Birnagar Municipality inform us that the Compactor Machine which has been supplied does not functioning properly.

Therefore, you are requested to make an arrangement for inspection of the compactor machine together with the representative of Supplying Agency and Birnagar Municipality and submit a report for further necessary action in this regard.

Thanking you

Yours faithfully


 Director, SUDA

SUDA- ২৩১/২০১৬/২০২৫/১

Date.22.11.2016

✓ Copy forwarded to the P.S. to Secretary for kind information of Secretary M.A. Department.


 Director, SUDA

3

SUDA-

22.11.2016

From. The Director, SUDA

To. Chief Engineer,
Municipal Engineering Directorate

Sub: Regarding compactor machine supplied in Birnagar Municipality.

Ref: ULB's memo No. 872 dt.26.10.2016.

Sir,

In reference to the above the Chairman, Birnagar Municipality inform us that the Compactor Machine which has been supplied does not functioning properly.

Therefore, you are requested to make an arrangement for inspection of the compactor machine together with the representative of Supplying Agency and Birnagar Municipality and submit a report for further necessary action in this regard.

Thanking you

Yours faithfully

Director, SUDA

SUDA-

Date.22.11.2016

Copy forwarded to the P.S. to Secretary for kind information of Secretary M.A. Department.

Director, SUDA

**Proposed Administrative Calendar for 2017 under
Municipal Affairs Department**

Month	Schemes	Target
January	IHSDP	All Sanctioned Dwelling Units of 12 Projects will be completed.
February	IHSDP	All Sanctioned Dwelling Units of 12 Projects will be completed.
March	NUMM	Completion of Shelter for Urban Homeless Project under NUMM within 2 (two) Municipalities. <i>4</i>
	BRGF	Commissioning of one Water Supply Project. <i>6</i>
May	NUMM	Completion of one Shelter for Urban Homeless Project under NUMM.
	NUMM	Completion of one Shelter for Urban Homeless Project under NUMM.
June	NUMM	Completion of one Shelter for Urban Homeless Project under NUMM.
July	NUMM	City Livelihood Centre formation-4 nos.
August	UIDSSMT	Partly Commissioning of one Swarage Project under UIDSSMT.
	PMAY	4500 Nos Dwelling Units will be completed.
October	UIDSSMT	Commissioning of one Water Supply Project under UIDSSMT.
	NUMM	Completion of one Shelter for Urban Homeless Project under NUMM.
	PMAY	4000 Nos Dwelling Units will be completed.
November	NUMM	Completion of Shelter for Urban Homeless Project under NUMM within 3 (three) Municipalities.
	NUMM	City Livelihood Centre formation-6 nos.
December	UIDSSMT	Commissioning of one Water Supply Project under UIDSSMT.
	NUMM	Completion of Shelter for Urban Homeless Project under NUMM within 3 (three) Municipalities.
	PMAY	5500 Nos Dwelling Units will be completed.

To
The Chief Engineer.
M.E. Dte.

(2)

SUB:- Regarding Compactor machine supplied in Birnagar Municipality

Ref:- ULB's memo NO:- 872 Dt- 26.10.16.

Sir,

In reference to the above the Chairman, Birnagar Municipality inform us that the compactor machine which has been supplied does not functioning properly

Therefore, you are hereby requested to make an arrangement for inspection of the compactor machine together with the ^{representation of Supplier Agency and} ~~Chairman~~ Birnagar Municipality, concerned agency and M.E. Dte and submit a report for further necessary action in this regard.

Thanking you,

Y/F.
Director. SUDA.

Copy to P.S. to Security, M.A. Datta
l

Office of the Councillors of Birnagar Municipality

P.O. : BIRNAGAR, DIST.: NADIA, WEST BENGAL

From :

Sri Partha Kumar Chatterjee

Chairman, Birnagar Municipality

Sri Swapan Kumar Das

Vice-Chairman, Birnagar Municipality

①

Memo No.. 872

Dated, Birnagar the 26-10-2016

To
The Director,
State Urban Development Agency
ILGUS Bhavan, H-C Block
Sect-III, Satlake Kolkata -700106



*Area Ag (SBMS)
For na, A
Julu*

Respect Sir,

I am to state that the compactor Machine supplied from your office for Birnagar Municipality, Birnagar, Nadia is not functioning properly from the date of its installation. The matter was brought to your notice earlier.

You are now requested to take immediate steps so that this Municipality can use the machine for prompt disposal of garbage under this locality.

Early action is requested

Thanking you

Yours faithfully

S
Chairman
Birnagar Municipality
26-10-2016

*SMB
A
alish*