

STATE URBAN DEVELOPMENT AGENCY (SUDA)

Minutes of the meeting on Review and Implementation Strategy for Swachh Bharat Mission (SBM)-U

Date of Meeting	14 th July 2026
Venue & Time	SUDA, Conference Hall (2nd Floor), 12 P.M.
Chaired By	Shri Naveen Kumar Chandra, IAS, Director, SUDA
Facilitated By	Shri Amitava Das, Deputy Director, SUDA, along with Nodal Engineers

The meeting commenced with the Director, SUDA welcoming the members of the SBM Cell and the following decisions were taken during the meeting:

1. Preparation and Verification of DPR:

It was decided that a detailed PowerPoint Presentation (PPT) on the DPR preparation methodology shall be prepared and presented before the competent authority for verification and validation of the quantities required to be considered in the DPR with regards to legacy waste.

2. Constitution of Special Inspection Team:

It was decided to constitute a Special Inspection Team to conduct field inspections of the ongoing Legacy Waste remediation sites to assess the progress of work, verify the quality of execution, and ensure compliance with the approved DPR and contractual provisions.

3. Cancellation of Ongoing Tender:

After detailed deliberation, it was decided to cancel the ongoing tender process on all the legacy waste, Fresh Waste of 200 TPD for Barasat. Necessary action for cancellation of the tender shall be initiated in accordance with the applicable procurement rules and guidelines. All tenders for procurement of machineries/equipment will be treated as Cancelled.

4. Circulation of SBM Procurement Tenders:


It was decided that all procurement-related tenders under the Swachh Bharat Mission (SBM) shall be circulated to all Urban Local Bodies (ULBs) to ensure wider dissemination of tender information and encourage greater participation.

5. Tendering for UWM DPR Preparation:

It was decided that, for the preparation of DPRs under the Urban Waste Management (UWM) component, RfPs in CQCCBS mode which was floated for preparation of DPR in 56 ULBs in 4 Cluster packages will continue. Based on the DPR, in house RfP will be prepared for selection of concessionaire for project implementation subsequently in those 56 ULBs individually. So far for these 4 packages around 13 agencies participated and technical evaluation is under process.

6. Constitution of PMU for SBM:

It was decided that a Project Management Unit (PMU) shall be constituted under the Swachh Bharat Mission (SBM) to provide technical and managerial support for effective planning, implementation, monitoring, and coordination of SBM activities.



Director

State Urban Development Agency (SUDA)