

**Minutes of the 68th Meeting of State Level Task Force on Solid Waste Management
for discussion on several issues of solid waste management**

In the Chair :	Director, SUDA
Meeting Date :	24 th October, 2024
Meeting Venue :	SUDA Conference Hall (2 nd Floor)
Meeting Time :	11.30 AM
Meeting Attendees :	
✓ List of Members and participants : Annexed	

Director, State Urban Development Agency (SUDA) chaired the meeting.

At the outset, he welcomed all the members present and explained the discussion points of the meeting. After threadbare discussion the following decisions were arrived at:

1. As per recommendation of the 66th and 67th meeting of SLTF, the L1 bidders for the financial bids for biomining and bioremediation of balance quantity of legacy waste projects of Cluster-I (2nd call), Panihati (1st call), Burdwan (1st call), Berhampur (2nd call), Maheshtala (1st call), Hooghly Chinsurah (1st call) and Chandernagore MC (1st call) have submitted the rate analysis on the quoted L1 rate. The Committee noted the rate analysis and recommended the TIA to accept the quoted L1 rates for Cluster-I (Rs.463 per MT), Burdwan (Rs.490 per MT), Maheshtala (Rs.475 per MT), Panihati (Rs.535 per MT), Hooghly Chinsura (Rs.475 per MT) and Chandernagore MC (Rs.495 per MT after negotiation) projects. The Committee further noted that the L1 rate (Rs.599 per MT) of Berhampur seems to be higher compared to recently discovered L1 rates of the abovementioned projects and recommended to negotiate the rate with L1 bidder.
2. The Committee discussed about the necessity of required checks for proper monitoring and execution of the work of Bio-mining and Bio-remediation of Legacy waste and disposal of the fractions and recommended to check the following matters:
 - ✓ Survey of quantity done by the agency before execution of the work.
 - ✓ Establishment of Real Time Monitoring System before commencement of execution of the work.
 - ✓ Verification of disposal of different fractions.
 - ✓ Calibration of the weigh bridge once in every year.
 - ✓ Work plan with timeline for achieving the target of processing and review the same quarterly
 - ✓ Make surprise inspection visit to the sites by a Joint Monitoring Committee with the over sight of SLTF to be constituted by the Engineers of SUDA, MED, KMDA and KMC.



3. The Committee recommended to incorporate the following points in the already floated tenders as addendum and also in all upcoming tenders for bio-mining and bio-remediation of legacy waste:
- Indicative fractions expected to be generated after processing of legacy waste:
 - ✓ Good Earth : 35% - 65%
 - ✓ Course Fractions : 20% - 35%
 - ✓ RDF : 5% - 15%
 - ✓ Inert : 5% - 10%
 - ✓ Mass loss including moisture content : 3% - 10%
 - The Tender Inviting Authority shall take at least one sample for every 6000 MT of legacy waste and conduct tests to ascertain a realistic composition of the legacy waste viz. good earth, course fractions, RDF and inert.
4. The Committee noted that in the tender for fresh waste processing under Cluster-I project the description of work was Design, build, construct, install and setting up of processing facility at Pramodnagar site for 450 TPD integrated Compost & RDF plant and 100 TPD Biomethenation plant, at Kamarhati site for 180 TPD integrated Compost & RDF plant and construction of Sanitary Landfill(as required size) at Identified Site along with secondary collection and transportation, where it is mentioned that SUDA will provide Rs.70 crore as CAPEX to the agency in phased manner (25% in each year) after completion of the above mentioned components. (Due to scarcity of land, at a time all these components could not be executed).
- Based on this, the Committee recommended to provide the CAPEX after completion of each plant as recommended in the DPR, which may be seen at Annexure-I.
5. The Committee noted that a Writ Petition being W.P.A. No. 24833 of 2024 was filed by M/s. Greentech Environ Management Private Limited stating that despite being eligible on both quantity and value aspect of the said project the project was not awarded to them with the said having participated in a project of 30,00,000 MT that would take more time to reach the bench mark of 75%, which would be much more than total quantity of the subject tender itself.
- The committee recommended that the work order may be issued subject to final outcome of the Hon'ble Court.
6. The Committee noted that Chandrakona Municipality has submitted following proposals for Setting up Video Conference Room at Chandrakona Municipality Annex Building for conducting several meeting and discussions, inter alia, on Solid waste management purpose, which were duly vetted by MED and KMDA respectively and recommended to accept the proposal for issuing AA&FS.



- a. "Setting up Video Conference Room at Chandrakona Municipality Annex Building at 1st Floor within Chandrakona Municipality" with the project cost of Rs, 9,15,191.00.
- b. "E.I. Works of proposed Video Conference Room at Chandrakona Municipality (Annex Building) [1st Floor] & Renovation of the existing service Panel Board etc. within Chandrakona Municipality. Dist - Paschim Midnapore" with the project cost of Rs, 8,54,228.00.
7. The Committee noted that KMDA has imposed more than 70% LD in the tender no – 10/SE(NC)/SD&SWM/KMDA of 2021 -2022 for the work of Bio-mining and bio remediation of legacy waste of Tamluk, Paskura and Egra municipality where Lead partner was M/s N.D.R. Construction and Co. and consortium member was M/s Rohini Fire Safety Private Limited. The Committee further perused that in clause of 'Criteria for Consortium Bids' of the RfP at page no -42 following sub-clauses were given:
- ✓ All members of the consortium should have joint and several liabilities for execution of the project.
 - ✓ In case of any failures the lead member will be responsible to compensate the liquidity damages and penalties to KMDA in addition to all matters related to the project.
- Considering above, the decided that as M/s Rohini Fire Safety Private Limited was the consortium member so no LD was imposed upon them and recommended that they may be allowed to participate in already floated tenders and all upcoming tenders of UD & MA department. Accordingly, it may be communicated to UD & MA department for approval.
8. The Committee noted that a meeting was held on 21.10.2024 under the chairmanship of Director, SUDA for discussion on vetting of drawing, design and estimates for setting up of fresh waste processing units in different ULBs of solid waste management, where the discussion and decision of the meeting was:
- ✓ Design for connection details to be revisited, where weld thickness may be increased and length of the weld may be decreased to reduce the length of the gusset plate and thereby keeping the total percent of steel required for gusset plate within 7%.
 - ✓ We may proceed with the schemes for which AA&FS has already been accorded and also for the schemes where has AA&FS needs to be accorded.
 - ✓ The civil and steel work for the truss to be prioritised first and therefore take up for the other infrastructure work within the project area.
 - ✓ Chief Engineer, AMRUT, Chief Engineer, MED (South Zone) along with other officials will visit the Sainthia fresh waste processing site within this week. After

the joint visit a comprehensive report to be submitted before SLTF in the next meeting.

The Committee has accepted the abovementioned decision and recommended to take action accordingly.

With no other issue for discussion the meeting ended with vote of tanks to and from the chair.










(Supriya Ghosal)

Director, SUDA

ATTENDANCE SHEET

68th Meeting of State Level Task Force on Solid Waste Management regarding several issues of solid waste management

Date: 24.10.2024		Time: 11:30 AM Onwards		Venue: Conference Hall of SUDA (2nd Floor)		
Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
1	Shri Supriya Ghoshal	SUDA	Director		supriya.directorsuda@gmail.com	 24/10/2024
2	Shri Amit Sarkar	UD & MA Department	Financial Adviser	9830052942	fa.udma-wb@gov.in	
3	Shri Joly Chaudhuri	UD & MA Deptt & SUDA	Additional Secretary & Additional Director	9830630742	jolychaudhuri9@gmail.com	 24.10.2024
4	Shri Arup Ratan Mukhopadhyay	UD & MA Department	Joint Secretary (Budget)	90078845076	arupratan68@gmail.com	
5	Shri Amitava Das	SUDA	Deputy Director	9434563676	amitavadas209@gmail.com	 24/10/24
6	Shri Deepanjan Mukhopadhyay	SUDA	Joint Director	8100492610	jd2.sudawb@gmail.com	
7	Shri Argha Ghosh	SUDA	Joint Director	8017303404	argiya.ghosh-wb@bangla.gov.in	
8	Shri Abhijit Roy	SUDA	Financial Adviser	9231859638	avisgaria@gmail.com	 24.10.24.
9	Shri Debanjan Chakraborty	SUDA	Finance Officer			 24/10.
10	Shri Debashis Mondal	UD & MA Department	OSD			
11	Dr. Arunabha Majumder	Sanitary Engineering Department, All India Institute of Hygiene and Public Health	Ex. Director - Professor & Head	9830305218	arunabhamajumder@hotmail.com	 24/10/24
12	Dr. Anirban Gupta	IEST Shibpur	Prof. of Civil Engineering			

Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
13	Shri Chittaranjan Barman	MED	Chief Engineer (North)			
14	Shri Kingshuk Roy	MED	Chief Engineer (South)	9038005567	ce_medte@yahoo.com	
15	Shri Subhasish Chattapadhyay	Kolkata MC	Chief Municipal Engineer (SWM)	9836536419/ 6291975784	dg_swm@kmcgov.in	
16	Sri Rajib Sadhu	KMDA	Chief Engineer, SWM, Water & Sanitation Sector,	8443879213	sdkmda@gmail.com	
17	Shri Ashraful Islam	KMDA	Chief Engineer (PM&C)	8479817935	asraf_enve03@yahoo.co.in	
18	Shri Swarup Kumar Mondal	WBPCB	Chief Engineer	6290039008	see4.wbpcb-wb@bangla.gov.in	
19	Dr. Sukhdeb Das	UD & MA Department	Sr. Law Officer			
20	Shri Dipak Naskar,	SUDA	Superintending Engineer	9836650784	dipaknaskarju@gmail.com	
21	Dr. Sujay Mitra	SUDA	CMPM		sujoy.mitra@gmail.com	
22	Smt. Moumita Mitra	SUDA	Law Officer	7278286197	mmitra2719@gmail.com	
23	Anjan Fozdar	WBPCB	Env. Engineer	9434044338	ae22.wbpcb-wb@bangla.gov.in	
24	Bijay Krishna Pal	KMDA	SE (NW) / SDE SWM	9432378545	bkpai.kmda09@gmail.com	
25	Subrata Barman	KMDA	SE (Plng Circle) / SDE SWM	9903559859	sbarman893@gmail.com	
26						
27						

Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
28	Subir Das	SUDA	S.E.			
29	Rajto Mukherjee	SUDA	EE.			✓
30	Chandan Das	SUDA	EE	-	-	
31	Sutirtha Chatterjee	SUDA	EE			
32						
33						
34						
35						
36						
37						
38						
39						
40						
41						
42						
43						
44						