

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

No. SUDA-759/2020/ 2348

ক্রমিক নং

Date. 05.04.2025

তারিখ

To

1. Sri Abhijit Roy, Financial Advisor, SUDA
2. Sri Arup Ratan Mukhopadhyay, Additional Secretary (Budget), UD & MA Deptt.
3. Sri Amitava Das, Deputy Director, SUDA
4. Sri Deepanjan Mukhopadhyay, Joint Director, SUDA
5. Sri Debanjan Chakraborty, Finance Officer, SUDA
6. Sri Debashis Mondal, OSD, UD & MA Deptt.
7. Dr. Arunabha Majumder, Ex. Director - Professor & Head, Sanitary Engineering Department, All India Institute of Hygiene and Public Health
8. Dr Anirban Gupta, Professor of Civil Engineering, IEST Shibpur
9. Sri Chittaranjan Barman, Chief Engineer (North), Municipal Engineering Directorate
10. Sri Kinsuk Roy, Chief Engineer (South), Municipal Engineering Directorate
11. Sri Subhasish Chattapadhyay, Chief Municipal Engineer (SWM), Kolkata MC
12. Sri Rajib Sadhu, Chief Engineer, S & SWM, Water & Sanitation Sector, KMDA
13. Shri Ashraful Islam, Chief Engineer, (PM&C), KMDA
14. Shri Swarup Kumar Mondal, Chief Engineer, WBPCB
15. Sri Dipak Naskar, Superintending Engineer, SUDA
16. Dr Sujay Mitra, CMPM, SUDA
17. Smt. Moumita Mitra, Law Officer, SUDA

Sub: Minutes of the 71st Meeting of State Level Task Force on Solid Waste Management held on 28.03.2025

Madam/ Sir,

Please find **enclosed** the Minutes of the 71st Meeting of State Level Task Force on Solid Waste Management held on 28.03.2025 for your kind perusal and necessary action.

Enclo: As stated above

Yours faithfully

[Signature]
05.04.2025
Director, SUDA

No. SUDA-759/2020/ 2348/1(1)

Date. 05.04.2025

Copy forwarded for kind information to Sr. P.S. to the Secretary, UD&MA Department, GoWB

[Signature]
05.04.2025
Director, SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

**Minutes of the 71st Meeting of State Level Task Force on Solid Waste Management
for discussion on several issues of solid waste management**

In the Chair: Director, SUDA

Meeting Date: 28th March, 2025

Meeting Venue: SUDA Conference Hall (2nd Floor)

Meeting Time: 11.30 AM

Meeting Attendees:

➤ List of Members and participants : Annexed

Director, State Urban Development Agency (SUDA) chaired the meeting.

At the outset, he welcomed all the members present and explained the discussion points of the meeting.

After threadbare discussion the following decisions were arrived at :

1. The Committee was appraised that Writ Petition being WPA No. 2775 of 2025 [Eastern Organic Fertilizer Pvt. Ltd. & Anr. – Vs- State of West Bengal & Ors.] has been disposed of vide Hon'ble High Court order dated 11.03.2025. Hence the Committee recommended that the work order issued in favour of National Federation of Farmers' Procurement Processing and Retailing Co-operatives of India Ltd. (NACOF) as lead bidder for the projects 'selection of concessionaire for disposal of 20 lakhs MT of the legacy waste through Bio-mining and Bio-remediation process and reclamation of the land of two different locations at Pramodnagar and Kamarhati dump site for cluster-1 Project under Swachh Bharat Mission / Mission Nirmal Bangla in West Bengal (2nd Call)' which was kept in abeyance due to the pendency of the Writ Petition being WPA No. 2775 of 2025, may be withdrawn.
2. The Committee was appraised that there is inadequate land availabilities within Pramodnagar to set up the required bio-mining and bio-remediation plant for Mount-B & C by the awarded agency M/s NACOF. To address this issue, SUDA had identified a vacant land parcel (approximately 120m x 50m) near the GAP STP Project of Pramodnagar, which is under the ownership of KMDA. As the land is feasible for setting up the processing plant purely on a temporary basis for 6 (six) to 9 (nine) months, SUDA had requested to provide the land for 9 (nine) months. GAP sector of KMDA has opined that they have no objection to use the vacant land temporarily with the condition that the sludge generated from their recently operational STP at Pramodnagar is also to be managed in the reclaimed land after bio mining of the legacy waste. The Committee recommended to accept the proposal and take necessary action immediately, in accordance with the SWM Rules, 2016 and subsequent directives from the NGT, the agency must begin processing the legacy waste at Mount-B in Pramodnagar at the earliest. For this, a joint visit of SWM expert of SLTF, SUDA and KMDA Officials and NACOF shall be made at Pramodnagar on 02.04.2025 and a joint meeting will be arranged on 03.04.2025 to prepare the action plan so that the agency can start the work within 10.04.2025. The Committee

Shandhu
04.04.2025

further recommended that per day an optimum quantity should be fixed for processing and the processing should be continued during the monsoon as observed in the legacy waste site of Lucknow and also recommended to prepare an SOP on the Lucknow model and provide the same to the agency to follow, to achieve a target of average 1 lakh MT to be processed in a month.

3. The Committee was appraised that Kolkata MC was requested to set up a fresh waste processing plant at Patharghata, Action Area – III, Newtown, Kolkata – 700135 for processing of fresh waste of Bidhannagar MC, NDITA and a part of Kolkata MC. Kolkata MC has prepared the Detailed Project Report (DPR) for a 500 TPD Mechanical Biological Treatment (MBT) Plant for Municipal Solid Waste (MSW) processing facility and engaged the Environmental Engineering Division, Civil Engineering Department of Jadavpur University for vetting.
The Committee recommended to keep consistently monitor the progress of the project with a proper Action Plan.
4. The scope of the existing Technical Sub-Committee on Vehicles needs to be revised and further expanded. This will also include technical support in procurement of different category of conservancy vehicles, but also include procurement of litter bins, personnel protection equipments and other items. SUDA may revisit accordingly. In this connection one expert on Plastic Waste Management may also be included in the Committee.
5. The Committee was appraised that SUDA will procure Community/ litter bins of different capacities to cover all shops and commercial establishments, depending on site availability litter bins to be set up on the streets to ensure effective solid waste management. The different capacity of bins to procure shall include 10 ltr, 40 ltr, 60 ltr, 100 ltr, 120 ltr and 240 ltr .
The Committee further recommended to engage with the Bureau of Indian Standards to validate the specification as per IS-12402 standard and finalize the same.
6. The Technical Sub-Committee to draw up specifications for Fuel Operated Tippers for secondary transportation of solid waste and proposed that 3 cylinder and 4 cylinder both types of FOT can be opted as both are of same capacity and more bidders can then participate for better competition.
7. The Committee was appraised that a standard mass balancing calculation protocol should be devised for different fractions of processed fresh waste so that payment can be made to the fresh waste processing agencies. The mass balancing calculation to be as follows :
 - i. Compost : 15% to 18%
 - ii. Course fraction reject/inert: 6% to 9%
 - iii. RDF: 9% to 15%
 - iv. MRF Recyclables: 5% to 8%
 - v. Moisture loss: 55% to 60%
8. The Committee was appraised that the agency of Cluster-III project has submitted their bills without submitting the underground Water Testing report and Ambient Air Quality report. Since this is the 2nd RA bill to be disbursed, the Committee recommended to process the payment with the proviso that further payment shall not be made unless the statutory tests are conducted and

report submitted. All the agencies awarded with dump site remediation or fresh waste processing be informed accordingly.

9. The Committee was appraised that Dankuni Municipality has identified a small parcel of land to set up a fresh waste processing plant. As the land is inadequate for processing of dry waste and the full cycle of wet waste, it is proposed that the wet waste processing upto the stage of primary maturation i.e. weighing, windrow formation, turning of windrow, primary maturation etc. may be done at the land identified and thereafter further processing of the wet waste and the entire dry waste may be done at RWMC (Baidyabati) after shifting. The Committee accepted the proposal and further recommended to provide necessary infrastructure at the proposed site.

10. The Committee noted that in the 66th SLTF meeting held on 11.09.2024 the Committee recommended to close the contract of M/s Tide Technocrats Pvt. Ltd. & M/s MSGP Infratech Pvt. Ltd. (JV) for setting up of fresh waste processing plant of Midnapore and Baruipur Municipalities and further recommended to refund the Earnest Money, if any.

Now the Committee was appraised that M/s Tide Technocrats Pvt. Ltd. has again requested to close the contracts of Baruipur, Midnapore, Bansberia and Kanchrapara Municipalities as they are unable to commence work due to the presence of significant quantity of legacy waste at the proposed sites and also mentioned that they have no claim on any expenditure incurred in this projects. M/s Tide Technocrats Pvt. Ltd. appeared at the hearing dated 10.02.2025 and made the submission.

After due diligence, the Committee recommended to rescind all the 4 (four) contracts. Copy of the submissions made by M/s Tide Technocrats Pvt. Ltd. & M/s MSGP Infratech Pvt. Ltd. (JV) are also made a part of the minutes of the meeting, the challenges and accepted the proposals for contract closure and further recommended the refund of the Earnest Money, if any.

11. The Committee approved 15 composite DPRs for setting up of fresh waste processing units to be operated in SHG/ Agency mode, vetted by MED and further revalidated by the Chief Engineer, AMRUT (list annexed). The Committee further recommended to prepare a site wise action plan for completion of the entire civil infrastructure within December, 2025.



12. The Committee was appraised that the Authorized Recyclers for dry waste listed by WBPCB may be tagged with various ULBs for collection and subsequent disposal of dry waste. The Committee recommended a proposal may be forwarded to WBPCB with the request to organise a meeting with all the Recyclers at WBPCB sometime in the 3rd week of April, 2025. Officials of SUDA, WBPCB and the Recyclers may remain present.


With no other issue for discussion the meeting ended with vote of thanks to and from the chair.





06.04.2025
(Joly Chaudhuri)
Director, SUDA

ATTENDANCE SHEET

71st Meeting of State Level Task Force on Solid Waste Management regarding several issues of solid waste management

Date: 28.03.2025		Time: 11:30 AM Onwards		Venue: Conference Hall of SUDA (2nd Floor)		
Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
1	Shri Joly Chaudhuri	SUDA	Director	9830630742	jolychaudhuri9@gmail.com	
2	Shri Abhijit Roy	SUDA	Financial Adviser	9231859638	avisgaria@gmail.com	
3	Shri Arup Ratan Mukhopadhyay	UD & MA Department	Additional Secretary (Budget)	90078845076	arupratan68@gmail.com	
4	Shri Amitava Das	SUDA	Deputy Director	9434563676	amitavadas209@gmail.com	
5	Shri Deepanjan Mukhopadhyay	SUDA	Joint Director	8100492610	jd2.sudawb@gmail.com	
6	Shri Debanjan Chakraborty	SUDA	Finance Officer			
7	Shri Debashis Mondal	UD & MA Department	OSD			
8	Dr. Arunabha Majumder	Sanitary Engineering Department, All India Institute of Hygiene and Public Health	Ex. Director - Professor & Head	9830305218	arunabhamajumder@hotmail.com	
9	Dr. Anirban Gupta	IEST Shibpur	Prof. of Civil Engineering			
10	Shri Chittaranjan Barman	MED	Chief Engineer (North)		cenorthzonemed@gmail.com	
11	Shri Kingshuk Roy	MED	Chief Engineer (South)	9038005567	ce_medte@yahoo.com	
12	Shri Subhasish Chattopadhyay	Kolkata MC	Chief Municipal Engineer (SWM)	9836536419/ 6291975784	dg_swm@kmcgov.in	

Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
13	Sri Rajib Sadhu	KMDA	Chief Engineer, S & SWM, Water & Sanitation Sector,	8443879213	sdkmda@gmail.com	
14	Shri Ashraful Islam	KMDA	Chief Engineer (PM&C)	8479817935	asraf_enve03@yahoo.co.in	
15	Shri Swarup Kumar Mondal	WBPCB	Chief Engineer	6290039008	see4.wbpcb-wb@bangla.gov.in	
16	Shri Dipak Naskar,	SUDA	Superintending Engineer	9836650784	dipaknaskarju@gmail.com	
17	Dr. Sujay Mitra	SUDA	CMPM		sujoy.mitra@gmail.com	
18	Smt. Moumita Mitra	SUDA	Law Officer	7278286197	mmitra2719@gmail.com	
19	Aujan Fongder	NBPCB	EE	9434044338	ace2.wbpcb-wb@bangla.gov.in	 28/03/25
20	Sukbir Das.	SUDA.	SE.	7890760445		
21	Barun Halder	SUDA	EE			
22	Ahsan Ali	SUDA	Dy. Director	8335002133		
23	Smitodha Chatterjee	SUDA	EE	9432803552		
24						
25						
26						
27						

Sl. NO.	Participant Name	Organization	Designation	Mobile No.	e-mail ID	Signature
28	Amiya K. Mitra	Bally Municipality	MVI	7980676897	amiyamitk80@gmail.com	 28/03/25
29	Chiranjit Debnath	Bhaktipada Municipality	SLVX	9903263787	debnathchiranjit@gmail.com	 28/03/25
30	Satya Ranjan Saha	SUDA (JE)	JE	9836709836	nil	 28/03/2025
31	Arpita Nandy	SUDA (AE)	AE	9883720383		 28/03/25
32	Ashadul Mawlick	SUDA (AE)	AE	9933923297		 28/03/25
33						
34						
35						
36						
37						
38						
39						
40						
41						
42						
43						
44						