

Sub. : Monthly review meeting on NUHM with SUDA on 04.07.2018.

During program review the following observations have been made :

a. Non-functioning status of U-PHC

ULB	Total U-PHC sanctioned	No. of non-functioning U-PHC
Siliguri	10	1
Bidhannagar	12	2
Asansol	23	6
Total	45	9

b. OPD attendance at functional U-PHC

ULB	Average no. of patient less than 700 per U-PHC
	Review meeting dated 04.07.18
Siliguri	536
Howrah	556

c. Special Outreach Camp held against approval

ULB	Less than 50% achievement
Durgapur	3%
Asansol	49%

d. Clerk and GDA recruitment by the ULB

Asansol not yet recruited clerk and GDA @ 23 nos. each.

e. New Construction of U-PHC vis-à-vis expenditure status

ULB	Approved number	% of physical progress	% of SOE	Remarks
Siliguri	1	0%	0%	No progress observed in comparison to status on Feb., 2018.
Howrah	14	90%- 1 no. 85%- 1 no. 75%- 1 no.	52%	Work order issued for 04 nos. Drawing design under process and will be sent to the MED – for 04 nos. Site not yet finalized for 03.
Asansol	12	100% - 5 no. 75% - 2 nos. 70% - 1 no. 40% - 1 no. 10% - 1 no.	74%	Site not yet finalized for 2

ULB	Approved number	% of physical progress	% of SOE	Remarks
Chander-nagore	1	100% - 1 no.	55%	SOE is less though construction work completed.
Durgapur	3	100% - 1 no. 55% - 1 no.	58%	No progress observed in comparison to status on Feb., 2018
Bidhan-nagar	5	100% - 1 no. 25% - 1 no.	>100%	Site not yet finalized for 3

The above issues had already been raised a number of times with the ULBs concerned in the review meeting and letter issued by SUDA to the ULBs for taking necessary actions.

Major concern is with Asansol MC relating to engagement of clerk and GDA @ 23 nos. each inspite of raising this issue a no. of times in the meeting with the Commissioner & Secretary, Asansol MC, sensitization meeting with the Mayor & Councillors by the then Director, SUDA and issuance of communication by Director, SUDA after the review meeting. In this connection this is to state that NUHM has been launched in MC during the financial year 2013-14. Engagement of clerk is most essential at each UPHC level for online reporting of HMIS which is lacking only in Asansol MC.

This issue may be brought in the notice of the Principal Secretary, UD & MA Dept. for necessary intervention, if deemed appropriated.

Submitted.

X The proposal "X" may be approved
the matter may be brought to
notice of Hon'ble Pr. Secy.

Goswami
05-07-18

please discom

04.05.18

Dy. Director

Director

DD

06/7/18

Goswami
6/8/18

As per instruction, the observations not implementation status of NIRM may be sent to the commission. Draft letter is placed hereon for signature, if approved.

Dy Director

Draft - put up may kindly be signed if approved

08.09.18

1079/KS

Director

12/9/18

DD

Sub. : Non-Starter for Construction of New U-PHCs under NUHM.

Placed herewith a communication bearing no. HFW-27038/81/2018-NHM SEC-Dept. of H&FW/4781, 4783, 4787 & 4788 dt. 11.09.2018 (at Flag – A) of the Addl. Mission Director, NHM, DHFW addressed to the Commissioner, Asansol / Siliguri / Bidhannagar / Howrah MC respectively, with a copy to the Director, SUDA on the subject mentioned above.

ULB-wise non-starter for construction of new U-PHCs under NUHM is as under :

Sl. No.	ULBs	Year of approval	No. of new U-PHC sanctioned	No. of non-starter for construction of new U-PHC
1	Asansol MC	2014-15 & 2015-16	12	02
2	Siliguri MC	2015-16	01	01
3	Bidhannagar MC	2014-15	05.	03
4	Howrah MC	2015-16	14	11

The above mentioned issue had been raised in each Bi-Monthly Review Meeting held so far, but no progress observed.

As per decision taken in the monthly meeting of NUHM, DHFW with SUDA held on 05.09.2018. State Urban Health Planning Manager, SPMU visited Howrah MC on 11 & 12 September, 2018 and submitted a detailed report which has been forwarded by the Addl. Mission Director, NHM to the Commissioner, Howrah MC vide Memo No. HFW-27038/84/2018-NHM SEC-Dept. of H&FW/4843 dt. 14.09.2018 (at Flag – B).

The undersigned visited Asansol MC & Howrah MC and had a discussion with the Commissioner in this regard.

Non-construction of new U-PHC is mainly due to non-availability of requisite land for the purpose. This may be brought in the notice of the Appropriate Authority, if deemed appropriate.

Submitted.

Goswami
18.09.18

The matter may be brought to the notice of appropriate authority as it was pursuing for long but still no result ~~observed~~ observed from ULB's

18.09.18
Dr. Goswami NHM Note sheet doc

Do we have details of land issues for non-starters U-PHCs. Without specific information Appropriate Authority may not be moved. 18/9/18

Dy. Director

Director

Dr. reference to NRP 4 -
Dr. put up with detail land details
of non-started UPHC & other infor-
mations which are pertinent in
this region.

Dr. Goswami

19/9/85