

WEST BENGAL STATE URBAN LIVELIHOOD MISSION

(Under Municipal Affairs Department, Government of West Bengal)

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা ৭০০ ১০৬, পশ্চিমবঙ্গ।

"ILGUS BHAVAN", H-C Block, Sector-III, Bidhannagar, Kolkata 700 106, West Bengal.

SUDA-111/16/৭৩৭৭

Date: 13/02/2020

Memorandum


Release of fund to Barrackpore Municipality for construction of shelter for Urban Homeless under DAY-NULM

Funds shown herein are being released electronically in favour of Barrackpore Municipality for 'construction of shelter for urban homeless' under DAY-NULM. This release is the 2nd installment.

Utilisation Certificate of the funds received from SUDA may please be sent to this office in GFR-12C and uploaded at sudawb.org → e-services positively within 90 days.

| SL NO. | Name of ULB | Amount (Rs. In lakh) | | Total |
|--------|--------------------------|----------------------|-------------|-------|
| | | Central Share | State Share | |
| I. | Barrackpore Municipality | 28.92 | 19.29 | 48.21 |


Finance Officer, SUDA



দুরভাষ: ২৩৫৮ ৬৪০৩/৬৪২১/৫৭৬৭, ফ্যাক্স : ২৩৫৮৫৮০০

Tel: 2358-6403/6421/5767, Fax: 2358-5800, E-Mail: wbsulm@gmail.com

SUDA-111/16/9377/1(2)

13.02.2020

Copy for information to:

1. Chairman/Executive Officer of Barrackpore Municipality.

He/she is requested to verify the respective Account of NULM of ULBs that the sanctioned amount has duly been credited. For any discrepancy, he/she is requested to report the same immediately to SUDA.

2. SMM, S&SI, NULM.


Finance Officer, SUDA


সুডা**রাজ্য নগর উন্নয়ন সংস্থা****SUDA****STATE URBAN DEVELOPMENT AGENCY**

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

সুডা-111/16/৭২৪৭

10.02.2020

তারিখ


From : Director, SUDA

To : The Manager,
State Bank of India,
Salt Lake City, Kolkata - 700 091.**Sub: Electronic Transfer of Fund debiting this office
Current Account No. 37715094723****Shelter for Urban Homeless under NULM**

Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No. 37715094723 lying with your branch in respect of construction cost of shelter for Urban Homeless under DAY-NULM.

| Sl. No. | Name of Payee | Amount (In Rs.) | Payees' Bank Details |
|--|--------------------------|-----------------|--|
| 01 | Barrackpore Municipality | 48,21,000.00 | Bank Of Baroda, Barrackpore Branch, A/C No. 24540100019914, IFS Code. BARB0BARRAC |
| TOTAL | | 48,21,000.00 | |
| (Rupees forty eight lakh twenty one thousand only) | | | |


(Petrus Anuranjan Soreng)
Finance Officer
SUDA




(Debarati Dutta Gupta)
Director
SUDA



দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



K. D. Singh
29.1.20

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barrackpore, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : MED/PRG-1/

Date:- 22.01.2020

To
The Superintending Engineer,
M. E. Dte.



Sub : Submission of Utilisation Certificate and Progress Report for construction of 50 bedded four Storied Shelter for Urban Homeless under NULM for the town **Barrackpore** under the jurisdiction of North 24-Parganas Division

Ref. : ULB's memo no. 10/BKPM/CHAIRMAN/19-20/1061(1)
dt.21.01.2020

Sir,

Enclosed please find herewith the Utilisation Certificate in duplicate of Shelter for Urban Homeless under NULM as submitted by the Chairman, Barrackpore Municipality and duly verified by this end for favour of your kind information and taking necessary action. In this regard it is worth to mention here that the supervision, execution & payment of the said construction has been done from ULB end. The Utilisation Certificate is authenticated based on the physical verification and payment voucher as submitted by the ULB.

Thanking you,
Enclo. : As stated

Yours faithfully,

Executive Engineer
North 24-Pgs. Division, M.E.Dte.

No. : MED/PRG-1/1222(3)/1N-04/15

Date:- 22.01.2020

Copy forwarded for information to :

- 1) The Chairman, Barrackpore Municipality
- 2) The Secretary, M.E.Dte.
- 3) The Jt. Secretary, UD & MA Dept. & Addl. Mission Director, WBSULM, SUDA, Ilgus Bhavan, Salt Lake City, Kolkata – alongwith a copy of U.C.

Executive Engineer
North 24-Pgs. Division, M.E.Dte.

Executive Engineer
North 24 Parganas Division
Municipal Engineering Directorate
Deptt. of U.D. & M.A.
Government of West Bengal

o/c

FORM GFR 19 – A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh (Rupees in words: Forty-Eight lakh Twenty-One Thousand Only)** Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 43.86 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 4.35 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL), dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.

| Sl No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

3. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kinds of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register

CS
Subor 22/1/20
Executive Engineer
North 24- Parganas Division
Deptt. of U.D. & M.A.
Government of West Bengal



Chairman
Chairman
Barrackpore Municipality
Date: 21.01.2020

CHAIRMAN
Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| | | | | |
|-----------------|--------------------------|--|--------------|----------|
| Name of the ULB | BARRACKPORE MUNICIPALITY | | Status as on | 21-01-20 |
|-----------------|--------------------------|--|--------------|----------|

| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commence ment of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) | Amount Rs. In Lakh |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|-------------------------------|-----------------------------|-----------------------|----------------------------|--|--------------------|
| | | | | | | | | | | | | |
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 31-03-19 | 48.21 | 43.86 | R.C.C. structure with Brick Wall Complete | |

Supriya Halder
Sub Assistant Engineer
Barrackpore Municipality

[Signature]
Finance Officer
Barrackpore Municipality

[Signature]
Chairman
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality

CHAIRMAN
Barrackpore Municipality

Physically verified, quality of the work does not checked as Supervision, execution and payment has been done from ULB end.



C/S
Supriya Halder 21/1/20
Executive Engineer
North 24- Parganas Division
Dept. of U.D. & M.A.
Government of West Bengal

Assistant Engineer (Civil)
North 24 Parganas Division
Municipal Engineering Directorate
Dept. of U.D. & M.A.
Government of West Bengal

[Signature]
22-01-2020



Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barrackpore, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : MED/PRG-I/ 1222/17-04/15

Date:- 22.01.2020

To
The Superintending Engineer,
M. E. Dte.

Sub : Submission of Utilisation Certificate and Progress Report for construction of 50 bedded four storied Shelter for Urban Homeless under NULM for the town Barrackpore under the jurisdiction of North 24-Parganas Division

Ref. : ULB's memo no. 10/BKPM/CHAIRMAN/19-20/1061(1)
dt.21.01.2020


Sir,

Enclosed please find herewith the Utilisation Certificate in duplicate of Shelter for Urban Homeless under NULM as submitted by the Chairman, Barrackpore Municipality and duly verified by this end for favour of your kind information and taking necessary action. In this regard it is worth to mention here that the supervision, execution & payment of the said construction has been done from ULB end. The Utilisation Certificate is authenticated based on the physical verification and payment voucher as submitted by the ULB.

Thanking you.

Encl. : As stated

Yours faithfully,



Executive Engineer
North 24 Parganas Division
Municipal Engineering Directorate
North 24-Pgs. Division, M. E. Dte.
Deptt. of U.D & M.A.
Government of West Bengal

No. : MED/PRG-I/ 1222(3/3)/17-04/15

Date:- 22.01.2020

Copy forwarded for information to :

- 1) The Chairman, Barrackpore Municipality- alongwith a copy of U.C.
- 2) The Secretary, M.E.Dte.
- 3) The Jt. Secretary, UD & MA Dept. & Addl. Mission Director, WBSULM, SUDA, Ilgus Bhavan, Salt Lake City, Kolkata - alongwith a copy of U.C.


Executive Engineer
North 24-Pgs. Division, M.E.Dte.

Executive Engineer
North 24 Parganas Division
Municipal Engineering Directorate
Deptt. of U.D & M.A.
Government of West Bengal

FORM GFR 19 - A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh (Rupees in words: Forty-Eight lakh Twenty-One Thousand Only)** Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 43.86 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 4.35 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL , dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.

| Sl No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

3. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kinds of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register

CS
21/1/20
Executive Engineer
North 24- Paraganas Division
Deptt of U D & M A
Government of West Bengal



Uttam Das
Chairman
Barrackpore Municipality
Date: 21.01.2020

CHAIRMAN
Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| | | | |
|-----------------|--------------------------|--------------|----------|
| Name of the ULB | BARRACKPORE MUNICIPALITY | Status as on | 21-01-20 |
|-----------------|--------------------------|--------------|----------|

Amount Rs. In Lakh

| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commencement of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|------------------------------|-----------------------------|-----------------------|----------------------------|--|
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 31-03-19 | 48.21 | 43.86 | R.C.C. structure with Brick Wall Complete |

[Signature]
Sub Assistant Engineer
Barrackpore Municipality

[Signature]
Finance Officer
Barrackpore Municipality

[Signature]
Chairman
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality

CHAIRMAN
Barrackpore Municipality

[Signature]
Executive Engineer
North 24- Parganas Division
Deptt of U.D. & M.A.
Government of West Bengal



Physically verified, quality of the work does not checked as Supervision, execution and payment has been done from UB end

[Signature]
22-01-2020

Assistant Engineer (Civil)
North 24 Parganas Division
Municipal Engineering Directorate
Deptt. of U.D. & M.A.
Government of West Bengal



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/19-20/901(1)

Dated: 02.01.2020

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.



Handwritten notes:
S.De. Sum.
Plan/Spec
AD(SC)
06/01/2020

Sub: - Letter from Executive Engineer, North 24 Parganas Division, MED vide Memo no. MED / PRG – 1 / 1136 / IN – 04 / 15 dated 31.12.2019 regarding Construction of SUH at Barrackpore.

Sir,

With reference to above the undersigned would like inform you that the fact is not true that municipality was not submitted UC to North 24 Parganas Division, MED, We had submitted UC to the said office vide memo no. 10 / BKPM / CHAIRMAN / 18-19 / 646 (1) / 1 (1) dated 10.10.2018 and which was received by the said office on 11.10.2018, photocopy of the said memo is attached herewith.

Further, you are requested that please furnish the copy of any circulation from the concerned Govt. department regarding certification of structural work done by not below the rank of Assistant Engineer.

Thanking you.

Yours faithfully



Uttam Das
Chairman
Barrackpore Municipality

Uttam Das

Memo No. _____
Chairman
Barrackpore Municipality

Date _____

Copy to: Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas Division for information and necessary action please.

Chairman
Barrackpore Municipality



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/18-19/646(1)

Dated: 10.10.18

ofc

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector - III,
Salt Lake City, Kolkata - 700 106.

Sub: - Submission of Utilization Certificate and Progress report for Construction of 50 Bedded four storied shelter for Urban Homeless for Barrackpore Municipality under NULM.

Sir,

The undersigned would like to submit herewith the Utilization Certificate and progress report in respect of Construction of 50 Bedded four-storied shelter for Urban Homeless for Barrackpore Municipality under NULM.

You are therefore requested to release the fund of next installment at an early date so that we can complete the work in time.

Thanking you.

Yours faithfully

Uttam Das
Chairman
CHAIRMAN
Barrackpore Municipality



Memo No. 10/BKPM/CHAIRMAN/18-19/646(1)/1(1) Date 10.10.18

Copy to: -

Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas for information and necessary action please.

Uttam Das
Chairman
Barrackpore Municipality
CHAIRMAN
Barrackpore Municipality

Received but the U.C. is not authenticated by E.E, MED as per G.O. It should be signed by E.E, MED & submit.
S.D.
11.10.18

FORM GFR 19 – A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh (Rupees in words: Forty-Eight lakh Twenty-One Thousand Only)** Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 43.86 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 4.35 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL , dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.

| SI No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

3. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kinds of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register



Chairman
Barrackpore Municipality
Date: 10.10.2018
Uttam Das
Chairman
Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| | |
|------------------------|-------------------------------------|
| Name of the ULB | BARRACKPORE MUNICIPALITY |
| | Status as on 10-10-18 |

Amount Rs. In Lakh

| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commence ment of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|-------------------------------|-----------------------------|-----------------------|----------------------------|--|
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 31-03-19 | 48.21 | 43.86 | R.C.C. structure Complete |


Sub Assistant Engineer
Barrackpore Municipality

Sub Assistant Engineer
Barrackpore Municipality


Finance Officer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality


Chairman
Barrackpore Municipality

Chairman
Barrackpore Municipality

Surjya Haider
Sub-Assistant Engineer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality

Ultam Das
Chairman
Barrackpore Municipality

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16/7060

24.10.2019

ক্রমিক নং

তারিখ

**From: Joint Secretary, UD & MA Dept.
 & Adl. Mission Director, WBSULM**

**To: Executive Engineer,
 North 24 PS Division, MED**

Sub: Regarding construction of 50 bedded shelter unit at Barrackpore Municipality under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM


Sir,

This is to inform you that as per decision in the meeting on **03.09.2019** regarding construction of **SUH at Barrackpore Municipality**, a declaration has been submitted by the SAE, Barrackpore Municipality and counter sign by Chairman, Barrackpore Municipality. It is mentioned in this declaration that the structural work including R.C. footing, tie beam, column, floor and roof beam, floor and roof slab has been executed as per the structural drawing provided by MED, North 24 Paraganas Division Office to the ULB for the construction of SUH under DAY-NULM at Barrackpore Municipality.

In this context you are requested to authenticate the Utilization Certificate of construction of SUH at Barrackpore Municipality based on the above declaration for release of further fund (2 nd instalment) as per field implementation guidelines of SUH. You also requested to submit the same within **31.10.2019**.

An early response is requested from your end.

Yours faithfully,




**Joint Secretary, UD & MA Dept.
 & Adl. Mission Director, WBSULM**

Memo. No. SUDA-111/16/7060/1(4)

Date: 24.10.2019

Copy forwarded to for information

1. Chairman, Barrackpore Municipality
2. Secretary, MED
3. Chief Engineer, MED
4. Superintending Engineer, Concerned Circle, MED



**Joint Secretary, UD & MA Dept.
 & Adl. Mission Director, WBSULM**

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/19-20/620(1)

Dated: 01.10.2019

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.

Imp.
S.D.E. S.M.M.
Please keep in
concerned files.
20/10/19



AD(S)
ADP

Sub: - Minutes of the Meeting for Urban Homeless (SUH) at Barrackpore Municipality on 03rd September, 2019 and Declaration regarding structural work.

Sir,

With reference to above the undersigned would like inform you that the Minutes of the Meeting for Urban Homeless (SUH) at Barrackpore Municipality on 03rd September, 2019 and Declaration regarding structural work is attached herewith.

You are therefore requested to release the fund of next installment at an early date so that we can complete the work immediately.

Thanking you.

Yours faithfully



Uttam Das
Chairman
Barrackpore Municipality

Uttam Das
Memo No. Chairman

Copy to: Barrackpore Municipality

Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas Division for information and necessary action please.

Date _____

Chairman
Barrackpore Municipality

Meeting on Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality on 03.09.2019

Officials present

1. Sri Uttam Das..... Chairman, Barrackpore Municipality
2. Sri Ashis Kumar Laha.....Executive Officer, Barrackpore Municipality
3. Sri. P.P. Halder.....Executive Engineer, MED
4. Sri Soumen De.....SMM- S&SI, WBSULM
5. Sri Koushik Roy.....Assistant Engineer, Barrackpore Municipality

Other present

1. Assistant Engineer, MED, N24PS Division
2. Junior Engineer, MED, N24PS Division

A thread bar discussion was made on construction of approved Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality. During this discussion Executive Engineer, MED, North 24 PS Division informed to Executive Officer about technical sanction by the MED of the aforesaid project and compliance of G.O. of field implementation guidelines of SUH. It is also informed that the construction work was started by the ULB based on the administrative approval only and without technical sanction by MED. A soft copy of the detailed plan & estimate was provided by the MED, North 24 PS Division office to the ULB. As per G.O. necessary bill for payment for the construction work and Utilization Certificate for the work should be authenticated by concerned Executive Engineer, MED. It appears from the discussion that the fund 1 st instalment of Rs. 48.21 Lakh (40% of the approved project cost) was fully utilized by the ULB and beyond this amount expenditure incurred by the ULB. Executive Engineer, MED informed to Executive Officer, Barrackpore Municipality after a field visit necessary reply will be given from MED for completion of remaining construction work of SUH and a report will be sent from their end.

After this meeting Executive Engineer, MED, Assistant Engineer, MED & Junior Engineer, MED along with Assistant Engineer of the ULB & SMM- S & SI visited the construction site of SUH. All the structural work has been checked by the concerned engineers of MED.

After this visit SMM-S & SI, WBSULM SUDA informed that physical progress of the construction work is 85%. It is also informed to the Chairman that as the construction work has been done by ULB therefore a declaration is required from ULB end regarding the structural work has been done as per detailed design & drawing. The liability of this work will be borne by the ULB itself and concerned Municipal Engineer will be certified for the existing civil work.

In response to this, Chairman replied that concerned municipal engineer is in leave for few days for treatment purpose and after his joining in office, necessary declaration will be given from ULB end. Also the vetted plan & estimate for boundary wall of SUH will be submitted by the ULB. It is informed to the Chairman that necessary fund (2nd instalment) will be released from SUDA after receiving of the declaration and authentication from the Executive Engineer, MED

The meeting ended with a vote thanks to and from the Chair.


Chairman
Barrackpore Municipality

Uttam Das
Chairman
Barrackpore Municipality



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.:

Dated:

TO WHOM IT MAY CONCERN

This is to certify that the structural work including R.C. Footing, Tie Beam, Column, Floor and Roof Beam, Floor and Roof Slab was executed as per the structural drawing provided by the MED, North 24 Parganas Division Office to the ULB for the work Construction of Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality.

Sub-Assistant Engineer
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Chairman
Barrackpore Municipality

Uttam Das
Chairman
Barrackpore Municipality





Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.:

Dated:

TO WHOM IT MAY CONCERN

This is to certify that the structural work including R.C. Footing, Tie Beam, Column, Floor and Roof Beam, Floor and Roof Slab was executed as per the structural drawing provided by the MED, North 24 Parganas Division Office to the ULB for the work Construction of Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality.

Sub-Assistant Engineer
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Chairman
Barrackpore Municipality

Uttam Das
Chairman
Barrackpore Municipality





রাজ্য নগর উন্নয়ন সংস্থা



STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16/6605

23.09.2019

ক্রমিক নং

তারিখ

From: Joint Secretary, UD & MA Dept.
& Adl. Mission Director, WBSULM

To: Chairman,
Barrackpore Municipality

Sub: Regarding construction of 50 bedded shelter unit at Barrackpore Municipality under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM

Sir,

In connection with the meeting held on 03.09.2019 regarding construction of 50 bedded SUH at Barrackpore Municipality you are requested to submit necessary declaration regarding the existing construction work of SUH to this office at the earliest for further process. This has been minuted at the meeting held on 03.09.2019

An early response is requested from your end.

Yours faithfully,

Chandran
23.09.19

Joint Secretary, UD & MA Dept.
& Adl. Mission Director, WBSULM

Memo. No. SUDA-111/16/6605/1(5)

Date: 23.09.2019


Copy forwarded to for information

1. Secretary, MED
2. Chief Engineer, MED
3. Superintending Engineer, Concerned Circle, MED
4. Executive Officer, Barrackpore Municipality
5. Executive Engineer, North 24 PS Division, MED

Chandran
23.09.19

Joint Secretary, UD & MA Dept.
& Adl. Mission Director, WBSULM

Glimpses of construction work of 50 bedded SUH at Barrackpore Municipality





Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/19-20/620(1)

Dated: 01.10.2019

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.

Sub: - Minutes of the Meeting for Urban Homeless (SUH) at Barrackpore Municipality on 03rd September, 2019 and Declaration regarding structural work.

Sir,

With reference to above the undersigned would like inform you that the Minutes of the Meeting for Urban Homeless (SUH) at Barrackpore Municipality on 03rd September, 2019 and Declaration regarding structural work is attached herewith.

You are therefore requested to release the fund of next installment at an early date so that we can complete the work immediately.

Thanking you.

Yours faithfully



Uttam Das
Chairman
Barrackpore Municipality

Uttam Das

Memo No. Chairman

Date _____

Copy to: Barrackpore Municipality

Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas Division for information and necessary action please.

Uttam Das
Chairman
Barrackpore Municipality

Chairman

Memo No. Chairman
Barrackpore Municipality
Executive Engineer, Municipal Engineering Dire
information and necessary action please.



Uttam Das
Barrackpore Municipality

Chairman
[Signature]

Yours faithfully

Thanking you


With reference to above the undersigned v
for Urban Homeless (SUH) at Barrackpore Municipal
structural work is attached herewith.
You are therefore requested to release the
can complete the work immediately.

Sir,

Sub: - Minutes of the Meeting for L
03rd September, 2019 and Declarat

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector - III,
Salt Lake City, Kolkata - 700 106.

Memo No.: 10/BKM/Chairman/19-22



Open with

scan0234.pdf

Meeting on Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality on 03.09.2019

Officials present

1. Sri Uttam Das..... Chairman, Barrackpore Municipality
2. Sri Ashis Kumar Laha.....Executive Officer, Barrackpore Municipality
3. Sri. P.P. Halder.....Executive Engineer, MED
4. Sri Soumen De.....SMM- S&SI, WBSULM
5. Sri Koushik Roy.....Assistant Engineer, Barrackpore Municipality

Other present

1. Assistant Engineer, MED, N24PS Division
2. Junior Engineer, MED, N24PS Division

A thread bar discussion was made on construction of approved Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality. During this discussion Executive Engineer, MED, North 24 PS Division informed to Executive Officer about technical sanction by the MED of the aforesaid project and compliance of G.O. of field implementation guidelines of SUH. It is also informed that the construction work was started by the ULB based on the administrative approval only and without technical sanction by MED. A soft copy of the detailed plan & estimate was provided by the MED, North 24 PS Division office to the ULB. As per G.O. necessary bill for payment for the construction work and Utilization Certificate for the work should be authenticated by concerned Executive Engineer, MED. It appears from the discussion that the fund 1 st instalment of Rs. 48.21 Lakh (40% of the approved project cost) was fully utilized by the ULB and beyond this amount expenditure incurred by the ULB. Executive Engineer, MED informed to Executive Officer, Barrackpore Municipality after a field visit necessary reply will be given from MED for completion of remaining construction work of SUH and a report will be sent from their end.

After this meeting Executive Engineer, MED, Assistant Engineer, MED & Junior Engineer, MED along with Assistant Engineer of the ULB & SMM- S & SI visited the construction site of SUH. All the structural work has been checked by the concerned engineers of MED.

After this visit SMM-S & SI, WBSULM SUDA informed that physical progress of the construction work is 85%. It is also informed to the Chairman that as the construction work has been done by ULB therefore a declaration is required from ULB end regarding the structural work has been done as per detailed design & drawing. The liability of this work will be borne by the ULB itself and concerned Municipal Engineer will be certified for the existing civil work.

In response to this, Chairman replied that concerned municipal engineer is in leave for few days for treatment purpose and after his joining in office, necessary declaration will be given from ULB end. Also the vetted plan & estimate for boundary wall of SUH will be submitted by the ULB. It is informed to the Chairman that necessary fund (2nd instalment) will be released from SUDA after receiving of the declaration and authentication from the Executive Engineer, MED

The meeting ended with a vote thanks to and from the Chair.


Chairman

Barrackpore Municipality

Chairman,

BARRACKPORE MUNICIPALITY

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 "ILGUS BHAVAN", H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-31/2019/6222

ক্রমিক নং

02.09.2019

তারিখ

From : Shri Joly Chaudhuri WBCS (Exe.),
 Jt. Secretary, UD & MA Department &
 Addl. Mission Director, WBSULM

To : The Chairman,
 Barrackpore Municipality,
 District : North 24 Parganas

Sub : Visit of SMM-S&SI to Barrackpore Municipality on 3rd September, 2019
to review all NULM activities

Sir,

Soumen De, SMM-S&SI from SMMU, will visit your ULB on 3rd September, 2019 to review all activities under NULM Programme and also review activities under the convergence programme with WBSULM & Mission Nirmal Bangla.

You are requested to inform all concerned to be remain present and also send the information to the bankers as well.

The key findings will be shared with you post the visit. Schedule of visit is annexed.

Please extend all possible co-operation.

Thanking you in anticipation.

Encl : as stated

Yours faithfully,

Donalson
 02/09/19

Jt. Secretary, UD & MA Dept.
 &
 Addl. Mission Director, WBSULM

Mail

o/c

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
 7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
 Kolkata-700 124
 Phone No.:- (033) 2584-4288
 Email :- north24pgsdivisionmed@gmail.com

S.D. SNM

Please put up in concerned file

15/07/19

No. : MED/PRG-1/336/1M-04/15

Date:- 12.07.19

To
The Director SUDA
& Mission Director, WBSULM

NULM

Sub: Regarding implementation of SUH under NULM within Barrackpore Municipality.

Ref: Minutes of the review meeting on SUH held on 5th July, 2019

Sir,

With reference to the above noted subject this is for your kind information that the work has been executed from ULB end without follow up of operational guidelines for implementation of SUH under NULM vide G.O. No - 329/MA/C-10/3S-22/2013 dated. 04.05.2015. Before inviting tender approval of estimate & structural drawing were not obtained from the competent authority. The execution & supervision of the construction is done from ULB end without involving this division.

This is for your information and taking necessary action please.

Thanking you.

Yours faithfully,

[Signature]

Executive Engineer
 North 24-Pgs. Division, M.E. Directorate
 Municipal Engineering Directorate
 Dept. of U.D. & M.A.
 Govt. of West Bengal
 Date:- 12.07.19

No. : MED/PRG-1/336(3/3)/1M-04/15

Copy forwarded for information to :

- 1) Chairman Barrackpore Municipality.
- 2) The Chief Engineer, M.E.Dte. Bikash Bhavan (1st floor) Salt Lake City, Kolkata-700 091
- 3) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata - 700101

[Signature]

Executive Engineer
 North 24-Pgs. Division, M.E. Directorate
 Municipal Engineering Directorate
 Dept. of U.D. & M.A.
 Govt. of West Bengal

No. ME/ 334/ 1M-54/14 P-V] Dated:
Copy forwarded for information and taking necessary action to:-

15-03-19

1. Sri Jolly Chowdhury, Joint Secretary, Department of UD & MA, Govt. of West Bengal, Nagarayan.

15.07.19

Chief Engineer, M. E. Dte.

GOVERNMENT OF WEST BENGAL
OFFICE OF THE CHIEF ENGINEER
Municipal Engineering Directorate

Bikash Bhawan, South Block (1st Floor) Salt Lake, Kolkata – 700091.

Phone No: (033)2337-1331/ (033)2358-3347 Fax: (033) 2337-5474

E-mail: ce_medte@yahoo.com

2603
05/07/19

No. ME/ 301 / 1M-54 / 2014 Pt-VI

Dated 05/07/19

From: The Chief Engineer,
M. E. Dte.

To: Sri Jolly Chowdhury,
Joint Secretary to the Government of West Bengal
Department of UD & MA,
Nagarayan, Salt Lake.

2P
S De S N M
Please place with
10/07/19

Sub: - Execution of NULM work and Supervision work by MED.

Ref: - i) G.O. No. 329/MA/C-10/3S-22/2013 dt. 04.05.2015.
ii) Minutes no. 10th Meeting of PSC dt. 23.12.2017 (Madhyamgram)
iii) Minutes no. 5th Meeting of PSC dt. 16.12.2015 (Barrackpore).

Sir,

This is for your information please that the works of execution of Madhyamgram and Barrackpore are not at all supervised by MED at any level inspite of the relevant G.O. and it is learnt from Executive Engineer concerned of this corner and there will be a matter of dispute during the processing Utilization Certificate concerned. The matter of supervision was discussed also in earlier meetings.

We are waiting for further instructions, if any.

Yours faithfully,

05.07.19

Chief Engineer, M. E. Dte.

No. ME/

Dated

Copy forwarded for information and taking necessary action to:-

1. The Director, SUDA.
2. The Superintending Engineer, East Circle, M. E. Dte.
3. The Executive Engineer, North 24-Parganas Division, M. E. Dte.

Chief Engineer, M. E. Dte.

o/c

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : MED/PRG-1/336/1N-04/15

Date:- 12.07.19

To
The Director SUDA
& Mission Director, WBSULM

Sub: Regarding implementation of SUH under NULM within Barrackpore Municipality.

Ref: Minutes of the review meeting on SUH held on 5th July, 2019

Sir,

With reference to the above noted subject this is for your kind information that the work has been executed from ULB end without follow up of operational guidelines for implementation of SUH under NULM vide G.O. No – 329/MA/C-10/3S-22/2013 dated. 04.05.2015. Before inviting tender approval of estimate & structural drawing were not obtained from the competent authority. The execution & supervision of the construction is done from ULB end without involving this division.

This is for your information and taking necessary action please.

Thanking you,

Yours faithfully,

[Handwritten Signature]

Executive Engineer
North 24-Pgs. Division, M.E. Directorate
North 24-Parganas Division
Municipal Engineering Directorate
Deptt. of U.D. & M.A.
Government of West Bengal
Date:- 12.07.19

No. : MED/PRG-1/336(3/3)/1N-04/15

Copy forwarded for information to :

- 1) Chairman Barrackpore Municipality.
- 2) The Chief Engineer, M.E.Dte. Bikash Bhavan (1st floor) Salt Lake City, Kolkata-700 091
- 3) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata – 700101

[Handwritten Signature]
Executive Engineer
North 24-Pgs. Division, M.E. Directorate
North 24-Parganas Division
Municipal Engineering Directorate
Deptt. of U.D. & M.A.
Government of West Bengal

Mai

2665
11/7/19

GOVERNMENT OF WEST BENGAL

OFFICE OF THE CHIEF ENGINEER

Municipal Engineering Directorate

Bikash Bhawan, South Block (1st Floor) Salt Lake, Kolkata – 700091.

Phone No: (033)2337-1331/ (033)2358-3347 Fax: (033) 2337-5474

E-mail: ce_medte@yahoo.com

S. De Sany
2
15/07/19

No. ME/

Dated

From: The Chief Engineer,
M. E. Dte.

To: The Executive Engineer,
North 24-Parganas / Bankura / Hooghly / Nadia / Dinajpore.
M. E. Dte.



Sub: - Cause of delaying for SUH under NULM Project within Bhatpara, Barrackpore, Halisahar, Dum Dum, North Dum Dum, Barasat, Naihati, Bankura, Uttarpara-Kotrung, Santipur, Islampur, Kaliaganj, Municipality.

I would like to draw your attention to the fact that the work of SUH under NULM project is under execution under your supervision as EIC, but regretted to inform you that the progress is much beyond the desired one for reasons known to you.

I would therefore, instruct you to send your views, pointwise, positively within 14.07.19, as follows:-

- (i) Time required for technical sanction- date of submission to Executive Engineer level and approval date of Superintending Engineer concerned.
- (ii) Time schedule mentioned in NIT for completion.
- (iii) As per work order, date of completion.
- (iv) How long period the execution is being proportionately delayed as on date?
- (v) What is the reason for delaying?
- (vi) Is there MED involved for delaying or not? If yes, what are the causes of delaying?
- (vii) For delaying on the part of agency, what action you have taken, step by step, still to as on date, as per clauses of contract?
- (viii) Have you conducted any review meeting since last 3/4 months / monthly? If not, why?
- (ix) Please ensure the revised date of completion as EIC.

Sd/-

Chief Engineer, M. E. Dte.

No. ME/ 913/1(3)/1M-54/2014 Pt-VI Dated 11/07/19

Copy forwarded for information and taking necessary action please to:-

1. Sri Jolly Chowdhury, Joint Secretary, Deptt. of UD & MA, Govt. of West Bengal.
2. The Superintending Engineer, East / South / West / Central Circle, M. E. Dte.- He is hereby instructed to send his report separately for reasons of delaying as well as about his monitoring part.
3. Sri Tamal Kr. Mani, EE-I, M.E.Dte. - Please pursue to collect the reports.

Chief Engineer, M. E. Dte.



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/19-20/107(1)

Dated: 28.05.19

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.

S. De SMU
Hv. we proceed
sta 2
25/05/19



~~AD (NULM)~~
ADP

Sub: - Submission of necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization Certificate for Construction of 50 Bedded four storied shelter for Urban Homeless for Barrackpore Municipality under NULM.

Sir,

With reference to your letter SUDA – 111 / 16 / 3549 dated 06.05.2019 the undersigned would like to inform you that the DPR was prepared by MED itself and not a single copy of vetted estimate and sanctioned drawing was forwarded to this office as asked by Executive Engineer in his letter no. MED / PRG – 1 / 960 / 1N – 04 / 15 dated 02.11.2018. Copy of the letter from Chief Engineer, MED in this regard is attached herewith. Further, it may be mentioned that the then Assistant Engineer, MED North 24 Parganas Division, forwarded the soft copy of Structural Drawing on which the work is in progress.

You are therefore requested to release the fund of next installment at an early date so that we can complete the work immediately.

Thanking you.

Yours faithfully


Chairman
Barrackpore Municipality

Memo No. 1

Date _____

Copy to: -

Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas Division for information and necessary action please.

Chairman
Barrackpore Municipality

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16/3549

০৬.০৫.২০১৯

ক্রমিক নং

তারিখ

**From: Director, SUDA
& Mission Director, WBSULM**

**To: Chairman,
Barrackpore Municipality**

Sub: Regarding submission necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization certificate for construction of 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality

Ref: EE, MED(North 24 pgs Divsn)- PRG-1/960(2)/ 1N-04/15 dated: 02.11.2018

Sir,

With reference to letter under reference you are requested to send the necessary documents to concerned Executive Engineer, MED as required for processing of Utilization Certificate for construction of 50 bedded shelter unit. (copy enclosed)

This is also to inform you that next instalment (40%) of sanctioned project cost will be released after receiving of 70 % UC of previous instalment, authenticated by concerned Executive Engineer, MED. As per report received by this office the construction work is stopped and 50% of the total work has far been completed.

Hence you are requested to submit the UC of the 1 st instalment with proper endorsement of MED at the earliest to release 2 nd instalment of sanctioned project cost. You are further requested to start the work for functionalization of the shelter unit at the earliest.

Encl: As stated

Yours faithfully,

[Signature]

**Director, SUDA
& Mission Director, WBSULM**

Date: .05.2019

Memo No. SUDA- 111/2016/

Copy forwarded for information to

1. Joint Secretary (J. Chaudhuri), UD & MA Dept., Govt. of West Bengal
2. Chief Engineer, MED with the request send a copy of this letter to Executive Engineer, MED, North 24 Paraganas Divs.
3. Sr. P.A. to Principal Secretary, UD & MA Dept.

**Director, SUDA
& Mission Director, WBSULM**

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : MED/PRG-1/

/1N-04/15

Date:- 02.11.2018

To
The Chairman
Barrackpore Municipality
North 24-Parganas



JD
SP
25.11.18
SDF
Sachin De

Sub : Documents required for processing Utilisation Certificate for construction of 50 bedded 4 storied Shelter for Urban Homeless within Barrackpore Municipality under NULM.

Ref: Your office memo no. 10/BKPM/CHAIRMAN/18-19/646 (1)
dt.10.10.2018

Sir,

In respect of above noted subject you are requested to submit the following documents for processing the above said Utilisation Certificate by this end.

1. Sanction drawing and vetted estimate
2. Approved structural drawing

You are requested to submit the all above mentioned documents please.

Thanking you,

Enclo. : As stated above.

Yours faithfully,

Executive Engineer
North 24-Pgs. Division, M.E.Dte

No. : MED/PRG-1/ 960/(2) /1N-04/15

Date:- 02.11.2018

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata - 700101
The Director, SUDA, ILGUS Bhavan

✓ 2)

Executive Engineer
North 24-Pgs. Division, M.E.Dte

GOVERNMENT OF WEST BENGAL
OFFICE OF THE CHIEF ENGINEER
Municipal Engineering Directorate

Bikash Bhawan, South Block (1st Floor) Salt Lake, Kolkata – 700091.

Phone No: (033)2337-1331/ (033)2358-3347 Fax: (033) 2337-5474

E-mail: ce_medte@yahoo.com

No. ME/

From: The Chief Engineer,
M. E. Dte.

To: Sri Jolly Chowdhury,
Joint Secretary to the Government of West Bengal
Department of UD & MA,
Nagarayan, Salt Lake.

S.D. /
5-
10/07/19

Dated



AMD (NULM)

Sub: - Execution of NULM work and Supervision work by MED.

Ref: - i) G.O. No. 329/MA/C-10/3S-22/2013 dt. 04.05.2015.
ii) Minutes no. 10th Meeting of PSC dt. 23.12.2017 (Madhyamgram)
iii) Minutes no. 5th Meeting of PSC dt. 16.12.2015 (Barrackpore).

Sir,

This is for your information please that the works of execution of Madhyamgram and Barrackpore are not at all supervised by MED at any level inspite of the relevant G.O. and it is learnt from Executive Engineer concerned of this corner and there will be a matter of dispute during the processing Utilization Certificate concerned. The matter of supervision was discussed also in earlier meetings.

We are waiting for further instructions, if any.

Yours faithfully,

Slt

Chief Engineer, M. E. Dte.

No. ME/ 301/1(9)/1M-54/2014 81-VI

Dated 05/07/19

Copy forwarded for information and taking necessary action to:-

1. The Director, SUDA.
2. The Superintending Engineer, East Circle, M. E. Dte.
3. The Executive Engineer, North 24-Parganas Division, M. E. Dte.

05.07.19

Chief Engineer, M. E. Dte.

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16/3549

০৫.০৫.২০১৯

ক্রমিক নং

তারিখ

**From: Director, SUDA
 & Mission Director, WBSULM**

**To: Chairman,
 Barrackpore Municipality**

Sub: Regarding submission necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization certificate for construction of 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality

Ref: EE, MED(North 24 pgs Divsn)- PRG-1/960(2)/ 1N-04/15 dated: 02.11.2018

Sir,


With reference to letter under reference you are requested to send the necessary documents to concerned Executive Engineer, MED as required for processing of Utilization Certificate for construction of 50 bedded shelter unit. (copy enclosed)

This is also to inform you that next instalment (40%) of sanctioned project cost will be released after receiving of 70 % UC of previous instalment, authenticated by concerned Executive Engineer, MED. As per report received by this office the construction work is stopped and 50% of the total work has far been completed.

Hence you are requested to submit the UC of the 1 st instalment with proper endorsement of MED at the earliest to release 2 nd instalment of sanctioned project cost. You are further requested to start the work for functionalization of the shelter unit at the earliest.

Encl: As stated

Yours faithfully,


**Director, SUDA
 & Mission Director, WBSULM**

Date: .05.2019

Memo No. SUDA- 134/2016/ 3549/1(3)

Copy forwarded for information to

1. Joint Secretary (J. Chaudhuri), UD & MA Dept., Govt. of West Bengal
2. Chief Engineer, MED with the request send a copy of this letter to Executive Engineer, MED, North 24 Paraganas Divs.
3. Sr. P.A. to Principal Secretary, UD & MA Dept.


Director, SUDA

& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৬৪০৪

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : MED/PRG-1/

/1N-04/15

Date:- 02.11.2018

To
The Chairman
Barrackpore Municipality
North 24-Parganas



J D
SDF
Sachin De
25.11.18

Sub : Documents required for processing Utilisation Certificate for construction of 50 bedded 4 storied Shelter for Urban Homeless within Barrackpore Municipality under NULM.

Ref: Your office memo no. 10/BKPM/CHAIRMAN/18-19/646 (1)
dt.10.10.2018

Sir,

In respect of above noted subject you are requested to submit the following documents for processing the above said Utilisation Certificate by this end.

1. Sanction drawing and vetted estimate
2. Approved structural drawing

You are requested to submit the all above mentioned documents please.

Thanking you,

Encl. : As stated above.

Yours faithfully,

Executive Engineer
North 24-Pgs. Division, M.E.Dte

No. : MED/PRG-1/ 960/(2)

/1N-04/15

Date:- 02.11.2018

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata - 700101
- 2) The Director, SUDA, ILGUS Bhavan

[Handwritten Signature]

Executive Engineer
North 24-Pgs. Division, M.E.Dte

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16

.04.2019

ক্রমিক নং

From: Director, SUDA
 & Mission Director, WBSULM

To: Chairman,
 Barrackpore Municipality

Sumun
M. pur up
corroated
Smith

Sub: Regarding submission necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization certificate for construction of 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality

Ref: EE, MED(North 24 pgs Divsn)- PRG-1/960(2)/ 1N-04/15 dated: 02.11.2018

Sir,

letter under reference

With reference to ~~the~~ ^{the} ~~letter~~ ^{letter} you are requested to send the necessary documents to concerned Executive Engineer, MED as required for processing of Utilization Certificate for construction of 50 bedded shelter unit. (copy enclosed)

This is also to inform you that next instalment (40%) of sanctioned project cost will be released after receiving of 70 % UC of previous instalment, authenticated by concerned Executive Engineer, MED. As per report received by this office the construction work is stopped and ~~progress of work is 50%~~. *50% of the total work has so far been completed*

Hence you are requested to submit the UC of 1st instalment with proper endorsement of MED at ~~earliest~~ ^{earliest} to release 2nd instalment of sanctioned project cost. You are further requested to start the work for functionalization of the shelter unit at the earliest.

Encl: As stated

Yours faithfully,

Self
Director, SUDA

& Mission Director, WBSULM

Memo No. SUDA- 134/2016/

Date: .04.2019

Copy forwarded for information to

1. Joint Secretary (J. Chaudhuri), UD & MA Dept., Govt. of West Bengal
2. Chief Engineer, MED with the request send a copy of this letter to Executive Engineer, MED, North 24 Paraganas Divs.
3. Sr. P.A. to Principal Secretary, UD & MA Dept.

Director, SUDA
 & Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16

.04.2019

ক্রমিক নং

তারিখ

**From: Director, SUDA
 & Mission Director, WBSULM**

**To: Chairman,
 Barrackpore Municipality**

Sub: Regarding submission necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization certificate for construction of 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality

Ref: EE, MED(North 24 pgs Divsn)- PRG-1/960(2)/ 1N-04/15 dated: 02.11.2018

Sir,

With reference to aforementioned letter you are requested to send the necessary documents to concerned Executive Engineer, MED as required for processing of Utilization Certificate for construction of 50 bedded shelter unit. (copy enclosed)
 This is also to inform you that next instalment (40%) of sanctioned project cost will be released after receiving of 70 % UC of previous instalment, authenticated by concerned Executive Engineer, MED. As per report received by this office the construction work is stopped and progress of work is 50%.

Hence you are requested to submit the UC of 1 st instalment with proper endorsement of MED at earliest to release 2 nd instalment of sanctioned project cost. You are further requested to start the work for functionalization of the shelter unit at the earliest.

Encl: As stated

Yours faithfully,

**Director, SUDA
 & Mission Director, WBSULM**

Date: .04.2019

Memo No. SUDA- 134/2016/

Copy forwarded for information to

1. Joint Secretary (J. Chaudhuri), UD & MA Dept., Govt. of West Bengal
2. Chief Engineer, MED with the request send a copy of this letter to Executive Engineer, MED, North 24 Paraganas Divs.
3. Sr. P.A. to Principal Secretary, UD & MA Dept.

**Director, SUDA
 & Mission Director, WBSULM**

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-111/16

.04.2019

ক্রমিক নং

তারিখ

**From: Director, SUDA
 & Mission Director, WBSULM**

**To: Chairman,
 Barrackpore Municipality**

Sub: Regarding submission necessary documents as required by Executive Engineer, MED, North 24 pgs. Division for processing of Utilization certificate for construction of 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM at Barrackpore Municipality

Ref: EE, MED(North 24 pgs Divsn)- PRG-1/960(2)/ 1N-04/15 dated: 02.11.2018

Sir,

With reference to aforementioned letter you are requested to submit the necessary documents as required for processing of Utilization Certificate for construction of 50 bedded shelter unit. (copy enclosed)

This is also to inform you that next instalment (40%) of sanctioned project cost will be released after receiving of 70 % UC authenticated by concerned Executive Engineer, MED. As per report received by this office the construction work is stopped and progress of work is 50%.

Under these circumstances you are requested to take the matter seriously and to start the construction work at the earliest as you may aware an affidavit has been submitted by the State Govt. before the Hon'ble Supreme Court regarding functionalization of shelters under the scheme Shelter for Urban Homeless (SUH).

Enclo: As stated

Yours faithfully,

Director, SUDA

& Mission Director, WBSULM

Memo No. SUDA- 111/16/

Date: .04.2019

Copy forwarded for information to

1. Joint Secretary (J. Chaudhuri), UD & MA Dept., Govt. of West Bengal
2. Sr. P.A. to Principal Secretary, UD & MA Dept.

**Director, SUDA
 & Mission Director, WBSULM**

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



Barrackpore Municipality

বরাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/18-19/646(1)

Dated: 10.10.18

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.

Sub: - Submission of Utilization Certificate and Progress report for Construction of 50 Bedded four storied shelter for Urban Homeless for Barrackpore Municipality under NULM.


Sir,

The undersigned would like to submit herewith the Utilization Certificate and progress report in respect of Construction of 50 Bedded four-storied shelter for Urban Homeless for Barrackpore Municipality under NULM.

You are therefore requested to release the fund of next installment at an early date so that we can complete the work in time.

Thanking you.

Yours faithfully


Chairman
Barrackpore Municipality
Barrackpore Municipality

Memo No. 10/BKPM/CHAIRMAN/18-19/646(1)/(1) Date 10.10.18

Copy to: -

Executive Engineer, Municipal Engineering Directorate, Barasat, North 24 Parganas for information and necessary action please.


Chairman
Barrackpore Municipality
CHAIRMAN
Barrackpore Municipality

FORM GFR 19 – A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh (Rupees in words: Forty-Eight lakh Twenty-One Thousand Only)** Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 43.86 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 4.35 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL , dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.


| SI No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |

2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

3. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kinds of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register



Chairman
Barrackpore Municipality
Date: 10.10.2018
Uttam Das
Chairman
Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| | |
|---------------------------------|---------------------|
| Name of the ULB | Status as on |
| BARRACKPORE MUNICIPALITY | 10-10-18 |

| | | Amount Rs. In Lakh | | | | | | | | | |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|------------------------------|-----------------------------|-----------------------|----------------------------|--|
| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commencement of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) |
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 31-03-19 | 48.21 | 43.86 | R.C.C. structure Complete |


Sub Assistant Engineer
Barrackpore Municipality


Finance Officer
Barrackpore Municipality


Chairman
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality

Uttam Das
Chairman
Barrackpore Municipality

25

Government of West Bengal

Office of the Executive Engineer, North 24-Parganas Division

Municipal Engineering Directorate

7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs, Kolkata-700 124

Phone No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com

No. : ME/PRG-1/ 90 /PRG-1/IN-04/15

Date :23.04.2018

To: The Chief Engineer
M.E.Dte., Bikash Bhaban, Saltlake.

Sub: U.C. & Status report of Shelter for Urban Homeless (SUH) under NULM within Barrackpore Municipality as on 28.03.2018.

Ref: ULB's letter no. 10/BKPM/CHAIRMAN/17-18/1373(1) dated 28.03.2018

Sir,
This is to forward herewith U.C. & Status report of Shelter for Urban Homeless (SUH) under NULM within Barrackpore Municipality as on 28.03.2018 duly checked from this end for necessary action please.
Thanking you.

Yours faithfully

Enclo: 1) UC & status report- 2 copies.

Handwritten signature 23/4/18

Executive Engineer
North 24-Parganas Division, M.E.Dte.

No. : ME/PRG-1/ /PRG-1/IN-04/15

Date :23.04.2018

Copy forwarded for information to:

- 1) The Chairman, Barrackpore Municipality
- 2) The Director, SUDA,
- 3) The Superintending Engineer, East Circle, M.E.Dte.

Handwritten signature 23/4/18

Executive Engineer
North 24-Parganas Division, M.E.Dte.
Municipal Engineering Directorate
Deptt. of U.D. & M.A.
Government of West Bengal

Mail
SE & SUDA

FORM GFR 19 – A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh (Rupees in words: Forty-Eight lakh Twenty-One Thousand Only)** Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 15.42 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 32.79 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL , dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.

| SI No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |

. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kind of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register



Checked
[Signature]
 23/04/18

[Signature]
 Finance Officer
 Barrackpore Municipality

[Signature] 23/4/18
 Executive Engineer
 North 24 Parganas Division
 Municipal Engineering Directorate
 Deptt. of U.D. & M.A.
 Government of West Bengal

[Signature]
 Chairman
 Barrackpore Municipality
 Date: 28.03.2018
 Uttam Das
 Chairman
 Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| Name of the ULB | | BARRACKPORE MUNICIPALITY | | | | | | Status as on | | 28-03-18 | |
|----------------------------------|---------------------------------|--------------------------|--|---|---------------------|----------------------------|------------------------------|-----------------------------|-----------------------|----------------------------|--|
| Amount Rs. In Lakh | | | | | | | | | | | |
| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commencement of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) |
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 09-11-18 | 48.21 | 15.42 | Ground Floor Roof level |



[Signature]
Sub Assistant Engineer
Barrackpore Municipality

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

checked
[Signature]
28/04/18

[Signature]
23/4/18
Executive Engineer
North 2^d Parganas Division
Municipal Engineering Directorate
Dept. of U.D. & M.A.
Government of West Bengal

[Signature]
Finance Officer
Barrackpore Municipality

Finance Officer
Barrackpore Municipality

[Signature]
Chairman
Barrackpore Municipality

Uttam Das
Chairman
Barrackpore Municipality

Format for Monthly status of SUH, a component under DAY-NULM

| | | | |
|-----------------|--------------------------|--------------|----------|
| Name of the ULB | BARRACKPORE MUNICIPALITY | Status as on | 28-03-18 |
|-----------------|--------------------------|--------------|----------|

Amount Rs. in Lakh

| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commencement of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|------------------------------|-----------------------------|-----------------------|----------------------------|--|
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 09-11-18 | 48.21 | 15.42 | Ground Floor Roof level |

Supriya Halder
 Sub Assistant Engineer
 Barrackpore Municipality
 Supriya Halder
 Sub-Assistant Engineer
 Barrackpore Municipality

Uttam Das
 Chairman
 Barrackpore Municipality
 Uttam Das
 Chairman
 Barrackpore Municipality





Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. Road P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/14-18/1343(1)

Dated: 28/02/2018

To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector - III,
Salt Lake City, Kolkata - 700 106.

Sub: - Submission of Utilization Certificate and Progress report for Construction of 50 Bedded four storied shelter for Urban Homeless for Barrackpore Municipality under NULM.

Sir,

The undersigned would like to submit herewith the Utilization Certificate and progress report in respect of Construction of 50 Bedded four storied shelter for Urban Homeless for Barrackpore Municipality under NUHM.

Please take necessary action from Your end.

Thanking you.

Yours faithfully



Uttam Das
Chairman

Barrackpore Municipality

Uttam Das

Memo No. Chairman
Barrackpore Municipality

Dated _____

Copy to: **The Executive Engineer, North 24 Parganas Division, Municipal Engineering Directorate, Barasat, North 24 Parganas** for necessary approval please. (Attached Four sets of Utilization Certificate)

Chairman
Barrackpore Municipality

FORM GFR 19 – A
[SEE RULE 212 (1)]
FORM OF UTILISATION CERTIFICATE

Certified that out of **Rs. 48.21 Lakh** (Rupees in words: **Forty-Eight lakh Twenty-One Thousand Only**) Grants-in-aid sanctioned during the year **2016-17** in favour of **CHAIRMAN, BARRACKPORE MUNICIPALITY** under **MUNICIPAL AFFAIRS DEPARTMENT, GOVT. OF WEST BENGAL** Letter no. given in the table below and **Rs. 0.00 Lakh** on account of unspent balance of the previous year, a sum of **Rs. 15.42 Lakh** has been utilised for the purpose of **CONSTRUCTION OF SHELTER FOR URBAN HOMELESS**, for which it was sanctioned and that the balance of **Rs. 32.79 Lakh** remaining un utilised at the end of the year has been surrendered to Government (Vide No NIL , dated NIL) / will be adjusted towards the Grants-in-aid payable during the next year.

| Sl No | Letter No. and Date | Amount (In Lakh.) |
|-------|----------------------------------|-------------------|
| 1. | 23/2014(Pt)/254 DATED 15.02.2016 | 48.21 |
| | Total | 48.21 Lakh |


2. Certified that I have satisfied myself that the conditions on which the grants-in-aid was sanctioned have been duly fulfilled/ are being fulfilled and that I have exercised the following checks to see that the money was actually utilised for the purpose for which it was sanctioned.

3. Physical progress of the projects, where Government of India grants have been utilised, is enclosed.

Kinds of checks exercised.

1. Cashier's Cash Book
2. Accountant Cash Book
3. Works Register




Chairman
Barrackpore Municipality
Date: 28.03.2018
Uttam Das
Chairman
Barrackpore Municipality



রাজ্য নগর উন্নয়ন সংস্থা



STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA- 111/16/ 246

তারিখ 14.11.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Chairman,
Barrackpore Municipality

Sub: Present progress of Shelter for Urban Homeless (SUH) under DAY NULM

Sir,

You may be aware that a 50 bedded shelter unit under the scheme **Shelter for Urban Homeless (SUH)** was sanctioned by Project Sanction Committee (PSC) in its 5 th meeting on 16.12.2015 with an amount of Rs. 120.54 Lakh in favour of your ULB. Fund for the tune of Rs. 48.21 Lakh was released in favour of your ULB vides memo no. 23/2014(Pt)/254 dated: 15.02.2016.

It has been observed that the site is waterlogged till now and construction has not been started on site though work order for construction was issued on 10.05.2017. As per the timeline the Project must be completed within one year.

Under these circumstances you are therefore requested to take up the matter seriously and start the work at the earliest so that the work must be completed within the time period shelter may got functionalise.

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM

Memo No. SUDA/111/16

Date: 14.11.2017

Copy forwarded to Chief Engineer, MED for information and to take necessary action

Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



রাজ্য নগর উন্নয়ন সংস্থা



STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA- 111/16/.....

তারিখ 14.11.2017.....

From: Director, SUDA
& Mission Director, WBSULM

To: Chairman,
Barrackpore Municipality

Sub: Present progress of Shelter for Urban Homeless (SUH) under DAY NULM

Sir,

You may be aware that a 50 bedded shelter unit under the scheme Shelter for Urban Homeless (SUH) was sanctioned by Project Sanction Committee (PSC) in its 5 th meeting on 16.12.2015 with an amount of Rs. 120.54 Lakh in favour of your ULB. Fund for the tune of Rs. 48.21 Lakh was released in favour of your ULB vides memo no. 23/2014(Pt)/254 dated: 15.02.2016.

It has been observed that the site is waterlogged till now and construction has not been started on site though work order for construction was issued on 10.05.2017. As per the timeline the Project must be completed within one year.

Under these circumstances you are therefore requested to take up the matter seriously and start the work at the earliest so that the work must be completed within the time period shelter may got functionalise.

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM

Memo No. SUDA/111/16 / 1946 / 1 (1) Date: 14.11.2017
Copy forwarded to Chief Engineer, MED for information and to take necessary action

Director, SUDA
& Mission Director, WBSULM

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

SUDA- 111/16

14.11.2017

From: Director, SUDA
& Mission Director, WBSULM

To: Chairman,
Barrackpore Municipality

Sub: Present progress of Shelter for Urban Homeless (SUH) under DAY NULM

Sir,

You may be aware that a 50 bedded **Shelter for Urban Homeless (SUH)** unit was sanctioned by Project Sanction Committee (PSC) in its 5 th meeting held on 16.12.2015 with an amount of Rs. 120.54 Lakh in favour of your ULB. Fund for the tune of Rs. 48.21 Lakh was released in favour of your ULB vides memo no. 23/2014(Pt)/ 254 dated: 15.02.2016.

~~An officer from SUDA recently visited the site of SUH in your ULB and it has been observed that the site is waterlogged till now. Work order for construction was issued on 10.05.2017. As per the timeline the Project must be completed within one year.~~ *and construction has not been started on site though*

Under these circumstances you are therefore requested to start the work at the earliest ~~to~~ *so that* complete the work *must be completed* within the time period *and shelter may get functionalise.*

Yours faithfully,

Director, SUDA
& Mission Director, WBSULM


Memo No. SUDA/23/2014(Pt)/
Copy forwarded for information to Chief Engineer, MED


Date: 14.11.2017

Format for Monthly status of SUH, a component under DAY-NULM

| | | | |
|------------------------|---------------------------------|---------------------|-----------------|
| Name of the ULB | BARRACKPORE MUNICIPALITY | Status as on | 14-09-17 |
|------------------------|---------------------------------|---------------------|-----------------|

| | | Amount Rs. In Lakh | | | | | | | | | | |
|----------------------------------|---------------------------------|-------------------------|--|---|---------------------|----------------------------|------------------------------|-----------------------------|-----------------------|----------------------------|--|--|
| Location of the Shelter | Capacity of each shelter (beds) | Date of approval by PSC | Civil & Electrification With Sanitary Plumbing Cost (With 3 % Contingency) (a) | Other Cost (Cost of Utensiles & Furniture etc.) (b) | O & M Cost per year | Total Project cost (a + b) | Date of Commencement of Work | Expected date of completion | Fund received (Total) | Total Expenditure incurred | Physical progress achieved in details (Photograph annexed if applicable) | |
| Muktapukur Road, Ruia Very Gate. | 50 | 20.04.2017 | 110.64 | 9.90 | 30.10 | 120.54 | 10-05-17 | 09-11-18 | 48.21 | 0.52 | Work is in foundation level, however the work is suspended since 40 days due to project site is inundated in rain water. | |


 Sub Assistant Engineer
 Barrackpore Municipality
 Sub-Assistant Engineer
 Barrackpore Municipality


 Chairman
 Barrackpore Municipality
CHAIRMAN
 Barrackpore Municipality


ANNEXURE - I

Name of Work:- Construction of 50 bedded four storied Shelter for Urban Homeless at Barrackpore Municipality under NULM.

| | |
|--|---|
| Estimated Amount | Rs.87,88,406.00 |
| Amount put to Tender | Rs.8,788,406.00 |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) | 50 % Credential for similar nature of work within last 3 (three) years. |
| Eligibility Criteria (Financial) | Lowest bid will be accepted |
| Details of Publications of NIT | 23 / 15-16 // NULM / T dated 09.02.2016 |
| Date of NIT | 09.02.2016 |
| Last Date of submission of bid | 29.02.2016 |
| Names of Newspapers in which publicity was made | The Indian Express and Arthik Lipi |
| Whether e-Tender | Yes |
| Nos. of Bidders Responded | Nil |
| Nos. of Technically Qualified Bidders | Nil |


Uttam Das
Chairman
Barrackpore Municipality

In case of 2nd Call

| | |
|--|--|
| Revised Eligibility Criteria (Technical) | Rest |
| Revised Eligibility Criteria (Financial) | Lowest bid will be accepted |
| Details of Publications of NIT | 9 / 16-17 // NULM / T dated 04.07.2016 |
| Date of NIT | 04.07.2016 |
| Last Date of submission of bid | 25.07.2016 |
| Names of Newspapers in which publicity was made | The Statesman and Dainik Statesman |
| Whether e-Tender | Yes |
| Nos. of Bidders Responded | 4 (Four) |
| Nos. of Technically Qualified Bidders | 2 (Two) Rest two numbers bid not qualified due to insufficient credential as per NIT. |
| Details of Financial Bids received | M/s. Prova Construction quoted 3.99 % above the price schedule, which is found lowest. After a table bid the same agency quoted 2.97 % above on 3rd call which is lowest and forwarded the same to MED for approval. |
| Whether and by what % is the L1 bid is a. Below the amount put to tender b. At par the amount put to tender c. Beyond the amount put to tender d. Reasonable market rates | 2.97% above than the amount put to tender |
| Specific Comments of TIA with reasons justifying and recommending the acceptance of L1 bid from less than Three (3) bidders:- Offered rate received in 2nd call of e-tender and after table bid. It is recommended for the interest of the prwork. Moreover excess amount over the amount put to tender will be borne by the municipality from its own fund. | |
| Specific Recommendation of FA | |
| In case of (a) & (b) recommendation of Head of the Administrative Department |  Uttam Das Chairman Barrackpore Municipality |

Barrackpore Municipality

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565
Fax: 03325922679 e-Mail: chairman@bkpmuty.in

NOTICE INVITING TENDER

Tender Notice No: 23/15-16/NULM/T

Dated: 09/02/2016

Sealed TENDERS IN PRESCRIBED FORM ARE INVITED from the bonafied tenderer for the following works under National Urban Livelihood Misson within the Barrackpore Municipality.

The sealed tender will be received at this office of the undersigned which may be purchased from this office on production of Photocopy of Certificate of VAT Registration No., P. Tax Clearance Certificate, PAN Card / Tax Return and at least 50% credentials for similar nature of work within last 3 (three) years. The tender documents may be purchased at the price indicated against the works. The final decision in issuing the tender form is reserved by the undersigned.

The application for purchasing tender form must be submitted to the Assistant Engineer, Barrackpore Municipality. The sealed envelopes are to be super scribed with the word "TENDER FOR THE (NAME OF THE WORK & SCHEME NO.) UNDER THE FUND VIDE NOTICE NO. 23/15-16/NULM/T DATED. 09/02/2016."

| | |
|--|-----------------------------|
| Receipt of application for purchase (offline)* | : 24/02/2016 up to 03:00 PM |
| Purchase of tender documents (offline)* | : 26/02/2016 up to 03:00 PM |
| Submission of tenders (both online & offline)* | : 29/02/2016 up to 03:00 PM |
| Opening of tenders (both online & offline)* | : 29/02/2016 at 04:00 PM |

The earnest money will be converted into security money in the case of successful tenderer. **The undersigned reserves the right to accept or reject any tender in full or part without assigning any reason.** The successful tenderer will have to excute a stamped agreement at his own cost and risk within 7(seven) days from the date of receipt of Letter of Acceptance. The rate should be quoted item wise of the tender schedule. The successful tenderer shall have to work within stipulated period from the date of receipt of the work order. Any information in respect of the work is to be had from the PWD of this office.

The earnest money must be deposited either in Cash / Draft / Pay Order / dully pledged N.S.C. in favour of "Chairman, Barrackpore Municipality"

The Penalty clause will apply in case of failure to complete the work within stipulated period.

| Sl No. | Name of the Work | Amount put to Tender (Rs.) | Earnest Money (Rs.) | Price of Tender Document (Rs.) | Comp. Period |
|--------|---|----------------------------|---------------------|--------------------------------|--------------|
| NULM/1 | Construction of 50 beded four storied shelter for urban homeless at Muktapukur Road, Ruia Very Gate under Barrackpore Municipality. | 8788406.00 | 20000.00 | 1000.00 | 550 Days |

Additional Terms & Conditions are as follows:All bidders must be purchased Tender Documents from Barrackpore Municipal Office before the specified time and date and same to be submitted along with earnest money before 3.00 p.m. on 29.02.2016.

*In case of e-tender


Chairman
Barrackpore Municipality

Uttam Das

Copy for Guarded for information:-

Barrackpore Municipality

1. Vice Chairman, 2-4. M.C.I.C. - 3 Nos, 5. Executive Officer, 6. Finance Officer, 7. Accountant, 8. Cash Department, 9. Notice Board


Uttam Das
Chairman
Barrackpore Municipality

TENDER REGISTER

| Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of Publication of NIT | Type of Bidding (Single / Two bid system) | Last Date of receipt Tender | Nos of Tender Received | Nos. & Names of Parties not qualified after technical evaluation | Nos. & Names of Parties not qualified after Financial evaluation | Whether contract awarded to lowest tenderer evaluated L1. if not reason thereof | Contract No. & date | Name of the Contractor | Value of Contract | Schedule date of Completion |
|-----------------------|--|------------------------|----------------------------|---|-----------------------------|------------------------|--|--|---|---------------------|------------------------|-------------------|-----------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 23 / 15-16 / NULM / T | Construction of 50 bedded four storied Shelter for urban homeless at Barrackpore Municipality under NULM | Open | 09-02-16 | Two Bid System | 29-02-16 | 0 (Nil) | 0 (Nil) | 0 (Nil) | NA | NA | NA | NA | 548 days |



Signature of Chairman
Barrackpore Municipality
Uttam Prasad
Chairman
Barrackpore Municipality

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565
Fax: 03325922679 e-Mail: chairman@bkgpmty.in

Tender register for the period of 01/02/2016 to 29/02/2016

| SI No. | 1 | Tender Notice No | 21/15-16/AMRUTP ARK/T | Dated | 05/02/2016 |
|-------------|--|----------------------|---------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| AMRUTPARK/4 | Construction of Toilet Block, Boundary Wall and Plantation at Sadhu Mukharjee Park in Ward No. 5 | 412354.50 | 8247.00 | 1000.00 | 30 Days |
| AMRUTPARK/2 | Construction of Toilet Block, Boundary wall and Plantation at Triangular Park in Ward No. 2 | 452203.06 | 9044.00 | 1000.00 | 30 Days |
| AMRUTPARK/5 | Construction of Toilet Block, Pavement and Plantation at Binapaghi Park in Ward No. 4 | 443431.36 | 8869.00 | 1000.00 | 30 Days |

| SI No. | 2 | Tender Notice No | 22/15-16/AMRUTP ARK/T | Dated | 09/02/2016 |
|-------------|--|----------------------|---------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| AMRUTPARK/3 | Construction of Toilet Block, Boundary wall, Pavements and Plantation at Rasamoy Park in Ward No. 12 | 680538.97 | 13611.00 | 1000.00 | 30 Days |
| AMRUTPARK/1 | Construction of Toilet Block, Boundary Wall, Pavements and Plantation at Roy Bagan Park in Ward No. 14 | 619000.03 | 12380.00 | 1000.00 | 30 Days |

| SI No. | 3 | Tender Notice No | 23/15-16/NULM/T | Dated | 09/02/2016 |
|-----------|--|----------------------|---------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| NULM/1 | Construction of 50 bedded four storied shelter for urban homeless at Muktapukur Road, Raia Very Gate under Barrackpore Municipality. | 8788406.36 | 20000.00 | 1000.00 | 550 Days |

Utam Das

Chairman

Barrackpore Municipality

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565

Fax: 03325922679 e-Mail: chairman@bkpmuty.in

NOTICE INVITING TENDER

Tender Notice No: 9/16-17/NULM/T

Dated: 04/07/2016

Sealed TENDERS IN PRESCRIBED FORM ARE INVITED from the bonafied tenderer for the following works under National Urban Livelihood Mission within the Barrackpore Municipality.

The sealed tender will be received at this office of the undersigned which may be purchased from this office on production of Photocopy of Certificate of VAT Registration No., P. Tax Clearance Certificate, PAN Card / Tax Return and at least 50% credentials for similar nature of work within last 3 (three) years. The tender documents may be purchased at the price indicated against the works. The final decision in issuing the tender form is reserved by the undersigned.

The application for purchasing tender form must be submitted to the Assistant Engineer, Barrackpore Municipality. The sealed envelopes are to be super scribed with the word "TENDER FOR THE (NAME OF THE WORK & SCHEME NO.) UNDER THE NULM FUND VIDE NOTICE NO. 9/16-17/NULM/T DATED. 04/07/2016."

| | |
|--|-----------------------------|
| Receipt of application for purchase (offline)* | : 21/07/2016 up to 03:00 PM |
| Purchase of tender documents (offline)* | : 22/07/2016 up to 03:00 PM |
| Submission of tenders (both online & offline)* | : 25/07/2016 up to 03:00 PM |
| Opening of tenders (both online & offline)* | : 25/07/2016 at 04:00 PM |

The earnest money will be converted into security money in the case of successful tenderer. **The undersigned reserves the right to accept or reject of any tender in full or part without assigning any reason.** The successful tenderer will have to execute a stamped agreement at his own cost and risk within 7(seven) days from the date of receipt of Letter of Acceptance. The rate should be quoted item wise of the tender schedule. The successful tenderer shall have to work within stipulated period from the date of receipt of the work order. Any information in respect of the work is to be had from the PWD of this office.

The earnest money must be deposited either in Cash / Draft / Pay Order / dully pledged N.S.C. in favour of "Chairman, Barrackpore Municipality"

The Penalty clause will apply in case of failure to complete the work within stipulated period.

| Sl No. | Name of the Work | Amount put to Tender (Rs.) | Earnest Money (Rs.) | Price of Tender Document (Rs.) | Comp. Period |
|--------|---|----------------------------|---------------------|--------------------------------|--------------|
| NULM/2 | Construction of 50 beded four storied Shelter for urban homeless at Barrackpore Municipality under NULM | 8788406.00 | 20000.00 | 1000.00 | 548 Days |


*In case of e-tender


Chairman
Barrackpore Municipality

Copy forwarded for information:-


Barrackpore Municipality

1. Vice Chairman, 2-4. M.C.I.C. - 3 Nos, 5. Executive Officer, 6. Finance Officer, 7. Accountant, 8. Cash Department, 9. Notice Board


Chairman
Barrackpore Municipality
Chairman
Barrackpore Municipality

TENDER REGISTER

| Tender No. | Item / Nature of Work | Mode of tender enquiry | Date of Publication of NIT | Type of Bidding (Single / Two bid system) | Last Date of receipt Tender | Nos of Tender Received | Nos. & Names of Parties not qualified after technical evaluation | Nos. & Names of Parties not qualified after Financial evaluation | Whether contract awarded to lowest tenderer evaluated L1; if not reason thereof | Contract No. & date | Name of the Contractor | Value of Contract | Schedule date of Completion |
|----------------------|--|------------------------|----------------------------|---|-----------------------------|------------------------|--|--|---|----------------------|-------------------------|-------------------|-----------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 |
| 9 / 16-17 / NULM / T | Construction of 50 bedded four storied Shelter for urban homeless at Barrackpore Municipality under NULM | Open | 04-07-16 | Two Bid System | 25-07-16 | 4 (Four) | 2 (Two) M/s. Pradip Kumar Deb M/s. Chakraborty Enterprise | 1 (One) M/s. Susanta Roy Chowdhury | Yes | Not issued till date | M/s. Prova Construction | INR 9,049,422.00 | 548 days |


 Signature of Chairman
 Barrackpore Municipality
Utam Das
 Chairman
 Barrackpore Municipality

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565

Fax: 03325922679 e-Mail: chairman@bkmnity.in

Tender register for the period of 01/07/2016 to 31/07/2016

| SI No. | 1 | Tender Notice No | 9/16-17/NULLM/T | Dated | 04/07/2016 |
|-----------|---|----------------------|------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| NULLM/2 | Construction of 50 bedded four storied Shelter for urban homeless at Barrackpore Municipality under NULLM | 8788406.36 | 20000.00 | 1000.00 | 548 Days |


| SI No. | 2 | Tender Notice No | 10/16-17/ME/T | Dated | 13/07/2016 |
|-----------|--|----------------------|------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| ME/8 | Construction of Akashdeep South Block Building at Nona-Chandarpukur, Barasat Road in Ward No. 7. | 90502586.66 | 20000.00 | 1000.00 | 910 Days |


| SI No. | 3 | Tender Notice No | 11/16-17/TSFCT | Dated | 20/07/2016 |
|-----------|--|----------------------|------------------------|--------------------------|-------------------|
| Scheme No | Name of the Work | Amount put to tender | Earnest Money (In Rs.) | Price of Tender Document | Completion Period |
| TSPC/115 | Construction of cement concrete Road at North Pourt Blair Line bye lane in Ward no.21 | 211425.32 | 4229.00 | 500.00 | 30 Days |
| TSPC/118 | Construction of Valve Chamber at Sadhu Mukherjee Road, Siddhanta Para Road, Sitalatala Road, Panpara 5th Lane, Sasdhitatala Road, Thakur Ramkrishna Road, Talpukur Bastee (2), A.T.Roy Road (2) in Connection with the surface water project within the Barrackpore Municipality (Phase-II). | 283347.02 | 5667.00 | 1000.00 | 30 Days |
| TSPC/119 | Construction of Water Platform with Drain at Shyamaree Pally, Dhaniapara in Ward-6, Chandra Master Road, chatterjee Para, Banerjee Para in Ward-4, and Sadhu Mukherjee Road in Ward-5 with Cover Slab. | 153889.47 | 3078.00 | 400.00 | 30 Days |

Technical Documents for the work "Construction of 50 bedded shelter for Homeless under NULM" within Barrackpore Municipality

NIT No. :- 9/16-17/NULM/T dt.04.07.2016

| Sl. No. | Name of the Contractor | Remarks |
|---------|----------------------------|---|
| 1 | PROVA CONSTRUCTION | Qualified |
| 2 | SUSHANTA ROY CHOWDHURY | Qualified |
| 3 | PRADIP KR DEB | Not qualified due to insufficient credential as per NIT |
| 4 | M/S CHAKRABORTY ENTERPRISE | Not qualified due to insufficient credential as per NIT |
| | | |
| | | |


Divisional Accounts Officer
Grade - I
North 24 Parganas Division
M.E.Dte.


Executive Engineer
North 24 Parganas Division
M.E.Dte.

Executive Engineer
North 24 Parganas Division
Municipal Corporation
Government of West Bengal

eProcurement System of Government of West Bengal

Created By: Supriya Halder

Created Date/Time: 22-Aug-2016 02:35 PM

Tender Title: Construction of Shelter

Tender Id: 2016_MAD_78303_1

Tender Inviting Authority: Chairman, Barrackpore Municipality

Name of Work: construction of 50 bedded four storied shelter for urban homeless at Mutapukur Road, Rulia very Gate under Barrackpore Municipality

Contract No: 2592 5565

SCHEDULE OF WORK / ITEM(S)

| Sl.No | Bidder Name | Estimated Rate | Quoted Percentage | Rate | Quoted Rate in Figures and Word: |
|-------|------------------------|----------------|-------------------|------------|--|
| 1 | M/S PROVA CONSTRUCTION | 8788406.356 | 3.99 | 9139063.77 | Ninety One Lakh Thirty Nine Thousand Sixty Three |
| 2 | SUSANTA ROY CHOWDHURY | 8788406.356 | 6.2 | 9333287.55 | Ninety Three Lakh Thirty Three Thousand Two Hundred and Eighty Seven |

Lowest Amount Quoted BY: M/S PROVA CONSTRUCTION(9139063.77)

BOA Comparative Statement prepared from e procurement system of Government of West Bengal.

Uttam Das
Uttam Das

Chairman

Barrackpore Municipality

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,
Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124
Phone No.:- (033) 2584-4288
Email :- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/ 910 /1N-04/15

Date:- 09.09.2016

From
The Executive Engineer,
North 24-Pgs. Divn.
M. E. Dte.
Barasat

To
The Chairman
Barrackpore Municipality
North 24-Parganas

Sub : Financial Document for the work "Construction of 50 bedded shelter for Urban Homeless under NULM" within Barrackpore Municipality.

Ref: Your office memo no. 10/BKPM/CHAINRMAN/16-17/409(1)
dt.22.08.2016


Sir,

I am sending herewith the Financial Document for the above mentioned work after taking action from this end for your further action please.

It may kindly be requested that an attempt may be made for lower down the rate as the rate is higher as per current PWD SOR.

Thanking you,
Enclo. : As stated above

Yours faithfully,


Executive Engineer
North 24-Pgs. Division, M. E. Dte.
M.E.Dte
Department of Municipal Affairs
Govt. of West Bengal

No. : No. : MED/PRG-1/ /1N-04/15

Date:- 09.09.2016

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata - 700101

Executive Engineer
North 24-Pgs. Division.
M.E.Dte

urement System of Government of West Bengal
 Created By: Supriya Halder
 Created Date/Time: 22-Aug-2016 02:35 PM
 Tender Title: Construction of Shelter
 Tender Id: 2016_MAD_78303_1

Tender Inviting Authority: Chairman, Barrackpore Municipality

Name of Work: construction of 50 bedded four storied shelter for urban homeless at Mutapukur Road, Rula very Gate under Barrackpore Municipality

Contract No: 2592 5565

SCHEDULE OF WORK / ITEMS)

| Sl.No | Bidder Name | Estimated Rate | Quoted Percentage | Rate | Quoted Rate in Figures and Words |
|-------|------------------------|----------------|-------------------|-------------|--|
| 1 | M/S PROVA CONSTRUCTION | 8788406.356 | 3.99 | 9139063.77 | Ninety One Lakh Thirty Nine Thousand Sixty Three |
| 2 | SUSANTA ROY CHOWDHURY | 8788406.356 | 6.2 | 9339287.156 | Ninety Three Lakh Thirty Three Thousand Two Hundred and Eighty Seven |

Lowest Amount Quoted By: M/S PROVA CONSTRUCTION(9139063.77)

Rate ~~quoted~~ quoted by M/S Prova Construction @ 3.99% above stand about and acceptance of lowest rate under the consideration of competent authority but an attempt may be made for lowering down the lowest rate.

B&C Comparative Statement prepared from e procurement system of Government of West Bengal.

Divisional Accounts Officer
 G-1

North 24 Parganas Division
 Municipal Engineering Directorate
 Government of West Bengal

Executive Engineer

North 24 Parganas Division (M.E.D.)
 Department of Municipal Affairs
 Govt. of West Bengal

Uttam Das
 Chairman
 Barrackpore Municipality

Chairman
 BARRACKPORE MUNICIPALITY

BARRACKPORE MUNICIPALITY

B.T. Road, Talpukur, Kolkata – 700123.

Tender Notice No. 9 / 16-17 / NULM / T dated 04.07.2016

Estimate No. EST / 0035 / 16-17

Name of the Work: - Construction of 50 Bedded Four Storied Shelter for Urban Homeless at Barrackpore Municipality under NULM.

Bid Call: - on 16.09.2016 at 14.00 hours.

Scheme No. NULM / 02

Estimated Amount Rs.87,88,406.36

| Sl. | Name of the Agency | Rate Quoted | 1 st Bid | 2 nd Bid | 3 rd Bid | 4 th Bid |
|-----|-----------------------|--------------|---------------------|---------------------|---------------------|---------------------|
| 1 | Prova Construction | 3.99 % Above | No Bid | 3.42 % Above | 2.97 % Above | No Bid |
| 2 | Susanta Roy Chowdhury | 6.20 % Above | 3.76 % Above | 3.33 % Above | No Bid | No Bid |

Bid ended with lowest call of 2.97 % above by M/s. Prova Construction as it is lowest it be accepted.

PROVA CONSTRUCTION

Susanta Das

Prova's

Uttam Das

Chairman

Barrackpore Municipality

Uttam Das

Chairman

Barrackpore Municipality

1. Signature of representative of M/s. Prova Construction.

Susanta Roy Chowdhury

Susanta Roy Chowdhury
Proprietor

Signature of representative of M/s. Susanta Roy Chowdhury



Minutes of the 71st Meeting of the Technical Committee under SUDA held on 24.01.2017 in
the Conference Room of Prashasan Bhawan, DD-I, Salt Lake

Members present :

1. Sri Onkar Singh Meena, IAS, Secretary, UD&MA Department, Government of West Bengal
Chairman, Technical Committee
2. Sri Sutanu Prasad Kar, IAS, Director, SUDA & Member Convenor, Technical Committee
3. Sri A. Das, Chief Engineer, M.E. Dte., Government of West Bengal
4. Sri K. Sengupta, Additional Director & Financial Adviser, SUDA
5. Sri Bibhas Maity, D.G. (Water Supply), KMC
6. Sri B. Chakraborti, Technical Adviser, SUDA
7. Sri B. Das, TUO, SUDA

Invitees: 1) Sri U.K. Karan, Executive Engineer (HQ), MED

Sri Onkar Singh Meena, IAS, Secretary, UD&MA Department, Government of West Bengal & Chairman, Technical Committee was in the chair.

Item No: 1 **Confirmation of the Minutes of 70th Meeting of the Technical Committee dated 17.12.2016."**

The Minutes of the meeting of 70th Meeting of the Technical Committee dated 17.12.2016 was read and confirmed.

Item No: 2 **To Consider acceptance of rate for "House Service Connection upto consumer premises with MDPE pipes of required dia. and necessary accessories including water meter in zone I, II & III within Panskura Municipality under UIDSSMT programme."**

Ref :- i) *NieT No. WBMAD/PANSKURA/NIT-11e/2016-17 SI-1(2nd call) & WBMAD/PANSKURA/NIT-09e/2016-17 (2nd call)*

ii) Chief Engineer's letter no. ME/ 2336/ ID-153/2008 Pt.2 dated 27.12.2016

The Committee recalled that Water Supply Scheme for Panskura Municipality was sanctioned by Government of India under UIDSSMT programme on 25.07.2013 at an appraised project cost of Rs.35.25 Crore. Later on, the project cost was revised & estimated cost was sanctioned to the tune of Rs.4085.33 lakh & State Government released fund to the tune of Rs.182.83 Crore as Additional State Share along with other 13 projects under UIDSSMT.

The Committee noted that the proposed work is related to House Service Connection upto consumer premises with MDPE pipes with necessary accessories in Zone I, II & III and

With regard to the acceptance of the offer, the issue was discussed in line with the decision taken in the 70 th Technical Committee meeting, vide agenda No.2. In this particular case the Committee recommended to accept the lowest offer for the NUHM at Haringhata and Kharagpur Municipality i.e. item 4A&B above. For the Rampurhat Municipality, the Committee decided that the matter may be referred to State Finance Department for a decision since there is single Bidder in 2 nd call.

Item No: 5 Acceptance of lowest rate for the work of 'Construction of 50 bedded Shelter for Urban Homeless at Mutapukur Road, Ruja very Gate under Barrackpore Municipality under DAY-NULM.

Ref: i) NieB No. 9/16-17/NULM/T Dated 04.07.2016 (2 nd call)

ii) C.E.'s Letter no.ME/2465/1M-54/14 Pt-II Dated: 11.01.2017

The Committee was informed that Shelter for Urban Homeless under DAY-NULM within Barrackpore Municipality was sanctioned by Project Sanctioned Committee on its 5 th meeting held on 16.12.2015 at an approved project cost of Rs. 124.05 Lakh (including 3% DPR preparation cost of Rs. 3.51 Lakh).

It was also informed to the Committee that the present tender is for construction of 50 bedded Shelter for Urban Homeless (SUH) under DAY-NULM. Some of the key points which were discussed in the meeting are highlighted below :

i) The 1 st call of Tender was cancelled due to insufficient numbers of valid participants.

ii) Rate for the said Tender has been obtained as 'Percentage rate Tender'.

iii) It was noted that 'Prova Construction' is the L1 bidder for above said Tender and has offered rate 2.97% above the estimated amount put to tender (Rs. 87,88,406.36) after Table bid for the above work after . Hence the tendered amount comes to the tune of Rs. 90,49,422.00.

iv) Rate for the said tender has been obtained as "Percentage Rate Tender".

| Name of ULB | Capacity of Shelter | Approved Project Cost | Amount put to Tender | No. of Bidders | Lowest Quoted Rate After Table Bid | Remarks |
|-------------|-----------------------|-----------------------|----------------------|----------------|--|---|
| Barrackpore | 50 bedded (4 storied) | Rs. 124.05 Lakh | Rs. 87,88,406.36 | Two | 2.97 % above the amount put to Tender (Rs. 90,49,422.00) | Initial lowest Quoted rate has 3.99 % above |

With regard to the acceptance of the offer the issue was discussed in line with the decision taken in the 70 the Technical Committee meeting, vide agenda No.2. The Committee accordingly decided that the above matter may be referred to State Finance Department for a decision since there are only 2 bidders in 2nd call.

[Handwritten signature and date]
01/12/17

5. Lowest offered total amount for supply of pipes comes to Rs. 124.07 lakhs which is well within the approved DPR provision including previous procurement.
6. The lowest offered rates seem to be reasonable as the same are found to be around 1.73% less for 200 mm dia K7 pipes and around 2.14% less for 250 mm dia K9 pipes as compared to apportioned component rate as per current PHED SoR 2015.
7. Since only 2 participants have offered their rates in 2nd call, Finance Department, GoWB may be referred for their comments.

| Dia & class of Pipe | Procurement quantity as per DPR (Mtr.) | Lowest offered Rate after table bid (Rs.) | As per Approved DPR prepared during 2010-11 | | | As per current PHED SoR (w.e.f. 01.08.15) | | | Lowest offered Amount (Rs.) | DPR Amount of the component (80% apportioned) (Rs.) |
|---------------------|--|---|---|--|------------------|---|--|------------------|-----------------------------|---|
| | | | Supply & Laying Rate (Rs.) | Apportioned rate @ 80% of DPR rate for supply of pipe only (Rs.) | %age above/below | Supply & Laying Rate (Rs.) | Apportioned rate @ 80% of DPR rate for supply of pipe only (Rs.) | %age above/below | | |
| 200 mm K7 | 3000 | 1592 | 1708.00 | 1366.40 | 16.51 | 2025.00 | 1620.00 | -1.73 | 4776000.00 | 4860000.00 |
| 250 mm K9 | 3050 | 2502 | 2585.00 | 2068.00 | 20.99 | 3196.00 | 2556.80 | -2.14 | 7631100.00 | 7798240.00 |
| | 6050 | | | | | | | | 12407100.00 | 12658240.00 |

The Committee discussed the issue in line with the decision of the 70th Meeting of Technical Committee wherein acceptance of rates were discussed when no. of bidders are less than 3. The committee accordingly decided that, since only two participants have offered their rates in 2nd call the matter to be referred to the State Finance Department (Through UDMA Department) for a decision in this regard.

The meeting ended with a vote of thanks to the Chair.


(Onkar Singh Meena)

Secretary

UDMA Department

Government of West Bengal
& Chairman, Technical Committee



Barrackpore Municipality

বরাকপুর পৌরসভা

B. T. ROAD P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 15/9/16-17/NULM/T

Dated: 09.09.16

০/০

To,
M/s. Prova Construction,
East Chak Gurdaha, P.O. Shyamnagar,
North 24 Parganas, PIN – 743127.

M/s. Susanta Roy Chowdhury,
47, West Ghosh Para Road, P.O. Kankinara,
North 24 Parganas, PIN – 743126.


Sub: - Bid Call for the Tender vide Tender Notice No. 9 / 16-17 / NULM / T dated
04.07.2016.

Sir,


With reference to above the undersigned would like to inform you as per the memo no. MED / PRG-1 / 910 / 1N-04 / 15 dated 09.09.2016 from the Executive Engineer, North 24 Parganas Division, Municipal Engineering Directorate, you are hereby directed to be present in a bid call meeting on 16th September, 2016 at 14.00 hours at the chamber of the undersigned positively.

This is for your information.


Chairman
Barrackpore Municipality

CONSULTANT


09.09.16


Susanta Roy Chowdhury
Proprietor
09-09-2016



Barrackpore Municipality

বারাকপুর পৌরসভা

B. T. ROAD P.O. - Talpukur Kolkata - 700123

Uttam Das
Chairman

Memo No.: 10/BKPM/CHAIRMAN/17-18/43(1)

Dated: 11/04/2017



To,
The Director,
State Urban Development Agency,
ILGUS Bhavan, HC Block, Sector – III,
Salt Lake City, Kolkata – 700 106.

Sub: - Information about the tender formalities for Construction of 50 Bedded four storied shelter for urban homeless for Barrackpore Municipality under NULM.

Sir,

In consultation with the representative of SULM the undersigned is hereby attaching the following documents as asked regarding above: -

1. Copy of Tender Notice of 1st call.
2. Tender Register of 1st Call.
3. Copy of Tender Notice of 2nd Call.
4. Tender Register of 2nd Call.
5. Recommendation of EE, MED for technical evaluation of 2nd Call.
6. C.S. of financial Bid opening.
7. Recommendation of MED for lower down the tender rate.
8. Bid call statement along with the letter of bid call.
9. Annexure – I

This is for your information please.

Thanking you.

Yours faithfully

Chairman
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY

Phone No.: +91-33-2592-1067 (D), +91-33-2592-5565 / 0221 Fax : +91-33-2592-2679
e-Mail : chairman@bkpmuty.in Website : www.bkpmuty.in

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Annexure I

| | |
|---|--|
| Estimated amount | |
| Amount put to tender | |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) | |
| Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender : | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| <u>In case of 2nd Call</u> | |
| Revised Eligibility Criteria (Technical) | |
| Revised Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender: | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| Details of Financial Bids received | |
| Whether and by what % is the L1 bid is - | |
| <input type="checkbox"/> Below the amount put to tender | |
| <input type="checkbox"/> at par the amount put to tender | |
| <input type="checkbox"/> beyond the amount put to tender | |
| <input type="checkbox"/> Reasonable market rates | |
| Specific Comments of TIA with reasons justifying and recommending the acceptance of 'L1' bid from less than three (3) bidders | |
| Specific Recommendation of the FA | |
| Specific case of (a) & (b) recommendation of Head of the Administrative Department | |

File No: MA/C-10/3S-22/2013 : U.D & M.A Department, W.B.
File Name: Rehabilitation of Urban Homeless at different Municipal Areas
under Housing for Urban Poor Scheme

Notes Prepage

- (i) TIA may be requested to review the tender procedure on the basis of G.O No. 925-F(Y) dt.14.02.2017 & G.O No. 9754-F(Y) dt.31.12.2012 & resubmit the same with filled up Annexure-I of G.O No. 925-F(Y) dt.14.02.2017.
- (ii) Recommendations of Departmental Tender Committee may also be obtained on (i) above in terms of G.O No. 925-F(Y) dt.14.02.2017.

11.11.17
02/03/17
Sib Sankar Banik

Deputy Financial Advisor
U.D & M.A Department

213/17
Amit Gangopadhyay
Financial Advisor
U.D & M.A. Department

Joint Secretary, (S.G)
U.D & M.A. Department

Sen. Banik

Pl. put-up the draft.

Sen
2/3

No.925-F(Y)

Dated, the 14th of February, 2017

MEMORANDUM

Sub : Revised norms for acceptance of L1 / H1 bid / Single bid when the no. of qualified bidders during 2nd call is less than 3

As per FD Memo No. 9754-F(Y) dated 03.12.2012, if the response to Tender (including e-Tender) is less than three (3), then Tender is invited afresh in terms of note 1 below rule 47(8) of West Bengal Financial Rules as amended by this department Notification no. 5400-F(Y) dt. 25.6.2012. The Tender Notice and Re-Tender notice, if any, is required to be published in widely circulated dailies and also through e-Tender portal in case of e-Tender/e-Auction. Prior to invitation of Tender/Auction the eligibility criteria and other terms & conditions are required to be prepared carefully by the Tender Inviting Authority. However, in case of 2nd call, if any, the eligibility criteria and other terms & conditions as contained in the first 'Notice Inviting Tender' are required to be reviewed by the Tender Inviting Authority to ascertain whether-

- i. It was too much restrictive, say, specifications and qualifications were fixed at higher standard than required,
- ii. Advertisements in the widely circulated Newspapers were properly published and
- iii. Other related procedural matters were observed in its entirety.

However, it has been observed that in many cases the above provisions and procedures of reviewing the eligibility criteria and wide publication of the NIT for tender/ 2nd call are not being properly observed by the Tender Inviting Authority and the departments.

Also, in some cases, extending the time for submission of bids after the expiry of normal time is regarded as equivalent to re-tender or fresh tender.

Under such circumstances, in partial modification of this Department Memorandum No. 9754-F(Y) dated 03.12.2012 and the related orders issued in this regard, the following provisions regarding extension of last date of submission of bids and acceptance of bids when the nos. of qualified bidders during re-tender is less than three (3) are to be followed:

- I. Extension of date:
 - a. The tender process shall be initiated well in advance keeping in mind that there may be a situation for extension of last dates and/or re-tender.
 - b. Last date of submission may be extended if the notice of extension is issued within the life of the tender period.
 - c. After expiry of the Tender period date cannot be extended, however re-tender may be invited.
 - d. Extension of date cannot be treated as 2nd or subsequent Call.

II. If the number of qualified bidders during tender /re-tender/re-Auction is less than 3 :-
The Tender Inviting Authority (TIA) shall take a decision based on following situations -

A. If the estimate is less than 5 lakhs :

Case 1: If the no. of qualified bidder is 1 during retender, the Departmental Head Secretary may accept the tender in consultation with the FA of the Department.

Case 2: If the no. of qualified bidder is 2 during retender, The Tender Inviting Authority may accept the tender on recommendation of the Tender Committee.

9. If the estimate is equal to or more than 5 lakhs but not more than One Crore:

~~140~~
-140-

Case 1: If the no. of qualified bidder is one during retender :

- i) If the Bid is within 2% above the Estimate, the Departmental Head / Secretary may accept the tender in consultation with the FA of the Department on recommendation of the Departmental Tender Committee
- ii) If the Bid is beyond 2% above the Estimate, the Departmental Head / Secretary, in consultation with the FA of the Department will refer the file to the Finance Department.

Case 2 : If the no. of qualified bidder is two during retender :

- i) If the Bid is within 2% above the Estimate, the Tender Inviting Authority may accept the tender on recommendation of the Tender Committee.
- ii) If the Bid is more than 2% but less than 5% above the Estimate, the Departmental Head / Secretary may accept the tender in consultation with the FA of the Department on recommendation of the Departmental Tender Committee
- iii) If the Bid is more than 5% above the Estimate, the Departmental Head / Secretary in consultation with the FA of the Department will refer the file to the Finance Department for approval.


C. If the estimate is more than one Crore :

The Departmental Head / Secretary, in consultation with the FA of the Department and the Departmental Tender Committee will refer the file to the Finance Department

However, in all such cases at A, B and C above, the following procedure is to be observed :

- 1) In case the tender is to be accepted by the Head of the Administrative Department / Secretary, the TIA will forward the case along with the duly filled up Form (Annexure-I) and necessary documents to the Head of the Administrative Department. The Head of the Administrative Department, in consultation with the FA of the Department on recommendation from the Departmental Tender Committee, will take the decision and accord approval at his level.
- 2) If the case is to be referred to Finance Department through the Head of the Administrative Department / Secretary, the TIA will forward the case along with the duly filled up Format (Annexure-I) and necessary documents to the Head of the Administrative Department. The Head of the Administrative Department, in consultation with the FA of the Department on recommendation from the Departmental Tender Committee, will forward the file to the Finance Department along with necessary justifications.
- 3) All the administrative Departments may constitute a Departmental Tender Committee if not already done, for doing the above noted work.

This order takes effect from 15.02.2017.


Principal Secretary to the
Government of West Bengal

Dated, the 14th of February, 2017810
- 139 -

Copy forwarded for information and necessary action to:

1. Principal Accountant General (A&E), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata - 700001.
2. Principal Accountant General (Audit), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata - 700001.
3. Accountant General (Receipt Works & Local Bodies Audit), West Bengal, CGO Complex, 3rd MSO Building, 5th Floor, Block DF, Sector I, Salt Lake, Kolkata - 700064.
4. Additional Chief Secretary / Principal Secretary / Secretary, _____ Department. He is requested to circulate the same to all Autonomous and statutory bodies / Local Bodies/PSUs/parastatals, etc under his administrative control.
5. Special Secretary/Additional Secretary/Commissioner/Joint Secretary/Deputy Secretary, Finance Department.


Commissioner, _____ Division, _____ Department.

Director, _____

Director of Treasuries & Accounts, West Bengal, Mitra Building, 8, Lyons Range, 3rd Floor, Kolkata - 700001.
6. District Magistrate / District Judge / Commissioner of Police / Superintendent of Police _____

Sub-Divisional Officer, _____
Block Development Officer, _____
Pay & Accounts Officer, Kolkata Pay & Accounts Office-I, 81/2/2, Phears Lane, Kolkata - 700012.
Pay & Accounts Officer, Kolkata Pay & Accounts Office-II, P-1, Hyde Lane, Kolkata - 700073.
Pay & Accounts Officer, Kolkata Pay & Accounts Office-III, IB Market, 1st Floor, Block IB, Sector III, Salt Lake, Kolkata - 700106.
Treasury Officer, _____

Group _____ / _____ Branch, Finance Department.
Sri Sumit Mitra, Network Administrator, Finance (Budget) Department. He is requested to upload copy of this order in the website of Finance Department.



Assistant Secretary to the
Government of West Bengal

Annexure I

- 138 -

| | |
|---|--|
| Estimated amount | |
| Amount put to tender | |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) | |
| Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender : | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| <u>In case of 2nd Call</u> | |
| Revised Eligibility Criteria (Technical) | |
| Revised Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender: | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| Details of Financial Bids received | |
| Whether and by what % is the L1 bid is - | |
| <ul style="list-style-type: none"> a. Below the amount put to tender b. at par the amount put to tender c. beyond the amount put to tender d. Reasonable market rates | |
| Specific Comments of TIA with reasons justifying and recommending the acceptance of L1 bid from less than three (3) bidders | |
| Specific Recommendation of the FA | |
| In case of (a) & (b) recommendation of Head of the Administrative Department | |

Annexure 1

- 138 -

| | |
|---|--|
| Estimated amount | |
| Amount put to tender | |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) | |
| Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender : | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| <u>In case of 2nd Call</u> | |
| Revised Eligibility Criteria (Technical) | |
| Revised Eligibility Criteria (Financial) | |
| Details of Publications of NIT | |
| Date of NIT: | |
| Last Date of submission of bid : | |
| Names of Newspapers in which publicity was made : | |
| Whether e-Tender: | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| Details of Financial Bids received | |
| Whether and by what % is the L1 bid is - | |
| <input type="checkbox"/> Below the amount put to tender <input type="checkbox"/> at par the amount put to tender <input type="checkbox"/> beyond the amount put to tender <input type="checkbox"/> Reasonable market rates | |
| Specific Comments of TIA with reasons justifying and recommending the acceptance of L1 bid from less than three (3) bidders | |
| Specific Recommendation of the FA | |
| In case of (a) & (b) recommendation of Head of the Administrative Department | |

No.925- F(Y)

Dated, the 14th of February, 2017

MEMORANDUM

Sub : Revised norms for acceptance of L1 / H1 bid / Single bid when the no. of qualified bidders during 2nd call is less than 3

As per FD Memo No. 9754-F(Y) dated 03.12.2012, if the response to Tender (including e-Tender) is less than three (3), then Tender is invited afresh in terms of note 1 below rule 47(8) of West Bengal Financial Rules as amended by this department Notification no. 5400-F(Y) dt. 25.6.2012. **The Tender Notice and Re-Tender notice, if any, is required to be published in widely circulated dailies and also through e-Tender portal in case of e-Tender/e-Auction. Prior to invitation of Tender/Auction the eligibility criteria and other terms & conditions are required to be prepared carefully by the Tender Inviting Authority. However, in case of 2nd call, if any, the eligibility criteria and other terms & conditions as contained in the first 'Notice Inviting Tender' are required to be reviewed by the Tender Inviting Authority to ascertain whether-**

- i. It was too much restrictive, say, specifications and qualifications were fixed at higher standard than required,
- ii. Advertisements in the widely circulated Newspapers were properly published and
- iii. Other related procedural matters were observed in its entirety.

However, it has been observed that in many cases the **above provisions and procedures** of reviewing the eligibility criteria and wide publication of the NIT for tender/ 2nd call are not being properly observed by the Tender Inviting Authority and the departments.

Also, in some cases, extending the time for submission of bids after the expiry of normal time is regarded as equivalent to re-tender or fresh tender.

Under such circumstances, in partial modification of this Department Memorandum No. 9754-F(Y) dated 03.12.2012 and the related orders issued in this regard, the following provisions regarding extension of last date of submission of bids and acceptance of bids when the nos. of qualified bidders during re-tender is less than three (3) are to be followed:

I. Extension of date:

- a. The tender process shall be initiated well in advance keeping in mind that there may be a situation for extension of last dates and/or re-tender.
- b. Last date of submission may be extended if the notice of extension is issued within the life of the tender period.
- c. After expiry of the Tender period date cannot be extended, however re-tender may be invited.
- d. Extension of date cannot be treated as 2nd or subsequent Call.

II. If the number of qualified bidders during tender /re-tender/re-Auction is less than 3 :-
The Tender Inviting Authority (TIA) shall take a decision based on following situations –

A. If the estimate is less than 5 lakhs :

Case 1: If the no. of qualified bidder is 1 during retender, the Departmental Head Secretary may accept the tender in consultation with the FA of the Department.

Case 2: If the no. of qualified bidder is 2 during retender, The Tender Inviting Authority may accept the tender on recommendation of the Tender Committee.

MEMORANDUM

Laying down the procedure of re-tender has been engaging attention of the Government for some time past since the existing Tender rule of the State Government does not stipulate any such procedure. Various Government Departments and offices are frequently enquiring about the same. In these circumstances, it is felt necessary to prescribe the re-tender procedure and number of times it may be resorted to in case of the number of qualified bidders falling below three. Now, therefore, the Governor is pleased to prescribe the following procedure of re-tender :

1. If the response to Tender (including e-Tender) is less than three, then Tender should be invited afresh in terms of note 1 below rule 47(8) of West Bengal Financial Rules as amended by this department notification no. 5400-F(Y) dt.25.6.2012. Such Re-Tender notice shall be published in widely circulated dailies for conventional Notice Inviting Tender (NIT) and also through e-Tender portal in case of e-Tender. Prior to invitation of Re-Tender or fresh Tender the eligibility criteria and other terms & conditions as contained in the first Notice Inviting Tender shall have to be reviewed by the Tender Inviting Authority to ascertain whether (i) it was too much restrictive, say, specifications and qualifications were fixed at higher standard than required, (ii) advertisements in the widely circulated Newspapers were properly published and (iii) other related procedural matters were observed in its entirety. Even if, after taking appropriate steps, the response to the Re-Tender is less than three, that tender may be accepted without reference to the Finance Department, provided the rates do not exceed the estimated or the schedule rates beyond 5% in case of works estimate and reasonable prevailing market price for goods and service in other cases. Otherwise, such cases should be referred to the Finance Department for decision.
2. The Tender Inviting Authority shall maintain a 'Tender Register' in the proforma as enclosed in Annexure-1.

This order shall take immediate effect.

West Bengal Financial Rules will be amended to incorporate the above provisions in due course.

Sd/- H. K. Dwivedi.

Secretary to the

Government of West Bengal

Finance Department.

Copy forwarded for information and necessary action to:-

1. The Principal Accountant General (A&E), West Bengal, Treasury Buildings, 2, Govt. Place (West), Kolkata-700 001.
2. The Principal Accountant General (Audit), West Bengal, Treasury Buildings, 2, Govt. Place (West), Kolkata-700 001.
3. The Accountant General (R.W. & L.B. Audit), West Bengal, C.G.O. Complex, 'C' East Wing, 5th Floor, Salt Lake, Sector-I, Kolkata-700 064.
4. The Additional Chief Secretary/Principal Secretary/Secretary, Department.

5. The Director of Treasuries & Accounts, West Bengal, The New India Assurance Building, 4, Lyons Range, Kolkata - 700 001.

6. The Commissioner,

7. The District Magistrate,

8. The Sub-Divisional Officer,

9. The Pay & Accounts Officer, Kolkata Pay & Accounts Office - I, 81/2/2, Phears Lane, Kolkata - 700 012.

10. The Pay & Accounts Officer, Kolkata Pay & Accounts Office - II, P-1, Hyde Lane, Kolkata - 700 012.

11. The Pay & Accounts Officer, Kolkata Pay & Accounts Office - III, IB Market, 1st Floor, Salt Lake, Sector -III, Kolkata - 700 106.

12. The Treasury Officer,

13. _____
14. The Principal Accounts Officer & Ex-Officio Deputy Secretary, Finance (Budget) Department, for uploading this Notification in the Finance Department website.

(Swapan Kumar Paul)
Special Secretary to the
Government of West Bengal,
Finance Department.

TENDER REGISTER

| Sl. No. | Item/nature of work | Mode of tender enquiry | Date of publication of NIT | Type of Bidding (single/two bid system) | Last date of receipt of tender | Nos of tenders received | Nos & names of parties not qualified after technical evaluation | Nos & names of parties not qualified after Financial evaluation | Whether contract awarded to lowest tenderer evaluated L1; if not, reason thereof | Contract no. & date | Name of contractor | Value of contract | Scheduled date of completion |
|---------|---------------------|------------------------|----------------------------|---|--------------------------------|-------------------------|---|---|--|---------------------|--------------------|-------------------|------------------------------|
| 1 | | | | | | | | | | | | | |
| 2 | | | | | | | | | | | | | |
| 3 | | | | | | | | | | | | | |
| 4 | | | | | | | | | | | | | |
| 5 | | | | | | | | | | | | | |
| 6 | | | | | | | | | | | | | |
| 7 | | | | | | | | | | | | | |
| 8 | | | | | | | | | | | | | |
| 9 | | | | | | | | | | | | | |
| 10 | | | | | | | | | | | | | |
| 11 | | | | | | | | | | | | | |
| 12 | | | | | | | | | | | | | |
| 13 | | | | | | | | | | | | | |

Signature of the officer-in-charge

311

B. If the estimate is equal to or more than 5 lakhs but not more than One Crore:

Case 1: If the no. of qualified bidder is one during retender :

- i) If the Bid is within 2% above the Estimate, the Departmental Head / Secretary may accept the tender in consultation with the FA of the Department on recommendation of the Departmental Tender Committee
- ii) If the Bid is beyond 2% above the Estimate, the Departmental Head / Secretary, in consultation with the FA of the Department will refer the file to the Finance Department.

Case 2 : If the no. of qualified bidder is two during retender :

- i) If the Bid is within 2% above the Estimate, the Tender Inviting Authority may accept the tender on recommendation of the Tender Committee.
- ii) If the Bid is more than 2% but less than 5% above the Estimate, the Departmental Head / Secretary may accept the tender in consultation with the FA of the Department on recommendation of the Departmental Tender Committee
- iii) If the Bid is more than 5% above the Estimate, the Departmental Head / Secretary, in consultation with the FA of the Department will refer the file to the Finance Department for approval.


C. If the estimate is more than one Crore :

The Departmental Head / Secretary, in consultation with the FA of the Department and the Departmental Tender Committee will refer the file to the Finance Department

However, in all such cases at A, B and C above, the following procedure is to be observed :

- 1) In case the tender is to be accepted by the Head of the Administrative Department / Secretary, the TIA will forward the case along with the duly filled up Format (Annexure-I) and necessary documents to the Head of the Administrative Department. The Head of the Administrative Department, in consultation with the FA of the Department on recommendation from the Departmental Tender Committee, will take the decision and accord approval at his level.
- 2) If the case is to be referred to Finance Department through the Head of the Administrative Department / Secretary, the TIA will forward the case along with the duly filled up Format (Annexure-I) and necessary documents to the Head of the Administrative Department. The Head of the Administrative Department, in consultation with the FA of the Department on recommendation from the Departmental Tender Committee, will forward the file to the Finance Department along with necessary justifications.
- 3) All the administrative Departments may constitute a Departmental Tender Committee if not already done, for doing the above noted work.

This order takes effect from 15.02.2017.



Principal Secretary to the
Government of West Bengal

No.925-F(Y)

Dated, the 14th of February, 2017

Copy forwarded for information and necessary action to:

1. Principal Accountant General (A&E), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
2. Principal Accountant General (Audit), West Bengal, Treasury Buildings, 2, Government Place West, Kolkata – 700001.
3. Accountant General (Receipt Works & Local Bodies Audit), West Bengal, CGO Complex, 3rd MSO Building, 5th Floor, Block DF, Sector I, Salt Lake, Kolkata – 700064.
4. Additional Chief Secretary / Principal Secretary / Secretary, _____ Department. **He is requested to circulate the same to all Autonomous and statutory bodies / Local Bodies/PSUs/parastatals, etc under his administrative control.**
5. Special Secretary/Additional Secretary/Commissioner/Joint Secretary/Deputy Secretary, Finance Department.
6. _____ Department.
7. Commissioner, _____ Division, _____
8. Director, _____
9. Director of Treasuries & Accounts, West Bengal, Mitra Building, 8, Lyons Range, 3rd Floor, Kolkata – 700001.
10. District Magistrate / District Judge / Commissioner of Police / Superintendent of Police _____
11. Sub-Divisional Officer, _____
12. Block Development Officer, _____.
13. Pay & Accounts Officer, Kolkata Pay & Accounts Office-I, 81/2/2, Phears Lane, Kolkata – 700012.
14. Pay & Accounts Officer, Kolkata Pay & Accounts Office-II, P-1, Hyde Lane, Kolkata – 700073.
15. Pay & Accounts Officer, Kolkata Pay & Accounts Office-III, IB Market, 1st Floor, Block IB, Sector III, Salt Lake, Kolkata – 700106.
16. Treasury Officer, _____
17. Group ____ / _____ Branch, Finance Department.
18. Sri Sumit Mitra, Network Administrator, Finance (Budget) Department. He is requested to upload copy of this order in the website of Finance Department.



Assistant Secretary to the
Government of West Bengal

Annexure I

309

| | |
|---|--|
| Estimated amount | |
| Amount put to tender | |
| <u>In case of First Call</u> | |
| Eligibility Criteria (Technical) | |
| Eligibility Criteria (Financial) | |
| Details of Publications of NIT Date of NIT: Last Date of submission of bid : Names of Newspapers in which publicity was made : Whether e-Tender : | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| <u>In case of 2nd Call</u> | |
| Revised Eligibility Criteria (Technical) | |
| Revised Eligibility Criteria (Financial) | |
| Details of Publications of NIT Date of NIT: Last Date of submission of bid : Names of Newspapers in which publicity was made : Whether e-Tender: | |
| Nos. of Bidders Responded | |
| Nos. of Technically Qualified Bidders | |
| Details of Financial Bids received | |
| Whether and by what % is the L1 bid is - a. Below the amount put to tender b. at par the amount put to tender c. beyond the amount put to tender d. Reasonable market rates | |
| Specific Comments of TIA with reasons justifying and recommending the acceptance of L1 bid from less than three (3) bidders | |
| Specific Recommendation of the FA | |
| In case of (a) & (b) recommendation of Head of the Administrative Department | |

Report On

Acceptance of rate for "Construction of 50 bedded Shelter for Urban Homeless at Mutapukur Road, Ruja very Gate under Barrackpore Municipality " under DAY-NULM

Ref:- i) NieB No. 9/16-17/NULM/T Dated: 04.07.2016 (2 nd call)
ii) C.E.'s Letter no. ME/2465/1M-54/14 Pt-II Dated: 11.01.2017

Shelter for Urban Homeless under DAY-NULM within Barrackpore Municipality was sanctioned by Project Sanctioned Committee in its 5 th meeting held on 16.12.2015 at an approved project cost of Rs. 124.05 Lakh (including 3% DPR preparation cost of Rs. 3.51 Lakh).

Details of Work/Tender:

| Name of ULB | Capacity of Shelter | Approved Project Cost | Amount put to Tender | No. of Bidders | Lowest Quoted Rate After Table Bid | Remarks |
|-------------|-----------------------|-----------------------|----------------------|----------------|--|---|
| Barrackpore | 50 bedded (4 storied) | Rs. 124.05 Lakh | Rs. 87,88,406.36 | Two | 2.97 % above the amount put to Tender (Rs. 90,49,422.00) | Initial lowest Quoted rate was 3.99 % above |

The present tender is for construction of 50 bedded Shelter for Urban Homeless (SUH) under DAY-NULM under Barrackpore Municipality.

A Notice inviting tender vide Tender **Notice No. 23/15-16/NULM/T Dated: 09/02/2016** for the work of Construction of 50 bedded Shelter for Urban Homeless under NULM was initiated by Barrackpore Municipality and not a single tender was received by the Municipality. In continuation to this matter further a notice was initiated vide notice no. **9/16-17/NULM/T dated: 04.07.2016** for the said work and Municipality received a total number of 4 (four) tender. Out of these 4, two agencies were declared eligible by Technical ground reference vide letter no. MED/PRG-1/1N-04/15 dated: 12.08.2016

In connection with the offered rates, following points are considered relevant & mentioned below:

- i) The 1 st call of Tender was cancelled due to insufficient numbers of valid participants.
- ii) This is 2 nd call and two bidders participated.

iii) Total sanctioned amount as per DPR is Rs. 124.05 Lakh and approved component cost is Rs. 89.52 Lakh.

iv) Rate for the said Tender has been obtained as 'Percentage rate Tender'.

v) It may be noted that ' **Prova Construction**' is the L1 bidder for above said Tender and has offered rate **2.97% above** the estimated amount put to tender (Rs. 87,88,406.36) after Table bid. Hence the Lowest Tendered Amount comes to the tune of **Rs. 90,49,422.00**.

It was discussed in the Meeting of Technical Committee that only two bidders, even after 2nd call the offered rate, will not be accepted straightway and instead the matter to be forwarded to State Finance Department (through UD & MA Department) for decision.

With these points mentioned above the matter may now be considered to be forwarded to the Administrative Department for onward submission to the Finance Department towards consideration of acceptance of the lowest offered rate in the said Tender for the construction of 50 bedded Shelter for Urban Homeless.

S.P.
16/2/17

Chakrabarti
16/2/17

Minutes of the 71st Meeting of the Technical Committee under SUDA held on 24.01.2017 in the Conference Room of Prashasan Bhawan, DD-I, Salt Lake

Members present :

1. Sri Onkar Singh Meena, IAS, Secretary, UD&MA Department, Government of West Bengal
Chairman, Technical Committee
2. Sri Sutanu Prasad Kar, IAS, Director, SUDA & Member Convenor, Technical Committee
3. Sri A. Das, Chief Engineer, M.E. Dte., Government of West Bengal
4. Sri K. Sengupta, Additional Director & Financial Adviser, SUDA
5. Sri Bibhas Maity, D.G. (Water Supply), KMC
6. Sri B. Chakraborti, Technical Adviser, SUDA
7. Sri B. Das, TUO, SUDA

Invitees: 1) Sri U.K. Karan, Executive Engineer (HQ), MED

Sri Onkar Singh Meena, IAS, Secretary, UD&MA Department, Government of West Bengal & Chairman, Technical Committee was in the chair.

Item No: 1 Confirmation of the Minutes of 70th Meeting of the Technical Committee dated 17.12.2016.”

The Minutes of the meeting of 70th Meeting of the Technical Committee dated 17.12.2016 was read and confirmed.

Item No: 2 To Consider acceptance of rate for “House Service Connection upto consumer premises with MDPE pipes of required dia. and necessary accessories including water meter in zone I, II & III within Panskura Municipality under UIDSSMT programme.”

Ref :- i) NIT No. WBMAD/PANSKURA/NIT-11e/2016-17 SI-1(2nd call) & WBMAD/PANSKURA/NIT-09e/2016-17 (2nd call)

ii) Chief Engineer’s letter no. ME/ 2336/ ID-153/2008 Pt.2 dated 27.12.2016

The Committee recalled that Water Supply Scheme for **Panskura Municipality** was sanctioned by Government of India under UIDSSMT programme on 25.07.2013 at an appraised project cost of Rs.35.25 Crore. Later on, the project cost was revised & estimated cost was sanctioned to the tune of Rs.4085.33 lakh & State Government released fund to the tune of Rs.182.83 Crore as Additional State Share along with other 13 projects under UIDSSMT.

The Committee noted that the proposed work is related to House Service Connection upto consumer premises with MDPE pipes with necessary accessories in Zone I, II & III and

31/01/17
Chief Engineer
M.E. Directorate
GOVERNMENT OF WEST BENGAL

Chairman, Panskura Municipality issued e-NIT No. mentioned above. The Committee was informed in this context that for **providing house service connection in the 6 municipalities (Ranaghat, Nabadwip, Kalna, Panskura, Dubrajpur and Joynagar-Mazilpur)** State Government has sanctioned additional fund i.e. the difference between the Estimate on current SOR and DPR provision against this component i.e. house service connection vide sanction order No. 309(Sanction)/MA/P/C-10/3S-65/2006 DT.06.12.2016 amounting to **Rs.978.99 lakh for 6 towns.**

Based on the letter of Chief Engineer, MED, mentioned above, following points were discussed in the Meeting:

1. In the 1st call of Tender, there was single bidder participated and the same Tender was cancelled.
2. In this 2nd call also, one bidder offered rates in all 3 groups (Zone I, II & III).
3. Rate for the Tender has been obtained as **"Item Rate Tender"**

Then, Zone-wise details was discussed in the Meeting & mentioned below:

Zone I: 'Made and Trade Co. is the single participant (NIT-11e, Sl.1) and offered rate is Rs.216,95,023.00 (after negotiation) (This is 0.20% less over the initial offered amount Rs.217,38,500.00).

This offer is **0.52% below the departmental** estimated amount Rs.21808500.00.

Zone-II (NIT-9e): Lone Bidder, "Made & Trade Co." offer rate Rs.216,95,023.00 after negotiation (0.20% less over initial offer Rs.217,38,500.00) This is also **0.52% below the departmental estimated amount Rs.218,08,500.00** as per current SOR.

Zone III (NIT-11e, Sl.2): Here also 'MADE and TRADE Co.' is the single participant in the above Tender & has offered rate for an amount of Rs.185,95,734.00 which is 0.52% below the departmental estimated amount **Rs.186,93,000.00** as per current SOR.

The committee noted from the and Comparative Statement that lowest offered cost for 3 zones in Panskura is Rs.619,85,780.00 and DPR provision against this component is Rs.500,00,000.00. The Committee was further informed that Additional Amount sanctioned, over DPR, is Rs.150.10 lakh for Panskura town.

It is further mentioned here in this connection that the Committee was reminded that, it was mentioned in the 70th Meeting of Technical Committee (Agenda Item No. 2) that Single tender, even after 2nd call, will not be accepted straightway & instead the **matter is to be forwarded** to State Finance Department (through UD & MA Department) for a decision in this respect.

On this backdrop, it was decided that the matter may be referred to the State Finance Department through UDMA Department for consideration of the offered rates of 2nd call for the house service connection work in Panskura.

[Handwritten signature and date: 21.12.17]

309

Item No: 3 Acceptance of lowest rate for the work of 'Construction of Non-bedded U-PHC Building within Bishnupur Municipality under head of NUHM'

Ref: i) NIT No. WB/MAD/BISHNUPUR/NIT-2E/BM/NUHM (2nd call) dated 26.10.2016

ii) CE, MED Letter: ME/2297/1P-46/Pt-I Dated 26.12.2016

The Committee was informed that National Urban Health Mission (NUHM) was initiated as per approved State Project Implementation Plan (PIP) by Department of Health & Family Welfare in order to strengthen primary health care delivery system in urban areas of the States and the said Department has finalized the modalities of different components under the program.

It was also informed to the Committee that the funds for the said purpose for the Municipalities are being placed at the disposal of Chief Medical Officer of Health (CMOH) of the concerned Districts and the CMOHs will release appropriate funds to the Municipalities as per Guidelines.

It has further been decided that Municipal Engineering Directorate (MED) under the Administrative control of Municipal Affairs Department, shall act as the Technical Support Agency for the work.

The Committee noted that the present Tender is for construction of Urban Primary Health Centre within Bishnupur Municipality. From the letter of Chief Engineer, MED, some of the key points which were discussed in the meeting, is mentioned below :


- i) This is the 2nd Call of tender and four (4) participants offered their rates.
- ii) Rate for the tender has been obtained as "Percentage Rate basis".
- iii) 'Raghu NathDey' is the LI bidder as per the C.S and has **offered rate 25.99 % below the estimated amount put to tender (Rs. 53,44,805.47) for the above work.**

Hence the tendered amount comes to Rs. 3955690.53

Committee further noted that Approved project cost for building a new UPHC is Rs. 75.00 Lakh and fund provision for the year 2014-15 is Rs. 22.50 Lakh for one unit as per Memo No. HFW/NRHM-582/14/1657 Dated: 22.05.2015 (Annexure II) of the State Nodal Officer, National Urban Health Mission, West Bengal.

| Reference of Tender call | Type of tender | No. of bidder | Amount put to tender as per PWD SoR, 2015, (w.e.f. 01.12.2015) (Rs.) | Quoted % above or below/(Amount) | Lowest bidder |
|--------------------------|----------------|---------------|--|----------------------------------|---------------|
| 2 nd call | % rate tender | 4 | 5344805.47 | 25.99% below (Rs. 3955690.53) | Raghu NathDey |

After further discussion in the matter, and in the context of the work plan, mentioned by MED in the meeting, the committee recommended for acceptance of the lowest offered rate of **Ragunath Dey** by the ULB. In terms of the NIT. However, the committee requested Chief Engineer, MED to arrange to obtain rate analysis from the lowest bidder in support of the offered rate.


 Chief Engineer
 M.E. Directorate
 Dept. of Municipal Affairs
 Govt. of West Bengal

Item No.4: Acceptance of lowest rates for the work of 'Construction of proposed U-PHC under NUHM at

- A. Haringhata Bazar at Ward no.- 2 within Haringhata Municipality**
- B. Talbagichaat Ward no.- 35 within Kharagpur Municipality**
- C. Mouza – Rampurhat, JL No.- 77, Plot no.- 2690/2705, Kh. No.-4032/3,at Ward no.- 06 within Rampurhat Municipality**

- Ref: A. i) NIT No.-WBMAD/ULB/HM/NIT-3e/2016-17 Dated 06.12.16**
ii) CE, MED Letter: ME/2432/1P-46/15 Pt-I Dated 09.01.2017
B. i)NITNo.-WBMAD/ULB/KHARAGPUR/NIT-144e/2016-17 Dated 15.9.16
ii) CE, MED Letter: ME/2434/1P-46/15 Pt-I Dated 09.01.2017
C.i) NIT No.-03/RM of 2016-17 2nd Call Dated 24.10.2016
ii) CE, MED Letter: ME/2433/1P-46/15 Pt-I Dated 09.01.2017

The Committee was informed that National Urban Health Mission (NUHM) was initiated as per approved State Project Implementation Plan (PIP) by Department of Health & Family Welfare in order to strengthen primary health care delivery system in urban areas of the States and the said Department has finalized the modalities of different components under the program.

It was also informed to Committee that the funds for the said purpose for the Municipalities are being placed at the disposal of Chief Medical Officer of Health (CMOH) of the concerned Districts and the CMOHs will release appropriate funds to the Municipalities as per Guidelines.

It has further been decided that Municipal Engineering Directorate (MED) under the Administrative control of Municipal Affairs Department, shall act as the Technical Support Agency for the work.

The Committee noted that the present tenders are for construction of Urban Primary Health Centre within Haringhata, Kharagpur and Rampurhat Municipality.

Some of the key points which were discussed in the meeting, are highlighted below :

A. Haringhata Municipality

- i) This is the 1st call of Tender and three participants offered their rates.
- ii) Rate for the said tender has been obtained as "Percentage Rate Tender".
- iii) 'Joy Banerjee' is the L1 Bidder in the above said tender and has offered rate **0.05% below the estimated amount put to tender (Rs. 5777773.82)** for the above work after table bid invited by the Chairman, Haringhata Municipality. Hence the tendered amount comes to the tune of Rs. 5774885.11.
- iv) Approved project cost for building a new UPHC is Rs. 75.00 Lakh and fund provision for the year 2016-17 is Rs. 3.75 Lakh (till date approved 30%) for one units as per Memo. No. HFW/NUHM-687/2015/2904, dated 15.09.2016 (Annexure II) of the State Nodal Officer, National Urban Health Mission, West Bengal.

| Zone/Ward | Reference of Tender call | Type of tender | No. of bidder | Amount put to tender (Rs.) | Quoted % above or below/(Amount) | Lowest bidder |
|-----------|--------------------------|----------------|---------------|----------------------------|----------------------------------|---------------|
| Ward-2 | 1 st call | % rate tender | 3 | 5777773.82 | 0.05% below (Rs. 5774885.11) | Joy Banerjee |

Chief Engineer
M. E. Directorate
Deptt. of Municipal Affairs
Govt. of West Bengal

After further discussion in the matter, and in the context of the work plan, mentioned by MED in the meeting, the committee recommended for acceptance of the lowest offered rate Rs. 5774885.11 of **Joy Banerjee** and Chief Engineer, MED was requested to inform ULB to issue work order in terms of NIT.

B. Kharagpur Municipality

i) This is the 1st call of Tender and three participants offered their rates.

ii) Rate for the said tender has been obtained as "Percentage Rate Tender".

iii) '**Sk Salim**' is the L1 Bidder in the above said Tender and has offered rate 4.99% below the estimated amount put to tender (Rs. 6568870.03) for the above work. Hence the tendered amount comes to the tune of Rs.6241083.42.

iv) Approved project cost for building a new UPHC is Rs. 75.00 Lakh and fund provision for the year 2014-15 is Rs. 45.00 Lakh for two units as per Memo. No. HFW/NRHM-582/14/1657 Dated 22.05.15 (Annexure II) of the State Nodal Officer, National Urban Health Mission, West Bengal.

| Zone/Ward | Reference of Tender call | Type of tender | No. of bidder | Amount put to tender (Rs.) | Quoted % above or below/(Amount) | Lowest bidder |
|-------------------------|--------------------------|----------------|---------------|----------------------------|----------------------------------|---------------|
| (Talbajicha) Ward No.35 | 1 st call | % rate tender | 3 | 6568870.03 | 4.99% below (Rs. .6241083.42) | Sk. Salim |

After further discussion in the matter, and in the context of the work plan, mentioned by MED in the meeting, the committee recommended for acceptance of the lowest offered rate Rs. 6241083.42 of '**Sk Salim**' and Chief Engineer, MED was requested to inform ULB to issue work order in terms of NIT.

C. Rampurhat Municipality

i) This is the 2nd call of Tender and only one participant offered his rates.

ii) Rate for the said tender has been obtained as "Percentage Rate Tender".

iii) '**SwapanDhar**' is the lone Bidder in the 2nd call of the above said Tender and has offered rate 2% below the estimated amount put to tender (Rs. 63,09,206.00) for the above work after **Table Bid**. Hence the tendered amount comes to the tune of Rs.61,83,021.88.

iv) It was noted that only one participant has offered his rate in 2nd call, Finance Department, GoWB may be referred for their comments.

v) Approved project cost for building a new UPHC is Rs. 75.00 Lakh and fund provision for the year 2014-15 is Rs. 22.50 Lakh for one unit as per Memo. No. HFW/NRHM-582/14/1657 Dated 22.05.15 (Annexure II) of the State Nodal Officer, National Urban Health Mission, West Bengal.

| Zone/Ward | Reference of Tender call | Type of tender | No. of bidder | Amount put to tender (Rs.) | Quoted % above or below/(Amount) | Lowest bidder |
|----------------------|--------------------------|----------------|---------------|----------------------------|----------------------------------|---------------|
| Jl. No.77 Ward No.06 | 2 nd call | % rate tender | 1 | 63,09,206.00 | 2% below (Rs. 61,83,021.88) | SwapanDhar |

302

Handwritten signature and date: 22.05.15

Handwritten signature and date: 22/5/15

301

With regard to the acceptance of the offer, the issue was discussed in line with the decision taken in the 70 th Technical Committee meeting, vide agenda No.2. In this particular case the Committee recommended to accept the lowest offer for the NUHM at Haringhata and Kharagpur Municipality i.e. item 4A&B above.. For the Rampurhat Municipality, the Committee decided that the matter may be referred to State Finance Department for a decision since there is single Bidder in 2 nd call.

Item No: 5 Acceptance of lowest rate for the work of 'Construction of 50 bedded Shelter for Urban Homeless at Mutapukur Road, Ruja very Gate under Barrackpore Municipality under DAY-NULM.

Ref: i) NieB No. 9/16-17/NULM/T Dated 04.07.2016 (2 nd call)

ii) C.E.'s Letter no.ME/2465/1M-54/14 Pt-II Dated: 11.01.2017

The Committee was informed that Shelter for Urban Homeless under DAY-NULM within Barrackpore Municipality was sanctioned by Project Sanctioned Committee on its 5 th meeting held on 16.12.2015 at an approved project cost of Rs. 124.05 Lakh (including 3% DPR preparation cost of Rs. 3.51 Lakh).

It was also informed to the Committee that the present tender is for construction of 50 bedded Shelter for Urban Homeless (SUH) under DAY-NULM. Some of the key points which were discussed in the meeting are highlighted below :

- i) The 1 st call of Tender was cancelled due to insufficient numbers of valid participants.
- ii) Rate for the said Tender has been obtained as 'Percentage rate Tender'.
- iii) It was noted that 'Prova Construction' is the L1 bidder for above said Tender and has offered rate 2.97% above the estimated amount put to tender (Rs. 87,88,406.36) after Table bid for the above work after . Hence the tendered amount comes to the tune of Rs. 90,49,422.00.
- iv) Rate for the said tender has been obtained as "Percentage Rate Tender".

| Name of ULB | Capacity of Shelter | Approved Project Cost | Amount put to Tender | No. of Bidders | Lowest Quoted Rate After Table Bid | Remarks |
|-------------|-----------------------|-----------------------|----------------------|----------------|--|---|
| Barrackpore | 50 bedded (4 storied) | Rs. 124.05 Lakh | Rs. 87,88,406.36 | Two | 2.97 % above the amount put to Tender (Rs. 90,49,422.00) | Initial lowest Quoted rate has 3.99 % above |

With regard to the acceptance of the offer the issue was discussed in line with the decision taken in the 70 the Technical Committee meeting, vide agenda No.2. The Committee accordingly decided that the above matter may be referred to State Finance Department for a decision since there are only 2 bidders in 2nd call.

11.01.17

[Signature]
 Chief Engineer
 M. E. Directorate
 Municipal Affairs
 West Bengal

[Signature]
 07/12

Item No 6: To consider rates for "Supply & delivery at site ISI marked DI fittings with internally & externally coated with Fusion bonded Epoxy" for water supply projects within Jhargram Municipality under State Grant.

Ref : i)e-NIT No.WBMAD/JM/NIQ/02(e)/2016-17/(2nd call) dated 26.12.2016

ii)CE's Letter No.ME/2466/1D-196/2014 dated 11.01.2017

The Committee recalled that Water supply scheme within Jhargram Municipality was sanctioned for an estimated cost of Rs. 9472.63 Lakh as per DPR prepared by MED, and Administrative approval of the project was accorded vide order no. 55/MA/O/C-1/1M(Misc.)-3/2016 dated 02.08.2016 of MA Department, Government of West Bengal.

Based on the papers forwarded by CE, MED following points were discussed in the meeting:

1. In the 1st call, there was insufficient bidder and the same was cancelled.
2. In this 2nd call, 2 Bidders offered their rates for different items (Bend, Tee, Socket etc. Shown in the comparative statement) M/s. Electrosteel Casting & M/s. Kejriwal Catings Ltd. has been found as lowest Bidder in different individual items.
3. It is noted from the statement of S.E., (South Circle) that based on lowest offered rates, amount of Electrosteel Casting Ltd. comes to Rs.56.59 lakhs and for "Kejriwal Casting Ltd." comes to Rs.58.21 lakhs. Total cost of supply, based on lowest offers of 2 Bidders comes to Rs.114.80 lakhs.
4. As per report of MED, there is no rate reference in the PHED-SoR'2015 or any other relevent Schedule.
5. Probable cost for supply of DI fittings and valves, based on lowest offer, would be around 3.06% of the approved component cost Rs.3745.59 lakhs (shown in table below).
6. It is also seem that lowest offer rates for different items are found to be around 0.85% higher than accepted rates of Midnapore Water Supply Projects under AMRUT. Considering additional carriage cost from Midnapore to Jhargram rates are considered rational.

CE, MED considered that rates may be recommended for acceptance, but since only 2 participants have offered rates in 2nd call, mater may be referred to State Finance Department for decision in the matter.

| Item | Sanctioned cost for the components of the Project. | Offered amount as per lowest rates in different items | Apportioned percentage | Approximate cost of work |
|--|--|---|---|---|
| DI fittings for distribution Network & Rising Main (Confirming to IS:9523-2000). | Distribution Network : Rs.2704.14 lakhs Rising Main : Rs.1038.45 lakhs Total: Rs.3745.59 lakhs | Electro steel casting :Rs.59.59 lakhs Kejriwal Costing : Rs.58.21 lakhs Total Rs.114.80 lakhs | Amount Rs.114.80 lakh is 3.06% of the Component Cost. Rs.3748.59 lakh. | 5% of Component Cost = Rs.187.28 Lakh. Value as per LI Bidder = Rs.114.80 Lakh. |

The Committee recalled the decision of the 70th Meeting held on 17.12.2016 in connection with acceptance of rates when no. of Bidders are les than 3, even in 2nd or 3rd call. The Committee accordingly decided that the issue be refred to the State Finance Department for consideration of the acceptance of the offer against the e-NIT.

31.01.17
Chief Engineer
M.E. Directorate
Deptt. of Municipal Affairs

[Handwritten signature]

299

Item No 7: To consider acceptance of rates for the work of "Laying of Distribution Network with D.I pipes (all type and class) at Zone- I to III " for Water Supply project within Jhargram Municipality under State Grant

Ref: i) NIT No. WBMAD/JM/NIQ/03 to 05(e)/2016-17 (2nd call) Sl. 1 to 3, dated 05.10.2016

ii) CE, MED Letter No. ME/2381/1D-196/2014 dated 30.12.2016

The Committee recalled that Water supply scheme within Jhargram Municipality was sanctioned for an estimated cost of Rs. 9472.63 Lakh as per DPR prepared by MED, and Administrative approval for the water supply project was accorded vide order no. 55/MA/O/C-1/1M(Misc.)-3/2016 dated 02.08.2016 of MA Department, Government of West Bengal.

The Committee noted that the present proposal is related to laying of distribution network in Zone-I, Zone-II and Zone-III.

Salient points which were discussed in the meeting are presented below:

Zone-I

1. The 1st call was cancelled due to insufficient bidder. In 2nd call, out of 5 (five) applicants, **2 applicants** were found technically eligible and offered their rates.
2. This is an item rate tender and lowest offer of DebakiRanjanSarkar(Rs. 205,06,900/-)is **4.81%** less than Departmental estimate prepared as per PWD SOR 2015 and PHE work schedule which is Rs. 215.43 Lakh.


Zone-II

1. 1st call was cancelled due to insufficient bidder. In 2nd call, out of 5 applicants, **2 applicants** declared technically eligible and offered their rates.
2. This is item rate tender and DebakiRanjanSarkar offered rate for an amount of **Rs. 186,54,870** which is **12.90%** less than departmental estimate prepared as per PWD SOR-2015 and relevant PHE work schedule (Rs. 214.17 Lakh).

Zone-III

1. As in above, this is 2nd call and out of 7 participants, 3 applicants were technically found eligible and offered their rates.
2. Debaki Ranjan Sarkar has been found to be the lowest bidder and offered rate for an amount of **Rs. 157,55,247.00** which is **5.59%** less than departmental estimate based on PWD SOR 2015 and relevant PHE schedule (Rs. 166.89 Lakh).

As per the statement (enclosed) forwarded by MED, prorate cost for laying work in Zone I, II, III is **Rs. 458.05 Lakh**(out of total-provision-Rs. 2707.14 Lakh) and prorate cost for temporary road restoration work is **Rs. 154.10 Lakh** i.e. totaling **Rs. 612.15 Lakh**. Thus lowest offer (I, II & III) **Rs. 549.17 Lakh** is well within DPR provision


Chief Engineer
M. E. Directorate
Deptt. of Municipal Affairs



Details of offered rates, zone wise, is tabulated below:

| Zone reference | Reference of Tender call | No. of bidders | Lowest offer (Rs.) | Departmental estimate (based on PWD-SOR 2015 & relevant PHE work schedule) (Rs.) | % above or below w.r.t. departmental estimate | Name of lowest bidders |
|----------------|--------------------------|----------------|--------------------|--|---|------------------------|
| I | 2 nd | 2 | 205,06,900.00 | 215.43 Lakh | 4.81% less | DebakiRanjanSarkar |
| II | 2 nd | 2 | 186,54,870.00 | 214.17 Lakh | 12.90% less | DebakiRanjanSarkar |
| III | 2 nd | 3 | 157,55,247.00 | 166.89 Lakh | 5.59% less | DebakiRanjanSarkar |
| I, II & III | Total | | 549,17,017.00 | i.e. 549.17 Lakh | | |

As per recommendation of Chief Engineer, MED for Zone-I & II matter to be referred to State Finance Department for a decision and for Zone-III, lowest offer may be recommended for acceptance since for Zone-III there are 3 bidders and for Zone I and Zone II, there was 2 bidders each.

In line with the decision of 70th Meeting (vide Item 2), the Committee decided that for Zone I & Zone II, matter may be forwarded to State Finance Department for a decision on acceptance of offer and for Zone III, there being 3 eligible bidders, lowest offer may be recommended for acceptance by the ULB.

Item No 8: To consider acceptance of rate for the work of 'Construction of R.C.C. Overhead Reservoir of capacity 860 Cum over pile foundation at Zone-II' for water supply projects within Jhargram Municipality under State Grant

Ref: i) NIT No. WB/MAD/BISHNUPUR/JM/NIQ/06(E)/2016-17 dated 18.11.2016

ii) CE, MED Letter: ME/2455/1D-96/2014 dated 10.01.2017

The Committee was informed that Water supply scheme for Jhargram Municipality was sanctioned by Government of West Bengal under State Fund vide sanction order No. 55-MA/O/C-1/1M(MISC)-3/2016 dated 02.08.2016 at an estimated cost of **Rs. 9472.63 Lakh**. This is a sub-surface water based scheme to supply 18.72 MLD water through Infiltration gallery as Intake works. Other important components are Raw and clear water rising main, Overhead reservoirs and distribution network of nearly 183 KM. The committee noted that present e-Tender is for construction of OHR with pile foundation within Zone-II & e-NIT was issued by the Chairman.

Based on the letter of Chief Engineer, MED and enclosed comparative statement with status report, following points come up during discussion in the meeting.

1. This is 1st call of the tender and out of 4 applicants, 3 eligible bidders participated and 1 application was cancelled in Technical Bid.
2. Rate has been obtained as 'Turnkey' basis. "Sankha Enterprise" found as lowest bidder with offered rate amounting to **Rs.159,25,000,00**. The rate per litre thus comes to Rs. 18.52.
3. Based on PHEDSOR-2015, cost of the component is **Rs. 210,57,913.00** and offered rate is **24.38% less** than DPR provision.

Chief Engineer, MED in his letter, recommended for acceptance of the offered rate since the amount, i.e. cost offered by L1 Bidder, is found to be less than component cost in DPR. Relevant details was also presented in the meeting in a tabular form as shown below:

Chief Engineer
M.E. Directorate
Deptt. of Municipal Affairs

| Zone reference | Capacity (Cum) | Cost as per approved DPR (Rs.) | Lowest offered amount (Rs.) | L ₁ vendor | Remarks |
|----------------|----------------|--------------------------------|--|-----------------------|--|
| II | 860.00 | 210,57,913.00 | L ₁ =159,25,000 (L ₂ =215,00,000 L ₃ =216,72,000) Rate per litre = Rs. 18.52 | Sankha Enterprise | Lowest offer is 24.38% less than DPR provision |

After detail deliberation on the issue, as mentioned above, the committee recommended for acceptance of the offer by L1 bidder (Sankha Enterprise) by the ULB in terms of the NIT. The Committee however requested Chief Engineer, MED to arrange to inform the lowest bidder to submit analysis of rate in support of the offered amount.

Miscellaneous Item No 1: Acceptance of lowest rates for the works of 'Supply, Delivery installation and commissioning of pumping machinery of 1650 cum/hr (1W+1S) and 20cum/hr (1W+1S) capacity including allied electrical works to supply of water to Over Head Reservoirs along with operation and maintenance for one year at Dubrajpur high lift pumping station within Dubrajpur Municipality'.

Ref: i) eNIT no. – 48/UIDSSMT(6th call) Dated 05.12.16

ii) CE MEDs No. ME/2483/1D-160/09dated 16.01.2017

The Committee recalled that Water Supply Scheme for Dubrajpur Municipal Town was sanctioned by M.O.F, Govt. of India under UIDSSMT on 25.07.2013 at an appraised project cost of Rs 2316.75 Lakh. This is a ground water based scheme with an objective to supply potable water in the town (5.22 MLD) through drawal of raw water from the river bed of 'Ajoy' by sinking of river bed tube-well and after treatment of the raw water in a Filter Unit. Important components of the project are River bed tube-well, Filter Unit, Raw Water Rising Main, Clear Water Rising Main Overhead Reservoir and Distribution Network.

The Committee noted that proposed work is the Supply, Delivery installation and commissioning of pumping machinery of 2 nos. 1650 cum/hr and 2 nos. 20cum/hr capacity including allied electrical works to supply of water to Over Head Reservoirs along with operation and maintenance for one year at Dubrajpur high lift pumping station. Notice inviting e-Tender was issued by the Chairman, Dubrajpur Municipality on 05.12.2016 for publication in the Newspapers as well as in the Website.

Based on the letter of Chief Engineer, MED, some of the key points were discussed in the meeting and mentioned below:

1. This is 6th call of Tender and only one bidder took part in the Financial Bid.
2. Previous five calls had been cancelled due to insufficient nos. of eligible participants, technical problem at the time of uploading BOQ and also due to higher rate.
3. 'Quazi Nazrul Islam' is the lone participant in the above said Tender and has offered rate for an amount of **Rs.50,91,350.00 which is 19.49% below the departmental justified amount (Rs.63,23,854.00)**. However the offered amount is slightly more than the DPR provision (Rs. 50,00,000) for the above work.
4. Rate for the said Tender has been obtained as 'Item RateTender' i.e. bidder submitted rates for each item.
5. The lowest offered cost of **Rs. 50.91 lakh** for this work has been found to be reasonable by CE, MED as it is **9.49% below the departmental justified amount**.

| No of Call | No of Bidders | Name of lowest bidder | Cost offered by lowest bidder (Rs.) | Departmental justified amount (Rs.) | Cost as per Approved DPR (Rs.) | Remarks |
|------------|---------------|-----------------------|-------------------------------------|-------------------------------------|--------------------------------|--|
| 6th | 1 no. | Quazi Nazrul Islam | 50,91,350.00 | 63,23,854.00 | 50,00,000.00 | Total cost offered by the lowest bidder is slightly above than the approved component cost as per revised DPR and 19.49% below the departmental justified amount |

Chief Engineer, MED, in his forwarding letter, recommended for acceptance of lowest quoted rates of Rs. 50,91,350.00 offered by 'Quazi Nazrul Islam' in terms of Finance Department Order No. 9754-F(Y) dated 03.12.2012 under consideration that this is the 6th call of tender and the project is scheduled to be completed by April, 2017. However, the Committee discussed the issue in the perspective of 70th Meeting of Technical Committee where it was decided that henceforth, all offered rates received in single tenders (or less than minimum of 3) would be referred to the Administrative Department for onward submission to Finance Department. The Committee, accordingly decided that the issue be forwarded to the Department for further action in this regard.

Miscellaneous Item No 2: Acceptance of lowest rates for the Supply and delivery at site ISI Mark 250mm dia K9 and 200 mm dia K7 pipes for Water Supply Project within Kharagpur Municipality under BRGF.

**Ref: i) eNIT no. – WBMAD/KHARAGPUR/NIQ135(e)/2013-14(2ND Call),
dated- 29.08.2016**

ii) CE MEDs No. ME/2481/BRGF-4/12 PT-2 dated 16.01.2017

The committee was informed that Water Supply Scheme for Kharagpur Municipal Town was sanctioned by M.O.F, Govt. of India under BRGF on 25.11.2011 at an appraised project cost of Rs 85.79 crore. This is a sub-surface water based scheme with an objective to supply potable water in the town through drawal of raw water from the river bed of 'Kangsabati' by sinking of river bed tube-wells and after treatment of the raw water in a Filter Unit. Important components of the project are River bed tube-wells, Filter Unit, Raw Water Rising Main, Clear Water Rising Main, Overhead Reservoir and Distribution Network.

Proposed work is the Supply and delivery at site ISI Mark 250mm dia K9 and 200 mm dia K7 pipes. Notice inviting e-Tender was issued by the Chairman, Kharagpur Municipality on 29.08.2016 for publication in the Newspapers as well as in the Website.

Some of the key points which were discussed in the meeting are mentioned below:

1. This is 2nd call of Tender and two bidders took part in the Financial Bid.
2. The first call was cancelled due to insufficient nos. of eligible participants.
3. TATA Metaliks DI Pipes Ltd. is found as L1 Bidder for 250mm dia. DI K9 pipes and 200 mm DI K7 pipes.
4. Rate for the said Tender has been obtained as 'Item Rate Tender'.

- 235
5. Lowest offered total amount for supply of pipes comes to Rs. 124.07 lakhs which is well within the approved DPR provision including previous procurement.
 6. The lowest offered rates seem to be reasonable as the same are found to be around 1.73% less for 200 mm dia K7 pipes and around 2.14% less for 250 mm dia K9 pipes as compared to apportioned component rate as per current PHED SoR 2015.
 7. Since only 2 participants have offered their rates in 2nd call, Finance Department, GoWB may be referred for their comments.

| Dia & class of Pipe | Procurement quantity as per DPR (Mtr.) | Lowest offered Rate after table bid (Rs.) | As per Approved DPR prepared during 2010-11 | | | As per current PHED SoR (w.e.f. 01.08.15) | | | Lowest offered Amount (Rs.) | DPR Amount of the component (80% apportioned) (Rs.) |
|---------------------|--|---|---|--|------------------|---|--|------------------|-----------------------------|---|
| | | | Supply & Laying Rate (Rs.) | Apportioned rate @ 80% of DPR rate for supply of pipe only (Rs.) | %age above/below | Supply & Laying Rate (Rs.) | Apportioned rate @ 80% of DPR rate for supply of pipe only (Rs.) | %age above/below | | |
| 200 mm K7 | 3000 | 1592 | 1708.00 | 1366.40 | 16.51 | 2025.00 | 1620.00 | -1.73 | 4776000.00 | 4860000.00 |
| 250 mm K9 | 3050 | 2502 | 2585.00 | 2068.00 | 20.99 | 3196.00 | 2556.80 | -2.14 | 7631100.00 | 7798240.00 |
| | 6050 | | | | | | | | 12407100.00 | 12658240.00 |

The Committee discussed the issue in line with the decision of the 70th Meeting of Technical Committee wherein acceptance of rates were discussed when no. of bidders are less than 3. The committee accordingly decided that, since only two participants have offered their rates in 2nd call the matter to be referred to the State Finance Department (Through UDMA Department) for a decision in this regard.

The meeting ended with a vote of thanks to the Chair.

[Handwritten signature]
7/2/17

[Handwritten signature]
(Onkar Singh Meena)
Secretary
UDMA Department
Government of West Bengal
& Chairman, Technical Committee

[Handwritten signature]
31.01.17

254

71 th Meeting of Technical Committee of SUDA

Agenda Notes

Agenda Item No 5 : Acceptance of lowest rate for the work of 'Construction of 50 bedded Shelter for Urban Homeless at Mutapukur Road, Ruja very Gate under Barrackpore Municipality under DAY-NULM.

Ref: i) NieB No. 9/16-17/NULM/T Dated 04.07.2016 (2 nd call)

ii) C.E.'s Letter no.ME/2465/1M-54/14 Pt-II Dated: 11.01.2017

Shelter for Urban Homeless under DAY-NULM within Barrackpore Municipality was sanctioned by Project Sanctioned Committee on its 5 th meeting held on 16.12.2015 at an approved project cost of Rs. 124.05 Lakh (including 3% DPR preparation cost of Rs. 3.51 Lakh).

The present tender is for construction of 50 bedded Shelter for Urban Homeless (SUH) under DAY-NULM. From the letter of Chief Engineer, MED (copy enclosed), some of the key points are highlighted below :

- i) The 1 st call of Tender was cancelled due to insufficient numbers of valid participants.
- ii) Rate for the said Tender has been obtained as 'Percentage rate Tender'.
- iii) It may be noted that ' Prova Construction' is the L1 bidder for above said Tender and has offered rate **2.97%** above the estimated amount put to tender (Rs. 87,88,406.36) after Table bid for the above work after . Hence the tendered amount comes to the tune of Rs. 90,49,422.00.
- iv) Rate for the said tender has been obtained as "Percentage Rate Tender".

| Name of ULB | Capacity of Shelter | Approved Project Cost | Amount put to Tender | No. of Bidders | Lowest Quoted Rate After Table Bid | Remarks |
|-------------|-----------------------|-----------------------|----------------------|----------------|--|---|
| Barrackpore | 50 bedded (4 storied) | Rs. 124.05 Lakh | Rs. 87,88,406.36 | Two | 2.97 % above the amount put to Tender (Rs. 90,49,422.00) | Initial lowest Quoted rate has 3.99 % above |

V) In view of the fact 2 participants have offered their rates in 2 nd call, Finance Department, GoWB may be referred for a decision in the matter.


S.D.E

SMM-S & S I, NULM

B. Das
TUO, SUDA

**OFFICE OF THE CHIEF ENGINEER
MUNICIPAL ENGINEERING DIRECTORATE
GOVERNMENT OF WEST BENGAL**
Bikash Bhavan , South Block (1st Floor) , Salt Lake
Bidhannagar, Kolkata – 700091
E-mail: ce_medte@yahoo.com

No. ME/ 2465/ 14-57/14 P-11

Dated 11.01.2017

From : The Chief Engineer
M. E. Dte.
Bikash Bhavan✓ To : The Director,
SUDA,
ILGUS Bhaban, H. C. Block, Sector-III,
Salt Lake, Kolkata- 700091.276
13/1/17SMM/SEI
11/1/17

Sub : Comparative Statement of rates for the work of 'Construction of 50 bedded 4 storied Shelter for Urban Homeless at Mutapukur Road, Ruja very Gate under Barrackpore Municipality' under NULM.

**Ref: i) NieB No. 9/16-17/NULM/T Dated 04.07.2016 (2nd call)
ii) Memo No. ME/SE(E)/603/IS-572/15, dt. 09.01.2017.**

Sir,

In reference to the above noted subject and memo I am to enclose herewith the Comparative Statement for the above mentioned work along with a statement of comparison of cost and other relevant documents for your kind perusal.

- 1) It may be noted that 'Prova Construction' is the lowest Bidder in the 2nd call of the above said Tender and has offered rate 2.97% above the estimated amount put to tender (Rs. 87,88,406.36) for the above work after Table Bid. Hence the tendered amount comes to the tune of Rs.90,49,422.00.
- 2) Total sanctioned amount as per DPR is Rs. 124.05 Lakh and approved component cost is Rs. 89.52 Lakh
- 3) The 1st call of Tender was cancelled due to insufficient nos. of valid participants.
- 4) Rate for the said Tender has been obtained as 'Percentage rate tender'.
- 5) Since only 2 participants have offered their rates in 2nd call, Finance Department, GoWB may be referred for their comments.
- 6) In view of above, I would request you to take necessary action to place the above said matter in the next meeting of the Technical Committee of SUDA as per G.O. No. 329/MA/C-10/3S-22/2013 Dt. 04.05.2015 towards acceptance of lowest offered cost for the above mentioned work.

Yours faithfully,


11.01.17
Chief Engineer, MED

Encl:- As stated above



Receipt No C 283
 Dt. 09.01.2017
 C.E.'s Office, M.E. Dir.
 Signature: [Signature]

Government of West Bengal
 Office of the Superintending Engineer, East Circle
 Municipal Engineering Directorate

AB-30/1, Prafulla Kanan (West), Krishnapur, Baguiati, Kolkata - 700010

No ME/SE (E) / 63 / IS-572 / 2015

Date: 09.01.2017

Chief Engineer
 Municipal Engineering Directorate
 Bikash Bhavan (South Block), 1st Floor
 Salt Lake City
 Kolkata-700091

Sub: Quoted Rate for Shelter for Homeless under NULM within Barrackpur Municipality

Ref: Tender Id: 2016_MAD_78303_1

Sir

It has the reference to the tender for Construction of Shelter for Homeless under NULM within Barrackpur Municipality. In the 1st e-NIT under Memo 23 / 15-16 / NULM / T, dated 09.02.2016, there was no participant. In the 2nd Call under Memo 09 / 15-16 / NULM / T, dated 04.07.2016, two eligible participants in the name of Prova Construction and Susanta Roy Chowdhury had quoted their respective rates @ 3.99% and 6.20% above the amount put to tender. Having been requested by the Executive Engineer, M E Directorate, North 24-Parganas Division, Chairman, Barrackpore Municipality invited the lowest bidder for a Table Bid in which Prova Construction has lowered down the rate at 2.97% above the amount put to tender. Considering that considerable time has elapsed since the 1st Call, the offered rate is recommended for approval.

Yours sincerely

[Signature] 09/01/2017

Superintending Engineer (East Circle)
 Municipal Engineering Directorate

Encl: Comperative Statement

No ME/SE (E) / / IS-572 / 2015

Date: 09.01.2017

Copy for information to:

Executive Engineer, M.E. Directorate, North 24 Parganas Division

Superintending Engineer (East Circle)

SW S. Banerjee
Pe
9/1/17


No. 1417

Dated

Copy forwarded for information to:

1. *The Chairman, Barrackpore Municipality.*
2. *The Additional Chief Engineer, South, MED.*
3. *The Superintending Engineer, East Circle, MED.*
4. *The Executive Engineer, North 24 Parganas Division, MED.*

Chief Engineer, MED



Executive Engineer
North 24 Parganas District
No. 9419
16/12/16

190

Memo No.: 'C' BRPM/CH/16-17/766 (1)

Dated: 15/12/2016

To,
The Executive Engineer,
24 Parganas Div - I,
Municipal Engineering Directorate,
Barasat.

Sub: - Information on Tender formalities for the work Construction of 50 Beded Shelter for Urban Homeless under NULM.

Sir,

With reference to above the undersigned would like to inform you that a notice inviting tender vide Tender Notice No. 23/15-16/NULM/T Dated: 09/02/2016 for the work Construction of 50 Beded Shelter for Urban Homeless under NULM was initiated from this office, whereas not a single tender was received by this office. In continuation to this matter further a notice was initiated vide notice no. 9/16-17/NULM/T Dated: 04/07/2016 for the said work and this office received a total number of 4 (four) tender. Out of which two agencies was declared as eligible by you according to Technical ground vide your letter no. MED / PRG-1 / 772 / 1N-04 / 15 dated 12.08.2016.

Accordingly, the tender was accepted by the Board of Councillors with a quoted rate finalized in table bid @2.97 % above from the tendered schedule. It is hereby undertake that the excess amount if arrived in the final bill over the sanctioned project cost will be borne by the municipality.

This is for your information.

Thanking You.

Yours faithfully

Uttam Das
Chairman
Barrackpore Municipality

*Office -
B.K. put up in
Barrackpore
& place to
to Comment.
16/12/16*

289

Government of West Bengal
Office of the Executive Engineer, North 24-Parganas Division,

Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124

Phone & Fax No.:- (033) 2584-4288

Email :- north24pgsdivisionmed@gmail.com

No. : No. : MED/PRG-1/ 1628/IN-04/15

Date:- 6/1/17

From
The Executive Engineer,
North 24-Pgs. Divn.
M.E.Dte.
Barasat

To
The Superintending Engineer (East Circle)
M.E.Dte
AB - 30/1, Prafullya Kanan (West)
Krishnapur, Baguiati
Kolkata - 700101

Sub : Approval from the competent authority on Tender formalities for the work of construction of 50 bedded Shelter for Urban Homeless within Barrackpore Municipality.

Ref: i) ULB's memo no. 10/BKPM/CM/16-17/453(1) dt.05.09.2016
ii) 10/BKPM/CM/16-17766(1) dt.15.12.2016

Sir,

In inviting a reference to the above noted subject and earlier memo of this office vide letter no. MED/PRG-1/1546/IN-04/15 dt.22.12.2016, I would like to inform that the ULB initiated tender procedure vide their memo no. 23/15-16/NULM/T dt.09.02.2016 but there was no participant (copy enclosed).

Further, they invited the tender vide no. 09/16-17NULM/T dt.04.07.2016 for the aforesaid work & they forwarded the Comparative Statement to this office and this office requested the Chairman to lower down the rate (copy enclosed), after table bid the Chairman, Barrackpore sent the letter vide memo no. 10/BKPM/CM/16-17/766(1) dt.15.12.2016 (copy enclosed) which will speak for itself.

In view of the above, I am requesting you to take necessary action from your end for approval the rate from the competent authority.

All the papers are placed for your kind perusal please.

. Thanking you,
Enlco. : As stated

Yours faithfully,

Executive Engineer,
North 24-Pgs. Division
M.E.Dte

Signature of Executive Engineer
North 24-Pgs. Division
Municipal Engineering Directorate
Government of West Bengal

BARRACKPORE MUNICIPALITY

Barackpore, Kolkata - 700123.

Contract No. 9/16-17 / NULM / T dated 04.07.2016

Scheme No. NULM / 02

Sl. No. 1 / 0035 / 16-17

Estimated Amount Rs.87,88,406.36

Work: Construction of 50 Bedded Four Storied Shelter for Urban Homeless at Barrackpore Municipality under NULM.

Time: 10.09.2016 at 11.30 hours.

| Name of the Agency | Rate Quoted | 1 st Bid | 2 nd Bid | 3 rd Bid | 4 th Bid |
|-----------------------|--------------|---------------------|---------------------|---------------------|---------------------|
| Prova Construction | 3.99 % Above | No Bid | 3.42 % Above | 2.97 % Above | No Bid |
| Susanta Roy Chowdhury | 6.20 % Above | 3.76 % Above | 3.33 % Above | No Bid | No Bid |

The lowest with lowest call of 3.33% above by M/s. Prova Construction as it is lowest it be accepted.

Susanta Roy Chowdhury

[Signature]
Chairman

Barrackpore Municipality

Representative of M/s. Prova Construction.

Susanta Roy Chowdhury
Director

Look for on true copy.
[Signature]

Representative of M/s. Susanta Roy Chowdhury

Supriya Halder
Sub-Assistant Engineer
Barrackpore Municipality

Procurement System of Government of West Bengal
 Created By: Supriya Halder
 Created Date/Time: 22-Aug-2016 02:35 PM
 Tender Title: Construction of Shelter
 Tender Id: 2016_MAD_78303_1

Tender Inviting Authority: Chairman, Barrackpore Municipality

Name of Work: construction of 50 bedded four storied shelter for urban homeless at Mutapukur Road, Ruia very Gate under Barrackpore Municipality

Contract No: 2592 5565

SCHEDULE OF WORK / ITEM(S)

| Sl.No | Bidder Name | Estimated Rate | Quoted Percentage | Rate | Quoted Rate in Figures and Words | Amount |
|-------|------------------------|----------------|-------------------|------------|--|--------|
| 1 | M/S PROVA CONSTRUCTION | 8788406.356 | 3.99 | 9139063.77 | Ninety One Lakh Thirty Nine Thousand Sixty Three | |
| 2 | SUSANTA ROY CHOWDHURY | 8788406.356 | 6.2 | 933287.55 | Ninety Three Lakh Thirty Three Thousand Two Hundred and Eighty Seven | |

Lowest Amount Quoted By: M/S PROVA CONSTRUCTION(9139063.77)

*category quoted by M/s Prova Construction
 stands short and acceptable
 under the consideration
 necessary but an attempt may
 be made to bring down the lowest rate.*

*BCR Comparative Statement prepared
 from e procurement system of Government
 of West Bengal.*

Checked
 23/08/16

Executive Engineer
 North 24 Parganas Division
 Department of Municipal Affairs
 Govt of West Bengal

Utam Das
 Chairman
 Barrackpore Municipality

Chairman
 BARRACKPORE MUNICIPALITY

787

286

emo No. SE/PRGPM/CONFIRMAT/16-17/453 (3)

Dated: 05 09 2016

3573, 29/12/16
[Signature]

To,
The Executive Engineer,
24 Parganas Div - I,
Municipal Engineering Directorate,
Barasat.

Sub: - Information on Tender formalities for the work Construction of 50 Beded Shelter for Urban Homeless under NULM.

Sir,

With reference to above the undersigned would like to inform you that a notice inviting tender vide Tender Notice No. 23/15-16/NULM/T Dated: 09/02/2016 for the work Construction of 50 Beded Shelter for Urban Homeless under NULM was initiated from this office, whereas not a single tender was received by this office. In continuation to this matter further a notice was initiated vide notice no. 9/16-17/NULM/T Dated: 04/07/2016 for the said work and this office received a total number of 4 (four) tender. Out of which two agencies was declared as eligible by you according to Technical ground vide your letter no. MED / PRG-1 / 772 / 1N-04 / 15 dated 12.08.2016.

This is for your information.

Thanking You.

Yours faithfully

Uttam Das
Chairman
Barrackpore Municipality

*Office
P1 - put up in
Barrackpore NULM file
placed to U/S.*
[Signature]
30/12/16

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565
Fax: 03325922679 e-Mail: chairman@bkpmuty.in

NOTICE INVITING TENDER

Tender Notice No: 9/16-17/NULM/T

Dated: 04/07/2016

Sealed TENDERS IN PRESCRIBED FORM ARE INVITED from the bonafied tenderer for the following works under National Urban Livelihood Mission within the Barrackpore Municipality.

The sealed tender will be received at this office of the undersigned which may be purchased from this office on production of Photocopy of Certificate of VAT Registration No., P. Tax Clearance Certificate, PAN Card / Tax Return and at least 50% credentials for similar nature of work within last 3 (three) years. The tender documents may be purchased at the price indicated against the works. The final decision in issuing the tender form is reserved by the undersigned.

The application for purchasing tender form must be submitted to the Assistant Engineer, Barrackpore Municipality. The sealed envelopes are to be super scribed with the word **"TENDER FOR THE (NAME OF THE WORK & SCHEME NO.) UNDER THE NULM FUND VIDE NOTICE NO. 9/16-17/NULM/T DATED. 04/07/2016."**

- Receipt of application for purchase (offline)* : 21/07/2016 up to 03:00 PM
- Purchase of tender documents (offline)* : 22/07/2016 up to 03:00 PM
- Submission of tenders (both online & offline)* : 25/07/2016 up to 03:00 PM
- Opening of tenders (both online & offline)* : 25/07/2016 at 04:00 PM

The earnest money will be converted into security money in the case of successful tenderer. **The undersigned reserves the right to accept or reject of any tender in full or part without assigning any reason.** The successful tenderer will have to excute a stamped agreement at his own cost and risk within 7(seven) days from the date of receipt of Letter of Acceptance. The rate should be quoted item wise of the tender schedule. The successful tenderer shall have to work within stipulated period from the date of receipt of the work order. Any information in respect of the work is to be had from the PWD of this office.


The earnest money must be deposited either in Cash / Draft / Pay Order / dully pledged N.S.C. in favour of **"Chairman, Barrackpore Municipality"**

The Penalty clause will apply in case of failure to complete the work within stipulated period.

| SI No. | Name of the Work | Amount put to Tender (Rs.) | Earnest Money (Rs.) | Price of Tender Document (Rs.) | Comp. Period |
|--------|---|----------------------------|---------------------|--------------------------------|--------------|
| NULM/2 | Construction of 50 beded four storied Shelter for urban homeless at Barrackpore Municipality under NULM | 8788406.00 | 20000.00 | 1000.00 | 548 Days |

*In case of e-tender

Utam Das
Chairman
Barrackpore Municipality
BARRACKPORE MUNICIPALITY
Copy forwarded for information:-



1. Vice Chairman, 2-4. M.C.I.C. - 3 Nos, 5. Executive Officer, 6. Finance Officer, 7. Accountant, 8. Cash Department, 9. Notice Board

Utam Das
Chairman
Barrackpore Municipality
BARRACKPORE MUNICIPALITY

BARRACKPORE MUNICIPALITY

BT ROAD, PO-TALPUKUR, KOL-700123 Phone: 03325925565
Fax: 03325922679 e-Mail: chairman@bkpmuty.in

NOTICE INVITING TENDER

Tender Notice No: 23/15-16/NULM/T

Dated: 09/02/2016

Sealed TENDERS IN PRESCRIBED FORM ARE INVITED from the bonafied tenderer for the following works under National Urban Livelihood Mission within the Barrackpore Municipality.

The sealed tender will be received at this office of the undersigned which may be purchased from this office on production of Photocopy of Certificate of VAT Registration No., P. Tax Clearance Certificate, PAN Card / Tax Return and at least 50% credentials for similar nature of work within last 3 (three) years. The tender documents may be purchased at the price indicated against the works. The final decision in issuing the tender form is reserved by the undersigned.

The application for purchasing tender form must be submitted to the Assistant Engineer, Barrackpore Municipality. The sealed envelopes are to be super scribed with the word "**TENDER FOR THE (NAME OF THE WORK & SCHEME NO.) UNDER THE FUND VIDE NOTICE NO. 23/15-16/NULM/T DATED. 09/02/2016.**"

| | |
|--|-----------------------------|
| Receipt of application for purchase (offline)* | : 24/02/2016 up to 03:00 PM |
| Purchase of tender documents (offline)* | : 26/02/2016 up to 03:00 PM |
| Submission of tenders (both online & offline)* | : 29/02/2016 up to 03:00 PM |
| Opening of tenders (both online & offline)* | : 29/02/2016 at 04:00 PM |

The earnest money will be converted into security money in the case of successful tenderer. **The undersigned reserves the right to accept or reject of any tender in full or part without assigning any reason.** The successful tenderer will have to execute a stamped agreement at his own cost and risk within 7(seven) days from the date of receipt of Letter of Acceptance. The rate should be quoted item wise of the tender schedule. The successful tenderer shall have to work within stipulated period from the date of receipt of the work order. Any information in respect of the work is to be had from the PWD of this office.


The earnest money must be deposited either in Cash / Draft / Pay Order / dully pledged N.S.C. in favour of "**Chairman, Barrackpore Municipality**"

The Penalty clause will apply in case of failure to complete the work within stipulated period.

| Sl No. | Name of the Work | Amount put to Tender (Rs.) | Earnest Money (Rs.) | Price of Tender Document (Rs.) | Comp. Period |
|--------|---|----------------------------|---------------------|--------------------------------|--------------|
| NULM/1 | Construction of 50 beded four storied shelter for urban homeless at Muktapukur Road, Ruia Very Gate under Barrackpore Municipality. | 8788406.00 | 20000.00 | 1000.00 | 550 Days |

Additional Terms & Conditions are as follows:All bidders must be purchased Tender Documents from Barrackpore Municipal Office before the specified time and date and same to be submitted along with earnest money before 3.00 p.m. on 29.02.2016.

*In case of e-tender


Chairman
Barrackpore Municipality
BARRACKPORE MUNICIPALITY

Copy forwarded for information:-

1. Vice Chairman, 2-4. M.C.I.C. - 3 Nos, 5. Executive Officer, 6. Finance Officer, 7. Accountant, 8. Cash Department, 9. Notice Board


Chairman
BARRACKPORE MUNICIPALITY



BARACKPORE MUNICIPALITY

B. T. Road, Talpukur, Kolkata - 700123.

Tender Notice No. 9 / 16-17 / NULM / T dated 04.07.2016

Estimate No. EST / 0035 / 16-17

Name of the Work: - Construction of 50 Bedded Four Storied Shelter for Urban Homeless at Barrackpore Municipality under NULM.

Bid Call: - on 16.09.2016 at 14.00 hours.

Scheme No. NULM / 02

Estimated Amount Rs.87,88,406.36

| Sl. | Name of the Agency | Rate Quoted | 1 st Bid | 2 nd Bid | 3 rd Bid | 4 th Bid |
|-----|-----------------------|--------------|---------------------|---------------------|---------------------|---------------------|
| 1 | Prova Construction | 3.99 % Above | No Bid | 3.42 % Above | 2.97 % Above | No Bid |
| 2 | Susanta Roy Chowdhury | 6.20 % Above | 3.76 % Above | 3.33 % Above | No Bid | No Bid |

Bid ended with lowest call of 2.97 % above by M/s. Prova Construction as it is lowest it be accepted.

PROVA CONSTRUCTION

Proprietor's Sign.

Proprietor

Uttam Das

Chairman

Barrackpore Municipality

Uttam Das

Chairman

Barrackpore Municipality

1. Signature of representative of M/s. Prova Construction.

Susanta Roy Chowdhury

Susanta Roy Chowdhury
Proprietor

Signature of representative of M/s. Susanta Roy Chowdhury



282

Minutes of the Fifth Meeting of Project Sanction Committee (PSC) under the scheme
of Shelter for Urban Homeless (SUH) under NULM held on 16.12.2015 at
Writers' Buildings, Kolkata – 700 001

Member Present:

- 1) Sri B.P. Gopalika, IASChairman
Principal Secretary, M. A. Department,
Government of West Bengal
- 2) Sri M. Chatterjee, Joint Secretary, M. A. Department,Member
Government of West Bengal
- 3) Sri A. Das.....Member
Chief Engineer, MED
- 4) Sri S.K. Mishra..... Member
Regional Chief, HUDCO, Kolkata
- 5) Sri M.N. Pradhan, IAS, Director, SUDA..... Member Convenor

Others present:

- 1) Sri D. Chakraborty, Dy. G.M. (Projects)
HUDCO, Kolkata
- 2) Sri S.K. Mukherjee, Technical Adviser, SUDA
- 3) Sri B. Das, TUO, SUDA
- 4) Sri S. Banerjee, AE, MED

Sri B.P. Gopalika was in the Chair.

Agenda 1. Confirmation of the minutes of the Fourth Meeting of the Project Sanction Committee held on 31.07.2015

The minutes of the Fourth Meeting of the Project Sanction Committee held on 31.07.2015 were read out and confirmed.

Agenda 2. Approval of DPRs of one shelter unit each in Barrackpur Municipality, Bongaon Municipality, Halisahar Municipality and Chandannagar Municipal Corporation

The Committee considered the following 4 DPRs prepared by the ULBs in consultation with ME Directorate and after deliberations approved the same in consideration of the fact that the proposals were in conformity with the Guidelines of scheme for Urban Homeless, a component under NULM.

Barrackpur Municipality

The DPR for setting up of a shelter near Bberry Gate on Mukto Pukur Road, Ward No. 15 with a capacity of 50 beds was approved at an estimated cost of Rs. 124.05 Lakh (including 3% DPR preparation cost of Rs. 3.51 Lakh). SUDA is directed by the Committee to process release of funds as per Guidelines.

The annual O&M cost is Rs. 6.02 Lakh.

Bongaon Municipality

The DPR for setting up of a shelter at Mouza-Jagram at Milan Palli, Ward No. 19 (Kh. No. 4085, J.L. No. 116) with a capacity of 50 beds was approved at an estimated cost of Rs. 124.26 Lakh ((including 3% DPR preparation cost of Rs. 3.52 Lakh). SUDA is directed by the Committee to process release of funds as per Guidelines.

The annual O&M cost is Rs. 6.02 Lakh.

Halisahar Municipality

The DPR for setting up of a shelter at Shibergoli Chaudhury Para Road, Ward No. 6 with a capacity of 50 beds was approved at an estimated cost of Rs. 124.26 Lakh (including 3% DPR preparation cost of Rs. 3.52 Lakh) subject to furnishing a declaration from the Municipality that the land is free of encroachment and under sole ownership of the Municipality to SUDA and thereafter SUDA is directed by the Committee to process release of funds as per Guidelines.

The annual O&M cost is Rs. 6.02 Lakh.

Chandannagar Municipal Corporation

The DPR for setting up of a shelter behind Swagatam, Ward No. 12 with a capacity of 50 beds was approved at an estimated cost of Rs. 124.96 Lakh (including 3% DPR preparation cost of Rs. 3.54 Lakh). SUDA is directed by the Committee to process release of funds as per Guidelines.

The annual O&M cost is Rs. 6.02 Lakh.

Miscellaneous: Representation from Berhampore Municipality regarding change of site for shelter

The Committee recalled that a 50 bedded shelter for Berhampur Municipality to be set up at Saidabad Mouza in Berhampore was approved in the 4th Meeting of PSC held on 31.07.2015 at an estimated cost of Rs. 122.89 Lakh. The Committee was informed that the Municipality has now come up with a proposal to change the site to Khagra Joy Chandra where 24.95 decimal land is available. The Committee also noted that appropriate funds as per Guidelines has been released to Berhampur Municipality as per decision taken in 4th PSC meeting.

After deliberation the Committee suggested that MED may visit the proposed revised site and submit a report on the suitability of the land for the purpose of construction of shelter.

Meeting ended with a vote of thanks to and from the Chair.



(B P Gopalika)
Principal Secretary
Municipal Affairs Department
Government of West Bengal
& Chairman, Project Sanction Committee



o/c

SUDA

279

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-111/2016/ 2296

তারিখ 27.12.2016

From: Director SUDA
& Mission Director, WBSULMTo: Chairman,
Barrackpore Municipality**Sub: Present progress of construction of Shelter for Urban Homeless (SUH) under DAY-NULM**

You are aware that one 50 bedded Shelter for Urban Homeless (SUH) unit was sanctioned by Project Sanction Committee (PSC) in its 5 th meeting, with an amount Rs. 124.05 Lakh (including 3% DPR preparation cost) in favour of your ULB. Fund for the tune of Rs. 48.21 Lakh (1 st instalment) was released in favour of your ULB vide memo no. SUDA/1513/15-16 dated: 15.02.2016.

From the record it is noticed that any physical progress of construction work is not reported to this office till now.

You are, therefore requested to inform about the progress of SUH at earliest.


Director SUDA

& Mission Director, WBSULM

Memo no. SUDA-111/2016/ 2296 /1/11

Date: 27.12.2016

Copy forwarded to CE, MED for information and take necessary action


Director SUDA

& Mission Director, WBSULM

o/c

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

STATE URBAN DEVELOPMENT AGENCY

Payment Voucher

No. : SUDA/1513/15-16

Dated : 15-Feb-2016

Through : State Bank of India - WBSULM

| Particulars | Amount |
|---|-------------------------|
| Account : | |
| Construction of Shelters for Urban Homeless - NULM | 1,93,38,000.00 |
| Primary Cost Category | |
| Barrackpore Municipality 48,21,000.00 Dr | |
| Bongaon Municipality 48,57,000.00 Dr | |
| Halisahar Municipality 48,30,000.00 Dr | |
| Chandannagar Municipal Corporation 48,30,000.00 Dr | |
| On Account of : | |
| FUND ELECTRONICALLY TRANSFERRED FROM SBI,S/L,SR. I BR. TO BARRACKPORE,BONGAON,HALISAHAR & CHANDANNAGAR MPLTS IN RESPECT OF CONSTRUCTION OF SHELTER FOR URBAN HOMELESS UNDER NULM AGAINST MEMO NO. SUDA-23/2014/261 DT. 12.02.16 | |
| Amount (in words) : | |
| Indian Rupees One Crore Ninety Three Lakh Thirty Eight Thousand Only | |
| | ₹ 1,93,38,000.00 |

Receiver's Signature: _____

Authorised Signatory

Checked by _____

Verified by _____

SUMMARY OF DPR FOR SHELTER FOR URBAN HOME LESS

Name of the City : Barrackpore

Name of ULB: Barrackpore Municipality

Name of the shelter with Ward

No: Shelter for Urban Homeless at

Ward No. - 15

Proposal for Construction or refurbishment:

No. of Shelters already sanctioned
(for Construction and refurbishment) - Nil

Capacity Proposed: 50

Proposed Location: Barrackpore

No. of existing Shelters
Operational in ULB:

Total Capacity of existing
Shelters

(i) Under NULM - NIL
(ii) From Other schemes - NIL
(iii) Total - Nil

(i) Under NULM - NA
(ii) From Other schemes - NA
(iii) Total - NA

| Sl. No | Parameters | Details | Remarks |
|--------|---|--|-----------------------|
| 1 | Is the City a NULM city as per the norms of NULM? | Yes | |
| 2 | Total Population of the ULB as per the Census 2011 <i>(as mentioned in Para 3.2 of the SUH Guidelines)</i> | 1,52,783 | |
| 3 | Brief Details of homeless survey (if any) giving year, agency, number of homeless identified etc. | Survey list attached with DPR | |
| 4 | Locations having high concentration of homeless which this shelter will cover: Distance of Shelter from those locations. | Railway Station, Below Bridge, Municipal office compound | |
| 5 | Space in the proposed Shelter | 1. Area (sq.m) | 253.87 m ² |
| | | 2. Proposed capacity | 50 persons |
| | | 3. Area per person | 5.1 SQM |
| 6 | Please specify the group of Urban Homeless the Shelter Would cater to viz: (a) Men (b) Women/Single Women and their dependet Children (c) Children (d) aged (e) Disabled (f) Mentally Disabled (g) Family (h) Any other. <i>(as mentioned in Para 3.3 of the SUH Guidelines)</i> | (a) Men (b) Women/Single Women and their dependet Children (c) Children (d) aged | |

CHALMATA
MUNICIPALITY


Md. KAM

| Sl. No | Parameters | Details | Remarks |
|--------|---|---|---------|
| 7 | Details Land on which Shelter is Proposed to be built (as mentioned in Para 9.4 & 9.6 of the SUH Guidelines) | Area 731.605 m ² 2196 Plot No. Holding No - 151(26) Location M.P. Road, Ward No.-15 Owner of Land as per Land records Municipality | |
| 8 | Details of Lease /agreement /permission under which land is being used for Shelter: | N.A. | |
| 9 | Please specify the facilities to be provided in the Shelter: (as mentioned in the para 4 of the SUH Guidelines) | | |
| | a) Well ventilated room | Yes | |
| | b) Water and Sanitation Arrangements | Yes | |
| | c) Standard Lighting | Yes | |
| | d) Cleaning and Maintenance of other services | Yes | |
| | e) Common Kitchen | | |
| | f) Any other | | |
| | Estimated Cost Of Shelter: | | |
| | i) Site Development | 108.57 lakhs | |
| | ii) Civil Works including(internal electricity,sanitation and water) | 0.50 lakhs | |
| | iii) External electricity Connection | 3.00 lakhs | |
| | iv) External Water connection | 8.71 lakhs | |
| | v) Furniture and other equipments | 7.99 lakhs | |
| | vi) any other | 128.77 lakhs | |
| | vii)Total | RCC framed structure | |
| 11 | Type of Construction, Material etc. | | |
| 12 | Rate proposed for Construction and refurbishment ; Specify whether the rate is as per Central Public Works (CPWD) rates or State Scheduled of Rates. (as mentioned in the para 9.5 of the SUH guidelines). | WB PWD SoR , 2014 w.e.f. 01.07.2014 | |

M. C. M. PWD

| Sl. No | Parameters | Details | Remarks |
|--------|--|--|---------|
| 13 | Weather the design is resistant to Earth Quake and similar Natural Calamities | Yes | |
| 14 | Proposed Date of Completion of Construction of Shelter with Time Line <i>(as mentioned in the para 9.3 of the SUH guidelines).</i> | one year | |
| 15 | Any other Finalcial Support for Construction ,refurbishment and or O&M of the Shelter Through any other source other than NULM. <i>(as mentioned in the para 9.1 & 9.2 of the SUH guidelines).</i> | Initially contribution of ULB will utilised towards O&M of shelter. | |
| 16 | Arrangement for convergence with other services/ entitlements. | The homeless are to be linked to various Government Schemes subject to eligibility | |
| a) | Name of the Organization which has been identified for operations and Management of the proposed Shelter. Justify their selection <i>(as mentioned in the para 8.1 of the SUH guidelines).</i> | Barrackpore no 1 Community Development Society --- this area is under the jurisdiction of Barrackpore No 1 CDS | |
| b) | Details of the arrangement /Aggrement by which the Shelter is Proposed to be managed in the first five years of it's existence <i>(as mentioned in the para 9.8 of the SUH guidelines).</i> | see Annexure III | |
| c) | Details of cost estimates foe Operation and Management of the Shelter including Staff and theirsalaries <i>(as mentioned in the para 11.6 of the SUH guidelines).</i> | see Annexure I | |
| d) | Plan for sustaining the Shelter after 5 years of operation under NULM <i>(as mentioned in the para 9.8 of the SUH guidelines).</i> | see Annexure III | |

Signature :
 Name with seal of
 the Implementing Agency:


Chairman
 BARRACKPORE MUNICIPALITY

**GOVERNMENT OF WEST BENGAL
OFFICE OF THE CHIEF ENGINEER**

Municipal Engineering Directorate

Bikash Bhawan, South Block (1st Floor) Salt Lake, Kolkata – 700091

Phone No: (033)2337-1331/ (033)2358-3347 \ Fax: (033) 2337-5472 /2337-5474


E-mail: ce_medte@yahoo.com

No. ME/ 1712/IM-54/2014

Dated 06.10.15

From : The Chief Engineer
M. E. Dte.
Bikash Bhavan

✓ To : The Director,
SUDA,
ILGUS Bhaban, H.C.Block, Sector-III,
Salt Lake, Kolkata- 700 106.



Sub: Setting up of a Shelter for Urban Homeless in Barrackpore Town under NULM

Ref: Memo No. 14/SJSRY/NULM/15-16/501(1) dt. 24.09.2015

Sir,

With reference to the subject cited above I would like to inform you that the Detailed Project Report of Shelter for Urban Homeless under NULM at Barrackpore Town amounting to Rs.154.15 Lakh including O & M cost for five years and contingencies has already been submitted vide their memo no. under reference on 01.10.2015 to your good office.

This is for your kind perusal and taking necessary action please.

Yours faithfully,

Chief Engineer, MED

Next mtg
of PSC
IM
08-10-15
TUD
IM
08-10-15

EXECUTIVE SUMMARY

Project Details

| | | | |
|---|-----------------------------|---|--|
| 1 | State | : | West Bengal |
| 2 | City | : | Barrackpore |
| 3 | Project Name | : | Shelter for Urban Homeless of Barrackpore under NULM |
| 4 | Project Cost (Rs. In Lacs) | : | 154.15 |
| 5 | Central Share (Rs. In Lacs) | : | 115.53 |
| 6 | State Share (Rs. In Lacs) | : | 38.61 |
| 7 | SOR Adopted | : | PWD (WB) SoR w.e.f. 1.7.14 |

Project Contributions (Physical + Financial) (Rs. In lacs)

| Sl No. | Scheme Component | Quantity | Unit | Rate (in Rs./unit) | Proposed project cost (in lakh) | Appraised Project Cost (in lakh) | Central Share | State Govt. Share |
|---------------------------------------|--|--------------|------|--------------------|---------------------------------|----------------------------------|---------------|-------------------|
| 1 | Construction of 50 bedded four storied Shelter including Sanitary Plumbing and Internal Electrification. | 1 | No. | 10741888.00 | 107.42 | 107.42 | 80.56 | 26.85 |
| 2 | Cost for furniture and Utensils | 1 | No. | 870500.00 | 8.71 | 8.71 | 6.53 | 2.18 |
| 3 | Service Conections (WBSEDCL) | 1 | LS | 50000.00 | 0.50 | 0.50 | 0.38 | 0.13 |
| 4 | Fire fighting arrangement | 1 | LS | 40000.00 | 0.40 | 0.40 | 0.30 | 0.10 |
| Total Cost | | | | | 117.02 | 117.02 | 87.77 | 29.26 |
| Operation and maintenance cost | | | | | | | | |
| 1 | O & M Cost for maintenance of assets created for five year | 5 | Yrs | 602000.00 | 30.10 | 30.10 | 22.50 | 7.60 |
| Other Cost | | | | | | | | |
| 1 | DPR Preparation, project management, supervision & Quality control | % total cost | | 3% | 3.51 | 3.51 | 2.63 | 0.88 |
| 2 | Contingency | % total cost | | 3% | 3.51 | 3.51 | 2.63 | 0.88 |
| Grand Total = | | | | | 154.15 | 154.15 | 115.53 | 38.61 |


 Assistant Engineer
 Barrackpore Municipality


 Chairman
 BARRACKPORE MUNICIPALITY

BARRACKPORE MUNICIPALITY

B. T. Road, P.O. Talpukur, North 24 Parganas

Memo No. : 14/SJSRY/NULM/15-16/501(1)

Dated : 24/09/2015

From : **Uttam Das**
Chairman

To
The Director,
State Urban Development Agency &
Mission Director, West Bengal,
State Urban Livelihood Mission,
Ilgus Bhavan, H.C. Block, Sector-III,
Bidhannagar, Kolkata-700106.



Sub: Setting up of a shelter for Urban Homeless in Barrackpore Town.

Sir,

In inviting a reference to your office memo No. SUDA-23/2014/594 dated.16.06.2015 we would like to inform you that we have already acquired and identified a plot of DAG No.2196, KH No.-435 MOUZA- CHANAK, J.L.NO.-4, Holding No.151(26) M.P.Road, in ward No.15 under Barrackpore Municipality for construction of a shelter for accomodating Urban Homeless (SUH) .

The detailed DPR of the project is attached herewith for setting up the proposed shelter for Urban Homeless (SUH) . Financial sanction may kindly be accorded so that we may proceed further towards the construction of the proposed shelter for Urban Homeless (SUH).

Yours faithfully,


Chairman
Barrackpore Municipality


Encl: As Stated.

*Two
Kindly coordinate
with MED
TM
08-10-15*

Memo No. 14/SJSRY/NULM/15-16 /
14/SJSRY/NULM/15-16/501(1)/1(1)

Date: 24/09/15

Copy with the copy of enclosures for warded to the Chief Engineer, Municipal Engineering Directorate ,Bikas Bhavan, Salt Lake Kolkata -700 091 Govt. of West Bengal, for information and necessary action in reference to office memo No. . SUDA-23/2014/594 dated.16.06.2015 of the Director, SUDA.


Chairman
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY

SUMMARY OF DPR FOR SHELTER FOR URBAN HOME LESS

Name of the City : Barrackpore

Name of ULB: Barrackpore Municipality

Name of the shelter with Ward
No: Shelter for Urban Homeless at
Ward No.- 15

Proposal for Construction or refurbishment:

No. of Shelters already sanctioned
(for Construction and refurbishment) - Nil

Capacity Proposed: 50

Proposed Location: Barrackpore

No. of existing Shelters
Operational in ULB:
(i) Under NULM - NIL
(ii) From Other schemes - NIL
(iii) Total - Nil

Total Capacity of existing
Shelters
(i) Under NULM - NA
(ii) From Other schemes - NA
(iii) Total - NA

| Sl. No | Parameters | Details | Remarks |
|--------|--|--|-----------------------|
| 1 | Is the City a NULM city as per the norms of NULM? | Yes | |
| 2 | Total Population of the ULB as per the Census 2011 <i>(as mentioned in Para 3.2 of the SUH Guidelines)</i> | 1,52,783 | |
| 3 | Brief Details of homeless survey (if any) giving year, agency, number of homeless identified etc. | Survey list attached with DPR | |
| 4 | Locations having high concentration of homeless which this shelter will cover: Distance of Shelter from those locations. | Railway Station, Below Bridge, Municipal office compound | |
| 5 | Space in the proposed Shelter | 1. Area (sq.m) | 253.87 m ² |
| | | 2. Proposed capacity | 50 persons |
| | | 3. Area per person | 5.1 SQM |
| 6 | Please specify the group of Urban Homeless the Shelter Would cater to viz.(a) Men (b) Women/Single Women and their dependet Children (c) Children (d) aged (e) Disabled (f) Mentally Disabled (g) Family (h) Any other. <i>(as mentioned in Para 3.3 of the SUH Guidelines)</i> | (a) Men (b) Women/Single Women and their dependet Children (c) Children (d) aged | |

W. Daw
CHAITANYA
MUNICIPALITY


| Sl. No | Parameters | | Details | Remarks |
|--------|--|---|--|---------|
| | Area | Plot No. | | |
| 7 | Details Land on which Shelter is Proposed to be built <i>(as mentioned in Para 9.4 & 9.6 of the SUH Guidelines)</i> | | 731.605 m ² 2196 Holding No - 151(26) M.P. Road, Ward No.-15 Municipality | |
| 8 | Details of Lease /agreement /permission under which land is being used for Shelter: | | N.A. | |
| 9 | Please specify the facilities to be provided in the Shelter: <i>(as mentioned in the para 4 of the SUH Guidelines)</i> | | | |
| | a) | Well ventilated room | Yes | |
| | b) | Water and Sanitation Arrangements | Yes | |
| | c) | Standard Lighting | Yes | |
| | d) | Cleaning and Maintenance of other services | Yes | |
| | e) | Common Kitchen | | |
| | f) | Any other | | |
| 10 | Estimated Cost Of Shelter: | | | |
| | i) | Site Development | 108.57 lakhs | |
| | ii) | Civil Works including(internal electricity,sanitation and water) | 0.50 lakhs | |
| | iii) | External electricity Connection | 3.00 lakhs | |
| | iv) | External Water connection | 8.71 lakhs | |
| | v) | Furniture and other equipments | 7.99 lakhs | |
| | vi) | any other | 128.77 lakhs | |
| 11 | vii) Total Type of Construction, Material etc. | | RCC framed structure | |
| 12 | Rate proposed for Construction and refurbishment : Specify whether the rate is as per Central Public Works (CPWD) rates or State Scheduled of Rates. <i>(as mentioned in the para 9.5 of the SUH guidelines).</i> | | WB PWD SoR, 2014 w.e.f. 01.07.2014 | |

M. S. W. S. W.

| Sl. No | Parameters | Details | Remarks |
|--------|---|--|---------|
| 13 | Weather the design is resistant to Earth Quake and similar Natural Calamities | Yes | |
| 14 | Proposed Date of Completion of Construction of Shelter with Time Line <i>(as mentioned in the para 9.3 of the SUH guidelines).</i> | one year | |
| 15 | Any other Finalcial Support for Construction , refurbishment and or O&M of the Shelter Through any other source other than NULM. <i>(as mentioned in the para 9.1 & 9.2 of the SUH guidelines).</i> | Initially contribution of ULB will utilised towards O&M of shelter. | |
| 16 | Arrangement for convergence with other services/ entitlements. | The homeless are to be linked to various Government Schemes subject to eligibility | |
| a) | Name of the Organization which has been identified for operations and Management of the proposed Shelter. Justify their selection <i>(as mentioned in the para 8.1 of the SUH guidelines).</i> | Barrackpore no 1 Community Development Society --- this area is under the jurisdiction of Barrackpore No 1 CDS | |
| b) | Details of the arrangement /Aggrement by which the Shelter is Proposed to be managed in the first five years of it's existence <i>(as mentioned in the para 9.8 of the SUH guidelines).</i> | see Annexure III | |
| c) | Details of cost estimates foe Operation and Management of the Shelter including Staff and theirsalaries <i>(as mentioned in the para 11.6 of the SUH guidelines).</i> | see Annexure I | |
| d) | Plan for sustaining the Shelter after 5 years of operation under NULM <i>(as mentioned in the para 9.8 of the SUH guidelines).</i> | see Annexure III | |

Signature :

Name with seal of
the Implementing Agency:


Chairman
BARRACKPORE MUNICIPALITY

Annexure I

| Sl. No. | Item | No. of Units | UnitCost | Total per Annum |
|---------|---|--------------|------------------|-----------------|
| 1. | Non-recurring Expenditure: infrastructure cost (As per annexure II) | 1 Time | 2,00,000 | 2,00,000 |
| 2. | Recurring Expenditure: Honorarium of Manager @ | 1 Person | 60,000 annum per | 60,000 |
| 3. | Recurring Expenditure: Honorarium of Caretakers @ Rs.3,500/- each / month | 3 Persons | 1,26,000 | 1,26,000 |
| 4. | Recurring expenditure: cost of water, power, gas and house keeping | 12 months | 10,000 month per | 1,20,000 |
| 5. | Recurring expenditure: cost of food @ Rs.50/- per head per day (5 persons) | 12 months | 7500 per month | 90,000 |
| 6. | Miscellaneous Cost For purchasing emergency medicines and material of First aid | | 4,000 per annum | 4,000 |

Total cost: Rs. 6,00,000/-

Total Cost per Shelter Rs.6.00 Lakhs per annum Cost of 50 Shelters

Uttam Das
Signature
20/07/2023

Annexure-II
Budget towards Infrastructure of one shelter (50 persons capacity)

| S. No. | Item | No. of Units required | Unit Cost (Rs.) | Total Cost (Rs.) | Remarks |
|---------------------|------------------------------------|-----------------------|-----------------|------------------|---------|
| 1 | Buckets | 10 | 200.00 | 2000 | |
| 2 | Jugs | 20 | 25.00 | 500 | |
| 3 | Drinking Water Drum | 1 | 1000.00 | 1000 | |
| 4 | Plates | 50 | 50.00 | 2500 | |
| 5 | Glasses | 50 | 20.00 | 1000 | |
| 6 | Water Jugs | 5 | 100.00 | 500 | |
| 7 | Iron Cots | 50 | 2000.00 | 100000 | |
| 8 | Beds with Pillow | 50 | 400.00 | 20000 | |
| 9 | Bed Spreads | 50 | 100.00 | 5000 | |
| 10 | Blankets | 50 | 200.00 | 10000 | |
| 11 | Towels | 50 | 50.00 | 2500 | |
| 12 | Big Steel Almarah With Locker | 1 | 5000.00 | 5000 | |
| 14 | Utensils (Set) | 1 | 15000.00 | 15000 | |
| 15 | Television | 1 | 10000.00 | 10000 | |
| 16 | Water Purifier | 1 | 13000.00 | 13000 | |
| 18 | Office Table | 1 | 3000.00 | 3000 | |
| 9 | Chairs | 5 | 400.00 | 2000 | |
| 20 | Cooking Gas Cylinders 2, Big Stove | 1 | 7000.00 | 7000 | |
| Total Amount | | | | 200000 | |


Chairman
 BARRACKPORE MUNICIPALITY

Annexure III

User fees, will be levied with the objective of improving participation of the residents in operations of the shelter and would be modestly priced. The fund so collected could be utilised for maintenance of the facilities. The following will determine the norms and application of user fees by any implementing authority:

- a) Nominal charges could be collected depending on the income levels of the urban homeless at rates ranging from 1/10 to 1/20 of their income. For those with no payment capacities, total exemption should be granted.
- b) Meals provided at the shelter must be fully subsidized for old, infirm, disabled women and men and all children. For other shelter residents, meals may be provided at subsidized costs as decided by the State/ULB.
- c) All residents will be encouraged to offer voluntary services for maintenance of shelter homes including mess facilities, cleanliness, etc. on rotation basis (e.g. half day service per person /week). These norms to be evolved by the shelter manager together with


Chairman
BARRACKPORE MUNICIPALITY



**DETAILED PROJECT REPORT
SHELTER FOR URBAN HOMELESS UNDER
BARRACKPORE
MUNICIPALITY**



PROPOSED

SHELTER FOR URBAN HOMELESS

AT

M.P. ROAD, WARD NO.-15

BARRACKPORE

UNDER

BARRACKPORE MUNICIPALITY

INDEX

| | | |
|-------|-------------------------------|---------------------|
| i) | Preface | 1-2 |
| ii) | Project At a Glance | 3 |
| iii) | Town Feature | 4-7 |
| iv) | Location Maps | 8-9 |
| v) | Executive Summary | 10 |
| vi) | Estimate | 11-20 |
| vii) | Drawing | 21-28 |
| viii) | O & M Plan | 29-30 |
| ix) | Fund Flow | 31 |
| x) | Implementation Schedule | 32 |
| xi) | BOC | 33-34 |
| xii) | Land Document | 35 -40 |
| xiii) | Survey Report | Annexure-I(pg 1-14) |

PREFACE

The National Urban Housing & Habitat Policy (NUHHP), 2007 aims at promoting sustainable development of habitat in the country with a view to ensuring equitable supply of land, shelter and services at affordable prices to all sections of the society. However, the most vulnerable of these are the urban homeless.

The Urban homeless persons contribute to the economy of the cities and thus the nation as cheap labour in the informal sector; yet they live with no shelter or social security protection. The urban homeless survive with many challenges like no access to elementary public services such as health, education, food, water and sanitation.

National Urban Livelihoods Mission (NULM) aims at providing permanent shelter equipped with essential services to the urban homeless in a phased manner under the Scheme of Shelter for Urban Homeless (SUH).

The objectives of the Shelter for Urban Homeless (SUH) component of NULM scheme are to:


- ✚ Ensure availability and access of the urban homeless population to permanent shelters including the basic infrastructure facilities like water supply, sanitation, safety and security;
- ✚ Cater to the needs of especially vulnerable segments of the urban homeless like the dependent children, aged, disabled, mentally ill and recovering gravely ill, by creating special sections within homeless shelters and provisioning special service linkages for them.
- ✚ Provide access to various entitlements, viz. social security pensions, PDS, ICDS, identity, financial inclusion, education, affordable housing etc. for homeless populations.

📌 Formulate structures and framework of engagement for development, management and monitoring of shelters and ensuring basic services to homeless persons, by state and civil society organisations including homeless collectives.

In pursuance of the decision taken by the West Bengal State Urban Livelihood Mission for setting up a "Shelter for Urban Homeless (SUH)" under National Livelihood Mission in Barrackpore and with a view to providing shelter to the homeless people living in this town, The Barrackpore Municipality has already been identified the land at Dag No.-2196, BhNo.-435, MOUZA- Chanak, J.L NO.-4 , Holding No.-151(26), M. P. Road, Ward No.-15, under Barrackpore Municipality and the authority of the ULB has decided that one proposal would be sent to the SULM for setting up a shelter for urban poor in this site.

A survey was conducted for ascertaining the status of the urban homeless and 50 homeless persons for the shelter have been identified at present. A project has been prepared in conformity with the objectives and a guideline issued in this regard, which includes interalia, construction of a four storied building with the provision of all amenities as envisaged in the scheme.

It is believed that the proposed project would not only provide shelter to the homeless people belonging to the most vulnerable segment of the society but also could ensure availability and access of those urban homeless people to various other entitlement like social security etc. besides the basic civic services like water supply, sanitation, electricity and primary health care etc.



Assistant Engineer
Barrackpore Municipality

2


Chairman
BARRACKPORE MUNICIPALITY

PROJECT AT A GLANCE

| | | | |
|-----|---|---|--|
| 1 | NAME OF TOWN | : | Barrackpore |
| 2 | CATEGORY | : | Sub-division Town |
| 3 | STATE | | West Bengal |
| 4 | DISTRICT | : | 24 Parganas North |
| 5 | ADMINISTRATIVE STATUS | : | Municipal Town |
| 6 | POPULATION (2011 CENSUS) | : | 1,52,783 |
| 7 | AREA OF THE TOWN | : | 25 SQ. KM. |
| 8 | SHELTER CAPACITY | : | 50 PERSON |
| 9 | AREA STATEMENT | | |
| i | AREA OF LAND | | 731.60 SQM |
| ii | COVERED AREA | | 184.16 SQM |
| iii | FLOOR AREA FOR DORMITORY / ROOM (GF+FF+2ndF+3rdF) | | 19.82+79.30+79.30+75.45= 253.87 SQM |
| 10 | AGENCIES | | |
| | IMPLEMENTING AGENCY | : | Barrackpore Municipality under technical guidance of MED |
| | O & M | : | Barrackpore Municipality |
| | NODAL AGENCY | : | State Urban Development Agency |
| 11 | COSTING | | |
| | COST FOR CIVIL STRUCTURE | : | Rs. Lakh 107.42 |
| | COST FOR FURNITURE & UTENSILS | : | Rs. Lakh 8.71 |
| | COST FOR OTHERS | : | Rs. Lakh 7.92 |
| | TOTAL PROJECT COST | : | Rs. Lakh 124.05 |
| | O & M COST FOR FIVE YEAR | : | Rs. Lakh 30.10 |
| 12 | IMPLEMENTING PERIOD | | |
| | COMMENCEMENT | : | 2015 |
| | COMPLETION | : | 2016 |
| 13 | FUNDING PATTERN | | |
| | GOI | : | Rs. Lakh 115.53 |
| | GOWB | : | Rs. Lakh 38.61 |

ncy

Assistant Engineer
Barrackpore Municipality

Uttam Das
Chairman
BARRACKPORE MUNICIPALITY

TOWN PROFILE

BARRACKPORE TOWN

HISTORICAL BACKGROUND

Barrackpore, or Barrackpur, is the headquarters of the Barrackpore subdivision in the North 24 Parganas district, and is situated in North Kolkata. Barrackpore is a part of the area covered by the Kolkata Metropolitan Development Authority in the Indian state of West Bengal. Historically, the town was a military and administrative center under British rule, and was the scene of several acts of rebellion against Britain during the 19th century. The oldest cantonment in India and the Police Training Academy in West Bengal are both located in Barrackpore. Barrackpore is also the seat for the Sub-Divisional Court of Northern 24 Parganas District. The Barrackpore Police Commissionerate is responsible for law enforcement in the city.

The name Barrackpore may have originated from the English word barracks, as it was the site of the first cantonment of the British East India Company. Alternatively, the Ain-i-Akbari suggests that the name comes from "Barbakpur". Manasa Vijay, written by Bipradas Pipilai, refers to Barrackpore as "Chanak".

LOCATION

Barrackpore is located at 22.76°N 88.37°E, in the Ganges-Brahmaputra delta region in the North 24 Parganas district of West Bengal state. It has an average elevation of 15 metres (49 ft). The city is about 23 kilometres (14 mi) from Kolkata (previously Calcutta), and 115 kilometres (71 mi) from the Bangladeshi border. The city is situated on the eastern bank of the Ganges River.

AREA



The town covers an area of 25 sq.km. as per 2011 census . Density 6,200/km² (16,000/sq mile)

POPULATION

As per provisional reports of Census India, population of Barrackpur in 2011 is 152,783; of which male and female are 78,349 and 74,434 respectively. Although Barrackpur city has population of 152,783; its urban / metropolitan population is 14,035,959 of which 7,251,908 are males and 6,784,051 are females.

CLIMATE AND RAINFALL

The climate is tropical in Barrackpore. Rainfall is significant most months of the year, and the short dry season has little effect. The Köppen-Geiger climate classification is Am. The average annual temperature is 26.1 °C in Barrackpore. In a year, the average rainfall is 1674 mm. The driest month is February. There is 47 mm of precipitation in February. Most of the precipitation here falls in August, averaging 231 mm.



COMMUNICATION

The Barrackpore subdivision is well connected by road, ferry and railways. With the two National Highways, NH-34 and NH-35, and several major State Highways passing through the area, most towns are well connected with Kolkata, its airport and port, and other important urban and commercial centres of the state. The main international airport in West Bengal, Netaji Subhas International Airport at Dum Dum, is located in the subdivision. Barrackpore is well connected with Shrirampur and Sheoraphuli in Hoogly District by ferry service from Dhobighat and Sheoraphuli ghat. The Barrackpore Trunk Road (B.T. Road), one of the oldest metal roads in India, connects Barrackpore to Kolkata. The Ghoshpara Road connects the city of Barrackpore with Kanchrapara, a town on the boundary of the subdivision, and goes on to link Barrackpore with the adjacent district of Nadia. Several bus routes originate from Barrackpore such as 78 and 85. Route number 78, MM 5, 81, 78/C/1, K9 and other state owned bus routes (C29, S32) connect Barrackpore with Kolkata. Route number 85 connects Barrackpore with Kanchrapara directly and JM8 up to Naihati. Barrackpore serves as the gateway to Kolkata and its suburbs. Chief minister Mamata Banerjee announced the extension of metro-rail project to Barrackpore. Barrackpore has been serviced by rail since 1862. It takes about 35–40 minutes by suburban train to reach Barrackpore from Sealdah. As they are located in a suburban region of Kolkata, most municipalities of Barrackpore are connected by local train with Kolkata. The Sealdah-Ranaghat Line runs through this subdivision and connects to Bongaon, Dankuni, Howrah, Burdwan, and Bandel. It is part of


 Assistant Engineer
 Barrackpore Municipality


 Chairman
 BARRACKPORE MUNICIPALITY

the Kolkata Suburban Railway system. The Circular and Metro Railways of Kolkata also offer an accessible means of transit to and from the sub-division.

Plans are currently in place to lay double railway line to Hasnabad to improve connectivity. In January 2002 the rail connection to Bangladesh was reopened for goods movement to Benapole.

Accessibility by road is currently being improved by the development of the Barrackpore-Dum Dum Expressway—a project to widen the Jessore Road and widen and strengthen the B.T. Road—and the widening of NH-34 under the North-South Corridor Project. In terms of rail transport, the Metro Rail has proposed to extend its operations to the airport from Dum Dum. Barrackpore was included in the extension planned by the Metro Rail governing body.

INDUSTRY

Historically the Barrackpore Subdivision was one of the famous subdivisions not only in the state but also in India with a large nos of Jute, Engineering, Textile, Paper, Chemicals, Aluminum, Enamel, Ordnance factories etc. Old time industries included handloom weaving cotton, leather tanning, brass and bell metal industries, pottery, embroidery, handicraft etc.

POLICE AND FIRE STATION

This town has one police station and a '4-pump Fire Station'.

HEALTH FACILITY

Govt. Hospitals.

A. Sub-Divisional Hospital (Dr. B. N. Bose S.D. Hospital, Barrackpore)

B. Six State General Hospitals.

i) Baranagar S.G. hospital, Baranagar.

ii) Sagar Duttal S.G. Hospital, Kamarhati.

iii) Panihati S.G. hospital, Panihati.

iv) Shree Balaram Seva Mandir S.G. Hospital, Khardaha.

v) Bhatpara S.G. hospital, bhatpara.

vi) Naihati S.G. Hospital, Naihati, Naihati.

C. Dispensary

i) shibani Arogya Niketan, Kanchrapara.

EDUCATIONAL FACILITY

Barrackpore is home to numerous schools, colleges and Madrasahs. A number of high schools in the district have a history of performing well in All India Level. Among the colleges located in Barrackpore are Barrackpore Rastraguru Surendranath College and Mahadevananda Mahavidyalaya. The district also has two engineering colleges, several polytechnic institutes and an international boarding school, Adamas International School.

There are two colleges within the town of Barrackpore—namely Barrackpore Rastraguru Surendranath College and Mahadevananda Mahavidyalaya—and several others such as P.N. DAS College, Palta within the Barrackpore Sub-Division. West Bengal State University is operational at Barasat near Barrackpore Sub Hq. As a consequence of the

opening of the new university, Rashtraguru Surendranath College and many other colleges have come under its authority from former control under Calcutta University.

WATER SUPPLY

Barackpore's water supply system was started by PHE Department, Government of West Bengal in 1969 who handed over the responsibility of 4 Deep Tube wells and 4 overhead Reservoirs to the Municipality in 1976. The system has now been expanded to 26 Deep tube wells and 104 KM of pipeline. Largest expansion occurred during 1980's under World Bank's CUDP Program.

Supply of potable water to the citizen is one of the primary services of this Municipality. Reaching drinking water to its 1,44,331 citizen is a huge task and is done by 25 pump houses raising ground water through deep tube wells from 500 ft depth of the aquifer and by supplying 18.48 Ml. gallons of drinking water per day through 104 KM of pipe line network spread like cobweb in the Municipal area.


One Sub-Assistant Engineer is the departmental in-charge who is entrusted with overall supervision of water supply system in the ULB. Various tasks have been performed by this department like providing new water connection, repairing and maintenance of pipelines, sinking of deep tube wells, maintenance of pump motors and others. At present there are 26 pumping stations in the ULB. The only source of water is ground water supply.


Assistant Engineer
Barrackpore Municipality

7


Chairman
BARRACKPORE MUNICIPALITY

KOLKATA METROPOLITAN AREA



Assistant Engineer
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY

BARRACKPORE TOWN MAP



Assistant Engineer
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY

**Estimate for Construction of 50 beded four storied Shelter for urban homeless at Barrackpore
under NULM**


(Based on PWD SoR 2014)

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|-----------------|---|----------|------|------------------|---------------|
| 1 P-1, I-2 | Earth work in excavation of foundation trenches or drains, in all sorts of soil (including mixed soil but excluding laterite or sandstone) including removing, spreading or stacking the spoils within a lead of 75 m. as directed. The item includes necessary trimming the sides of trenches, levelling, dressing and ramming the bottom, bailing out water as required complete. | | | | |
| | (a) Depth of excavation not exceeding 1,500 mm. | 170 | %Cum | 12,047.00 | 20,479.90 |
| 2 P-1, I-3 | Earth work in filling in foundation trenches or plinth with good earth, in layers not exceeding 150 mm. including watering and ramming etc. layer by layer complete. (Payment to be made on the basis of measurement of finished quantity of work) | | | | |
| | (a) With earth obtained from excavation of foundation. | 34 | %Cum | 7,831.00 | 2,662.54 |
| 3 P-2, I-4 | (A) Filling in foundation or plinth by silver sand in layers not exceeding 150 mm as directed and consolidating the same by thorough saturation with water, ramming complete including the cost of supply of sand. (payment to be made on measurement of finished quantity) | 80 | %Cum | 98,524.00 | 78,819.20 |
| 4 P-11, I-1 | Supplying and laying Polythene Sheet (150gm / sq.m.) over damp proof course or below flooring or roof terracing or in foundation or in foundation trenches. | 300 | Sqm | 25.00 | 7,500.00 |
| 5 P-24, I-10 | (I) Cement concrete with graded stone ballast (40 mm size excluding shuttering) In ground floor | | | | |
| | (A) [Pakur Variety] | | | | |
| | (a) 1:3:6 proportion | 40 | Cu.M | 5,823.00 | 232,920.00 |
| 6 P-26, I-12 | Hire and labour charges for shuttering with centreing and necessary staging upto 4 m. using approved stout props and thick hard wood planks of approved thickness with required bracing for concrete slabs, beams, columns, lintels curved or straight including fitting, fixing and striking out after completion of works. (upto roof of ground floor). | | | | |
| | (a) 25 mm. to 30 mm. thick wooden shuttering as per decision & direction of Engineer-in-charge. In Ground Floor | 500 | Sqm | 360.00 | 180,000.00 |
| | (b) -do- in 1st floor | 388 | Sqm | 378.00 | 146,664.00 |
| | (c) -do- in 2nd floor | 388 | Sqm | 396.00 | 153,648.00 |
| | (d) -do- in 3rd floor | 388 | Sqm | 414.00 | 160,632.00 |
| | (e) -do- in 4th floor | 70 | Sqm | 432.00 | 30,240.00 |



Assistant Engineer
Barrackpore Municipality

11


 Chairman
 BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|--|--|----------|-------|---------------|------------|
| 7 P-14, I- 7 & P- 25, I- 11 | Ordinary Cement concrete (mix 1:1.5:3) with graded stone chips(20 mm.nominal size) excluding shuttering and reinforcement, if any. Pakur / Chandil Variety | | | | |
| | a) in ground floor. | 96 | Cum | 6,802.64 | 653,053.44 |
| | (b) -do- in 1st floor | 48 | Cum | 6,898.64 | 331,134.72 |
| | (c) -do- in 2nd floor | 48 | Cum | 6,994.64 | 335,742.72 |
| | (d) -do- in 3rd floor | 48 | Cum | 7,090.64 | 340,350.72 |
| | (e) -do- in 4th floor | 7 | Cum | 7,186.64 | 50,306.48 |
| 8 P-27, I- 15 | Reinforcement for reinforced concrete work in all sorts of structures including distribution bars, stirrups,binders etc. including supply of rods, initial straightening and removal of loose rust (if necessary), cutting to requisite length, hooking and bending to correct shape,placing in proper position and binding with 16 gauge black annealed wire at every inter-section, complete as per drawing and direction. | | | | |
| | (a) For works in foundation, basement and upto roof of ground floor / upto 4m. | | | | |
| | (i) Tor steel | 11.3 | MT | 60,705.93 | 685,977.01 |
| | (b) -do- in 1st floor | 5.7 | MT | 61,185.93 | 348,759.80 |
| | (c) -do- in 2nd floor | 5.7 | MT | 61,665.93 | 351,495.80 |
| | (d) -do- in 3rd floor | 5.7 | MT | 62,145.93 | 354,231.80 |
| | (e) -do- in 4th floor | 1.09 | MT | 69,345.93 | 75,587.06 |
| 9 P-29, I- 22 & P-30, I- 27 | Brick work with 1st class bricks in cement mortar (1:6) | | | | |
| | (a) In foundation and plinth | 16.5 | Cu.M. | 5,719.00 | 94,363.50 |
| | (b) In superstructure, ground floor | 50 | Cu.M. | 5,943.00 | 297,150.00 |
| | (c) In 1st floor | 50 | Cu.M. | 6,055.00 | 302,750.00 |
| | (d) In 2nd floor | 50 | Cu.M. | 6,167.00 | 308,350.00 |
| | (e) In 3rd floor | 50 | Cu.M. | 6,279.00 | 313,950.00 |
| | (f) In 4th floor | 10 | Cu.M. | 6,391.00 | 63,910.00 |
| 10 P-31, I- 29 & P-33, I- 42 | 125 mm. thick brick work with 1st class bricks in cement mortar (1:4) | | | | |
| | (a) In ground floor. | 100 | Sq.M. | 783.00 | 78,300.00 |
| | (b) In 1st floor | 140 | Sq.M. | 795.00 | 111,300.00 |
| | (c) In 2nd floor | 140 | Sq.M. | 807.00 | 112,980.00 |
| | (d) In 3rd floor | 200 | Sq.M. | 819.00 | 163,800.00 |



Assistant Engineer
Barrackpore Municipality



Chairman
BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|---------------------|---|----------|-------|---------------|------------|
| 11 P-40, I 3 | Artificial stone in floor, dado, staircase etc with cement concrete (1:2:4) with stone chips, laid in panels as directed with topping made with ordinary or white cement (as necessary) and marble dust in proportion (1:2) including smooth finishing and rounding off corners including raking out joints or roughening of concrete surface and application of cement slurry before flooring works using cement @ 1.75 kg/sq.m all complete including all materials and labour. | | | | |
| | 3 mm. thick topping (High polishing grinding on this item is not permitted with ordinary cement). Using grey cement. 20 mm. thick | | | | |
| | (i) In Ground floor | 175 | Sq. M | 265.00 | 46,375.00 |
| | (ii) In 1st floor | 170 | Sq. M | 268.98 | 45,726.60 |
| | (iii) In 2nd floor | 170 | Sq. M | 272.96 | 46,403.20 |
| | (iii) In 3rd floor | 170 | Sq. M | 276.94 | 47,079.80 |
| 12 P-76, I 10 | (a) M.S. or W.I. Ornamental grill of approved design joints continuously welded with M.S, W.I. Flats and bars of windows, railing etc. fitted and fixed with necessary screws and lugs in ground floor. | | | | |
| | (Add extra @ 1% for each addl. floor upto 4th floor and @ 1.25% for each addl. floor above 4th floor) | | | | |
| | (i) Grill weighing above 10 Kg./sq.mtr and up to 16 Kg./sq. mtr. | | | | |
| | (i) Gr. Floor | 8 | Qntl | 9,051.00 | 72,408.00 |
| | (ii) 1st Floor | 8 | Qntl | 9,141.51 | 73,132.08 |
| | (iii) 2nd Floor | 8 | Qntl | 9,232.02 | 73,856.16 |
| | (iv) 3rd Floor | 8 | Qntl | 9,322.53 | 74,580.24 |
| 13 P-77, I 15 | Collapsible gate with 40mm x 40mm x 6mm Tee as top and bottom guide rail, 20mm x 10mm x 2mm vertical channels 100mm apart in fully stretched position 20mm x 5mm M.S. flats as collapsible bracings properly rivetted and washered including 38mm steel rollers including locking arrangements, fitted and fixed in position with lugs set in cement concrete and including cutting necessary holes, chasing etc. in walls, floors etc. and making good damages complete. | | | | |
| | (Add extra @ 1% for each addl. floor upto 4th floor and @ 1.25% for each addl. floor above 4th floor) | | | | |
| | (a) In ground floor. | 15 | Sq.m. | 4,016.00 | 60,240.00 |
| | (b) In 1st floor | 15 | Sq.m. | 4,056.16 | 60,842.40 |
| | (c) In 2nd floor | 15 | Sq.m. | 4,096.32 | 61,444.80 |
| | (d) In 3rd floor | 15 | Sq.m. | 4,136.48 | 62,047.20 |
| | (e) In 4th floor | 5 | Sq.m. | 4,176.64 | 20,883.20 |

Handwritten signature

Assistant Engineer
Barrackpore Municipality

Handwritten signature
Chairman
BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|---------------------|--|----------|--------|------------------|---------------|
| 14 P-81, I 33 | Supplying, fitting and fixing windows and ventilators with or without integrated grills conforming to IS 1038-1975 and manufactured from rolled steel sections conforming to IS 7452-1974 with non-friction projecting type, box type hinges, glazing clips, lugs locking bracket, handle plate etc, including hoisting in position, straightening if required, fixing lugs in cement concrete (1:2:4) with stone chips 20 mm down cutting holes and mending good damages to match with existing surface complete in all respect excluding glazing. | | | | |
| | Flash butt welded windows and ventilators | | | | |
| | (No shop priming will be allowed to facilitate inspection of workmanship) | | | | |
| | Without integrated grills. | | | | |
| | (b) Openable steel windows as per IS sizes with side hung shutters and horizontal glazing bars with/without fixed type ventilators.[The extra rate admissible for the openable portion only] | | | | |
| | (a) In ground floor. | 20 | Sq. M. | 2,031.00 | 40,620.00 |
| | (b) In 1st floor | 20 | Sq. M. | 2,055.37 | 41,107.40 |
| | (c) In 2nd floor | 20 | Sq. M. | 2,079.74 | 41,594.80 |
| | (d) In 3rd floor | 20 | Sq. M. | 2,104.11 | 42,082.20 |
| | (c)(iv) Two point nose steel handle including fitting and fixing | 160 | Each | 41.00 | 6,560.00 |
| | (vi) Steel peg stay 300 mm long including fitting and fixing | 160 | Each | 29.00 | 4,640.00 |
| | (viii) MS integrated grill as per approved design integrated with steel window or ventilator, joints continuously welded with M.S. flat and brass | | | | |
| | (a) In ground floor. | 310 | kg. | 85.00 | 26,350.00 |
| | (b) In 1st floor | 310 | kg. | 86.02 | 26,666.20 |
| | (c) In 2nd floor | 310 | kg. | 87.04 | 26,982.40 |
| | (d) In 3rd floor | 310 | kg. | 88.06 | 27,298.60 |
| 15 P-85, I 1 | Wood work in door and window frame fitted and fixed in position complete including a protective coat of painting at the contact surface of the frame excluding cost of concrete, Iron Butt Hinges and M.S clamps. (The quantum should be corrected upto three decimals). | | | | |
| | (d) Sal : Local. | 1.070 | Cu.M | 89,279.00 | 95,528.53 |
| 16 P-90, I 18 | Supplying, fitting and fixing M.S. clamps for door and window frame made of flat bent bar, end bifurcated with necessary screws etc. by cement concrete(1:2:4) as per direction. (Cost of concrete will be paid separately) | | | | |
| | (c) 40mm X 6mm, 125mm Length | 100 | Each | 22.00 | 2,200.00 |
| 17 P-91, I 20 | Iron butt hinges of approved quality fitted and fixed with steel screws, with ISI mark. | | | | |
| | (v) 75mm. X 60mm. X 3.15mm. | 140 | Each | 54.00 | 7,560.00 |


| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|---|--|----------|--------|------------------|---------------|
| 18 P-93, I- 25 | Iron socket bolt of approved quality fitted and fixed complete. | | | | |
| | (c) 150mm long x 10mm dia bolt. | 86 | Each | 71.00 | 6,106.00 |
| 19 P-93, I- 27 | i) Iron hasp bolt of approved quality fitted and fixed complete (oxidised) with 16mm dia rod with centre bolt and round fitting. | | | | |
| | (c) 300mm long. | 43 | Each | 193.00 | 8,299.00 |
| 20 P-100, I- 65(ii) | Anodised aluminium D-Type handle of approved quality manufactured from extruded erection conforming to I.S. specification (I.S. 230/72) fitted and fixed a) With continuous plate base (Hexagonal/Rounded) ii) 100 mm grip x 10 mm dia rod | 43 | Each | 79.00 | 3,397.00 |
| 21 P-119, I-101 & P- 129, I- 128 | Supplying solid flush type doors of commercial quality, the timber frame consisting of top and bottom rails and side styles of well seasoned timber 65mm wide each and the entire frame fitted with 37.5mm wide battens places both ways in order to make the door of solid core and internal lipping with Garjan or similar wood veneers using phenol formaldehyde as glue etc. complete, including fitting, fixing shutters in position but excluding the cost of hinges and other fittings in ground floor. | | | | |
| | (b) 32 mm thick shutters (single leaf) | | | | |
| | (a) In ground floor. | 9.5 | Sq. M. | 2,785.00 | 26,457.50 |
| | (b) In 1st floor | 9.5 | Sq. M. | 2,800.00 | 26,600.00 |
| | (c) In 2nd floor | 9.5 | Sq. M. | 2,815.00 | 26,742.50 |
| | (d) In 3rd floor | 9.5 | Sq. M. | 2,830.00 | 26,885.00 |
| 22 P-132, I-144 | Supplying, fitting and fixing fibre reinforced polymer (FRP) Composite door frame as per approved section with glass fibre reinforced plastic moulded skins and a special sandwich core, so as to impart monolithic composite structure as per approved technology of Department of Science and Technology (DST) to satisfy IS: 4020 door testing performance criteria. | | | | |
| | (ii) 66mm x 90mm | 140 | Mtr. | 586.00 | 82,040.00 |


 Assistant Engineer
 Barrackpore Municipality

15


 Chairman
 BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|---|---|----------|------|------------------|---------------|
| 23 P-133, I-145 & P- 129, I- 128 | Supplying, Fitting & Fixing 30 mm thick Factory made solid Panel PVC Door Shutter consisting of outer frame made out of M.S. tubes of 19 gauge thickness and size 19 mmx19 mm for styles, top and bottom rails, M.S. frame shall have cost of steel primers of approved make and manufacture, M.S. frame covered with 5 mm th. heat moulded PVC "C" channel of size 30 mm th, 70 mm width out of which 50 mm shall be flat and 20 mm shall be tapered in 45 degree angle on either sides forming styles; and 5 mm th. 95 mm wide PVC sheet out of which 75 mm shall be flat and 20 mm tapered in 45 degree on the inner side to form top & bottom rail and 115 mm wide PVC sheet out of which 75mm shall be flat and 20 mm shall be tapered on both sides to form lock rail. Top, bottom and lock rails shall be provided either side of the panel with 10 mm (5 mmx2) th., 20 mm wide cross PVC sheet as gap insert for top rail and bottom rail. Paneling of 5 mm th. both side PVC sheet to be fitted in the M.S. frame welded/sealed to the styles & rails with 7 mm (5 mm+2 mm) th.x15 mm wide PVC sheet beading on inner side and joined together with solvent cement adhesive. An additional 5 mm th. PVC strip of 20 mm which is to be stuck on the interior side of the "C" channel using PVC solvent adhesive etc. complete excluding all necessary hardwares as per direction of Engineer-in-Charge. | | | | |
| | (a) In ground floor. | 11.5 | Sq.m | 2,277.00 | 26,185.50 |
| | (b) In 1st floor | 11.5 | Sq.m | 2,292.00 | 26,358.00 |
| | (c) In 2nd floor | 11.5 | Sq.m | 2,307.00 | 26,530.50 |
| | (d) In 3rd floor | 11.5 | Sq.m | 2,322.00 | 26,703.00 |
| 24 P-151, I-2 & P-152, I-5 | Plaster (to wall, floor, ceiling etc.) with sand and cement mortar including rounding off or chamfering corners as directed and raking out joints including throating, nosing and drip course, scaffolding/staging where necessary .[Excluding cost of chipping over concrete surface] A) In Ground floor | | | | |


 Assistant Engineer
 Barrackpore Municipality



 Chairman
 BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|---------------------|--|----------|-------|---------------|------------|
| | (i) With 1:6 cement mortar | | | | |
| | (b) 20 mm thick plaster | 600 | Sq.M | 181.00 | 108,600.00 |
| | (c) 15 mm thick plaster | 200 | Sq.M | 156.00 | 31,200.00 |
| | (ii) With 1:4 cement mortar | | | | |
| | (c) 10 mm thick plaster | 189 | Sq.M | 140.00 | 26,460.00 |
| | B) In 1st floor | | | | |
| | (i) With 1:6 cement mortar | | | | |
| | (b) 20 mm thick plaster | 600 | Sq.M | 185.00 | 111,000.00 |
| | (c) 15 mm thick plaster | 162 | Sq.M | 160.00 | 25,920.00 |
| | (ii) With 1:4 cement mortar | | | | |
| | (c) 10 mm thick plaster | 189 | Sq.M | 144.00 | 27,216.00 |
| | C) In 2nd floor | | | | |
| | (i) With 1:6 cement mortar | | | | |
| | (b) 20 mm thick plaster | 600 | Sq.M | 189.00 | 113,400.00 |
| | (c) 15 mm thick plaster | 162 | Sq.M | 164.00 | 26,568.00 |
| | (ii) With 1:4 cement mortar | | | | |
| | (c) 10 mm thick plaster | 189 | Sq.M | 148.00 | 27,972.00 |
| | C) In 3rd floor | | | | |
| | (i) With 1:6 cement mortar | | | | |
| | (b) 20 mm thick plaster | 600 | Sq.M | 193.00 | 115,800.00 |
| | (c) 15 mm thick plaster | 162 | Sq.M | 168.00 | 27,216.00 |
| | (ii) With 1:4 cement mortar | | | | |
| | (c) 10 mm thick plaster | 189 | Sq.M | 152.00 | 28,728.00 |
| | C) In 4th floor | | | | |
| | (i) With 1:6 cement mortar | | | | |
| | (b) 20 mm thick plaster | 50 | Sq.M | 197.00 | 9,850.00 |
| | (c) 15 mm thick plaster | 140 | Sq.M | 172.00 | 24,080.00 |
| | (ii) With 1:4 cement mortar | | | | |
| | (c) 10 mm thick plaster | 25 | Sq.M | 156.00 | 3,900.00 |
| 25 P-152, I-8 | Neat cement punning about 1.5 mm. thick in wall, dado, window, sills, floor, drain etc. NOTE : Cement 0.152 cu.m. per 100 sq.m. | 120 | Sq.M | 38.00 | 4,560.00 |
| 26 P-155, I-3 | White washing including cleaning and smoothening surface thoroughly. | | | | |
| | All floors : | | | | |
| | (c) Three coats (on new works only). | 740 | %Sq.M | 2,081.00 | 15,399.40 |

Assistant Engineer
Barrackpore Municipality

Uttam Das
Chairman
BARRACKPORE MUNICIPALITY


| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|--|--|----------|-------|---------------|------------|
| 27 P-155, I-5 | Colour washing with any shade with Stainers, as required including cleaning and smoothening surface thoroughly : | | | | |
| | (i) Internal surface (All floors) | | | | |
| | (b) Two coats (on new works only). | | | | |
| | (i) Other than yellow, pink. | 2420 | %Sq.M | 2,139.00 | 51,763.80 |
| 28 P-158, I-16 & P-159, I-20 | Applying decorative cement based paint of approved quality after preparing the surface including scraping the same thoroughly (plastered or concrete surface) as per manufacturer's specification. (iii) Two coats. | | | | |
| | (a) In ground floor. | 200 | Sq.M | 53.00 | 10,600.00 |
| | (b) In 1st floor | 162 | Sq.M | 53.72 | 8,702.64 |
| | (c) In 2nd floor | 162 | Sq.M | 54.44 | 8,819.28 |
| | (d) In 3rd floor | 162 | Sq.M | 55.16 | 8,935.92 |
| | (e) In 4th floor | 100 | Sq.M | 55.88 | 5,588.00 |
| 29 P-162, I-7 | (A) Priming one coat on timber surface with synthetic oil bound primer of approved quality including smoothening surfaces by sand papering etc. | 328 | Sq.M | 41.00 | 13,448.00 |
| | (B) Priming one coat on steel or other metal surface with synthetic oil bound primer of approved quality including smoothening surfaces by sand papering etc. | 270 | Sq.M | 31.00 | 8,370.00 |
| 30 P-162, I-8 | (A) Painting with best quality synthetic enamel paint of approved make and brand including smoothening surface by sand papering etc. including using of approved putty etc. on the surface, if necessary : | | | | |
| | (a) On timber or plastered surface : | | | | |
| | With super gloss (hi-gloss) - | | | | |
| | (iv) Two coats (with any shade except white) | 328 | Sq.M | 89.00 | 29,192.00 |
| | On Steel /metal surface | | | | |
| | With other than hi-gloss of approved quality- | | | | |
| | (iv) Two coats (with any shade except white) | 270 | Sq.M | 77.00 | 20,790.00 |
| 31 P-166, I-1 | Supplying best Indian sheet glass panes set in putty and fitted and fixed with nails and putty complete. (In all floors for internal wall & upto 6 m height for external wall) | | | | |
| | (ii) 4 mm thick | 80 | Sq.M | 615.00 | 49,200.00 |


 Assistant Engineer
 Barrackpore Municipality


 Chairman
 BARRACKPORE MUNICIPALITY

| Sl. No. | Description of item | Quantity | Unit | Rate/unit Rs. | Amount Rs. |
|----------------------------|---|----------|-------|---------------|---------------|
| 32 P-173, I-21 | Supplying, fitting & fixing UPVC pipes A- Type and fittings conforming to IS:13592-1992 with all necessary clamps nails, including making holes in walls, floor etc. cutting trenches in any soil through masonry concrete structures etc if necessary and mending good damages including joining with jointing materials (Spun Yarn, Valamoid/Bitumen/M-Seal etc) complete. | | | | |
| | A) UPVC Pipes: | | | | |
| | (i) 110 mm. Dia. | 101 | Metre | 291.00 | 29,391.00 |
| | B) UPVC fitting : 110 mm dia | | | | |
| | (i) Plain Tee | 6 | Each | 200.00 | 1,200.00 |
| | (ii) Bend 87.5 degree | 6 | Each | 162.00 | 972.00 |
| | (iii) Shoe | 6 | Each | 128.00 | 768.00 |
| 33 P-307 I- 17.01 | Mobilisation Charges of all tools & Plants along with accessories, material, labour, supervision etc. at site of work required in connection with boring and testing work, including setting up boring rigs and shifting to different Bore-hole points etc. and also including withdrawal of same from the site after completion of work, complete as per direction of Engineer-in-Charge. a) Preliminary Investigation. | 1 | Item | 8000.00 | 8,000.00 |
| 34 P-307 I- 17.02 | Carriage of all Disturbed & Undisturbed Samples from site of work to the Divisional office or elsewhere including loading and unloading as per direction of Engineer-in-Charge. Detailed Investigation. | 2 | Item | 1600.00 | 3,200.00 |
| 34 P-307 I- 17.03 | Labour for boring by sinking and finally withdrawing 50mm to 100mm dia. (internal) pipe by a standard method to any depth below ground level / bed level in all types of soil like clay, silt, sand, stiff clay, mixed soils etc. except rocks, including collection of disturbed soil samples and including preparation and submission of bore-log as per standard proforma and also including hire charges of tool and plants complete as per direction of Engineer-in-Charge. Depth 0m to 30 m | 30 | Mtr | 150.00 | 4,500.00 |
| | Civil work Total = | | | | 8,951,573.41 |
| | Add for Sanitary & Plumbing 10% | | | | 895,157.34 |
| | Add for Electrification with fittings 10% | | | | 895,157.34 |
| | Total = | | | | 10,741,888.00 |

Rupees One Crore Seven Lakh Forty One Thousand Eight Hundred Eighty Eight Only


Assistant Engineer
Barrackpore Municipality


Chairman
BARRACKPORE MUNICIPALITY

RATE ANALYSIS FOR REINFORCEMENT ITEM

P-27, Item No- 15 of P.W.D. Schedule of Rates

Reinforcement for reinforced concrete work in all sorts of structures including etc.

Step - Rate of item as per relevant section of this schedule =

Rs. 61936.00 /MT

Step - Deduct Issue rate (per MT) of respective Quality Steel x 1.05

49500.00 x 1.05 = (-) Rs. 51975.00 /MT

Step - Add Basic Price at Outlet of Steel of respective Quality x 1.05

43740.00 x 1.05 = Rs. 45927.00 /MT

Step - Add Contractor's Profit @10% on cost of steel only (SL-3)

45927.00 x 10% = Rs. 4592.70 /MT

Step - Add Cost of carriage from outlet to site with necessary loading, unloading & stacking charges for 1.05 MT Steel

214.50 x 1.05 = Rs. 225.23 /MT

Rs. 60,705.93 /MT

Carraige cost of Steel Material

Distance in KM = 10

| Distant(km) | km | Rate | Rs. |
|-----------------------------------|------|-----------------------|-------|
| Up to 5 km | 5.00 | km @ Rs. 82.00 / 5 km | 82.00 |
| Above 5 & upto 10 km | 5.00 | km @ Rs. 7.30 / km | 36.50 |
| Above 10 & upto 20 km | 0.00 | km @ Rs. 6.70 / km | 0.00 |
| Above 20 & upto 50 km | 0.00 | km @ Rs. 6.30 / km | 0.00 |
| Above 50 & upto 100 km | 0.00 | km @ Rs. 5.60 / km | 0.00 |
| Above 100 & upto required distant | 0.00 | km @ Rs. 5.30 / km | 0.00 |

Loading, Unloading & stacking = Rs. 96.00

96.00

Toatl = 214.50 /MT


Assistant Engineer
Barrackpore Municipality



Chairman
BARRACKPORE MUNICIPALITY

Cost Estimate for Furniture & Utensils Requirement of Shelter for Urban Homeless : 4 storied for 50 person


| Sl. | Item | Quantity | Unit | Rate (LS) Rs. | Amount Rs. |
|-----|--|----------|------|------------------|------------------|
| 1 | Steel Cot (Single) | 50 | Nos | 5000.00 | 250000.00 |
| 2 | Bed side small steel cabinet | 50 | Nos | 2000.00 | 100000.00 |
| 3 | Cup Board Door cover with locking arrangements made of Sishu or similar wood | 25 | Nos | 7500.00 | 187500.00 |
| 4 | Mattress, Pillow, Bed cover, Rag, Mosquito net etc. | 50 | Set | 2500.00 | 125000.00 |
| 5 | Arrangement of cooking gas connection including special type oven | 2 | Nos | 10000.00 | 20000.00 |
| 6 | Water Purifier | 2 | Nos | 10000.00 | 20000.00 |
| 7 | Almirah | 4 | Nos | 15000.00 | 60000.00 |
| 8 | Office Table | 2 | Nos | 4000.00 | 8000.00 |
| 9 | Kitchen Cabinet | | | L.S. | 50000.00 |
| 10 | Utensils for cooking & food | | | L.S. | 50000.00 |
| | | | | Total | 870500.00 |


Rupees Eight Lakh Seventy Thousand Five Hundred Only


Assistant Engineer
Barrackpore Municipality


Chairman
BARRACKPORE MUNICIPALITY

PROPOSED SITE DETAILS




 Assistant Engineer
 Barrackpore Municipality


 Uttam Das
 Chairman
 BARRACKPORE MUNICIPALITY

Government of West Bengal
Office of the Executive Engineer, 24-Parganas Division- 1,

Municipal Engineering Directorate
7, K.B. Bose Rd. (2nd floor) Barasat, North 24-Pgs
Kolkata-700 124

Phone & Fax No.:- (033) 2584-4288
Email :- ee24pgs1med@gmail.com

Receipt No. 2953.
Dt. 10.08.15.
C.E. s Office, M.E.Dte.
Signature: M.D.B.

No. : No. : MED/PRG-1/ 640 /ID-33/2015

Date:- 10.08.2015

From
The Executive Engineer,
24-Pgs. Divn. - I
M. E. Dte.
Barasat

To
The Chief Engineer,
M. E. Dte.
Bikash Bhavan(1st floor)
Salt Lake City
Kolkata - 700 091

Sub : Setting up "shelter for urban homeless" in Barrackpore Municipality

Ref: i) Your office memo no. ME/836/1M-54/2014 dt.29.07.15
ii) Chairman's Office Memo no. 14/SJSRY/NULM/15-16/250
dated 13.07.15

Sir,

In inviting a reference to the above noted subject, I would like to inform you that the land is very much suitable for the setting up "shelter for urban homeless" in Barrackpore Municipality.

The photo copy of the site plan is enclosed herewith for favour of your kind information and further necessary action from your end please.

Thanking you,

Encl. : As stated

Yours faithfully,

Executive Engineer
24-Pgs. Division-1
M.E.Dte
Date: 10.08.2015
Govt. of West Bengal

No. : No. : MED/PRG-1/ /ID-33/2015

Copy forwarded for information to :

- 1) The Superintending Engineer, East Circle, M.E.D., AB - 30/1, Prafullya Kanan (West), Krishnapur, Baguiati, Kolkata - 700101


Executive Engineer
24-Pgs. Division. - I
M.E.Dte

Assistant Engineer
Barrackpore Municipality

Uttam Das
Chairman
BARRACKPORE MUNICIPALITY




FRONT ELEVATION



My
Assistant Engineer
Barrackpore Municipality

Uttam Das
Chairman
BARRACKPORE MUNICIPALITY




GROUND FLOOR PLAN FOR FOUR STORIED NIGHT SHELTER FOR 50 PERSON

| AREA STATEMENT | |
|----------------------|------------------------|
| COVERED AREA | 184.16 SQM OR 1982 SFT |
| DORMITORY FLOOR AREA | 19.82 SQM OR 213 SFT |

Assistant Engineer
Barrackpore Municipality

Chairman
Chairman
BARRACKPORE MUNICIPALITY




FIRST FLOOR PLAN FOR FOUR STORIED NIGHT SHELTER FOR 50 PERSON

| AREA STATEMENT | |
|----------------------|----------------------|
| DORMITORY FLOOR AREA | 79.30 SQM OR 854 SFT |

Assistant Engineer
Barrackpore Municipality

Uttam Das
Chairman
BARRACKPORE MUNICIPALITY




SECOND FLOOR PLAN FOR FOUR STORIED NIGHT SHELTER FOR 50 PERSON

| AREA STATEMENT | |
|----------------------|----------------------|
| DORMITORY FLOOR AREA | 79.30 SQM OR 854 SFT |

Assistant Engineer
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY




THIRD FLOOR PLAN FOR FOUR STORIED NIGHT SHELTER FOR 50 PERSON


| AREA STATEMENT | |
|----------------------|----------------------|
| DORMITORY FLOOR AREA | 75.45 SQM OR 812 SFT |

Assistant Engineer
Barrackpore Municipality

Chairman
BARRACKPORE MUNICIPALITY



SECTION AT A-A



O & M PLAN for each shelter

The mode of operation and maintenance work will be maintained by the Barrackpore Municipality.

O & M cost per Year :

| Sl. | Item | Quantity | Unit | Rate Rs. | Amount Rs. |
|-----------------------------------|---|----------|-----------------|--------------|------------------|
| 1 | Annual Maintenance cost of Shelter | | | | |
| i) | Electricity charges | 12 | Months | 5000.00 | 60000.00 |
| ii) | Maintenance of Plumbing & Electrical work | 12 | Months | 500.00 | 6000.00 |
| 2 | Annual Servicing Cost | | | | |
| i) | Sweeping charges | 12 | Months | 3000.00 | 36000.00 |
| ii) | Replenishment of bedding | 10% | of capital cost | | 12500.00 |
| iii) | Replenishment of Kitchen equipment | 10% | of capital cost | | 5000.00 |
| 3 | Cost of providing free food for 10% of inmates who are old/infirm and cannot pay (50x365x10%) | 1825 | Days | 100 | 182500.00 |
| 4 | Staff Salary | | | | |
| i) | Manager (full time) | 12 | Months | 10000.00 | 120000.00 |
| | Caregivers: 3 nos for 3 shifts of 8 hrs (including at least one female) | 36 | Months | 5000.00 | 180000.00 |
| | | | | Total | 602000.00 |
| Rupees Six Lakh Two Thousand Only | | | | | |

There is a provision of Rs. 6.00 Lakh per annum for the shelter towards the expenditure of annual O&M for 5 years, the expenditure beyond 6.00 lakh will be arranged by the ULB.

USER FEES :

User fees will be levied with the objective of improving participation of the residents in operations of the shelter and will be modestly priced. The fund so collected will be utilized for maintenance of the facilities. The following will determine the norms and application of user fees by any implementing authority:

a) Nominal charges proposed to be collected depending on the income levels of the urban homeless at rates ranging from 1/10 to 1/20 of their income. For those with no payment capacities, total exemption will be granted.

b) Meals provided at the shelter will be fully subsidized for old, infirm, disabled women and men and all children. For other shelter residents, meals may be provided at subsidized costs.

c) All residents will be encouraged to offer voluntary services for maintenance of shelter homes including mess facilities, cleanliness, etc. on rotation basis (e.g. half day service per person /week). These norms are to be evolved by the shelter manager together with the shelter management committee.

MONITORING AND EVALUATION

Under NULM, an Executive Committee under the chairpersonship of the Municipal Commissioner will be constituted to manage the affairs of NULM. This EC at the city level will be responsible for review and supervision of the working of shelters with the participation of community representatives, civil society organizations, line departments and elected representatives, etc.

O & M AFTER FIVE YEARS:

Efforts will be taken for upliftment of economic condition of the shelter habitants by development of livelihood and vocational skills. Linkage with different employment generation scheme will be made in priority basis by the Executive Committee with the help of ULB. And it is expected that they will be able to contribute towards O & M costs substantially and for old/ infirm inmates ULB will take up the responsibility.

PUBLICITY OF INFORMATION

In order to ensure that the information about availability of shelters for urban homeless reaches the ultimate beneficiaries, i.e. the targeted population, adequate publicity measures will be taken by the Barrackpore Municipality on regular basis.


Assistant Engineer
Barrackpore Municipality

30


Chairman
BARRACKPORE MUNICIPALITY

| Implementation Schedule | | | | | | | | | | | | | |
|-------------------------|--|--------|---|---|---|---|---|---|---|---|----|----|----|
| Sl. No. | Activity | Months | | | | | | | | | | | |
| | | 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 |
| 1 | Invitation & Finalization of Tenders | ■ | | | | | | | | | | | |
| 2 | Building | | | | | | | | | | | | |
| 2.1 | Upto Plinth Level | | ■ | | | | | | | | | | |
| 2.2 | Upto Ground floor Roof | | | ■ | | | | | | | | | |
| 2.3 | Upto First floor Roof | | | | ■ | | | | | | | | |
| 2.4 | Upto Second floor Roof | | | | | ■ | | | | | | | |
| 2.5 | Upto Third floor Roof | | | | | | ■ | | | | | | |
| 2.6 | Star Room Roof etc. | | | | | | | ■ | | | | | |
| 2.7 | Plastering, flooring, Door Window etc. | | | | ■ | | | | | | | | |
| 2.8 | Sanitary & Plumbing works | | | | | | | ■ | | | | | |
| 2.9 | Internal Electrification | | | | | | | | ■ | | | | |
| 2.10 | Service Connections | | | | | | | | | | ■ | | |
| 2.11 | Colour wash & Finishing | | | | | | | | | ■ | | | |
| 3 | Procurement of Furniture and Utensils | | | | | | | ■ | | | | | |
| 4 | Establishment of Fire Fighting arrangement | | | | | | | | | | ■ | | |
| 5 | Inauguration | | | | | | | | | | | ■ | |


Assistant Engineer
Barrackpore Municipality


Chairman
BARRACKPORE MUNICIPALITY

BARRACKPORE MUNICIPALITY

B. T. Road, P.O. Talpukur, North 24 Parganas

Memo No: 14/SJSRY/NULM/15-16/250(1)

Dated: 13.7.2015

From: **Uttam Das**
Chairman

Receipt No. 2
Dt. 22.07
C.E.'s Office, N
Signature

To
The Director,
State Urban Development Agency &
Mission Director, West Bengal,
State Urban Livelihood Mission,
Ilgus Bhavan, H.C. Block, Sector-III,
Bidhannagar, Kolkata-700106.

Subject: No Objection of Land for SUH.

Sir,

The Land (DAG No.2196, KH No.-435 MOUZA- CHANAK, J.L.NO.-4, Holding No.151(26) M.P.Road, in ward No.15 under Barrackpore Municipality) is owned by Barrackpore Municipality. So this municipality has no objection for running the project in this premises. It has already been approved in BOC meeting on 29.06.2015 vide item No.30b. This land is sole ownership of Barrackpore Municipality and free of encroachment at present.


Yours faithfully,


Chairman
Barrackpore Municipality

Memo No. 14/SJSRY/NULM/15-16/250(1)

Date: 13.07.2015

✓ Copy with the copy of enclosures for warded to the Chief Engineer, Municipal Engineering Directorate, Bikas Bhavan, Salt Lake Kolkata -700 091 Govt. of West Bengal, for information and necessary action in reference to office memo No. SUDA-23/2014/594 dated.16.06.2015 of the Director, SUDA.


Chairman
Barrackpore Municipality



BARRACKPORE MUNICIPALITY www.barrackporemunicipality.org
B.T.Road, P.O. Talpukur, 24 Parganas (N).
Email: chairman@barrackporemunicipality.org

Extract from the Agenda No: 30 (b) dated 29/6/15 of Board of Councillors, Barrackpore Municipality :

**
**

**

**

30(b). To table and discuss office memo No.SUDA-23/2014/594 dt.16.06.2015 of the Director SUDA regarding identification of a plot of Land for construction of a shelter for urban Homeless

Chairman informed the Board of Councillors present in the meeting that the Land (Dag No: 2196, KH No: 435, Mouza: Chanak, J.I. No:4 Holding number: 151(26) M.P Road, in ward no:15 under Barrackpore Municipality is owned by Barrackpore Municipality . Therefore the Municipality may allow to construct a shelter for urban Homeless at the aforesaid address as per letter issued by State Urban Development Agency vide their letter memo No.SUDA-23/2014/594 dt.16.06.2015

All Councillors after going through relevant papers and documents unanimously approved the proposal for running the project and also approved for construction of a shelter for urban Homeless

**
**

Certified as True Copy

**

**



Chairman
Chairman
Barrackpore Municipality
Chairman
BARRACKPORE MUNICIPALITY

6784

(১)

~~6784~~ 6784

SK

It is certified that the document is admitted for registration. The duplicate sheet and the original document are returned with this document on the part of this document.

Impounded Certificate.
As Constituted solely for
Receipt for paid stamping.

১২/৩/০৯

M

Not Dated 12/3/09
12/3/09

08 JUL 2009

মবলক ৩০০০০০.০০ টাকা মূল্যে দানপত্র

থানা-টিটাগড়, মৌজা-চানক

দানপত্র গ্রহীতাঃ- বারাকপুর পৌরসভার কমিশনারগনের
পক্ষে পদাধিকার বলে ভাইস চেয়ারম্যান
সাকিন-বারাকপুর নং বি,টি,রোড
পোস্ট-তালপুকুর। থানা-টিটাগড়
জোলা-উত্তর ২৪ পরগনা।

(2)

Angam Paul Choudhary
N-5 Court Road, Allahabad
Rangit A. Paul Choudhary.

दानपत्र दाताः- श्री रज्जित कुमार पालचौधुरी

पिता मृत प्रबुद्ध चन्द्र पाल चौधुरी
जाति-हिन्दु भारतीय, पेशा व्यवसाय
साकिन बड़मह, १० नं० वि.टि.रोड थाना-बड़मह
जिला-उत्तर २४ परगना। पञ्चे इंराजी ११।१।०८ तारिखे
बाराकपुर सावरेजिस्त्री अफिसे रजकृत ४९ नं० आमोत्तर
नामा मुले आमोत्तर श्री अनुपम पालचौधुरी
पिता श्री अनिल कुमार पालचौधुरी। जाति हिन्दु भारतीय
पेशा व्यवसाय। साकिन-१४।९९ थाना रोड, लिचुवागान
पोस्ट-वि डि सोपान थाना-बड़मह, जिला-उत्तर २४ परगना।

Amgen Paul Christian
As Comptroller
Rajit de Paul

কস দানপত্র মিদং কার্য্যক্ষেপে জেলা উত্তর ২৪ পরগনা এ,ডি,এস
আর বারাকপুর, পৌরসংস্থা বারাকপুর অধীন থানা-টিটাগড়, মৌজা-
চানক গ্রামে ২৯৯৮নং হৌজী ভুক্ত ৪৩৫নং খতিয়ানের রায়ত স্থিতিবান
স্বত্বীয় ২১৯৬নং দাগের শালি ৭৮শতক ভূমি মহেশ সাহ ইংরাজী
২৯।৬।৫৯তারিখে বারাকপুর সাবরেজিস্ট্রী অফিসে রেঃকৃত ১নং বহির ৪৬
নং ভল্যুমে ১৬৪-১৬৮নং পৃষ্ঠায় লিপিবদ্ধ ৩১১০নং কোবালা মুলে
নবদ্বীপ চন্দ্র দাস গংএর নিকট হইতে ও ইংরাজী ১৪।৪।৬১তারিখে ঐ
অফিসে রেঃকৃত ১নং বহির ১০নং ভল্যুমে ২৮৩-২৮৬নং পৃষ্ঠায় লিপিবদ্ধ
১৬৯৪নং কোবালা মুলে নুরদ্দিন মন্ডল গং হইতে ক্রয়ে স্বত্ববান মালিক ও
দখলকার থাকাবস্থায় ইংরাজী ১৭।১১।৭৫তারিখে বারাকপুর সাবরেজিস্ট্রী
অফিসে রেঃকৃত ৪৯৪৪নং কোবালা মুলে আমাকে ৭৮শতক ভূমি বিক্রয়
করিলে পর, আমি অত্র দানপত্র দাতা তাহাতে ক্রয়ে সম্পূর্ণ নির্দায় নির্দোষ
অবস্থায় স্বত্ববান মালিক দখলকার বিদ্যমান আছি।

(3)
Among the Contents:
1-3 Contribution etc
Dr. Rajit Kumar
Paul Choudhury

এমতাবস্থায় বারাকপুর পৌরসভা কর্তৃক উন্নয়ন ও গঠন মূলক এবং শিক্ষা সংস্কৃতির প্রসার লাভের সুবিধার্থে আমরা, আমাদের তফসীলোক্ত সম্পত্তি যাহার মূল্য ৩৫০০০০.০০ তিনলক্ষ পঞ্চাশ হাজার টাকা মাত্র হইবে আমরা তাহা স্বেচ্ছায় অত্র গ্রহীতা কে এতদ্বারা দান করিয়া তাহা অদাই বারাকপুর পৌরসভার খামদখলে ছাড়িয়া দিয়া তাহার যাবতীয় স্বত্বাধিকারাদি Right, Title, Interest, Benefit all claims Possession হইতে আমরা ওয়ারিশান ব্রহ্মে এককালীন চির নিঃস্বস্ত ও দখলচ্যুত হইলাম। বারাকপুর পৌরসভা অদাই হইতে আমাদের যাবতীয় স্বস্ত্র পত্রবান মালিক দখলকার হইয়া তাহার পার্যাক্ত হারাহারি কাত খাজনাদি ও টাকাদি নিজ নাম পত্রনে প্রদান করিয়া তাহা সর্ববিধ রূপান্তর ও হস্তান্তর করনের ক্ষমতায়ুক্ত চেয়ারম্যান পরম্পরায় ভোগদখল করিতে থাকুন, তাহাতে ভবিষ্যতে আমরা কিংবা আমাদের ওয়ারিশান কোন ব্যক্তি বা কেহ কোনপ্রকার দাবী দাওয়া ওজর আপত্তি করিলে তাহা সর্বআদালতে বাতিল ও নামাজুর হইবে।

অত্র সম্পত্তিতে আমাদের উক্তরূপে যেম্ভে ভাবে যতপ্রকার স্বস্ত্র দখল লভ্যাদি ছিল, বা আছে তাহা অদ্য হইতে লোপ পাইয়া বারাকপুর পৌরসভাতে বর্তিল ও হইল।

(৬)
Ampan Paul Choudhury
As Consultant
atty for
Rough & Paul Choudhury

ভাঙ্গাশীল দানকৃত সম্পত্তির বিবরণ

জেলা উত্তর ২৪ পরগনা সবরেজিষ্টারী বারাকপুর, পৌরসংস্থা বারাকপুর
থানা-টিটাগড়, মৌজা-চানক গ্রামে জেঃএলঃনংঃ তৌজী ২৯৯৮-ভূক্ত
প্রজার আর,এস ৪৩৫ নং খতিয়ানে রাখত দখলী স্বত্বীয় জমির অন্তর্গত
আর,এস ২১৯৬ একুশ শত হিয়ানববুই নং দাগে শালি সলীয় নকসায় লাল
বর্নের বর্জার দ্বারা বেষ্টিত নিম্নচৌহদ্দি ভূক্ত প্রঃ-এ চিহ্নিত ১০দশকাঠা
১৫পনের ছটাক ভূমি মাঝ যাবতীয় স্বত্বাদি ও খাতারাতের রুহ সহ অত্র
দানপত্র ভূক্ত হইল।

- চৌহদ্দিঃ- উত্তরে- ২১৯৬নং দাগ।
দক্ষিণে- ২২২২নং দাগ।
পূর্বে- ২১৯৫নং দাগ।
পশ্চিমে- ২১৯৭নং দাগ।

অত্র গ্রহীতা পক্ষে ভাইস চেয়ারম্যান অদাই অত্র সম্পত্তির দখল ও দান
গ্রহন করিলাম।

Aditya Choudhury
Vice-Chairman
Barackpore Municipality

মুসাবিদা ও বর্নসংস্থাপন কারকঃ
Aditya Choudhury
20/10/20
L. No. 102/10/20

ইসাদীঃ

1. P. Choudhury (Chop)
2. Prasanta Sibi (Rui)

(১)
Ampan Lal Choudhury
As Counselor
atty for
Rough to Counselor

তফসীল দানকৃত সম্পত্তির বিবরণ

জেলা উত্তর ২৪ পরগনা সাবরেজিষ্ট্রী বারাকপুর, পৌরসংস্থা বারাকপুর
থানা-টিটাগড়, নৌজা-চানক গ্রামে জেঃএলঃনংঃ ভৌমী ২৯৯৮-ভুক্ত
প্রজায় আর,এস ৪৩৫ নং খতিয়ানে স্বায়ত দখলী স্বত্বীয় জমির অন্তর্গত
আর,এস ২১৯৬ একুশ শত ছিয়ানবুই নং দাগে শাদি সঙ্গীয় নকসায় লাল
বর্নের বর্জর দ্বারা বেষ্টিত নিম্নচৌহদ্দি ভুক্ত প্লট-এ চিহ্নিত ১০দশকাসি
১৫পনের ছটাক ভূমি মায় যাবতীয় স্বত্বাদি ও খাতারাতের স্বত্ব সহ অত্র
দানপত্র ভুক্ত হইল।


চৌহদ্দিঃ উত্তরে- ২১৯৬নং দাগ।

দক্ষিণে- ২২২২নং দাগ।


পূর্বে- ২১৯৫নং দাগ।

পশ্চিমে- ২১৯৭নং দাগ।

অত্র গ্রহীতা পক্ষে ভাইস চেয়ারম্যান অদাই অত্র সম্পত্তির দখল ও দান
গ্রহন করিলাম।


Vice-Chairman
Barackpore Municipality






স্বনাবিদা ও বর্নসংস্থাপন কারকঃ


১৯/১১/১৯
১৯/১১/১৯

ইসাদীঃ-

1. S. Mukherjee (witness)
2. Prasanta-Biswas (witness)

Mam
Chairman
Barrackpore Municipality





| 5 | 4 | 3 | 2 | 1 | 6 |
|---|---|---|--|---|--|
| 005/19/11/7070 | 004/19/11/7070 | 003/19/11/7070 | 002/19/11/7070 | 001/19/11/7070 | Form No. |
| Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Name of the ULB |
| 9 | 9 | 9 | 23 | 23 | Ward no. |
| S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | Below 15 No.Rali gate Bridge | Below 15 No.Rali gate Bridge | Name of street / location |
| Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Lalkuthi Burir Bazar | Lalkuthi Burir Bazar | Nearest landmark |
| DAMODAR RAJBAHAR | LALTU GHOSH | BISWANATH GHOSH | Bapi Das | Gopal Chatterjee | Full name of respondent |
| LT ANIL RAJBAHAR | LT CHITTA GHOSH | LT MOHAN GHOSH | Lt. Raju Das | Lt. Badai Chatterjee | Father/ Husband's name in full |
| Y | Y | Y | Y | Y | Whether willing to avail Govt. arranged shelter? (Y/N) |
| RAILWAY PLATFORM | Barrackpore Railway Station Platform | Barrackpore Railway Station | Below Bridge | Below Bridge | Present living location |
| Y | Y | Y | N | Y | Whether living in static location (Y/N) |
| C1-3 | C2-2 | C1-2 | C2-1 | C1-1 | Photo No. |
| DAMODAR RAJBAHAR | LALTU GHOSH | BISWANATH GHOSH | Bapi Das | Gopal Chatterjee | Full Name |
| Self | Self | Self | Self | Self | Relation with respondent |
| 57 | 50 | 64 | 50 | 72 | Age as on 01/01/14 (Yrs) |
| M | M | M | M | M | Sex (M/F/O) |
| N | N | N | N | N | Physically challenged (Y/N) |
| N | N | N | Y | N | Mentally challenged (Y/N) |
| N | N | N | N | N | Formal education |
| Hawker | Hawker | Hawker | Nil | Begging | Occupation |
| 850 | 1200 | 700 | Nil | 500 | Monthly income (Rs.) |
|  |  |  |  |  | Photo |

Details of Respondent & Family Members Physically Found





Assistant Engineer
Barrackpore Municipality

Chairman
Barrackpore Municipality

Manoj

| S | 6 | 7 | 8 | 9 |
|--|--|---|---|---|
| Form No. | 006/19/11/7070 | 007/19/11/7070 | 008/19/11/7070 | 009/19/11/7070 |
| Name of the ULB | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality |
| Ward no. | 9 | 9 | 22 | 9 |
| Name of street / location | S.N. Banerjee Road | S.N. Banerjee Road | B.T. ROAD | S.N. Banerjee Road |
| Nearest landmark | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Municipality | Barrackpore Railway Station |
| Full name of respondent | KRISHNA MAHATO | MIRA DHAR | Rabi Hela | ASHOK DAS |
| Father/ Husband's name in full | LT BISNU MAHATO | LT SANKAR DHAR | Raj Kumar Hela | LATE AJIT DAS |
| Whether willing to avail Govt. arranged shelter? (Y/N) | Y | Y | Y | Y |
| Present living location | RAILWAY PLATFORM | RAILWAY PLATFORM | Barrackpore Municipality | RAILWAY PLATFORM |
| Whether living in static location (Y/N) | Y | Y | Y | Y |
| Photo No. | C2-3 | C1-4 | C2-4 | C1-5 |
| Full Name | KRISHNA MAHATO | MIRA DHAR | Rabi Hela | ASHOK DAS |
| Relation with respondent | Self | Self | Self | SELF |
| Age as on 01/01/14 (Yrs) | 50 | 58 | 60 | 56 |
| Sex (M/F/O) | F | F | M | M |
| Physically challenged (Y/N) | N | N | N | N |
| Mentally challenged (Y/N) | N | N | N | N |
| Formal education | N | N | Nil | N |
| Occupation | Begging | Begging | Labour | Hawker |
| Monthly income (Rs.) | 500 | 800 | 700 | 500 |
| Photo |  |  |  |  |





Details of Respondent & Family Members Physically Found

| Sr | 10 | 11 | 12 | 13 |
|--|--|---|---|---|
| Form No. | 010/19/11/7070 | 011/19/11/7070 | 012/19/11/7070 | 013/19/11/7070 |
| Name of the ULB | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality |
| Ward no. | 9 | 9 | 9 | 9 |
| Name of street / location | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road |
| Nearest landmark | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station |
| Full name of respondent | RAMESH HALDER | ATINDRA CHAKROBARTY | KITABUDDIN ALI | MUNAI KUJUR |
| Father/ Husband's name in full | LT GANENDRA HALDAR | LT. NIRENDRA CHAKROBARTY | LT NIJAM ALI | LT RAMU KUJUR |
| Whether willing to avail Govt. arranged shelter? (Y/N) | Y | Y | Y | Y |
| Present living location | RAILWAY PLATFORM | RAILWAY PLATFORM | RAILWAY PLATFORM | RAILWAY PLATFORM |
| Whether living in static location (Y/N) | Y | Y | Y | Y |
| Photo No. | C2-5 | C1-6 | C2-6 | C1-7 |
| Full Name | RAMESH HALDER | ATINDRA CHAKROBARTY | KITABUDDIN ALI | MUNAI KUJUR |
| Relation with respondent | SELF | SELF | SELF | SELF |
| Age as on 01/01/14 (Yrs) | 54 | 62 | 43 | 76 |
| Sex (M/F/O) | M | M | M | M |
| Physically challenged (Y/N) | N | N | N | N |
| Mentally challenged (Y/N) | N | N | N | N |
| Formal education | N | N | N | N |
| Occupation | Nil | Nil | LABOUR | Begging |
| Monthly income (Rs.) | Nil | Nil | 1000 | 300 |
| Photo |  |  |  |  |

Assistant Engineer
Barrackpore Municipality

Chairman
Barrackpore Municipality





Details of Respondent & Family Members Physically Found

| S | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/ Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo | |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|--------------------------------|--|-------------------------|---|-----------|--------------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|----------------------|-------|--|
| 14 | 014/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | BIKAS CHANDRA PAUL | LT GIRES CHANDRA PAUL | Y | RAILWAY PLATFORM | Y | C2-7 | BIKAS CHANDRA PAUL | SELF | 58 | M | N | N | N | Nil | Nil | |  |
| 15 | 015/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | BHOLA SAMMADAR | LT GOURANGA SAMMADAR | Y | RAILWAY PLATFORM | Y | C1-8 | BHOLA SAMMADAR | SELF | 56 | M | N | N | N | Hawker | 1000 | |  |
| 16 | 016/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | VARAM DAB | LT LALU DEB | Y | RAILWAY PLATFORM | Y | C2-8 | VARAM DAB | SELF | 70 | M | N | N | N | Begging | 200 | |  |
| | | | | | | | | | | | C1-8 | SANTI SAMMADAR | WIFE | 48 | F | N | N | N | Nil | Nil | |  |

Chairman
Barrackpore Municipality

Asst. Engineer
Barrackpore Municipality





Details of Respondent & Family Members Physically Found

| SI | 17 | 18 | 19 | |
|--|--|---|---|---|
| Form No. | 017/19/11/7070 | 018/19/11/7070 | 019/19/11/7070 | 020/19/11/7070 |
| Name of the ULB | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality |
| Ward no. | 9 | 9 | 9 | 9 |
| Name of street / location | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road |
| Nearest landmark | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station |
| Full name of respondent | JITRAM MOHALI | MINAM MOHALI | Jagadish Mahato | Lalit Kumar Das |
| Father/ Husband's name in full | LT SUDHALU MOHALI | JITRAM MOHALI | Ramprasad Mahato | Lt. Sundar Das |
| Whether willing to avail Govt. arranged shelter? (Y/N) | Y | Y | Y | Y |
| Present living location | RAILWAY PLATFORM | RAILWAY PLATFORM | Barrackpore Railway Station | Barrackpore Railway Station |
| Whether living in static location (Y/N) | Y | Y | Y | Y |
| Photo No. | C1-9 | C2-9 | C1-10 | C2-10 |
| Full Name | JITRAM MOHALI | MINAM MOHALI | Jagadish Mahato | Lalit Kumar Das |
| Relation with respondent | SELF | WIFE | Self | Self |
| Age as on 01/01/14 (Yrs) | 78 | 70 | 67 | 42 |
| Sex (M/F/O) | M | F | M | M |
| Physically challenged (Y/N) | N | N | N | N |
| Mentally challenged (Y/N) | N | N | N | N |
| Formal education | N | N | Nil | N |
| Occupation | Begging | Begging | Begging | Labour |
| Monthly income (Rs.) | 500 | 300 | 500 | 1000 |
| Photo |  |  |  |  |

Details of Respondent & Family Members Physically Found





Chairman
BARRACKPORE MUNICIPALITY

Assistant Engineer
Barrackpore Municipality

| | | | | Details of Respondent & Family Members Physically Found | | | | | | | | | | | | | | | | | |
|----|----------------|--------------------------|--------------------------|---|--------------------------|-------------------------|-------------------------------|--|-------------------------|---|-----------|-------------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|----------------------|--|
| S | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
| 21 | 021/19/11/7070 | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | JAGAN NATH PANDEY | LT BISHNU PANDEY | Y | RAILWAY PLATFORM | Y | C1-11 | JAGAN NATH PANDEY | SELF | 56 | M | N | N | N | Hawker | 600 |  |
| | | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Naroki Kumari Das | Kiran Kumari Das | | | | C2-10 | Naroki Kumari Das | Daughter | 3 | F | N | N | N | | N |  |
| | | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Kiran Kumari Das | Kiran Kumari Das | | | | C2-10 | Kiran Kumari Das | Daughter | 5 | F | N | N | N | | N |  |
| | | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Rubi Debi | Rubi Debi | | | | C2-10 | Rubi Debi | WIFE | 30 | F | N | N | N | | Nil |  |

Chairman
BARRACKPORE MUNICIPALITY





Assistant Engineer
Barrackpore Municipality

| Sl | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/ Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|--------------------------------|--|-------------------------|---|-----------|----------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|----------------------|--|
| 22 | 022/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | ANIMA MURMU | LT TANGI MURMU | Y | RAILWAY PLATFORM | Y | C2-11 | ANIMA MURMU | SELF | 70 | F | N | N | N | Begging | 300 |  |
| 23 | 023/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | MISER ALI | LT ABDUL BARIK ALI | Y | RAILWAY PLATFORM | Y | C1-12 | MISER ALI | SELF | 45 | M | N | N | N | Hawker | N |  |
| 24 | 024/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Sanjoy Chouhan | LT BABULAL CHOUHAN | Y | RAILWAY PLATFORM | Y | C2-12 | Sanjoy Chouhan | SELF | 46 | M | N | N | N | Labour | 1000 |  |
| 25 | 025/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | KAMALA BALA | LT SOURAV BALA | Y | RAILWAY PLATFORM | Y | C1-13 | KAMALA BALA | SELF | 35 | F | N | Y | N | Begging | N |  |

Details of Respondent & Family Members Physically Found

Chairman
BARRACKPORE MUNICIPALITY





Assistant Engineer
Barrackpore Municipality

| Sr | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/ Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|--------------------------------|--|-------------------------|---|-----------|---------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|----------------------|--|
| 29 | 029/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | MADAN MONDAL | LT MANTU MONDAL | Y | RAILWAY PLATFORM | Y | C1-15 | MADAN MONDAL | SELF | 53 | M | N | N | N | Van puller | 700 |  |
| 28 | 028/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | ALPANA DAS | LT AMAL KUMAR DAS | Y | RAILWAY PLATFORM | Y | C2-14 | ALPANA DAS | SELF | 40 | F | N | N | N | N | N |  |
| 27 | 027/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Jarina Bewa | Lt. Md Ali | N | RAILWAY PLATFORM | Y | C1-14 | Jarina Bewa | SELF | 55 | F | N | N | N | Begging | 300 |  |
| 26 | 026/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | PANKAJ MONDAL | LT BHUPEN MONDAL | Y | RAILWAY PLATFORM | Y | C2-13 | PANKAJ MONDAL | SELF | 61 | M | N | N | N | Hawker | 800 |  |

Chairman
Barrackpore Municipality
Mam





Assistant Engineer
Barrackpore Municipality

Details of Respondent & Family Members Physically Found

| S1 | S2 | S3 | S4 | S5 | S6 | S7 | S8 | S9 | S10 | S11 | S12 | S13 | S14 | S15 | S16 | S17 | S18 | S19 | S20 | S21 | S22 | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|----------------|----------------|-------|----------------|-----------|---|--------------------------|--------------------------|-----------------|---|------|------|------|---|--------------------------|--------------------|--------------------|--|---------------------------|-----------------------------|-----------------------------|-----------------------------|-----------------------------|------------------|-------------|--------------------|---|--------------|-------------------------|-----------------------------|-------------------------|---|--------------|-------------------------------|---------------------------|---|---|---|--|------------------|------------------|---|------------------|-------------------------|------------|-----|---|---|---|----------------------|
| 032/19/11/7070 | 031/19/11/7070 | | 030/19/11/7070 | Form No. | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Name of the ULB | 9 | 9 | 9 | 9 | Ward no. | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | Name of street / location | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Nearest landmark | FATAMA BIBI | RAVA BHATTACHARJEE | | SUSHILA DEBI | Full name of respondent | LT ABDUL ALAM | LT AMULLA BHATTACHARJEE | | KARAN PASWAN | Father/Husband's name in full | Y | Y | | Y | Whether willing to avail Govt. arranged shelter? (Y/N) | RAILWAY PLATFORM | RAILWAY PLATFORM | | RAILWAY PLATFORM | Present living location | Y | Y | | Y | Whether living in static location (Y/N) | |
| C2-16 | C1-16 | C2-15 | C2-15 | Photo No. | FATAMA BIBI | RAVA BHATTACHARJEE | DHARMENDAR PASWAN | SUSHILA DEBI | Full Name | SELF | SELF | SELF | SELF | Relation with respondent | 43 | 60 | 8 | 38 | Age as on 01/01/14 (Yrs) | F | F | M | F | Sex (M/F/O) | N | N | N | N | Physically challenged (Y/N) | N | N | N | N | Mentally challenged (Y/N) | N | N | N | N | Formal education | Begging | N | N | N | Occupation | 200 | N | N | N | Monthly income (Rs.) |
| | | | | Photo |  | | | |  | | | |  | | | |  | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |





Chairman
Barrackpore Municipality

Assistant Engineer
Barrackpore Municipality

| S1 | 33 | 34 | 35 | 36 |
|--|--|---|---|---|
| Form No. | 033/19/11/7070 | 034/19/11/7070 | 035/19/11/7070 | 036/19/11/7070 |
| Name of the ULB | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality | Barrackpore Municipality |
| Ward no. | 9 | 9 | 9 | 9 |
| Name of street / location | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road | S.N. Banerjee Road |
| Nearest landmark | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station | Barrackpore Railway Station |
| Full name of respondent | NAJRI MUNDA | LOKNATJH DAS | ARTI ROY | PARUL RANI DEY |
| Father/ Husband's name in full | LT SUPRA MUNDA | LT POLLAD DAS | LT ANANDA ROY | LT BHABA TARAN DEY |
| Whether willing to avail Govt. arranged shelter? (Y/N) | Y | Y | Y | Y |
| Present living location | RAILWAY PLATFORM | RAILWAY PLATFORM | RAILWAY PLATFORM | RAILWAY PLATFORM |
| Whether living in static location (Y/N) | Y | Y | Y | Y |
| Photo No. | C1-17 | C2-17 | C1-18 | C2-18 |
| Full Name | NAJRI MUNDA | LOKNATJH DAS | ARTI ROY | PARUL RANI DEY |
| Relation with respondent | SELF | SELF | SELF | SELF |
| Age as on 01/01/14 (Yrs) | 40 | 40 | 60 | 70 |
| Sex (M/F/O) | F | M | F | F |
| Physically challenged (Y/N) | N | N | N | N |
| Mentally challenged (Y/N) | Y | N | N | Y |
| Formal education | N | N | N | N |
| Occupation | N | Hawker | Begging | Begging |
| Monthly income (Rs.) | N | 400 | 200 | 100 |
| Photo |  |  |  |  |





Chairman
Barrackpore Municipality

Asstt. Engineer
Barrackpore Municipality

| SI | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/ Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Details of Respondent & Family Members Physically Found | | | | | | | | | | |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|--------------------------------|--|-------------------------|---|---|-----------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|---|--|
| | | | | | | | | | | | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
| 37 | 037/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | DUKHU ORAO | LT SARUYA ORAO | Y | RAILWAY PLATFORM | Y | C1-19 | DUKHU ORAO | SELF | 28 | M | N | N | N | Labour | 500 |  |
| 38 | 038/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | LALU MALLICK | LT GOURANGA MALLICK | Y | RAILWAY PLATFORM | Y | C2-19 | LALU MALLICK | SELF | 25 | M | N | N | N | Labour | 500 |  |
| 39 | 039/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Arbind Passowan | Bipad Passowan | Y | Railway Platform | Y | C1-20 | Arbind Passowan | Self | 47 | M | N | N | Van puller | 1000 |  | |
| 40 | 040/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Birsha O rao | Birsha O rao | Y | Railway Platform | Y | C2-20 | Birsha O rao | Self | 66 | M | N | N | Riska-van Puller | 1000 |  | |

Assistant Engineer
Barrackpore Municipality





Chairman
Barrackpore Municipality

| Sr | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|-------------------------------|--|-----------------------------|---|-----------|------------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|---|--|
| 41 | 041/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Sankar Sadhukhan | LT VARAMDEB Sadhukhan | Y | Railway Platform | Y | C1-21 | Sankar Sadhukhan | Self | 60 | M | N | Y | N | Begging | 300 |  |
| 42 | 042/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Raiway Station | Chhaya Mondal | Anil Mondal | Y | Railway Platform | Y | C2-21 | Chhaya Mondal | Self | 58 | F | N | N | N | Begging | 500 |  |
| 43 | 043/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Bijoy Orao | LT Supra oraw | Y | S.N. Banerjee Road | Y | C1-22 | Bijoy Orao | Self | 55 | M | N | N | Hawker | 500 |  | |
| 44 | 044/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Jhulful Sardar | Lt. Ishak Ali Sardar | Y | Barrackpore Railway Station | Y | C2-22 | Jhulful Sardar | Self | 68 | M | N | N | Begging | 200 |  | |

Chairman
Barrackpore Municipality
M.A. Dept. Govt. of West Bengal

Assistant Engineer
Barrackpore Municipality



Details of Respondent & Family Members Physically Found

| Sl | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) | Photo |
|----|----------------|--------------------------|----------|---------------------------|-----------------------------|-------------------------|-------------------------------|--|-----------------------------|---|-----------|-------------------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|----------------------|--|
| 48 | 048/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Ganesh Gain | Lt Aboni Gyan | Y | Railway Platform | Y | C2-24 | Ganesh Gain | Self | 50 | M | N | N | N | Begging | 200 |  |
| 47 | 047/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Bijon Kumar Dutta | Lt Bishal Kumar Dutta | Y | Railway Platform | Y | C1-24 | Bijon Kumar Dutta | Self | 50 | M | N | N | N | Labour | 1000 |  |
| 46 | 046/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Bharati Nui | | Y | Barrackpore Railway Station | Y | C2-23 | Bharati Nui | Self | 50 | F | N | N | N | Begging | 700 |  |
| 45 | 045/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Arjun Sardar | LT RAHAMAN ABDUL | Y | Barrackpore Railway Station | N | C1-23 | Arjun Sardar | Self | 60 | M | N | N | | Hawker | 700 |  |

Chairman
Barrackpore Municipality

Assistant Engineer
Barrackpore Municipality

Details of Respondent & Family Members Physically Found

| | | Details of Respondent & Family Members Physically Found | | | | | | | | | | Photo | | | | | | | | | |
|----|----------------|---|----------|---------------------------|-----------------------------|-------------------------|--------------------------------|--|-------------------------|---|-----------|-------------------|-----------|--------------------------|--------------------------|-------------|-----------------------------|---------------------------|------------------|------------|--|
| Sl | Form No. | Name of the ULB | Ward no. | Name of street / location | Nearest landmark | Full name of respondent | Father/Husband's name in full | Whether willing to avail Govt. arranged shelter? (Y/N) | Present living location | Whether living in static location (Y/N) | Photo No. | | Full Name | Relation with respondent | Age as on 01/01/14 (Yrs) | Sex (M/F/O) | Physically challenged (Y/N) | Mentally challenged (Y/N) | Formal education | Occupation | Monthly income (Rs.) |
| 49 | 049/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Jagdish Mahato | Ram Prosad Mahato | Y | Railway Platform | Y | C1-25 | Jagdish Mahato | Self | 48 | M | N | N | | Labour | 1000 |  |
| 50 | 050/19/11/7070 | Barrackpore Municipality | 9 | S.N. Banerjee Road | Barrackpore Railway Station | Samar Chakraborty | Lt purnendu Sekher Chakraborty | Y | Railway Platform | Y | C2-25 | Samar Chakraborty | Self | 62 | M | N | N | | Nil | Nil |  |

Assistant Engineer
Barrackpore Municipality

Note:
Sex: M=Male, F=Female, O=Others
Marital Status: U=Unmarried, M=Married, W=Widow or Widower, D=Divorced, DS=Deserted
literate; As per Census definition

Chairman
Mam Sir