

Sub: Proposals for Boundary Wall of SUH Purulia & Kalyani Municipality under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM

A letter vide no. SUDA/23/2014(MPR)/4468(35) dated: 04.07.2019 was sent from this office to the ULBs where SUH is completed/ under construction regarding submission of Proposal for construction of Boundary Wall of SUH under DAY-NULM.

In response to this letter, Purulia & Kalyani Municipality sent the proposal (vide letter no. 1036/MG dated: 27.07.2019 & vide letter no.4665/KM dated: 08.08.2019) for Boundary Wall of SUH at Purulia & Kalyani (Copy placed in the C.P. side mark as 'x' & 'Y'). It appears from the proposal that plan & estimate for 102 mtr length boundary wall of SUH at Purulia duly vetted by Executive Engineer, Purulia Division, MED and proposal that plan & estimates for 102mtr length boundary wall of SUH at Kalyani duly vetted by Executive Engineer, Nadia Division, MED. The estimated cost for the proposals are within the cost provision of Boundary Wall as proposed from this office i.e. Rs.10552/meter. The estimated amount is **Rs. 934490.44 (Rupees Nine lakh thirty four thousand four hundred ninety only)** (including cess, GST & 3% contingency) for Purulia and **Rs.951675.00 (Rupees Nine lakh fifty one thousand six hundred seventy five only)** (including cess, GST & 3% contingency) for Kalyani. The undersigned checked the estimate and it may be approved.

Now these proposals of Boundary Walls may be forwarded to the competent authority for necessary approval.

If approved, fund may be released in favour of concerned ULBs for the aforesaid work in two instalments i.e. 50%, 50% from the SUH component head under DAY-NULM. 1 st instalment may be released after completion of tender process and after issuing the Work Order for the aforesaid work. Utilization Certificate for this purpose may be collected from the concerned ULB in GFR 12C format and 2 nd instalment will be released after receiving of UC (70%) of previous instalment.

Submitted for your kind perusal.

ALL MISESION  
Director, NULM

SB  
28/08/19

Principal Secretary has approved for the construction of boundary wall in file no.SUDA-317/2016 at the identified perimeter of the SUH wherever required. Financial Adviser has examined the model estimate and concurred to it (flagged 'A'). We have now received 2 (two) estimates for construction of boundary wall of the SUH at Purulia Municipality & Kalyani Municipality.

- (i) The estimate cost for the boundary wall for Purulia Municipality SUH measuring 102 meters is ₹ 9,34,490.44 (₹ Nine lakh Thirty Four thousand Four hundred Ninety & Forty Four paisa) only. The estimate has been duly vetted by Executive Engineer, Purulia Division, MED and checked by the State Mission Manager, SUH and found to be in conformity with the model estimate of ₹ 10,552 per meter.

(2). The estimate cost for the boundary wall for Kalyani Municipality SUH measuring 102 meters is ₹ 9,51,675 (₹ Nine lakh Fifty One thousand Six hundred & Seventy Five) only. The estimate has been duly vetted by Executive Engineer, Nadia Division, MED and checked by the State Mission Manager, SUH and found to be in conformity with the model estimate of ₹ 10,552 per meter.

The fund may be released in 2 (two) equal installments to the implementing agency for both SUHs. 1<sup>st</sup> installment may be released after completion of the tender process, issuance of work order and commencement of physical work on the ground, to be confirmed by the implementing agency. The 2<sup>nd</sup> installment may be released after completion of the entire boundary wall. Fund to be released on receipt of requisition from ULB.

X / It may kindly be considered to approve the proposal for construction of boundary wall at SUH Purulia Municipality at an aggregate amount of ₹ 9,34,490.44 (₹ Nine lakh Thirty Four thousand Four hundred Ninety & Forty Four paise) only and at SUH Kalyani Municipality at an aggregate amount of ₹ 9,51,675 (₹ Nine lakh Fifty One thousand Six hundred & Seventy Five) only.

Director

Handwritten  
AMD 28/08/19

X - may be approved.

DDP 28/8/19

Handwritten signature  
29/8/2019

~~Pr. Secretary  
U.D. & MA Dept.~~

U.O. No. SUDA 435

Dated 29.08.19

File No. SUDA-468/2019

Director, SUDA

DDP 29/8/19

~~AMD~~

S.De SMU

Handwritten  
02/09/19

As the proposals approved above, now a letter of administrative approval & financial sanction for construction of Boundary wall of SUH may be sent to the concerned ULBs for necessary actions.

Draft letters for the same are placed in the C.P. side for your kind perusal.

All miscellane  
Director, NULB

S.De SMU

Te signed

Handwritten  
05/09/19

Handwritten initials  
05/09/19

**Sub: Proposals for Boundary Wall of SUH Bhatpara Municipality under the scheme Shelter for Urban Homeless (SUH) under DAY-NULM**

A letter vide no. SUDA/23/2014(MPR)/4468(35) dated: 04.07.2019 was sent from this office to the ULBs where SUH is completed/ under construction regarding submission of Proposal for construction of Boundary Wall of SUH under DAY-NULM.

In response to this letter, Executive Engineer, MED, North 24PS Division sent the proposal (vide letter no. MED/PRG-1/1N-05/16 dated: 03.09.2019) for construction of Boundary Wall of SUH at Bhatpara (Copy placed in the C.P. side mark as 'x'). It appears from the proposal that plan & estimate for **174 mtr** length boundary wall of SUH at Bhatpara duly vetted by Executive Engineer, North 24PS Division, MED. The estimated cost for the proposal is within the cost provision of Boundary Wall as proposed from this office i.e. Rs.10552/meter and the amount is **Rs. 1563678.00 (Rupees Fifteen lakh sixty three thousand six hundred seventy eight only)** (including cess, GST & 3% contingency). The undersigned checked the estimate and it may be approved.

Now this proposal of Boundary Wall may be forwarded to the competent authority for necessary approval.

If approved, fund may be released in favour of concerned ULB for the aforesaid work in two instalments i.e. 50%, 50% from the SUH component head under DAY-NULM. 1 st instalment may be released after completion of tender process and after issuing the Work Order for the aforesaid work. Utilization Certificate for this purpose may be collected from the concerned ULB in GFR 12C format and 2 nd instalment will be released after receiving of UC (70%) of previous instalment.

Submitted for your kind perusal.

Adl. mfs to  
Director, NULM

S.R.  
06.09.19

Principal Secretary has approved for the construction of boundary wall in file no.SUDA-317/2016 at the identified perimeter of the SUH wherever required. Financial Adviser has examined the model estimate and concurred to it (flagged 'A'). We have now received an estimate for construction of boundary wall of the SUH at Bhatpara Municipality.

The estimate cost for the boundary wall for Bhatpara Municipality SUH measuring 174 meters is ₹ 15,63,678 (₹ Fifteen lakh Sixty Three thousand Six hundred & Seventy Eight) only. The estimate has been duly vetted by Executive Engineer, Hooghly Division, MED and checked by the State Mission Manager, SUH and found to be in conformity with the model estimate of ₹ 10,552 per meter.

The fund may be released in 2 (two) equal installments to the implementing agency. 1<sup>st</sup> installment may be released after completion of the tender process, issuance of work order and commencement of physical work on the ground, to be confirmed by the implementing agency. The 2<sup>nd</sup> installment may be released after completion of the entire boundary wall. Fund to be released on receipt of requisition from ULB.

x ) It may kindly be considered to approve the proposal for construction of boundary wall at SUH Bhatpara Municipality at an aggregate amount of ₹ 15,63,678 (₹ Fifteen lakh Sixty Three thousand Six hundred & Seventy Eight) only.

সূডা

4  
NOTE SHEET

SUDA

'X' - prepage may be approved.

sdp 9/9/19

*[Signature]*  
9/10/2019  
sdp 12/9/19

Pr. Secretary  
UD & MA Dept.

U.O. No. SUDA-467 Director, SUDA

Dated 09.09.19

File No. SUDA-468/2019

~~AAAD (50)~~

S. De. S.M.

AAIFS phase

*[Signature]*  
13/09/19

As approved above, now a letter of admin's/ executive approval & financial sanction for construction of Boundary wall of SUDA at Bhatpara may be sent to concerned ULB for necessary action.

A draft letter is placed in the C.P. side for your kind perusal.

~~Admission  
Director, NMA~~

S.R.  
13.09.19

*[Signature]*

*[Signature]*  
13/09/19

S. De. S.M.