

Name of ULBs		
Sl No	Name of ULB	Remarks
1	Coopers Camp	HFAPoA Submitted
2	Bhatpara	HFAPoA Submitted
3	Habra	HFAPoA Submitted
4	Kanchrapara	HFAPoA Submitted
5	New Barrackpore	HFAPoA Submitted
6	Noth Barrackpore	HFAPoA Submitted
7	Arambagh	HFAPoA Submitted
8	Bansberia	HFAPoA Submitted
9	Konnagar	HFAPoA Submitted
10	Rishra	HFAPoA Submitted

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা ৭০০ ১০৬, পশ্চিমবঙ্গ।
"ILGUS BHAVAN", H-C Block, Sector-III, Bidhannagar, Kolkata 700 106, West Bengal

Dated :27/12/2018

SUDA-213/2015(Part-3)/1596

From : Director, SUDA

To : (1-9). The Chairperson, Municipality/NAA
(10). The Administrator, Habra Municipality

Sub:Discussion cum Training on Preparation and online entry of Housing For All Plan of Action
(HFAPoA)

Madam/Sir

As per PMAY-HFA (U) guidelines issued by Ministry of Housing and Urban Affairs (MoHUA), Govt.of India, preparation of HFAPoA is a prerequisite to the implementation of PMAY-HFA(U). Several Communications are made from the end of MoHUA, Govt. of India from time to time urging the State to submit HFAPoAs as per desired content. In addition, the HFAPoA details also need to be entered online into PMAY-MIS. In light of the above, SUDA have decided to organize a training on the aforesaid subject. The Affordable Housing Expert from MoHUA, Govt.of India will be facilitating the training and address queries in this regard.

Hence, you are requested to nominate the Nodal Officer for PMAY-HFA(U) of your ULB to attend the training positively. It is expected that the person attending the training will take necessary steps to prepare HFAPoA of your ULB as well as upload details of the HFAPoA online.

The details of the training is specified as follows:

Date of the training :December 28, 2018**Time :12.00 Noon Venue : SUDA Conference Hall**

In this regard, you are also requested to instruct your Nodal Officer to attend the Meeting with requisite information on HFAPoA for fruitful discussion.

For  27/12/18
Director, SUDA

Dated :27/12/2018

SUDA-213/2015(Part-3)/

Copy forwarded to Sri Mrinal Ghosh, OSD, SUDA with a request to render necessary support for logistics arrangements for the proposed meeting to be held on 28th December, 2018 at 12:00 Noon

No. I-11022/04/2018-HFA-V-UD/FTS-9037354

Government of India
Ministry of Housing and Urban Affairs
(HFA-V Section)

Room No. 3, Technical Cell, Gate No. 7,
Nirman Bhawan, New Delhi,

Dated 21.12.2018

To,

Smt. Debarati Dutta Gupta,
Director SUDA & Mission Director {PMAY(U)},
Govt. of West Bengal,
Kolkatta.
Tel: 033-23376226/8687/8722/8723
E mail: debaratidattagupta@gmail.com

Subject: **Tour programme of Shri Khatibullah Sheikh, Lead Affordable Housing & Urban Specialist, PMU under PMAY(U) for the State of West Bengal – reg.**


Madam,

I am directed to state that **Shri Khatibullah Sheikh, Lead Affordable Housing & Urban Specialist, PMU under PMAY(U)** is visiting the State of West Bengal from 26.12.2018 to 30.12.2018 for assessing the progress of PMAY(U) with regard to preparation of HFAPoA, road map for project proposals, UCs, MIS Entries, EBR utilisation, field visit to Kalyani and ULB in 24 Pargana District to monitor the progress of PMAY(U) projects. The details of his tour programme is annexed herewith.

2. It is requested that all necessary logistic arrangements viz. lodging, fooding, transport etc. may please be made for Shri Khatibullah Sheikh. Shri Sheikh may be contacted on his Mobile 09990651900 during his visit period.

3. The State Govt. of West Bengal is also requested to hire a professional photographer with audio and video facility and depute him with Shri Sheikh to capture 'High Quality Video Testimonials of Beneficiaries' and 'High Quality Photographs of Constructed Houses along with Beneficiary' for IEC purpose.

Yours faithfully,


(B.K. Mandal)

Under Secretary to the Govt. of India

E-mail: clsshfa5@yahoo.com

Tel: 011-23063285

Encl: As above.

Copy to:

Shri Subrata Gupta, Principal Secretary (UD and MA), Government of **West Bengal**, Writers Building, Kolkata-700001, Phone: 033-2334-9394,
Email: secy.ma-wb@gov.in

Tour programme of Shri Khatibullah Sheikh, Lead Affordable Housing & Urban Specialist, PMU

S. No.	Date/Departure	From	To	Travel Details	Activity
1.	26.12.18	Delhi at 09.45 Hrs	Kolkata Arrival 12.00 Hrs	6E-455	Interaction with SLNA
2.	27.12.18	Field visit to Kalyani			
3.	28.12.18	Workshop with ULB on HFAPoA preparation			
4.	29.12.2018	Field visit to ULB in 24 Pargana District			
5.	30.12.2018	Kolkata	Delhi	AI-701	Return to Delhi

December 24, 2018

To
The Mayors / Chairpersons / Chairman
_____ Municipal Corporations / Municipalities / Notified Area Authority

Sub: **Discussion cum Training on Preparation and online entry of Housing For All Plan of Action (HFAPoA)**

Madam / Sir

As per PMAY – HFA (U) guidelines issued by Ministry of Housing and Urban Affairs (MoHUA), Govt. of India, preparation of HFAPoA is a prerequisite to the implementation of PMAY – HFA (U). Several communications are made from end of MoHUA, Govt. of India from time to time urging the State to submit HFAPoAs as per desired content. In addition, the HFAPoA details also need to be entered online into PMAY – MIS.

In light of the above, SUDA have decided to organize a training on the aforesaid subject. The Affordable Housing expert from MoHUA, Govt. of India will be facilitating the training and address queries in this regard.

Hence, you are requested to nominate the Nodal Officer for PMAY – HFA (U) of your ULB to attend the training positively. It is expected that the person attending the training will take necessary steps to prepare HFAPoA of your ULB as well as upload details of the HFAPoA online.

The details of the training is specified as follows:

Date of the training : December 28, 2018
Time : 12.00 Noon to 4.00 PM
Venue : SUDA Conference Hall

For any queries you may please contact Sandip Gupta (+919432104437) or Ranjan Roy (+918240067988).

STATE URBAN DEVELOPMENT AGENCY

"হুমায়ুন ভবন" এম.সি. ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ।

"TEGUS BHAYAN", H-C Block, Sector-III, Bidhannagar, Kolkata-700 106, West Bengal

SUDA-312/2017/737(৭৭)

Dated : 14/08/2018

From : Director, SUDA

To : 1. The Mayor/Chairperson

..... Municipal Corporation/Municipality/N.A.A.

2. The Municipal Commissioner, Kolkata Municipal Corporation

Sub: Review Meeting on Housing For All (HFA) and National Social Assistance Programme(NSAP)

Sir/Madam,

This is to inform you that a review meeting will be held at the SUDA Conference Hall with regard to effective implementation of **Housing For All (Urban) Scheme & National Social Assistance Programme (NSAP)** as well as Physical & Financial progress made by the ULB so far. The Schedule for the Meetings are detailed below:

Date	Time	Municipal Corporation/Municipality/ Notified Area Authority falling under the Districts of	Number of ULBs involved	Remarks
16.08.2018 (Thursday)	11:30 A.M. - 1:30 P.M.	North 24 Parganas, Howrah & Kolkata MC	Total - 26	ULBs excepting : 1)Panchhati, 2)Taki, 3)South Dum Dum
16.08.2018 (Thursday)	02:30 P.M. - 04:30 P.M.	South 24 Parganas, Hooghly, Nadia	Total -24	ULBs excepting : 1)Shadreswar, 2)Rishra, 3)Chandannagar MC, 4)Diamond Harbour, 5)Nabadwip, 6)Ranaghat, 7)Faherpur
17.08.2018 (Friday)	11:30 A.M. - 1:30 P.M.	Paschim Medinipur, Purba Medinipur, Bankura, Purulia, Birbhum, Murshidabad	Total - 26	ULBs excepting : 1) Contai, 2)Egra,3)Panskura, 4)Sainthia, 5) Murshidabad, 6)Domkal
17.08.2018 (Friday)	02:30 P.M. - 04:30 P.M.	Cooch Behar, Darjeeling, Kalimpong, Jalpaiguri, Alipurduar, Uttar Dinajpur, Dakshin Dinajpur, Malda, Purba Bardhaman, Paschim Bardhaman	Total - 21	ULBs excepting : 1)Bardwan, 2)Gushkara, 3)Alipurduar, 4)Balurghat, 5)Jalpaiguri, 6)Mal, 7)Dalkhola,8)Kaliyaganj, 9)Mathabhanga, 10)Mekhliganj, 11)Darjeeling

দুরূপাংক : ২৩৫৮ ৬৪০৩/৬৪২১/৫৭৬৭, ফ্যাক্স : ২৩৫৮৫৮০০

Tel: 2358-6403/6421/5767, Fax: 2358-5800, E-Mail: wbsudadir@gmail.com

সুড

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

"ইলগুস ভবন", ২৪৩-এম ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা ৭০০ ১০৬, পশ্চিমবঙ্গ।

"ILGUS BHAVAN", H-C Block, Sector-III, Bidhannagar, Kolkata 700 106, West Bengal.

SUDA-312/2016/

Dated : /08/2018


Accordingly, you are requested to kindly make it convenient to attend the meeting along with your concerned Engineer dealing with Housing For All Scheme & Nodal Officer/Staff dealing with NSAP Scheme with relevant facts and figures for fruitful discussion during the Meeting. Owing to space constraint in the Conference Hall, you are further requested to attend the meeting along with 2 official/Staff (at most 3 from your ULB) who are well conversant with the schemes as mentioned above from your organisation .

Kindly ensure that, Scheme specific Updated Status may be made available for your ULB during the Meeting for fruitful discussion.

A line of confirmation with name, designation and contact no. of the participant may be sent through e-mail to hfa.wbsuda@gmail.com.

Thanking You

Yours faithfully,




Director, SUDA

SUDA-312/2016/

Dated :

Copy forwarded for favour of information :

- 1) Shri B.N.Kar, Joint Director, ILGUS with a request to render necessary support for booking of Rooms at ILGUS Hostel for the proposed Meeting
- 2) Shri Sourav Chaki, Additional Mission Director (Housing) .SUDA
- 3) OSD, SUDA with a request to render necessary support for booking of the Conference Hall of SUDA & logistic arrangements for the proposed Meeting
- 4) Shri Dipak Naskar, Technology Upgradation Officer, SUDA
- 5) Shri Sandip Gupta, Computer Programmer, SUDA
- 6) Sr. P.A.to the Principal Secretary, UD & MA Department, Govt. of West Bengal



Director, SUDA

দূরভাষ: ২৩৫৮ ৬৪০৩/৬৪২১/৫৭৬৭, ফ্যাক্স : ২৩৫৮৫৮০০

Tel: 2358-6403/6421-5767, Fax: 2358-5800, E-Mail: wbsudadir@gmail.com

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (pt-3)/850

30.07.2018

ক্রমিক নং

তারিখ

From: Finance Officer, SUDA

To: Chairperson

.....Municipality/N.A.A

Sub: Release of further fund to 19 ULBs sanctioned in financial year 2016-17 for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to 19 ULBs sanctioned in F.Y-2016-17 mentioned in Annx-A for construction of dwelling units under PMAY-HFA (U).

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Finance Officer, SUDA.

ANNEXURE - A

Proposal of Fund Release to 19 ULBs Sanctioned in Financial Year 2016-17

Financial Year :2016-17 ULBs Sanctioned in Phase -III :28 ULBs Sanctioned in Phase -IV :14				ONLINE MIS		FINANCIAL STATUS					Physical Progress	Proposed Fund to be released (In Crore)
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost [DU+ID] (In Crore)	Fund received by ULBs till date [Central+State inc ID] (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]
Coochbehar	1	Dinhata	Phase-IV	715	715	25.84	2.58	10%	2.32	90%	90	2.59
Coochbehar	2	Mekhliganj	Phase-III	192	192	6.94	4.61	66%	3.46	75%	192	0.94
Hoogly	3	Bhadreshwar	Phase-III	464	464	16.77	4.64	28%	3.54	76%	131	2.07
Hoogly	4	Uttarpara Kotrus	Phase-IV	263	263	9.50	2.38	25%	2.35	99%	74	1.42
Howrah	5	Uluberia	Phase-IV	5,899	5,899	213.19	28.96	14%	22.96	79%	2,340	17.94
Murshidabad	6	Berhampore	Phase-III	901	835	30.18	10.56	35%	9.58	91%	264	4.53
Murshidabad	7	Dhuliyani	Phase-III	3,580	3,580	129.38	10.35	8%	8.88	86%	700	15.53
Murshidabad	8	Jangipur	Phase-IV	1,415	1,415	51.14	11.02	22%	8.25	75%	1,218	7.90
Murshidabad	9	Jiaganj Azimganj	Phase-III	1,477	1,477	53.38	17.53	33%	15.02	86%	377	3.82
Nadia	10	Birnagar	Phase-III	994	994	35.92	5.00	14%	5.00	100%	746	5.42
Nadia	11	Coopers Camp	Phase-III	840	840	30.36	16.62	55%	12.37	74%	601	7.67
Nadia	12	Haringhata	Phase-III	1,052	1,052	38.02	24.71	65%	18.03	73%	1,052	5.71
Nadia	13	Krishnanagar	Phase-III	979	979	35.38	23.00	65%	17.68	77%	979	5.30
Nadia	14	Ranaghat	Phase-IV	594	594	21.47	9.06	42%	9.03	100%	470	3.18
North 24 Parganas	15	Gobardanga	Phase-III	1,230	1,230	44.45	13.86	31%	13.86	100%	1,024	6.59
North 24 Parganas	16	Halisahar	Phase-III	1,317	1,317	47.60	14.85	31%	11.52	78%	798	4.66
North 24 Parganas	17	Madhyamgram	Phase-III	1,510	1,510	54.57	19.10	35%	16.57	87%	1,388	8.19
North 24 Parganas	18	North Dum Dum	Phase-III	1,140	1,140	41.20	10.30	25%	7.78	76%	763	6.18
West Medinipur	19	Kharar	Phase-III	309	309	11.17	6.97	62%	5.92	85%	290	1.63

Finance Officer
State Urban Development Agency
Govt of West Bengal

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Dinhata Municipality	2,59,00,000.00	Axis Bank Ltd.	Dinhata	915010053230085	UTIB0002589
2	Mekliganj Municipality	94,00,000.00	Canara Bank	Mekliganj	4099101001601	CNRB0004099
3	Bhadreswar Municipality	2,07,00,000.00	United Bank of India	Bhadreswar	0157010358897	UTBI0BHS236
4	Uttarpara Kotrung Municipality	1,42,00,000.00	UCO Bank	Uttarpara	10570110008690	UCBA0001057
5	Uluberia Municipality	17,94,00,000.00	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
6	Berhampore Municipality	4,53,00,000.00	Union Bank of India	Berhampore	548202010009739	UBIN0554821
7	Dhulian Municipality	15,53,00,000.00	ICICI Bank Ltd.	Aurangabad B. Ed College	201901000303	ICIC0002019
8	Jangipur Municipality	7,90,00,000.00	United Bank of India	Jangipur	1584010216609	UTBI0JNPF69
9	Jiaganj Azimganj Municipality	3,82,00,000.00	Axis Bank Ltd.	Jiaganj	916010058469751	UTIB0002947
10	Birnagar Municipality	5,42,00,000.00	UCO Bank	Birnagar	25040110088425	UCBA0002504
11	Coopers Camp N.A.A.	7,67,00,000.00	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
12	Haringhata Municipality	5,71,00,000.00	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
13	Krishnagar Municipality	5,30,00,000.00	Punjab National Bank	Krishnanagar	3204000100090247	PUNB0320400
14	Ranaghat Municipality	3,18,00,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
15	Gobordanga Municipality	6,59,00,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
16	Halisahar Municipality	4,66,00,000.00	Punjab National Bank	Halisahar Municipality	4836000100086998	PUNB0483600
17	Madhyamgram Municipality	8,19,00,000.00	Axis Bank Ltd.	Madhyamgram	916010007886455	UTIB0000547
18	North Dum Dum Municipality	6,18,00,000.00	Axis Bank Ltd.	Nimta	916010009401825	UTIB0001141
19	Kharar Municipality	1,63,00,000.00	State Bank of India	Kharar	35548513078	SBIN0006700


Finance Officer
State Urban Development Agency
Govt of West Bengal

Memo No. SUDA-213/2015(pt-3)/ 850/1 (23)

Date: 30.07.2018

Copy forwarded for kind information of:

1. Principal Secretary, UD&MA Department, Govt. of West Bengal
2. Joint Secretary, UD & MA Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).
4. Cashier, SUDA.



Finance Officer, SUDA.

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/৪৩৪

26.07.2018

ক্রমিক নং

তারিখ

From : Director, SUDA


To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.


**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in Page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).


(Md Asif Sardar)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA




দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০


Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section 2358 6408

- 02 -

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Dinhata Municipality	2,59,00,000.00	Axis Bank Ltd.	Dinhata	915010053230085	UTIB0002589
2	Mekliganj Municipality	94,00,000.00	Canara Bank	Mekhliganj	4099101001601	CNRB0004099
3	Bhadreswar Municipality	2,07,00,000.00	United Bank of India	Bhadreswar	0157010358897	UTBI0BHS236
4	Uttarpara Kotrung Municipality	1,42,00,000.00	UCO Bank	Uttarpara	10570110008690	UCBA0001057
5	Uluberia Municipality	17,94,00,000.00	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
6	Berhampore Municipality	4,53,00,000.00	Union Bank of India	Berhampore	548202010009739	UBIN0554821
7	Dhulian Municipality	15,53,00,000.00	ICICI Bank Ltd.	Aurangabad B. Ed College	201901000303	ICIC0002019
8	Jangipur Municipality	7,90,00,000.00	United Bank of India	Jangipur	1584010216609	UTBI0JNPF69
9	Jiaganj Azimganj Municipality	3,82,00,000.00	Axis Bank Ltd.	Jiaganj	916010058469751	UTIB0002947
10	Birnagar Municipality	5,42,00,000.00	UCO Bank	Birnagar	25040110088425	UCBA0002504
11	Coopers Camp N.A.A.	7,67,00,000.00	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
12	Haringhata Municipality	5,71,00,000.00	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
13	Krishnagar Municipality	5,30,00,000.00	Punjab National Bank	Krishnanagar	3204000100090247	PUNB0320400
14	Ranaghat Municipality	3,18,00,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
15	Gobordanga Municipality	6,59,00,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
16	Halisahar Municipality	4,66,00,000.00	Punjab National Bank	Halisahar Municipality	4836000100086998	PUNB0483600
17	Madhyamgram Municipality	8,19,00,000.00	Axis Bank Ltd.	Madhyamgram	916010007886456	UTIB0000547
18	North Dum Dum Municipality	6,18,00,000.00	Axis Bank Ltd.	Nimta	916010009401825	UTIB0001141
19	Kharar Municipality	1,63,00,000.00	State Bank of India	Kharar	35548513078	SBIN0006700
Total		1,11,27,00,000.00				
(Rupees One Hundred Eleven Crore Twenty Seven Lakh only)						


(Md Asif Sardar)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA


250728

ANNEXURE - A

Proposal of Fund Release to 19 ULBs Sanctioned in Financial Year 2016-17

Financial Year :2016-17 ULBs Sanctioned in Phase -III :28 ULBs Sanctioned in Phase -IV :14				ONLINE MIS				FINANCIAL STATUS				Physical Progress	Proposed Fund to be released (In Crore)
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost (DU+IDI) (In Crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded	[13]	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	
Coochbehar	1	Dinhata	Phase-IV	715	715	25.84	2.58	10%	2.32	90%	90	2.59	
Coochbehar	2	Mekhliganj	Phase-III	192	192	6.94	4.61	66%	3.46	75%	192	0.94	
Hoogly	3	Bhadreshwar	Phase-III	464	464	16.77	4.64	28%	3.54	76%	131	2.07	
Hoogly	4	Uttarpara Kotrung	Phase-IV	263	263	9.50	2.38	25%	2.35	99%	74	1.42	
Howrah	5	Uluberia	Phase-IV	5,899	5,899	213.19	28.96	14%	22.96	79%	2,340	17.94	
Murshidabad	6	Berhampore	Phase-III	901	835	30.18	10.56	35%	9.58	91%	264	4.53	
Murshidabad	7	Dhuliyán	Phase-III	3,580	3,580	129.38	10.35	8%	8.88	86%	700	15.53	
Murshidabad	8	Jangipur	Phase-IV	1,415	1,415	51.14	11.02	22%	8.25	75%	1,218	7.90	
Murshidabad	9	Jiaganj Azimganj	Phase-III	1,477	1,477	53.38	17.53	33%	15.02	86%	377	3.82	
Nadia	10	Birnagar	Phase-III	994	994	35.92	5.00	14%	5.00	100%	746	5.42	
Nadia	11	Coopers Camp	Phase-III	840	840	30.36	16.62	55%	12.37	74%	601	7.67	
Nadia	12	Haringhata	Phase-III	1,052	1,052	38.02	24.71	65%	18.03	73%	1,052	5.71	
Nadia	13	Krishnanagar	Phase-III	979	979	35.38	23.00	65%	17.68	77%	979	5.30	
Nadia	14	Ranaghat	Phase-IV	594	594	21.47	9.06	42%	9.03	100%	470	3.18	
North 24 Parganas	15	Gobaradanga	Phase-III	1,230	1,230	44.45	13.86	31%	13.86	100%	1,024	6.59	
North 24 Parganas	16	Halisahar	Phase-III	1,317	1,317	47.60	14.85	31%	11.52	78%	798	4.66	
North 24 Parganas	17	Madhyamgram	Phase-III	1,510	1,510	54.57	19.10	35%	16.57	87%	1,388	8.19	
North 24 Parganas	18	North Dum Dum	Phase-III	1,140	1,140	41.20	10.30	25%	7.78	76%	763	6.18	
Paschim Medinipur	19	Kharar	Phase-III	309	309	11.17	6.97	62%	5.92	85%	290	1.63	
TOTAL (FY-2016-17)				TOTAL	TOTAL	TOTAL	TOTAL	TOTAL	TOTAL	TOTAL	TOTAL	TOTAL	
				24,871	24,805	896.45	236.10	26%	194.11	82%	13,497	111.27	

N24/18

১৫৫

সুডা

SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (pt-3)/677

11.07.2018

ক্রমিক নং

তারিখ

From: Finance Officer, SUDA

To: Chairperson

.....Municipality/N.A.A

Sub: Release of further fund to i) 11 ULBs sanctioned in Financial Year 2015-16 & ii) 11 ULBs sanctioned in Financial year 2016-17 for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to i) 11 ULBs sanctioned in F.Y-2015-16 mentioned in Annx-A & ii) 11 ULBs sanctioned in F.Y-2016-17 mentioned in Annx-B for construction of dwelling units under PMAY-HFA (U).

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Finance Officer, SUDA.

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

ANNEXURE -A

633

Proposal of Fund Release for 11 Nos. of ULBs Sanctioned in Financial Year 2015-16

Dt. 09.07.18

Financial Year :2015-16 ULBs Sanctioned in Phase -I :70 ULBs Sanctioned in Phase -II :38				ONLINE MIS		PHYSICAL PROGRESS ON CONSTRUCTION OF DWELLING UNITS		FINANCIAL STATUS					Proposed Fund (In Crore)
District	Sl No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total No. of DUs Grounded	No. of DUs Completed	Total Project Cost (In Crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]
Bankura	1	Bankura	Phase-II	719	715	616	298	25.84	21.96	85%	17.30	79%	2.59
Birbhum	2	Nalhati	Phase-I	235	235	228	215	8.49	7.75	91%	6.92	89%	0.32
Birbhum	3	Rampurhat	Phase-I	1,341	1,317	1,279	1,124	47.60	43.53	91%	41.70	96%	1.69
Burdwan	4	Burdwan	Phase-II	140	138	106	20	4.99	4.03	81%	2.81	70%	0.71
Dakshin Dinajpur	5	Balurghat	Phase-II	458	436	354	164	15.76	13.53	86%	11.48	85%	1.44
Hoogly	6	Chamdany	Phase-II	662	560	498	339	20.24	16.19	80%	12.27	76%	2.02
Jhargram	7	Jhargram	Phase-II	1,042	774	763	465	27.97	23.78	85%	19.31	81%	2.79
Murshidabad	8	Murshidabad	Phase-I	963	963	960	155	34.80	30.58	88%	23.89	78%	2.48
Paschim Medinipur	9	Kharagpur	Phase-I	1,000	872	627	441	31.51	27.79	88%	24.45	88%	2.15
South 24 Parganas	10	Maheshtala	Phase-II	1,102	334	278	136	12.07	10.57	88%	8.04	76%	0.90
South 24 Parganas	11	Pujali	Phase-I	760	758	695	348	27.39	17.56	64%	14.05	80%	2.99


 Finance Officer
 State Urban Development Agency
 Govt of West Bengal


ANNEXURE - B

SUDA-213/2015 (Pt III)

Proposal of Fund Release for 11 Nos. of ULBs Sanctioned in Financial Year 2016-17

Dt. 09-07-18
634

Financial Year :2016-17 ULBs Sanctioned in Phase -III :28 ULBs Sanctioned in Phase -IV :14				ONLINE MIS		PHYSICAL PROGRESS ON CONSTRUCTION OF DWELLING UNITS		FINANCIAL STATUS					Proposed Fund (in Crore)
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total No. of DUs Grounded	No. of DUs Completed	Total Project Cost (In crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SIDA)	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]
Hoogly	1	Dankuni	Phase-III	1,562	1,550	597	-	56.02	5.00	9%	3.58	72%	6.20
Jalpaiguri	2	Mal	Phase-III	985	861	652	140	31.12	12.46	40%	8.79	71%	6.21
Nadia	3	Coopers Camp	Phase-III	840	836	601	55	30.21	12.14	40%	9.56	79%	4.48
Nadia	4	Haringhata	Phase-III	1,052	1,052	1,052	298	38.02	19.00	50%	14.42	76%	5.71
Nadia	5	Krishnanagar	Phase-III	979	979	979	903	35.38	17.69	50%	15.77	89%	5.31
North 24 Pargan	6	Bongaon	Phase-III	3,500	3,495	526	129	126.31	15.18	12%	12.91	85%	10.08
North 24 Pargan	7	Habra	Phase-III	3,092	3,015	949	2	108.96	17.88	16%	12.57	70%	20.26
North 24 Pargan	8	Titagarh	Phase-IV	128	117	74	-	4.23	2.31	55%	1.81	78%	0.65
Purulia	9	Purulia	Phase-III	915	915	745	2	33.07	9.92	30%	7.83	79%	6.61
Purulia	10	Raghunathpur	Phase-III	486	486	360	3	17.56	10.54	60%	7.35	70%	1.75
Uttar Dinajpur	11	Islampur	Phase-III	1,071	1,070	217	-	38.67	5.00	13%	4.10	82%	10.47


 Finance Officer
 State Urban Development Agency
 Govt of West Bengal

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Bankura Municipality	2,59,00,000	Axis Bank Ltd.	Bankura	917010034275465	UTIB0000491
2	Nalhati Municipality	32,00,000	Bandhan Bank Ltd.	Paikpara, Birbhum	50160001400524	BDBL0001462
3	Rampurhat Municipality	1,69,00,000	IDBI Bank Ltd.	Rampurhat	1888104000001915	IBKL0001888
4	Burdwan Municipality	71,00,000	Union Bank of India	Burdwan Main	415402010997122	UBIN0541541
5	Balurghat Municipality	1,44,00,000	IDBI Bank Ltd.	Balurghat	1032104000070762	IBKL0001032
6	Champdany Municipality	2,02,00,000	Axis Bank Ltd.	Chandannagar	916010004651562	UTIB0000444
7	Jhargram Municipality	2,79,00,000	United Bank of India	Jhargram	0183010390453	UTBI0JHG300
8	Murshidabad Municipality	2,48,00,000	ICICI Bank Ltd.	Murshidabad	052701001550	ICIC0000527
9	Kharagpur Municipality	2,15,00,000	IDBI Bank Ltd.	Kharagpur	0239104000140300	IBKL0000239
10	Maheshtala Municipality	90,00,000	United Bank of India	Batanagar	0137010444606	UTBI0BTN279
11	Pujali Municipality	2,99,00,000	Dena Bank	Budge Budge	083610037774	BKDN0910836


Finance Officer
State Urban Development Agency
Govt of West Bengal

-5-

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Dankuni Municipality	6,20,00,000	Canara Bank	Dankuni	3511101004895	CNRB0003511
2	Mal Municipality	6,21,00,000	ICICI Bank Ltd.	Mal Bazar	203701000188	ICIC0002037
3	Coopers Camp N.A.A.	4,48,00,000	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
4	Haringhata Municipality	5,71,00,000	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
5	Krishnagar Municipality	5,31,00,000	Punjab National Bank	Krishnagar	3204000100090247	PUNB0320400
6	Bongaon Municipality	10,08,00,000	IDBI Bank Ltd.	Bongaon	1467104000114776	IBKL0001467
7	Habra Municipality	20,26,00,000	Punjab National Bank	Habra Bazar	4206002100004100	PUNB0420600
8	Titagarh Municipality	65,00,000	Central Bank of India	Titagarh	3521636996	CBIN0281349
9	Purulia Municipality	6,61,00,000	Union Bank of India	Purulia	620002010004412	UBIN0562009
10	Raghunathpur Municipality	1,75,00,000	Bank of India	Raghunathpur	438110110012573	BKID0004381
11	Islampur Municipality	10,47,00,000	Bank of India	Islampur	409010310000127	BKID0004090

Finance Officer
State Urban Development Agency
Govt of West Bengal

Memo No. SUDA-213/2015(pt-3)/677(1)26.

Date: 11.07.2018

Copy forwarded for kind information of:

1. Principal Secretary, UD&MA Department, Govt. of West Bengal
2. Joint Secretary, UD & MA Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).
4. Cashier, SUDA.



Finance Officer, SUDA.

সুডা

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 634

09.07.2018

ক্রমিক নং

তারিখ

From : Director, SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in Page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

(Md Asif Sardar)
Finance Officer
SUDA



(Sutanu Prasad Kar)
Director
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Sl. No	Name of the ULBs	Amt. in Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Dankuni Municipality	6,20,00,000.00	Canara Bank	Dankuni	3511101004895	CNRB0003511
2	Mai Municipality	6,21,00,000.00	ICICI Bank Ltd.	Mai Bazar	203701000188	ICIC0002037
3	Coopers Camp N.A.A.	4,48,00,000.00	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
4	Haringhata Municipality	5,71,00,000.00	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
5	Krishnagar Municipality	5,31,00,000.00	Punjab National Bank	Krishnanagar	3204000100090247	PUNB0320400
6	Bongaon Municipality	10,08,00,000.00	IDBI Bank Ltd.	Bongaon	1467104000114776	IBKL0001467
7	Habra Municipality	20,26,00,000.00	Punjab National Bank	Habra Bazar	4206002100004100	PUNB0420600
8	Titagarh Municipality	65,00,000.00	Central Bank of India	Titagarh	3521636996	CBIN0281349
9	Purulia Municipality	6,61,00,000.00	Union Bank of India	Purulia	620002010004412	UBIN0562009
10	Raghunathpur Municipality	1,75,00,000.00	Bank of India	Raghunathpur	438110110012573	BKID0004381
11	Islampur Municipality	10,47,00,000.00	Bank of India	Islampur	409010310000127	BKID0004090
Total		77,73,00,000.00				

(Rupees Seventy Seven Crore Seventy Three Lakh only)

(Md Asif Sardar)
Finance Officer
SUDA

(Sutanu Prasad Kar)
Director
SUDA

ANNEXURE -A

633

Dt. 09.07.18

Proposal of Fund Release for 11 Nos. of ULBs Sanctioned in Financial Year 2015-16

Finacial Year :2015-16 ULBs Sanctioned in Phase -I :70 ULBs Sanctioned in Phase -II :38				ONLINE MIS		PHYSICAL PROGRESS ON CONSTRUCTION OF DWELLING UNITS		FINANCIAL STATUS					Proposed Fund (In Crore)
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total No. of DUs Grounded	No. of DUs Completed	Total Project Cost (In Crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	[14]
Bankura	1	Bankura	Phase-II	719	715	616	298	25.84	21.96	85%	17.30	79%	2.59
Birbhum	2	Nalhati	Phase-I	235	235	228	215	8.49	7.75	91%	6.92	89%	0.32
Birbhum	3	Rampurhat	Phase-I	1,341	1,317	1,279	1,124	47.60	43.53	91%	41.70	96%	1.69
Burdwan	4	Burdwan	Phase-II	140	138	106	20	4.99	4.03	81%	2.81	70%	0.71
Dakshin Dinajpur	5	Balurghat	Phase-II	458	436	354	164	15.76	13.53	86%	11.48	85%	1.44
Hoogly	6	Champdany	Phase-II	662	560	498	339	20.24	16.19	80%	12.27	76%	2.02
Jhargram	7	Jhargram	Phase-II	1,042	774	763	465	27.97	23.78	85%	19.31	81%	2.79
Murshidabad	8	Murshidabad	Phase-I	963	963	960	155	34.80	30.58	88%	23.89	78%	2.48
Paschim Medinipur	9	Kharagpur	Phase-I	1,000	872	627	441	31.51	27.79	88%	24.45	88%	2.15
South 24 Parganas	10	Maheshtala	Phase-II	1,102	334	278	136	12.07	10.57	88%	8.04	76%	0.90
South 24 Parganas	11	Pujali	Phase-I	760	758	695	348	27.39	17.56	64%	14.05	80%	2.99
TOTAL (FY- 2015-16)			TOTAL	8,422	7,102	6,404	3,705	256.67	217.27	85%	182.22	84%	20.08

26/6/18

ANNEXURE - B

SUDA - 215/2015 (Pt-III) / 684

Dt. 09-07-18

Proposal of Fund Release for 11 Nos. of ULBs Sanctioned in Financial Year 2016-17

Financial Year :2016-17 ULBs Sanctioned in Phase -III :28 ULBs Sanctioned in Phase -IV :14				ONLINE MIS				PHYSICAL PROGRESS ON CONSTRUCTION OF DWELLING UNITS				FINANCIAL STATUS				Proposed Fund (in Crore)	
III	III	III	III	III	III	III	III	III	III	III	III	III	III	III	III	III	III
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total No. of DUs Grounded	No. of DUs Completed	Total Project Cost (In crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)					
Hoogly	1	Dankuni	Phase-III	1,562	1,550	597	-	56.02	5.00	9%	3.58	72%	6.20				
Jalpaiguri	2	Mal	Phase-III	985	861	652	140	31.12	12.46	40%	8.79	71%	6.21				
Nadia	3	Coopers Camp	Phase-III	840	836	601	55	30.21	12.14	40%	9.56	79%	4.48				
Nadia	4	Haringhata	Phase-III	1,052	1,052	1,052	298	38.02	19.00	50%	14.42	76%	5.71				
Nadia	5	Krishnanagar	Phase-III	979	979	979	903	35.38	17.69	50%	15.77	89%	5.31				
North 24 Pargan	6	Bongaon	Phase-III	3,500	3,495	526	129	126.31	15.18	12%	12.91	85%	10.08				
North 24 Pargan	7	Habra	Phase-III	3,092	3,015	949	2	108.96	17.88	16%	12.57	70%	20.26				
North 24 Pargan	8	Titagarh	Phase-IV	128	117	74	-	4.23	2.31	55%	1.81	78%	0.65				
Purulia	9	Purulia	Phase-III	915	915	745	2	33.07	9.92	30%	7.83	79%	6.61				
Purulia	10	Raghnunathpur	Phase-III	486	486	360	3	17.56	10.54	60%	7.35	70%	1.75				
Uttar Dinajpur	11	Islampur	Phase-III	1,071	1,070	217	-	38.67	5.00	13%	4.10	82%	10.47				
TOTAL (FY-2016-17)				TOTAL	14,610	14,376	6,752	1,532	519.55	127.12	24%	98.69	78%	77.73			

25/6/18

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (pt-3)/532

22.06.2018

ক্রমিক নং

তারিখ

From: Finance Officer, SUDA

To: Chairperson

.....Municipality

Sub: Release of further fund to i) 8 ULBs sanctioned in Financial Year 2015-16 & ii) 10 ULBs sanctioned in Financial year 2016-17 for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to i) 8 ULBs sanctioned in F.Y-2015-16 mentioned in Annx-A & ii) 10 ULBs sanctioned in F.Y-2016-17 mentioned in Annx-B for construction of dwelling units under PMAY-HFA (U).

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Roy 22.06.18
Finance Officer, SUDA.

-02-

ANNEXURE - A

Proposal of Fund Release to 8 ULBs under Housing For All Scheme against Physical & Financial Status as on 29.05.2018

FINANCIAL YEAR : 2015-16				ONLINE MIS				FINANCIAL STATUS				Physical Progress	
ULBs Sanctioned in Phase - I : 70				ULBs Sanctioned in Phase - II : 38									
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost (ID + ID) (In Crore)	Fund received by ULBs till date (Central+State (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded	Proposed fund (in Crore)	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	
Bardwan	1	Kalha	Phase-II	224	222	8.02	4.41	55%	3.89	88%	169	1.21	
Jalpaiguri	2	Dhupzori	Phase-I	1,489	1,489	53.81	37.67	70%	33.26	88%	1,489	5.38	
Malda	3	English Bazar	Phase-I	1,143	820	29.63	25.19	85%	20.44	81%	787	2.96	
North 24 Parganas	4	Barasat	Phase-II	1,592	1,563	56.49	33.89	60%	29.51	87%	1,537	5.65	
North 24 Parganas	5	Basirhat	Phase-II	1,012	979	35.38	23.00	65%	18.37	80%	928	3.54	
North 24 Parganas	6	Nathati	Phase-II	1,062	483	17.46	11.35	65%	8.46	75%	308	1.74	
South 24 Parganas	7	Budge Budge	Phase-II	500	459	16.59	9.46	57%	7.22	76%	337	2.15	
Uttar Dinajpur	8	Raiganj	Phase-I	1,144	1,064	38.45	21.15	55%	19.31	92%	1,064	5.77	

Ray 22.06.18

Finance Officer
State Urban Development Agency
Govt. of West Bengal

ANNEXURE - B

Proposal of Fund Release to 10 ULBs under Housing For All Scheme against Physical & Financial Status as on 29.05.2018

Financial Year :2016-17

ULBs Sanctioned in Phase-III :28

ULBs Sanctioned in Phase-IV :14

District	Sl. No.	Name of the ULB	Phase	ONLINE MIS		FINANCIAL STATUS							Physical Progress		Proposed fund (in Crore)
				Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost (DU+ID) (In Crore)	Fund received by ULBs till date (Central+State inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded				
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]			
Coochbehar	1	Mekhliganj	Phase-III	192	192	6.94	5.57	80%	4.92	88%	192	1.14			
Coochbehar	2	Tufanganj	Phase-III	730	730	26.38	1.79	7%	1.71	96%	390	3.90			
Howrah	3	Uluberia	Phase-IV	5,899	5,899	213.19	19.19	9%	17.41	91%	2,018	9.77			
Murshidabad	4	Jangipur	Phase-IV	1,415	1,415	51.14	4.85	9%	4.12	85%	450	6.17			
Nadia	5	Ranaghat	Phase-IV	594	594	21.47	5.37	25%	5.37	100%	409	3.69			
North 24 Parga	6	Baranagar	Phase-III	203	168	6.07	4.25	70%	3.73	88%	127	2.05			
North 24 Parga	7	Gobardanga	Phase-III	1,230	1,230	44.45	8.89	20%	7.69	87%	940	4.97			
North 24 Parga	8	Halisahar	Phase-III	1,317	1,317	47.60	9.52	20%	9.32	98%	733	5.33			
Paschim Medin	9	Kharar	Phase-III	309	309	11.17	4.47	40%	3.92	88%	226	2.50			
South 24 Parga	10	Joynagar Mazilpur	Phase-IV	300	300	10.84	2.00	18%	1.73	86%	160	2.68			

-04-

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Kalna Municipality	1,21,00,000	United Bank of India	Kalna	0207010408622	UTBI0KNA255
2	Dhupguri Municipality	5,38,00,000	Bandhan Bank Ltd.	Dhupguri	50160006042050	BDBL0001351
3	English Bazar Municipality	2,96,00,000	Axis Bank Ltd.	Malda	916010005282338	UTIB0000389
4	Barasat Municipality	5,65,00,000	ICICI Bank	Barasat	082401001786	ICIC0000824
5	Basirhat Municipality	3,54,00,000	Bank of Baroda	Basirhat	34860100010737	BARB0BASIRH
6	Naihati Municipality	1,74,00,000	Bandhan Bank Ltd.	Naihati	50160001416854	BDBL0001494
7	Budge Budge Municipality	2,15,00,000	ICICI Bank Ltd.	Budge Budge	128301000443	ICIC0001283
8	Raiganj Municipality	5,77,00,000	State Bank of India	Raiganj Main	35564528075	SBIN0000162

Bar 22-06-18

Finance Officer
State Urban Development Agency
Govt. of West Bengal

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Mekliganj Municipality	1,14,00,000	Canara Bank	Mekliganj	4099101001601	CNRB0004099
2	Tufanganj Municipality	3,90,00,000	Bandhan Bank Ltd.	Tufanganj	50160001070403	BDBL0001327
3	Uluberia Municipality	9,77,00,000	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
4	Jangipur Municipality	6,17,00,000	United Bank of India	Jangipur	1584010216609	UTBI0JNPF69
5	Ranaghat Municipality	3,69,00,000	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
6	Baranagar Municipality	2,05,00,000	Axis Bank Ltd.	Dunlop	915010060305488	UTIB0000236
7	Gobardanga Municipality	4,97,00,000	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
8	Halisahar Municipality	5,33,00,000	Punjab National Bank	Halisahar Municipality	4836000100086998	PUNB0483600
9	Kharar Municipality	2,50,00,000	State Bank of India	Kharar	35548513078	SBIN0006700
10	Joynagar Mozilpur Municipality	2,68,00,000	Axis Bank Ltd.	Joynagar Mozilpur	916010002088232	UTIB0001792

Ran 22-06.18

Finance Officer
State Urban Development Agency
Govt. of West Bengal

Memo No. SUDA-213/2015(pt-3)/532(1)(4)

Date: 22.06.2018

Copy forwarded for kind information of:

1. Principal Secretary, UD&MA Department, Govt. of West Bengal
2. Joint Secretary, UD & MA Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).
4. Cashier, SUDA.


Finance Officer, SUDA.

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ ৫৯১

21.06.2018

ক্রমিক নং

তারিখ

From : Additional Director & F.A., SUDA


To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.


**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in Page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).


(Md Asif Sardar)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Kalna Municipality	1,21,00,000.00	United Bank of India	Kalna	0207010408622	UTBI0KNA255
2	Dhuppuri Municipality	5,38,00,000.00	Bandhan Bank Ltd.	Dhuppuri	50160006042050	BDBL0001351
3	English Bazar Municipality	2,96,00,000.00	Axis Bank Ltd.	Malda	916010005282338	UTIB0000389
4	Barasat Municipality	5,65,00,000.00	ICICI Bank	Barasat	082401001786	ICIC0000824
5	Basirhat Municipality	3,54,00,000.00	Bank of Baroda	Basirhat	34860100010737	BARB0BASIRH
6	Naihati Municipality	1,74,00,000.00	Bandhan Bank Ltd.	Naihati	50160001416864	BDBL0001494
7	Budge Budge Municipality	2,15,00,000.00	ICICI Bank Ltd.	Budge Budge	128301000443	ICIC0001283
8	Raiganj Municipality	5,77,00,000.00	State Bank of India	Raiganj Main	35564528075	SBIN0000162
Total		28,40,00,000.00				

(Rupees Twenty Eight Crore Forty Lakh only)

(Md Asif Sardar)
Finance Officer
SUDA

(Sutanu Prasad Kar)
Director
SUDA

21/06/18



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West

SUDA-213/2015 (Pt.-III)/ ৫২২

ক্রমিক নং

তারিখ ..

From : Additional Director & F.A., SUDA


To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.


**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of 1 per details given in Page-02 debiting the amount from this office S Account No.004201031286 lying with your branch in respect of P Mantri Awas Yojana (Housing for All – Urban).


(Md Asif Sardar)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA

21-06-18

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Mekliganj Municipality	1,14,00,000.00	Canara Bank	Mekliganj	4099101001601	CNRB0004099
2	Tufanganj Municipality	3,90,00,000.00	Bandhan Bank Ltd.	Tufanganj	50160001070403	BDBL0001327
3	Uluberia Municipality	9,77,00,000.00	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
4	Jangipur Municipality	6,17,00,000.00	United Bank of India	Jangipur	1584010216609	UTBI0JNPF69
5	Ranaghat Municipality	3,69,00,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
6	Baranagar Municipality	2,05,00,000.00	Axis Bank Ltd.	Dunlop	915010060305488	UTIB0000236
7	Gobordanga Municipality	4,97,00,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
8	Hailsahar Municipality	5,33,00,000.00	Punjab National Bank	Hailsahar Municipality	4836000100086998	PUNB0483600
9	Kharar Municipality	2,50,00,000.00	State Bank of India	Kharar	35548513078	SBIN0006700
10	Joynagar Mozilpur Municipality	2,68,00,000.00	Axis Bank Ltd.	Joynagar Mozilpur	916010002088232	UTIB0001792
Total		42,20,00,000.00				

(Rupees Forty Two Crore Twenty Lakh only)

(Md Asif Sardar)
Finance Officer
SUDA

(Sutanu Prasad Kar)
Director
SUDA

21-01-18



SUDA

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ ৫২২

21.06.2018

ক্রমিক নং

তারিখ

From : Additional Director & F.A., SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in Page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

(Md Asif Sardar)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA

21-06-18



Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Mekligani Municipality	1,14,00,000.00	Canara Bank	Mekligani	4099101001601	CNRB0004099
2	Tufangani Municipality	3,90,00,000.00	Bandhan Bank Ltd.	Tufangani	50160001070403	BDBL0001327
3	Uluberia Municipality	9,77,00,000.00	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
4	Jangipur Municipality	6,17,00,000.00	United Bank of India	Jangipur	1584010216609	UTBI0JNP669
5	Ranaghat Municipality	3,69,00,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
6	Baranagar Municipality	2,05,00,000.00	Axis Bank Ltd.	Dunlop	915010060305488	UTIB0000236
7	Gobordanga Municipality	4,97,00,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
8	Halisahar Municipality	5,33,00,000.00	Punjab National Bank	Halisahar Municipality	4836000100086998	PUNB0483600
9	Kharar Municipality	2,50,00,000.00	State Bank of India	Kharar	35548513078	SBIN0006700
10	Joy nagar Mozilpur Municipality	2,68,00,000.00	Axis Bank Ltd.	Joy nagar Mozilpur	916010002088232	UTIB0001792
Total		42,20,00,000.00				

(Rupees Forty Two Crore Twenty Lakh only)



(Md Asif Sardar)
Finance Officer
SUDA



(Sutannu Prasad Kar)
Director
SUDA

21-04-18



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 521

21.06.2018

ক্রমিক নং

তারিখ

From : Additional Director & F.A., SUDA

To : The Branch Manager,
 ICICI Bank Ltd.,
 Salt Lake Branch,
 BJ-140, Sector-II,
 Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
 Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,


You are requested to kindly arrange for electronic transfer of fund as per details given in Page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).



(Md Asif Sardar)
 Finance Officer
 SUDA



(Sutanu Prasad Kar)
 Director
 SUDA




Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Kalna Municipality	1,21,00,000.00	United Bank of India	Kalna	0207010408622	UTBI0KNA255
2	Dhupguri Municipality	5,38,00,000.00	Bandhan Bank Ltd.	Dhupguri	50160006042050	BDBL0001351
3	English Bazar Municipality	2,96,00,000.00	Axis Bank Ltd.	Malda	916010005282338	UTIB00000389
4	Barasat Municipality	5,65,00,000.00	ICICI Bank	Barasat	082401001786	ICIC0000824
5	Basirhat Municipality	3,54,00,000.00	Bank of Baroda	Basirhat	34860100010737	BARB0BASIRH
6	Naihati Municipality	1,74,00,000.00	Bandhan Bank Ltd.	Naihati	50160001416854	BDBL0001494
7	Budge Budge Municipality	2,15,00,000.00	ICICI Bank Ltd.	Budge Budge	128301000443	ICIC0001283
8	Raiganj Municipality	5,77,00,000.00	State Bank of India	Raiganj Main	35564528075	SBIN0000162
Total		28,40,00,000.00				

(Rupees Twenty Eight Crore Forty Lakh only)



(Md Asif Sardar)
Finance Officer
SUDA



(Sutanu Prasad Kar)
Director
SUDA

21.06.18



ANNEXURE - A

Proposal of Fund Release to 8 ULBs under Housing For All Scheme against Physical & Financial Status as on 29.05.2018

Financial Year : 2015-16													
ULBs Sanctioned in Phase -I : 70													
ULBs Sanctioned in Phase -II : 38													
ONLINE MIS													
FINANCIAL STATUS													
												Physical Progress	
												Proposed fund (in Crore)	
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost (DU+ID) (In Crore)	Fund received by ULBs till date (Central+State Inc ID) (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded	Proposed fund (in Crore)	
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	
Burdwan	1	Kalna	Phase-II	224	222	8.02	4.41	55%	3.89	88%	169	1.21	
Jalpaiguri	2	Dhupguri	Phase-I	1,489	1,489	53.81	37.67	70%	33.26	88%	1,489	5.38	
Malda	3	English Bazar	Phase-I	1,143	820	29.63	25.19	85%	20.44	81%	787	2.96	
North 24 Parganas	4	Barasat	Phase-II	1,592	1,563	56.49	33.89	60%	29.51	87%	1,537	5.65	
North 24 Parganas	5	Basirhat	Phase-II	1,012	979	35.38	23.00	65%	18.37	80%	928	3.54	
North 24 Parganas	6	Naihati	Phase-II	1,062	483	17.46	11.35	65%	8.46	75%	308	1.74	
South 24 Parganas	7	Budge Budge	Phase-II	500	459	16.59	9.46	57%	7.22	76%	337	2.15	
Utter Dinalpur	8	Kaiganj	Phase-I	1,144	1,064	38.45	21.15	55%	19.31	91%	1,064	5.77	
TOTAL (FY- 2015-16)				TOTAL	8,166	7,079	255.84	166.12	65%	140.45	85%	6,619	28.40

N/A
 20/5/18

ANNEXURE - B

Proposal of Fund Release to 10 ULBs under Housing For All Scheme against Physical & Financial Status as on 29.05.2018

Financial Year :2016-17			ONLINE MIS			FINANCIAL STATUS					Physical Progress		Proposed fund (in Crore)
ULBs Sanctioned in Phase -III :28 ULBs Sanctioned in Phase -IV :14													
District	Sl. No.	Name of the ULB	Phase	Total Approved Beneficiaries	Confirmed No. of Beneficiaries	Total Project Cost [DU+ID] (In Crore)	Fund received by ULBs till date [Central+State inc ID] (In Crore)	% of Fund Released	Fund utilization till date (In Crore)	Percent Of Fund Utilization (against fund receipt from SUDA)	Total No. of DUs Grounded		
[1]	[2]	[3]	[4]	[5]	[6]	[7]	[8]	[9]	[10]	[11]	[12]	[13]	
Coochbehar	1	Mekhliganj	Phase-III	192	192	6.94	5.57	80%	4.92	88%	192	1.14	
Coochbehar	2	Tufanganj	Phase-III	730	730	26.38	1.79	7%	1.71	96%	390	3.90	
Howrah	3	Uluberia	Phase-IV	5,899	5,899	213.19	19.19	9%	17.41	91%	2,018	9.77	
Murshidabad	4	Jangipur	Phase-IV	1,415	1,415	51.14	4.85	9%	4.12	85%	450	6.17	
Nadia	5	Ranaghat	Phase-IV	594	594	21.47	5.37	25%	5.37	100%	409	3.69	
North 24 Parga	6	Baranagar	Phase-III	203	168	6.07	4.25	70%	3.73	88%	127	2.05	
North 24 Parga	7	Gobardanga	Phase-III	1,230	1,230	44.45	8.89	20%	7.69	87%	940	4.97	
North 24 Parga	8	Halisahar	Phase-III	1,317	1,317	47.60	9.52	20%	9.32	98%	733	5.33	
Paschim Medin	9	Khahar	Phase-III	309	309	11.17	4.47	40%	3.92	88%	226	2.50	
South 24 Parga	10	Joy nagar Mazlipur	Phase-IV	300	300	10.84	2.00	18%	1.73	86%	160	2.68	
TOTAL (FY-2016-17)			TOTAL	12,189	12,154	439.25	65.90	15%	59.91	91%	5,645	42.20	

29/5/18



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-213/2015 (pt.-III)/1789

তারিখ 28.03.2018

From: Finance Officer, SUDA

To: Mayor
Siliguri Municipal Corporation

Sub: Release of fund sanctioned in F.Y 2016-17 for the works under PMAY-HFA (U)

Sir,

Funds are being released to Siliguri Municipal Corporation sanctioned in F.Y-2016-17 for construction of dwelling units under PMAY-HFA (U).

The Bank detail is as follows:

Sl no	Name of the Payee	Amount (in Rs.)	Payees' Bank Details
01.	Siliguri Municipal Corporation	69300000	Bank of Baroda, Siliguri Branch, A/C No. 07800100016651, IFS Code. BARBOSILIGU

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.


Finance Officer, SUDA.

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Memo No. SUDA-213/2015(pt.-III)/1789/1(4)

Date: 28.03.2018

Copy forwarded for kind information of:

1. Secretary, UD&MA Department, Govt. of West Bengal
2. Joint Secretary, UD & MA Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).
4. Cashier, SUDA.



Finance Officer, SUDA.



রাজ্য নগর উন্নয়ন সংস্থা
STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 1785

28.03.2018

ক্রমিক নং

তারিখ

From : Director, SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.


**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**


Housing for All – PMAY


Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

Sl. No.	Name of the Payee	Amount (in Rs.)	Payees' Bank Details
01.	Siliguri Municipal Corporation	6,93,00,000.00	Bank of Baroda, Siliguri Branch, A/C No.07800100016651, IFS Code.BARB0SILIGU
T o t a l		6,93,00,000.00	
(Rupees Six Crore Ninety Three Lakh only)			


(Petrus Anuranjan Soreng)
Finance Officer
SUDA




(Sutanu Prasad Kar)
Director
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



রাজ্য নগর উন্নয়ন সংস্থা
STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 1785

28.03.2018

ক্রমিক নং

তারিখ

From : Director, SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.


Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.


Housing for All – PMAY

Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

Sl. No.	Name of the Payee	Amount (in Rs.)	Payees' Bank Details
01.	Siliguri Municipal Corporation	6,93,00,000.00	Bank of Baroda, Siliguri Branch, A/C No.07800100016651, IFS Code.BARB0SILIGU
Total		6,93,00,000.00	
(Rupees Six Crore Ninety Three Lakh only)			


(Petrus Anuranjan Soreng)
Finance Officer
SUDA


(Sutanu Prasad Kar)
Director
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



SILIGURI MUNICIPAL CORPORATION

P.O. SILIGURI, DIST. DARJEELING (W.B.), ☎ 2432804, 2436444, 2433277, 2433744, 2435282, 2536311

Memo No. 134 /SMC/HFA/2017-18

Dated. 03/01/2018

Received from
e-mail.
15/1/18

To
The Director,
State Urban Development Agency,
ILGUS Bhawan, H.C. Block,
Sector-III, Bidhannagar,
Kolkata- 700 106

**Sub :- Request for release of funds under PMAY(U) of Siliguri
Municipal Corporation.**


Sir,

This is to inform you that, as per guideline of Pradhan Mantri Awas Yojana (U), we have completed 933 nos. attachment of beneficiary with bank account no. and addhar no. out of 2000 beneficiary and the rest no. of beneficiary will be attached at earliest.

As the beneficiary has opened their account and eager to get the scheme you are therefore requested to release the fund at the earliest, please.

Thanking you,

Yours faithfully,



Commissioner 3/1/18
Siliguri Municipal Corporation

Memo No. /SMC/HFA/2017-18

Dated

Copy forwarded for information to the :-

1. MMIC(HFA), SMC
2. Secretary, SMC
3. Executive Engineer, SMC
4. Finance Officer, SMC
5. P.A. to Hon'ble Mayor with a request to place this letter before the Mayor.


Commissioner 3/1/18
Siliguri Municipal Corporation

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-213/2015 (pt.-III)/ 1249

05.01.2018

তারিখ

From: Addl. Director & FA, SUDA

To: Chairperson
Bhatpara MunicipalitySub: Release of further fund for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to Bhatpara Municipality for construction of dwelling units on the basis of Financial and Physical Achievement under PMAY-HFA (U).

Sl No.	Name of the Payee	Amount (In Rs.)	Payees Bank Details
01.	Bhatpara Municipality	38500000	Axis Bank Ltd., Bhatpara Branch, A/C No:- 915010058239278, IFS Code:- UTIB0002674

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Addl. Director & FA, SUDA.

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com


Account Section : 2358 6408

Memo No. SUDA-213/2015(pt-III)/ 1249/1(4)

Date: 05.01.2018

Copy forwarded for kind information of:

1. Secretary, UD&MA Department, Govt. of West Bengal
2. Joint Secretary, UD & MA Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).
4. Cashier, SUDA.



Addl. Director & FA, SUDA.

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
 “ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/1226

02.01.2018

ক্রমিক নং

তারিখ

From : Additional Director & Financial Adviser, SUDA

To : The Branch Manager,
 ICICI Bank Ltd.,
 Salt Lake Branch,
 BJ-140, Sector-II,
 Salt Lake City, Kolkata - 700 091.

Sub : Electronic Transfer of Fund debiting this office
 Account No.004201031286.

Housing for All – PMAY


Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

Sl. No.	Name of the Payee	Amount (in Rs.)	Payees' Bank Details
01.	Bhatpara Municipality	3,85,00,000.00	Axis Bank Ltd., Bhatpara Branch, A/C No.915010058239278, IFS Code.UTIB0002674
Total		3,85,00,000.00	
(Rupees Three Crore Eighty Five Lakh only)			



(Md Asif Sardar)
 Finance Officer
 SUDA


(Amalendu Sekhar Naskar)
 Addl. Director & F.A.
 SUDA

02-01-18

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/1226

02.01.2018

ক্রমিক নং

তারিখ

From : Additional Director & Financial Adviser, SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Housing for All – PMAY

Sir,

You are requested to kindly arrange for electronic transfer of funds as per details given below debiting the amounts from this office Current Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

Sl. No.	Name of the Payee	Amount (in Rs.)	Payees' Bank Details
01.	Bhatpara Municipality	3,85,00,000.00	Axis Bank Ltd., Bhatpara Branch, A/C No.915010058239278, IFS Code.UTIB0002674
T o t a l		3,85,00,000.00	
(Rupees Three Crore Eighty Five Lakh only)			

(Md Asif Sardar)
Finance Officer
SUDA

(Amalendu Sekhar Naskar)
Addl. Director & F.A.
SUDA

02-01-18

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

সুড

রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 1094

12.12.2017

ক্রমিক নং

তারিখ

From : Director, SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in the page-02 debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).



(Amalendu Sekhar Naskar)
Addl. Director & F.A.
SUDA



(Sutanu Prasad Kar)
Director
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

SI. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Krishnagar Municipality	3,37,00,000.00	Punjab National Bank	Krishnanagar	3204000100090247	PUNB0320400
2	Coopers Camp N.A.A.	2,17,00,000.00	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
3	Mal Municipality	2,93,00,000.00	ICICI Bank Ltd.	Mal Bazar	203701000188	ICIC0002037
4	Beldanga Municipality	1,05,00,000.00	Allahabad Bank	Beldanga	50323027457	ALLA0210773
5	Ranaghat Municipality	2,97,00,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
6	Uluberia Municipality	9,94,00,000.00	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
7	Jangipur Municipality	4,85,00,000.00	United Bank of India	Jangipur	1584010216609	UTBI0JNPF69
8	Titagarh Municipality	49,00,000.00	Central Bank of India	Titagarh	3521636996	CBIN0281349
Total		27,77,00,000.00				

(Rupees Twenty Seven Crore Seventy Seven Lakh only)



(Amalendu Sekhar Naskar)
Additional Director & F.A.
SUDA



(Sutanu Prasad Kar)
Director
SUDA


12-2-23

ANNEXURE - A

● Proposal of Release of Fund for 8 ULBs Sanctioned in FY 2016-17 under HFA (As on 27.11.2017)

ULBs Sanctioned for the FY 2016-17		Online MIS				Financial Status				
Srl	ULB Name	No. of Approved Beneficiary FY 2016-17	Online Data Entry in MIS till date	Attached Final Figure in MIS till date	Total Requirement of fund w r to Online Attached Figure (In Crore)	Fund Received by ULBs till Date	Fund Utilised by ULBs till date	% of Utilisation	Proposed Fund (in Crore)	
1	Krishnangar	979	979	979	33.58	5.00	4.54	90.80	3.37	
2	Coopers Camp	840	836	836	28.67	2.00	2.00	100.00	2.17	
3	Mal	985	985	985	33.79	2.00	1.92	96.00	2.93	
4	Beldanga	210	210	210	7.20	4.33	4.03	93.07	1.05	
5	Ranaghat	594	594	594	20.37	0.00	0.00	0.00	2.97	
6	Uluberia	5899	5803	5803	199.04	0.00	0.00	0.00	9.94	
7	Jangipur	1415	1415	1415	48.53	0.00	0.00	0.00	4.85	
8	Titagarh	128	97	97	3.33	0.00	0.00	0.00	0.49	
TOTAL		11050	10919	10919	374.52	13.33	12.49	93.70	27.77	

CP,SUDA

Handwritten signature and date
29/11/17

TUO,SUDA

Handwritten signature and date
29/11/17

রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (pt-III)/ 658

12.09.2017

ক্রমিক নং

তারিখ

From: Finance Officer, SUDA

To: The Mayor/Chairman

..... MC/ Municipality

Sub: Release of funds sanctioned in 2015-16 for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to 41 ULBs mentioned in Annx-A on the basis of the performance of the ULBs on online Data Entry, Geo-tagging and construction of Dwelling Units and Percentage of utilisation (70% and above), sanctioned in 2015-16 for the works under PMAY-HFA(U).

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Finance Officer, SUDA.

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

**Proposal for release of fund for 41 ULBs [Utilisation of fund more than 70%]
Sanctioned in the Year 2015-16 under HFA
(TABLE A)**

ULBs Sanctioned for the FY 2015-16 1ST PHASE - 30 ULBs 2ND PHASE - 38 ULBs		Online MIS		Construction of DLs at Different Stage (as received from ULBs through MPR)							Geo-tagging		Financial Status		
Slr	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure as per MIS	Foundation	Lintel	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	No. of Houses Geo- tagged	% of HHS Geo-tagged	Fund Received till Date	Fund Utilised till date	% of Utilisation	Proposed Fund (in Crore)
1	Sonamukhi	739	673	30	22	380	214	646	95.99	624	92.72	19.62	15.20	77.45	2.3052
2	Bolpur	1193	1193	69	19	260	492	840	70.41	758	63.54	26.60	21.56	81.06	6.1384
3	Dabraipur	420	416	5	20	129	247	401	96.39	401	96.39	12.84	11.41	88.83	0.7104
4	Raampurhat	1341	1284	28	31	627	437	1123	87.46	1092	85.05	30.83	25.54	82.84	4.4035
5	Suri	238	238	0	17	204	8	229	100.00	218	95.20	6.94	5.22	75.17	0.7855
6	Goskara	163	158	0	7	76	71	154	97.47	148	93.67	4.61	3.81	82.58	0.5349
7	Karwa	265	239	2	10	200	24	236	98.74	233	97.49	5.75	4.11	71.53	0.8119
8	Haldhari	379	379	8	125	234	10	377	99.47	357	94.20	11.05	8.31	75.20	1.2999
9	Mathabanga	63	63	16	31	14	1	62	98.41	60	95.24	1.73	1.35	77.83	0.3183
10	Tufanganj	592	558	0	30	150	318	498	89.25	476	85.30	13.40	9.41	70.24	1.9140
11	Gangarampore	815	815	45	706	60	1	812	99.63	797	97.79	22.36	17.12	76.58	2.8041
12	Arambach	900	815	20	79	314	320	733	89.94	733	89.94	22.36	17.53	78.41	2.8035
13	Bansberia	305	287	42	51	93	10	196	68.29	202	70.38	5.41	3.92	72.47	1.4818
14	Chhampalany	662	367	16	92	242	8	358	97.55	364	99.18	8.92	6.56	73.56	1.1525
15	Chanderwagore	900	900	20	230	440	200	890	98.89	537	59.57	26.24	20.44	77.89	3.0846
16	Dankoni	1043	774	21	90	354	273	738	95.35	738	95.35	22.57	17.58	77.90	2.6538
17	Konnagar	802	735	23	97	103	407	630	85.71	609	82.86	17.65	13.13	74.38	2.5163
18	Rishra	310	310	54	11	153	44	262	84.52	269	86.77	6.91	5.40	78.13	1.5950
19	Chitabera	1500	1440	1	9	122	1308	1440	100.00	1328	92.22	37.04	32.98	89.03	4.9888
20	Jalpaiguri	1290	1180	76	52	1012	40	1180	100.00	1093	92.63	27.52	25.84	93.90	4.8594
21	Old Midna	953	924	42	419	387	0	848	91.77	787	85.17	19.02	15.75	82.82	3.1686

ULBs Sanctioned for the FY 2015-16 1ST PHASE : 70 ULBs 2ND PHASE : 38 ULBs		Online MIS		Construction of DUs at Different Stage (as received from ULBs through MPR)					Geo-tagging			Financial Status			
Srl	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure as per MIS	Foundation	Janet	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	No. of Houses Geo- tagged	% of HHS Geo-tagged	Fund Received till Date	Fund Utilised till date	% of Utilisation	Proposed Fund (in Crore)
22	Kandi	1474	1423	20	1180	200	0	1400	98.38	861	60.51	26.84	18.80	70.05	4.8877
23	Birgaar	1287	1287	0	0	400	887	1287	100.00	1287	100.00	37.52	33.25	88.61	4.4131
24	Haringhata	700	700	0	0	208	492	700	100.00	595	85.00	19.21	16.81	87.52	2.4020
25	Nabadvip	1000	1000	105	84	91	122	402	40.20	312	31.20	10.57	8.43	79.78	4.8686
26	Ranaghat	459	459	20	47	42	350	459	100.00	379	82.57	11.02	9.45	85.78	1.5787
27	Saaitpur	1006	901	0	48	832	0	880	97.67	461	51.17	24.72	19.90	80.51	3.0976
28	Ashoknagar-Kalya	892	853	13	367	473	0	853	100.00	466	54.63	21.94	16.19	73.78	2.9245
29	Badaria	1607	1585	233	623	726	0	1582	99.81	1315	82.97	27.18	22.23	81.78	8.1548
30	Bongson	1500	1476	151	84	236	898	1369	92.75	1279	86.65	37.97	35.24	92.82	5.0663
31	Cohardanga	1120	1108	40	133	252	683	1108	100.00	910	82.13	30.40	29.43	96.81	3.8041
32	Kamrhatti	476	454	42	178	85	0	305	67.18	305	67.18	9.59	7.19	74.94	1.5572
33	Madhvanagram	446	442	0	26	201	215	442	100.00	389	88.01	12.13	8.88	73.23	1.5182
34	South Dum Dum	175	175	123	12	36	4	175	100.00	139	79.43	3.61	2.53	70.01	0.5878
35	Chandrakona	1435	1432	101	568	755	0	1424	99.44	1373	95.88	34.38	25.64	74.58	4.9135
36	Khairpai	400	400	11	111	165	113	400	100.00	400	100.00	11.66	8.18	70.14	1.3720
37	Kamphanpur	733	728	38	139	379	142	698	95.88	680	93.41	18.73	13.37	71.37	2.4927
38	Cooltai	1200	1200	48	489	98	565	1200	100.00	1144	95.33	30.87	24.65	79.86	4.1200
39	Pujali	760	485	81	177	61	71	390	80.41	159	32.78	7.11	5.37	75.50	2.0371
40	Darbhada	863	863	115	152	178	240	685	79.37	469	54.35	19.24	16.67	86.62	2.9563
41	Kahingaj	1308	1308	86	613	580	4	1283	98.09	1283	98.09	33.65	26.22	77.92	4.4861
SUBTOTAL (VIBL-A)		33714	32027	1745	7179	11552	9219	29695	92.74	26030	81.30	777.7161	630.6	81.08	117.5185

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Sonamukhi Municipality	23052000	Axis Bank Ltd.	Bishnupur	916010005812418	UTIB0002794
2	Bolpur Municipality	61384000	HDFC Bank Ltd.	Bolpur	50100145847030	HDFC0002785
3	Dubrajpur Municipality	7104000	Bandhan Bank Ltd.	Dubrajpur	50160001363582	BDBL0001078
4	Rampurhat Municipality	44035000	IDBI Bank Ltd.	Rampurhat	1888104000001915	IBKL0001888
5	Suri Municipality	7855000	ICICI Bank Ltd.	Suri	052801001048	ICIC0000528
6	Gushkara Municipality	5349000	State Bank of India	Gushkara	35371303468	SBIN0015774
7	Katwa Municipality	8119000	The Burdwan Central Co-Operative Bank Ltd.	Katwa	1081520900024532	HDFC00C9CBL
8	Haldibari Municipality	12999000	Central Bank of India	Haldibari	3519779086	CBIN0280129
9	Mathabhanga Municipality	3183000	Central Bank of India	Mathabhanga	3540519938	CBIN0280130
10	Tufanganj Municipality	19140000	Bandhan Bank Ltd.	Tufanganj	50160001070403	BDBL0001327
11	Gangarampur Municipality	28041000	Bank of India	Gangarampur	507510310000084	BKID0005075
12	Arambagh Municipality	28035000	IDBI Bank Ltd.	Arambagh	1138104000076243	IBKL0001138
13	Bansberia Municipality	14818000	ICICI Bank Ltd.	Bansberia	241401000141	ICIC0002414
14	Chandernagore Municipality	11525000	Axis Bank Ltd.	Chandernagore	916010004651562	UTIB0000444
15	Chandernagore Municipal Corporation	30846000	Bank of Baroda	Chandernagore	10410200000416	BARB00CHAHO
16	Dankuni Municipality	26538000	Canara Bank	Dankuni	3511101004895	CNRB0003511
17	Konnagar Municipality	25163000	IDBI Bank Ltd.	Konnagar	0074104000138451	IBKL0000074
18	Rishra Municipality	15950000	Allahabad Bank	Rishra	50309818356	ALLA0210498
19	Uluberia Municipality	49388000	Axis Bank Ltd.	Uluberia	915010044608282	UTIB0002617
20	Jalpaiguri Municipality	48594000	Axis Bank Ltd.	Jalpaiguri	916010008095685	UTIB0000442
21	Old Malda Municipality	31686000	Allahabad Bank	Nawabganj Hat	50319997444	ALLA0211817
22	Kandi Municipality	48877000	Bank of India	Kandi	501510210000007	BKID0005015
23	Birnagar Municipality	44131000	UCO Bank	Birnagar	25040110088425	UCBA0002504
24	Haringhata Municipality	24020000	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
25	Nabadwip Municipality	48686000	Oriental Bank of Commerce	Nabadwip	17702191012625	ORBC0101770
26	Ranaghat Municipality	15787000	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
27	Santipur Municipality	30976000	ICICI Bank Ltd.	Ranaghat	161001000701	ICIC0001610
28	Ashokenagar Kalyanagar Municipality	29245000	Union Bank of India	Ashokenagar	745502010001636	UBIN0574554
29	Baduria Municipality	81548000	State Bank of India	Baduria	11633310014	SBIN0002005
30	Bongaon Municipality	50663000	IDBI Bank Ltd.	Bongaon	1467104000114776	IBKL0001467
31	Gobordanga Municipality	38041000	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
32	Kamrathi Municipality	15572000	Axis Bank Ltd.	Belghoria	916010007075697	UTIB0001229
33	Madhyamgram Municipality	15182000	Axis Bank Ltd.	Madhyamgram	916010007886455	UTIB0000547
34	South Dum Dum Municipality	5878000	HDFC Bank Ltd.	Lake Town	50100146754281	HDFC0000349
35	Chandrakona Municipality	49135000	State Bank of India	Chandrakona	35845400601	SBIN0012438
36	Khirpai Municipality	13720000	UCO Bank	Khirpai	04330110070161	UCBA0000433
37	Ramjibonpur Municipality	24927000	United Bank of India	Ramjibonpur	2004010089283	UTBI0RMJY09
38	Contai Municipality	41200000	Punjab National Bank	Contai	1411000109200179	PUNB0141100
39	Pujali Municipality	20371000	Dena Bank	Budge Budge	083610037774	BKDN0910836
40	Dalkhola Municipality	29562000	ICICI Bank Ltd.	Dalkhola	082501000375	ICIC0000825
41	Kaliyaganj Municipality	44860000	State Bank of India	ADB Kaliaganj	35545613009	SBIN0001806

Memo No. SUDA-213/2015(pt-III)/ 658/1 (3)

Date: 12.09.2017

Copy forwarded for kind information of:

1. Secretary, UD&MA Department, Govt. of West Bengal
2. Sri S. Das, Joint Secretary, MA & UD Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).



Finance Officer, SUDA.



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

"ইলগাস ভবন", এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
"ILGUS BHAVAN", H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (pt-III)/ 657

12.09.2017

ক্রমিক নং

তারিখ

From: Finance Officer, SUDA

To: The Chairman

..... Municipality / N.A.A

Sub: Release of funds sanctioned in 2016-17 for the works under PMAY-HFA (U)

Madam / Sir,

Funds are being released to 22 ULBs sanctioned in 2016-17 mentioned in Annx-A on the basis of the performance of the ULBs on online Data Entry in MIS till date for the works under PMAY-HFA(U).

The release is also subject to the following conditions:

- The fund should be utilised only for the purpose for PMAY-HFA (U) and for no other purpose.
- Works should be executed strictly as per scheme Guidelines.
- Monthly report of Physical and Financial progress (MPR) should be sent to SUDA in the prescribed format to this office by the 7th of the following month which will be duly authenticated by concerned EE, MED.
- The amount released herein should be kept in the dedicated Bank Account for PMAY maintained by the ULB.
- A subsidiary Cash Book should be maintained for keeping accounts (deposits and withdrawals) of funds.
- Money receipt in Form 42 may be sent immediately after receipt of the online transfer.

Finance Officer, SUDA.

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Annex - A

Proposal of Release

ULBs Sanctioned for the FY

2016-17

3RD PHASE : 28 ULBs

4TH PHASE : 14 ULBs

Srl	ULB Name	No. of Approv Beneficair 2016-1
1	Mekhliganj	
2	Tufanganj	
3	Bhadreshwar	
4	Dankuni	1
5	Dhupguri	1
6	Mal	
7	Beldanga	
8	Dhuliyani	3
9	Birnagar	
10	Coopers Camp	
11	Haringhata	1
12	Krishnagar	
13	Baranagar	
14	Bongaon	3
15	Gobardanga	1
16	Habra	3
17	Halisahar	1
18	Madhyamgram	1
19	North Dum Dum	1
20	Kharar	
21	Puruliya	
22	Islampur	1
SUB TOTAL (TABLE B)		27

Memo No. SUDA-213/2015(pt-III)/ 657/1(3)

Date: 12.09.2017

Copy forwarded for kind information of:

1. Secretary, UD&MA Department, Govt. of West Bengal
2. Sri S. Das, Joint Secretary, MA & UD Department, GoWB & Additional Mission Director (H)
3. Director, SUDA & State Mission Director, PMAY-HFA (U).



Finance Officer, SUDA.



রাজ্য নগর উন্নয়ন সংস্থা

SUDA

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ
“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

SUDA-213/2015 (Pt.-III)/ 646

11.09.2017

ক্রমিক নং

তারিখ

From : Additional Director & F.A., SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in the following pages debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

(Md Asif Sardar)
Finance Officer
SUDA

(Amalendu Sekhar Naskar)
Addl. Director & F.A.
SUDA

11-09-17

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Mekliganj Municipality	1,92,00,000.00	Canara Bank	Mekliganj	4099101001601	CNRB0004099
2	Tufanganj Municipality	1,79,00,000.00	Bandhan Bank Ltd.	Tufanganj	50160001070403	BDBL0001327
3	Bhadreswar Municipality	4,64,00,000.00	United Bank of India	Bhadreswar	0157010358897	UTBI0BHS236
4	Dankuni Municipality	5,00,00,000.00	Canara Bank	Dankuni	3511101004895	CNRB0003511
5	Dhupguri Municipality	3,00,00,000.00	Bandhan Bank Ltd.	Dhupguri	50160006042050	BDBL0001351
6	Mal Municipality	2,00,00,000.00	ICICI Bank Ltd.	Mal Bazar	203701000188	ICIC0002037
7	Beldanga Municipality	1,44,00,000.00	Allahabad Bank	Beldanga	50323027457	ALLA0210773
8	Dhulian Municipality	5,00,00,000.00	ICICI Bank Ltd.	Aurangabad B. Ed College	201901000303	ICIC0002019
9	Birnagar Municipality	3,00,00,000.00	UCO Bank	Birnagar	25040110088425	UCBA0002504
10	Coopers Camp N.A.A.	2,00,00,000.00	Allahabad Bank	Ranaghat	50321200287	ALLA0211792
11	Haringhata Municipality	5,00,00,000.00	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
12	Krishnagar Municipality	5,00,00,000.00	Punjab National Bank	Krishnanagar	3204000100090247	PUNB0320400
13	Baranagar Municipality	1,68,00,000.00	Axis Bank Ltd.	Dunlop	915010060305488	UTIB0000236
14	Bongaon Municipality	5,00,00,000.00	IDBI Bank Ltd.	Bongaon	1467104000114776	IBKL0001467
15	Gobordanga Municipality	2,00,00,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023
16	Habra Municipality	2,33,00,000.00	Punjab National Bank	Habra Bazar	4206002100004100	PUNB0420600
17	Halisahar Municipality	2,00,00,000.00	Punjab National Bank	Halisahar Municipality	4836000100086998	PUNB0483600
18	Madhyamgram Municipality	5,00,00,000.00	Axis Bank Ltd.	Madhyamgram	916010007886455	UTIB0000547
19	North Dum Dum Municipality	2,00,00,000.00	Axis Bank Ltd.	Nimta	916010009401825	UTIB0001141
20	Kharar Municipality	3,09,00,000.00	State Bank of India	Kharar	35548513078	SBIN0006700
21	Purulia Municipality	4,00,00,000.00	Union Bank of India	Purulia	620002010004412	UBIN0562009
22	Islampur Municipality	5,00,00,000.00	Bank of India	Islampur	409010310000127	BKID0004090
Total		71,89,00,000.00				

(Rupees Seventy One Crore Eighty Nine Lakh only)

(Signature)

(Md Asif Sardar)
Finance Officer
SUDA

(Amalendu Sekhar Naskar)
Additional Director & F.A.
SUDA

(Signature)
11-02-17



রাজ্য নগর উন্নয়ন সংস্থা

STATE URBAN DEVELOPMENT AGENCY

“ইলগাস ভবন”, এইচ-সি ব্লক, সেক্টর-৩, বিধাননগর, কলকাতা-৭০০ ১০৬, পশ্চিমবঙ্গ

“ILGUS BHAVAN”, H-C Block, Sector - III, Bidhannagar, Kolkata - 700 106, West Bengal

ক্রমিক নং SUDA-213/2015 (Pt.-III)/ 645

তারিখ 11.09.2017

From : Additional Director & F.A., SUDA

To : The Branch Manager,
ICICI Bank Ltd.,
Salt Lake Branch,
BJ-140, Sector-II,
Salt Lake City, Kolkata - 700 091.

**Sub : Electronic Transfer of Fund debiting this office
Account No.004201031286.**

Pradhan Mantri Awas Yojana (Housing for All – Urban)

Sir,

You are requested to kindly arrange for electronic transfer of fund as per details given in the following pages debiting the amount from this office Savings Account No.004201031286 lying with your branch in respect of Pradhan Mantri Awas Yojana (Housing for All – Urban).

(Md Asif Sardar)
Finance Officer
SUDA

Finance Officer
State Urban Development Agency

(Amalendu Sekhar Naskar)
Addl. Director & F.A.
SUDA

দূরভাষ : ২৩৫৮ ৬৪০৩ / ৫৭৬৭, ফ্যাক্স : ২৩৫৮ ৫৮০০

Tel : 2358 6403/5767, Fax : 2358 5800, E-mail : wbsudadir@gmail.com

Account Section : 2358 6408

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
1	Sonamukhi Municipality	2,30,52,000.00	Axis Bank Ltd.	Bishnupur	916010005812418	UTIB0002794
2	Bolpur Municipality	6,13,84,000.00	HDFC Bank Ltd.	Bolpur	50100145847030	HDFC0002785
3	Dubrajpur Municipality	71,04,000.00	Bandhan Bank Ltd.	Dubrajpur	50160001363582	BDBL0001078
4	Rampurhat Municipality	4,40,35,000.00	IDBI Bank Ltd.	Rampurhat	1888104000001915	IBKL0001888
5	Suri Municipality	78,55,000.00	ICICI Bank Ltd.	Suri	052801001048	ICIC0000528
6	Gushkara Municipality	53,49,000.00	State Bank of India	Gushkara	35371303468	SBIN0015774
7	Katwa Municipality	81,19,000.00	The Burdwan Central Co-Operative Bank Ltd.	Katwa	10815209000024532	HDFC0CBCCBL
8	Haldibari Municipality	1,29,99,000.00	Central Bank of India	Haldibari	3519779086	CBIN0280129
9	Mathabhanga Municipality	31,83,000.00	Central Bank of India	Mathabhanga	3540519938	CBIN0280130
10	Tufanganj Municipality	1,91,40,000.00	Bandhan Bank Ltd.	Tufanganj	50160001070403	BDBL0001327
11	Gangarampur Municipality	2,80,41,000.00	Bank of India	Gangarampur	507510310000084	BKID0005075
12	Arambagh Municipality	2,80,35,000.00	IDBI Bank Ltd.	Arambagh	1138104000076243	IBKL0001138
13	Bansberia Municipality	1,48,18,000.00	ICICI Bank Ltd.	Bansberia	241401000141	ICIC0002414
14	Chandannagar Municipality	1,15,25,000.00	Axis Bank Ltd.	Chandannagar	916010004651562	UTIB0000444
15	Chandernagore Municipal Corporation	3,08,46,000.00	Bank of Baroda	Chandannagar	104102000000416	BARB0CHAHOO
16	Dankuni Municipality	2,65,38,000.00	Canara Bank	Dankuni	3511101004895	CNRB0003511
17	Konnagar Municipality	2,51,63,000.00	IDBI Bank Ltd.	Konnagar	0074104000138451	IBKL0000074
18	Rishra Municipality	1,59,50,000.00	Allahabad Bank	Rishra	50309818356	ALLA0210498
19	Uluberia Municipality	4,93,88,000.00	Axis Bank Ltd.	Uluberia	9150100044608282	UTIB0002617
20	Jalpaiguri Municipality	4,85,94,000.00	Axis Bank Ltd.	Jalpaiguri	9160100008095685	UTIB0000442
21	Old Maida Municipality	3,16,86,000.00	Allahabad Bank	Nawabganj Hat	50319997444	ALLA0211817
22	Kandi Municipality	4,88,77,000.00	Bank of India	Kandi	501510210000007	BKID00005015
23	Birnagar Municipality	4,41,31,000.00	UCO Bank	Birnagar	25040110088425	UCBA0002504
24	Haringhata Municipality	2,40,20,000.00	Union Bank of India	Barajaguli	618702010003333	UBIN0561878
25	Nabadwip Municipality	4,86,86,000.00	Oriental Bank of Commerce	Nabadwip	17702191012625	ORBC0101770
26	Ranaghat Municipality	1,57,87,000.00	Oriental Bank of Commerce	Ranaghat	17972191026056	ORBC0101797
27	Santipur Municipality	3,09,76,000.00	ICICI Bank Ltd.	Ranaghat	161001000701	ICIC0001610
28	Ashokenagar Kalyangarh Municipality	2,92,45,000.00	Union Bank of India	Ashokenagar	745502010001636	UBIN0574554
29	Baduria Municipality	8,15,48,000.00	State Bank of India	Baduria	11633310014	SBIN0002005
30	Bongaon Municipality	5,06,63,000.00	IDBI Bank Ltd.	Bongaon	1467104000114776	IBKL0001467
31	Gobordanga Municipality	3,80,41,000.00	HDFC Bank Ltd.	Gobardanga	50200016820841	HDFC0004023

[Handwritten Signature]

Finance Officer
State Urban Development Agency


[Handwritten Signature]

Additional Director & Financial Advisor
State Urban Development Agency, Govt. of W.B.


[Handwritten Signature]
11-02-17

Sl. No	Name of the ULBs	Amt. In Rs.	Name of the Bank	Branch Name	Account No.	IFS Code
32	Kamarhati Municipality	1,55,72,000.00	Axis Bank Ltd.	Belghoria	916010007075697	UTIB0001229
33	Madhyamgram Municipality	1,51,82,000.00	Axis Bank Ltd.	Madhyamgram	916010007886455	UTIB0000547
34	South Dum Dum Municipality	58,78,000.00	HDFC Bank Ltd.	Lake Town	50100146754281	HDFC0000349
35	Chandrakona Municipality	4,91,35,000.00	State Bank of India	Chandrakona	35845400601	SBIN0012438
36	Khirpai Municipality	1,37,20,000.00	UCO Bank	Khirpai	04330110070161	UCBA0000433
37	Ramjibonpur Municipality	2,49,27,000.00	United Bank of India	Ramjibanpore	2004010089283	UTBI0RMJY09
38	Contai Municipality	4,12,00,000.00	Punjab National Bank	Contai	1411000109200179	PUNB0141100
39	Pujali Municipality	2,03,71,000.00	Dena Bank	Budge Budge	083610037774	BKDN0910836
40	Dalkhola Municipality	2,95,62,000.00	ICICI Bank Ltd.	Dalkhola	082501000375	ICIC0000825
41	Kaliyaganj Municipality	4,48,60,000.00	State Bank of India	ADB Kaliaganj	35545613009	SBIN0001806
Total		1,17,51,85,000.00				


(Rupees One Hundred Seventeen Crore Fifty One Lakh Eighty Five Thousand only)



(Md Asif Sardar)
Finance Officer
SUDA



(Amalendu Sekhar Naskar)
Additional Director & F.A.

SUDA

11-09-17

**Proposal for release of fund for 41 ULBs [Utilisation of fund more that 70%]
Sanctioned in the Year 2015-16 under HFA
(TABLE A)**

ULBs Sanctioned for the FY 2015-16 1ST PHASE : 70 ULBs 2ND PHASE : 38 ULBs		Online MIS		Construction of DUs at Different Stage (as received from ULBs through MPR)					Geo-tagging			Financial Status			
Srl	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure as per MIS	Foundation	Lintel	Roof	Completed	Total HHs Grounded	% of HHs Grounded with respect to Approved Data as per MIS	No. of Houses Geo- tagged	% of HHs Geotagged	Fund Received till Date	Fund Utilised till date	% of Utilisation	Proposed Fund (in Crore)
1	Sonamukhi	739	673	30	22	380	214	646	95.99	624	92.72	19.62	15.20	77.45	2.3052
2	Bolpur	1193	1193	69	19	260	492	840	70.41	758	63.54	26.60	21.56	81.06	6.1384
3	Dubrajpur	420	416	5	20	129	247	401	96.39	401	96.39	12.84	11.41	88.83	0.7104
4	Rampurhat	1341	1284	28	31	627	437	1123	87.46	1092	85.05	30.83	25.54	82.84	4.4035
5	Suri	238	238	0	17	204	8	229	100.00	218	95.20	6.94	5.22	75.17	0.7855
6	Guskara	163	158	0	7	76	71	154	97.47	148	93.67	4.61	3.81	82.58	0.5349
7	Katwa	265	239	2	10	200	24	236	98.74	233	97.49	5.75	4.11	71.53	0.8119
8	Haldibari	379	379	8	125	234	10	377	99.47	357	94.20	11.05	8.31	75.20	1.2999
9	Mathabhanga	63	63	16	31	14	1	62	98.41	60	95.24	1.73	1.35	77.83	0.3183
10	Tufanganj	592	558	0	30	150	318	498	89.25	476	85.30	13.40	9.41	70.24	1.9140
11	Gangarampore	815	815	45	706	60	1	812	99.63	797	97.79	22.36	17.12	76.58	2.8041
12	Arambagh	900	815	20	79	314	320	733	89.94	733	89.94	22.36	17.53	78.41	2.8035
13	Bansberia	305	287	42	51	93	10	196	68.29	202	70.38	5.41	3.92	72.47	1.4818
14	Champdany	662	367	16	92	242	8	358	97.55	364	99.18	8.92	6.56	73.56	1.1525
15	Chandernagore	900	900	20	230	440	200	890	98.89	537	59.67	26.24	20.44	77.89	3.0846
16	Dankuni	1043	774	21	90	354	273	738	95.35	738	95.35	22.57	17.58	77.90	2.6538
17	Konnagar	802	735	23	97	103	407	636	85.71	609	82.86	17.65	13.13	74.38	2.5163
18	Rishra	310	310	54	11	153	44	262	84.52	269	86.77	6.91	5.40	78.13	1.5950
19	Uluberia	1500	1440	1	9	122	1308	1440	100.00	1328	92.22	37.04	32.98	89.03	4.9388
20	Jalpaiguri	1290	1180	76	52	1012	40	1180	100.00	1093	92.63	27.52	25.84	93.90	4.8594
21	Old Malda	953	924	42	419	387	0	848	91.77	787	85.17	19.02	15.75	82.82	3.1686

24/11/19

Slr	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure as per MIS	Construction of DUs at Different Stage (as received from ULBs through MPR)						Geo-tagging			Financial Status		
				Foundation	Janet	Roof	Completed	Total Hts Grounded	% of Hts Grounded with respect to Approved Data as per MIS	No. of Houses Geo-tagged	% of Hts Geo-tagged	Fund Received till Date	Fund Utilised till date	% of Utilisation	Proposed Fund (in Crore)
22	Kandi	1474	1423	20	1180	200	0	1400	98.38	861	60.51	26.84	18.80	70.05	4.8877
23	Birnarar	1287	1287	0	0	400	887	1287	100.00	1287	100.00	37.52	33.25	88.61	4.4131
24	Harinahata	700	700	0	0	208	492	700	100.00	595	85.00	19.21	16.81	87.52	2.4020
25	Nahadwip	1000	1000	105	84	91	122	402	40.20	312	31.20	10.57	8.43	79.78	4.8686
26	Ranaghat	459	459	20	47	42	350	459	100.00	379	82.57	11.02	9.45	85.78	1.5787
27	Santipur	1006	901	0	48	832	0	880	97.67	461	51.17	24.72	19.90	80.51	3.0976
28	Ashoknagar-Kalya	892	853	13	367	473	0	853	100.00	466	54.63	21.94	16.19	73.78	2.9245
29	Baduria	1607	1585	233	623	726	0	1582	99.81	1315	82.97	27.18	22.23	81.78	8.1548
30	Bongaon	1500	1476	151	84	236	898	1369	92.75	1279	86.65	37.97	35.24	92.82	5.0663
31	Gobardanga	1120	1108	40	133	252	683	1108	100.00	910	82.13	30.40	29.43	96.81	3.8041
32	Kamarhati	476	454	42	178	85	0	305	67.18	305	67.18	9.59	7.19	74.94	1.5572
33	Madhyamgram	446	442	0	26	201	215	442	100.00	389	88.01	12.13	8.88	73.23	1.5182
34	South Dum Dum	175	175	123	12	36	4	175	100.00	139	79.43	3.61	2.53	70.01	0.5878
35	Chandrakona	1435	1432	101	568	755	0	1424	99.44	1373	95.88	34.38	25.64	74.58	4.9135
36	Khairpai	400	400	11	111	165	113	400	100.00	400	100.00	11.66	8.18	70.14	1.3720
37	Ramjibanpur	733	728	38	139	379	142	698	95.88	680	93.41	18.73	13.37	71.37	2.4927
38	Contai	1200	1200	48	489	98	565	1200	100.00	1144	95.33	30.87	24.65	79.86	4.1200
39	Pujali	760	485	81	177	61	71	390	80.41	159	32.78	7.11	5.37	75.50	2.0371
40	Dankhola	863	863	115	152	178	240	685	79.37	469	54.35	19.24	16.67	86.62	2.9563
41	Kafiganj	1308	1308	86	613	580	4	1283	98.09	1283	98.09	33.65	26.22	77.92	4.4861
S.R TOTAL (TABLE A)		33714	32027	1745	7179	11552	9219	29695	92.74	26030	81.30	777.7161	630.6	81.08	117.5185

22/1/18

Proposal of Release of Fund for 22 ULBs Sanctioned in FY 2016-17 under HFA [TABLE B]

ULBs Sanctioned for the FY

2016-17

3RD PHASE : 28 ULBs

4TH PHASE : 14 ULBs

Online MIS

Financial Status

Srl	ULB Name	No. of Approved Beneficiary FY 2016-17	Online Data Entry in MIS till date	Attached Figure in MIS till date	Total Requirement of fund w r to Online Data Entry (In Crore)	Fund Received till Date	Fund Utilised till date	%	Proposed Fund (in Crore)
1	Mekhliganj	192	192	192	6.59	0.00	0.00	0.00	1.9200
2	Tufanganj	730	179	0	6.14	0.00	0.00	0.00	1.7900
3	Bhadreshwar	464	464	464	15.92	0.00	0.00	0.00	4.6400
4	Dankuni	1562	1540	1450	52.82	0.00	0.00	0.00	5.0000
5	Dhupguri	1765	1765	0	60.54	0.00	0.00	0.00	3.0000
6	Mal	985	465	0	15.95	0.00	0.00	0.00	2.0000
7	Beldanga	210	210	210	7.20	2.89	2.72	94.12	1.4400
8	Dhuliyān	3580	3477	0	119.26	0.00	0.00	0.00	5.0000
9	Birnagar	994	994	994	34.09	0.00	0.00	0.00	3.0000
10	Coopers Camp	840	840	694	28.81	0.00	0.00	0.00	2.0000
11	Haringhata	1052	1052	1052	36.08	0.00	0.00	0.00	5.0000
12	Krishnagar	979	979	979	33.58	0.00	0.00	0.00	5.0000
13	Baranagar	203	168	168	5.76	0.00	0.00	0.00	1.6800
14	Bongaon	3500	2729	1472	93.60	0.00	0.00	0.00	5.0000
15	Gobardanga	1230	1208	0	41.43	0.00	0.00	0.00	2.0000
16	Habra	3092	3015	233	103.41	0.00	0.00	0.00	2.3300
17	Halisahar	1317	1317	0	45.17	0.00	0.00	0.00	2.0000
18	Madhyamgram	1510	1510	1510	51.79	0.00	0.00	0.00	5.0000
19	North Dum Dum	1140	765	0	26.24	0.00	0.00	0.00	2.0000
20	Kharar	309	309	309	10.60	0.00	0.00	0.00	3.0900
21	Puruliya	915	915	915	31.38	0.00	0.00	0.00	4.0000
22	Islampur	1071	1040	1040	35.67	0.00	0.00	0.00	5.0000
SUB TOTAL (TABLE B)		27640	25133	11682	862.06	2.89	2.72	94.12	71.8900

7/26/17

Year	Received	Released
2015-	2218978000	1984703000
2016-	10635195798	7728077600
2017-	7877123240	6045876620
Total	20731297038	15758657220

Balance	4972639818
----------------	-------------------

ANNEXURE - A

Proposal of Fund Release for 17 ULBs Sanctioned in 2015-16

Sl	ULB Name	PHYSICAL STATUS										FUND STATUS			Proposed Fund in Crore	
		MIS DATA										FUND STATUS				
		No. of Approved Beneficiary FY 2015-16	Final Attached Figure	Foundation	Lintel	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	Whether Geotagging Process Initiated	No. of Houses Geotagged	% of HHS Geotagged	Fund Received till 10/07/2017	Fund Utilised	%	
1	Katwa	265	239	10	60	154	10	234	97.91	Yes	228	95.40	5.75	3.24	56.35	1.22
2	South Dum Dum	175	175	123	12	36	4	175	100.00	Yes	136	77.71	3.61	2.53	70.08	1.19
3	Baduria	1607	1585	333	732	517	0	1582	99.81	Yes	1315	82.97	27.18	17.86	65.71	5.44
4	Chandpany	662	368	13	300	42	0	355	96.47	Yes	362	98.37	8.92	5.96	66.82	1.81
5	Barrackpore	315	171	5	16	42	58	121	70.76	Yes	171	100.00	4.55	3.13	68.79	0.44
6	Kanchrapara	238	106	12	6	24	13	55	51.89	Yes	106	100.00	2.62	0.88	33.59	0.29
7	Jhargram	1042	795	607	165	0	0	772	97.11	Yes	556	69.94	14.30	4.18	29.23	4.79
8	Pujali	760	485	249	45	51	45	390	80.41	Yes	145	29.90	7.11	3.75	52.74	2.87
9	Kalna	224	222	195	5	0	0	200	90.09	Yes	75	33.78	3.24	2.07	63.89	1.33
10	Nabadwip	1000	1000	84	72	94	102	352	35.20	Yes	180	18.00	10.57	6.58	62.25	4.87
11	Burdwan	140	140	12	0	0	0	12	8.57	Yes	138	98.57	1.92	1.17	60.94	0.48
12	Sreerampore	861	837	149	86	57	0	292	34.89	Yes	216	25.81	11.50	2.51	21.83	2.85
13	Naihati	1062	579	153	23	0	0	176	30.40	Yes	157	27.12	7.61	2.52	33.11	1.33
14	Kalyani	864	597	45	63	23	0	131	21.94	No	0	0.00	7.61	0.22	2.89	1.60
15	Rajpur-Sonarpur	1334	540	71	17	5	0	93	17.22	No	0	0.00	5.47	0.95	17.37	2.86
16	Budge Budge	500	459	152	85	0	0	237	51.63	Yes	53	11.55	6.85	1.19	17.37	2.60
17	Diamond Harbour	644	644	158	46	0	0	204	31.68	No	0	0.00	8.84	0.00	0.00	2.20
		11693	8942	2371	1733	1045	232	5381	60.18	0	3838	42.92	137.7	58.7	42.67	38.17

20/11/17

20/11/17



[a] **Proposal for release of further funds to 83 ULBs sanctioned in 2015-2016 under PMAY-HFA(U) :** It may be mentioned that an amount of Rs.1278.60 crore as 1st instalment was received by SUDA under PMAY-HFA(U) and out of that an amount of Rs.1268.60 crore has been released to the concerned ULBs for implementation of this project. Recently, an amount of Rs.787.71 Crore has been received by SUDA under PMAY-HFA (U) head.

For 108 ULBs sanctioned in 2015-16 as on 10.07.2017

Physical Progress :

- Number of approved beneficiaries under HFA for FY 2015-16 : 74,880
- Number of approved beneficiaries entered in Online MIS : 68,631
- Number of Dwelling Units started Construction : 56,918 by 107 ULBs
- Number of Dwelling Units under Foundation Stage : 12,060
- Number of Dwelling Units under Lintel Stage : 15,824
- Number of Dwelling Units under Roof Stage : 19,052
- Number of Dwelling Units Completed : 9,982
- Number of Dwelling Units Geo-tagged : 47,369

Financial Progress as on 20.07.2017:

- Fund received by SUDA: 2066.31 Crore
- Fund released to ULBs : 1268.60 Crore
- Balance Fund available with SUDA : 797.71 Crore

ULB wise Physical Performance and Financial Progress for 108 ULBs sanctioned in 2015-16 placed in the file for your kind perusal marked at **Flag Marked "A"**.

From the Physical Progress Report as received from Monthly Report of ULBs, the above figures reveals that 46,936 Number of Dwelling Units are in different phases of construction or near completion stage . Communication as received from various ULBs regarding immediate release of fund under HFA are also placed in the File as **Flag Marked "B"**. Since the monsoon, is in full swing and huge number of houses are in Foundation, Lintel & Roof stage , it is felt necessary to release fund to **83 ULBs sanctioned in FY 2015-16 for an amount of Rs. 282.05 Crore** on priority basis to achieve a target to complete maximum number of Dwelling Units to be occupied by the beneficiaries. Administrative approval may also be accorded for release of fund for the ULBs (ie, Durgapur MC, Cooprs Camp, Dhupguri, Nalhati, Panskura & Haldia) after withdrawal of Model Code of Conduct Detail proposal for releasing fund to **83 ULBs** sanctioned in 2015-16 for an amount of **Rs. 282.05 Crore** as shown at **Flag Marked "C"** placed for your perusal and approval.

(35)

[b] Proposal for release of funds to ULBs sanctioned in 2016-2017 under PMAY-HFA(U) : It is worthwhile to mention here that, communication has already been made to 28 ULBs sanctioned in 2016-17 for immediate completion of Online Data Entry in MIS of approved Households sanctioned in 2016-17. ULB wise Online Data Entry Status for those 28 towns (3rd Phase) placed in the file Flag Marked at "D". Till date, Online Data Entry & Attachment of approved beneficiaries have been completed by 8 ULBs. Fund has already been released to 3 ULBs namely, Bhatpara, Raghunathpur and Beldanga on the basis of performance criteria, ie, completion of online data entry & attachment of approved beneficiaries in MIS. To increase the coverage of maximum numbers of ULBs under the purview of the scheme , ULBs like Berhampore, Jiaganj Azimganj has completed Online Data Entry may also be considered for releasing fund . So, fund may be released to Berhampore, Jiaganj Azimganj as well as additional fund to Raghunathpur and Beldanga Municipality for Construction of Dwelling Units. Detail proposal for releasing fund to 4 ULBs sanctioned in 2016-17 for Rs. 18.80 Crore shown at Flag Marked "E" placed for your perusal and approval.

[c] There are certain ULBs sanctioned in FY 2016-17 (28 Towns of 3rd Phase) but not covered in FY 2015-16 , who have almost completed Online Data Entry & Attachment of approved beneficiaries in MIS, , these ULBs may be requested to complete Online Data Entry & Attachment to cover those ULBs under the purview of the scheme . After completion of Online Data Entry & Attachment, they may be considered for release of fund for 2016-17.

[d] There are certain ULBs sanctioned in FY 2016-17 (28 Towns of 3rd Phase) , who have completed Online Data Entry & attachment for FY 2016-17 and construction of DUs still is in progress for Households approved in 2015-16. these ULBs may be requested to complete sanctioned DUs in 2015-16 in all respect strictly adhering to the Guidelines. After completion of construction of sanctioned DUs of 2015-16, they may be considered for release of fund for 2016-17.

[e] ULBs Sanctioned in FY 2016-17 (14 Towns in 4th Phase) may be requested for completion of Online Data Entry & Attachment of approved beneficiaries so that they may be considered for release of fund on completion of uploading of approved beneficiaries in MIS. List of Towns sanctioned in FY 2016-17 is also placed in File at Flag Marked "F".



NOTE SHEET (36)



Proposal mentioned at PARA (a) & PARA [b] total amount of 300.85 Crore (ie. Rupees Three Hundred Crore and Eighty Five Lakhs) regarding release of fund toward total 87 ULBS may kindly be approved.

Proposal mentioned at PARA [c], PARA [d], and PARA [e] regarding procedure to be followed for releasing fund for ULBs sanctioned in FY 2016-17 submitted for policy decision.

20/7/17

Sandip Gupta

Computer Programmer

TUV
AMD (Housing)

placed for your kind perusal & approval please.

21/7/17

Minutes in n.s.p 34-36 may kindly be found. The ULBs where the houses are on the verge of completion (kindly see 'x' in n.s.p. 34 as well as flag B in the annexure) may be provided with fund of the quantum of Rs 202.05 Crore. The ULB where m.c.c is operational may be provided with administrative approval only, and funds may be provided after withdrawal of MCC.

X

Secondly the ULBs namely Beshampore, Jiraganj Azimganj may be provided with the start up fund as these have completed on line data entry and Raghurathpur and Beladanga Municipality may be granted additional fund on per their ~~report~~ requirement. Total quantum amounts to Rs 18.80 Crore.

'c', 'd' & 'e' may be approved as a part of policy.

Sharma
21/7/2017

Director



Notes prepage may be seen.
"X" prepage may be considered
for approval.

24/7/17

Secretary
UDMA Deptt.

U/o - 377

24-07-17

213/2015 (17)

HMIC MAE UD

24.7.17

Urban Development Deptt.
U/O No. 805
Dt. 25.7.17

213/2015
UDMA
FO
2

21/4/17

CCA

21/4/17

Proposal of Fund Release for the Towns Sanctioned for FY 2015-16

MIS DATA										PHYSICAL STATUS					FUND STATUS		
Srl	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure	Foundation	Lineal	Roof	Completed	Total Hhs Grounded	% of Hhs Grounded with respect to Approved Data as per MIS	No. of Houses Geo-tagged	% of Hhs Geo-tagged	Fund Received till 10/07/2017	Fund Utilised	%	Proposed Fund (in Crore)		
1	Alipurduar	400	400	267	78	17	38	400	100.00	268	67.00	3.13	2.54	81.15	3.73		
2	Arambagh	900	815	20	79	332	302	733	89.94	733	89.94	19.52	16.49	84.48	2.84		
3	Ashoknagar-Kalyangar	892	853	13	379	461	0	853	100.00	465	54.51	17.55	12.57	71.62	4.39		
4	Baidyabati	436	402	85	30	108	15	238	59.20	149	37.06	6.30	4.57	72.54	1.97		
5	Batughat	458	394	250	98	17	1	366	92.89	252	63.96	6.28	5.33	84.87	3.18		
6	Bankura	719	719	477	56	0	0	533	74.13	421	58.55	6.61	5.79	87.59	4.49		
7	Bansberia	305	287	42	51	93	10	196	68.29	197	68.64	4.41	3.92	88.89	1.00		
8	Barasat	1592	1563	676	206	10	0	892	57.07	416	26.62	12.30	9.81	79.76	6.46		
9	Baruipur	128	112	4	35	55	12	106	94.64	65	58.04	2.88	2.27	78.82	0.77		
10	Basirhat	1012	979	194	562	0	0	756	77.22	659	67.31	13.45	11.60	86.25	6.70		
11	Birnagar	1287	1287	0	0	400	887	1287	100.00	1287	100.00	35.31	33.25	94.17	2.21		
12	Bishnupur	567	567	80	230	189	21	520	91.71	480	84.66	11.67	8.24	70.61	3.89		
13	Bolpur	1193	1193	154	28	251	395	828	69.40	706	59.18	21.56	20.43	94.76	5.04		
14	Bongaon	1500	1476	151	84	236	898	1369	92.75	1233	83.54	35.24	35.24	100.00	2.73		
15	Chakdah	479	466	3	7	428	28	466	100.00	459	98.50	11.99	9.60	80.07	1.60		
16	Chandernagore	900	900	20	245	450	175	890	98.89	537	59.67	21.14	20.44	96.69	5.10		
17	Chandrakona	1435	1432	118	717	588	0	1423	99.37	1373	95.88	29.47	25.64	87.00	4.91		
18	Contai	1200	1200	48	489	98	565	1200	100.00	1006	83.83	24.70	21.68	87.77	6.17		
19	Coopers Camp (*)	360	360	9	0	101	250	360	100.00	347	96.39	10.50	8.72	83.05	0.61		
20	Dairhat	663	652	46	544	21	0	611	93.71	614	94.17	11.98	10.52	87.81	5.91		
21	Dalkhola	863	863	108	152	168	220	648	75.09	452	52.38	15.59	14.66	94.03	3.65		
22	Dankuni	1043	774	17	116	454	150	737	95.22	711	91.86	18.85	15.41	81.75	3.72		

2-14/17

Proposal of Fund Release for the Towns Sanctioned for FY 2015-16

Slr	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure	Foundation	Lineal	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	No. of Houses Geo-tagged	% of HHS Geo-tagged	FUND STATUS		%	Proposed Fund (in Crore)
												Fund Received till 10/07/2017	Fund Utilised		
23	Dhuliyan	700	693	267	153	11	0	431	62.19	424	61.18	7.76	6.69	86.21	4.12
24	Dhupguri (T)	1489	1489	500	415	525	0	1440	96.71	950	63.80	22.98	21.02	91.47	5.11
25	Dinhat	193	193	46	89	48	6	189	97.93	182	94.30	3.97	3.69	92.95	1.66
26	Dabrajpur	420	416	6	24	133	238	401	96.39	400	96.15	11.41	10.62	93.08	1.43
27	Durgapur MC (T)	233	233	13	72	123	1	209	89.70	188	80.69	3.20	2.28	71.25	1.60
28	Egra	968	966	5	117	777	65	964	99.79	959	99.28	26.51	21.92	82.69	4.97
29	English Bazar	1143	820	194	425	159	1	779	95.00	810	98.78	14.04	13.38	95.30	5.65
30	Gangarampore	815	815	162	600	50	0	812	99.63	796	97.67	15.38	12.86	83.62	6.98
31	Garula	314	314	0	164	150	0	314	100.00	308	98.09	7.00	5.35	76.43	3.23
32	Gayeshpur	605	538	115	181	200	35	531	98.70	333	61.90	12.03	8.99	74.73	2.73
33	Ghatol	830	790	25	241	506	16	788	99.75	779	98.61	19.80	18.13	91.57	5.94
34	Gobardanga	1120	1108	50	172	264	622	1108	100.00	889	80.23	26.31	25.41	96.58	4.09
35	Guskara	163	158	1	11	94	48	154	97.47	148	93.67	3.79	3.28	86.54	0.82
36	Habra	1621	1283	131	195	849	85	1260	98.21	1233	96.10	38.08	31.37	82.38	3.73
37	Haldia (T)	1626	1623	977	612	0	0	1589	97.91	1588	97.84	25.05	18.38	73.37	5.57
38	Haldibar	379	379	90	108	167	10	375	98.94	357	94.20	8.45	6.43	76.09	2.60
39	Halsalar	2022	1869	328	361	465	116	1270	67.95	965	51.63	23.78	19.06	80.15	8.27
40	Hammigan	700	700	0	8	249	443	700	100.00	595	85.00	16.81	12.64	75.19	2.40
41	Jalpaiguri	1290	1180	105	155	880	40	1180	100.00	1083	91.78	20.27	18.65	92.01	7.25
42	Jangipur	345	345	0	115	215	15	345	100.00	345	100.00	10.06	9.01	89.56	1.77
43	Kaliaganj	1308	1308	136	867	275	3	1281	97.94	1282	98.01	26.92	23.63	87.78	6.73
44	Kamarhati	476	430	157	91	26	0	274	63.72	344	80.00	7.37	6.39	86.70	2.22

Handwritten signature/initials

Proposal of Fund Release for the Towns Sanctioned for FY 2015-16

Sl	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure	Foundation	Lintel	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	No. of Houses Geo-tagged	% of HHS Geo-tagged	FUND STATUS		%	Proposed Fund (in Crore)
												Fund Received till 10/07/2017	Fund Utilised		
MIS DATA															
45	Kandi	1474	1423	202	1000	200	0	1402	98.52	652	45.82	21.31	17.46	81.93	5.53
46	Kharagpur	1000	872	154	208	102	0	464	53.21	284	32.57	9.89	9.42	95.25	5.06
47	Kharar	207	207	1	4	186	15	206	99.52	206	99.52	5.68	4.75	83.63	1.07
48	Khardah	271	245	54	69	64	58	245	100.00	159	64.90	5.00	3.83	76.60	1.30
49	Khurda	400	400	9	200	177	14	400	100.00	400	100.00	8.23	7.21	87.61	3.43
50	Konark	802	735	44	76	212	296	628	85.44	605	82.31	14.49	13.05	90.06	3.16
51	Krishna	426	373	0	0	0	373	373	100.00	373	100.00	12.15	10.77	88.64	0.64
52	Madhyampur	446	442	51	70	320	0	441	99.77	389	88.01	9.10	7.43	81.65	3.03
53	Matheswala	1102	344	27	178	53	0	258	75.00	246	71.51	5.08	3.91	76.97	2.00
54	Mat	457	457	15	18	220	204	457	100.00	421	92.12	12.54	10.76	85.81	2.35
55	Mathabanga	63	63	22	0	39	1	62	98.41	60	95.24	1.40	1.12	80.00	0.33
56	Mekhinpur	225	225	82	44	99	0	225	100.00	224	99.56	5.02	3.98	79.28	1.54
57	Memar	404	402	36	311	0	0	347	86.32	332	82.59	4.00	3.16	79.00	3.58
58	Midnapore	1332	1238	383	113	202	540	1238	100.00	549	44.35	22.52	18.75	83.26	7.20
59	Murshidabad	963	963	905	41	6	0	952	98.86	221	22.95	10.80	10.59	98.06	7.37
60	Nalhati (*)	235	226	0	23	188	9	220	97.35	219	96.90	6.79	4.83	71.13	0.96
61	New Barrackpore	208	182	38	64	65	15	182	100.00	198	108.79	4.85	3.76	77.53	1.39
62	North Barrackpore	25	14	1	0	5	7	13	92.86	14	100.00	0.43	0.36	83.72	0.05
63	North Dum Dum	60	56	1	0	27	22	50	89.29	45	80.36	1.30	1.06	81.54	0.52
64	Old Malda	953	924	221	408	214	0	843	91.23	758	82.03	15.85	11.59	73.12	3.17
65	Pandhri	1006	678	265	256	20	0	541	79.79	574	84.66	8.92	8.59	96.30	5.02
66	Panskura (*)	982	982	67	260	655	0	982	100.00	943	96.03	20.21	16.88	83.52	6.7-

Page (6)

22/11/17

Proposal of Fund Release for the Towns Sanctioned for FY 2015-16

MIS DATA				PHYSICAL STATUS						FUND STATUS					
Srl	ULB Name	No. of Approved Beneficiary FY 2015-16	Final Attached Figure	Foundation	Lintel	Roof	Completed	Total HHS Grounded	% of HHS Grounded with respect to Approved Data as per MIS	No. of Houses Geo-tagged	% of HHS Geotagged	Fund Received till 10/07/2017	Fund Utilised	%	Proposed Fund (In Crore)
67	Puruliya	769	769	118	344	173	0	635	82.57	628	81.66	15.83	14.05	88.76	5.27
68	Raigarj	1144	1064	139	21	15	1	176	16.54	0	0.00	14.08	10.63	75.50	2.34
69	Ranjibandpur	733	728	38	138	379	141	696	95.60	667	91.62	14.98	12.28	81.98	3.75
70	Rampurhat	1341	1284	70	78	683	292	1123	87.46	1036	80.69	26.24	23.79	90.66	4.59
71	Ranaghat	459	459	24	45	40	350	459	100.00	355	77.34	9.45	8.29	87.72	1.57
72	Rishra	310	310	54	11	153	44	262	84.52	262	84.52	4.48	4.33	96.65	2.43
73	Santinua	160	160	1	60	99	0	160	100.00	160	100.00	3.18	2.64	83.02	1.48
74	Santipur	1006	901	0	48	832	0	880	97.67	461	51.17	20.00	19.90	99.50	4.72
75	Sonamukhi	739	673	23	60	357	195	635	94.35	623	92.57	16.02	12.67	79.09	3.60
76	Suri	238	238	24	14	187	0	225	94.54	199	83.61	5.71	4.12	72.15	1.23
77	Taherpur N.A.A.	285	269	4	9	248	0	261	97.03	262	97.40	5.54	4.37	78.88	1.84
78	TAHI	148	148	142	2	0	0	144	97.30	147	99.32	2.03	1.89	93.10	1.02
79	Tamralipta	547	547	12	400	100	20	532	97.26	495	90.49	13.13	9.32	70.98	4.69
80	Tarakeshwar	90	90	1	8	79	0	88	97.78	88	97.78	2.47	1.87	75.71	0.46
81	Tatanguri	592	558	3	30	400	65	498	89.25	476	85.30	10.70	9.41	87.94	2.70
82	Uuberla	1500	1440	2	23	188	1227	1440	100.00	1286	89.31	34.57	27.07	78.30	2.47
83	Utharpara-Korung	715	715	57	69	244	90	460	64.34	472	66.01	14.71	12.82	87.15	2.46
		60909	57148	9380	14065	17874	9690	51009	89.26	43277	75.73	1110.08	950.61	85.63	282.05

For (*) marked ULBs, Administrative approval may kindly be accorded for releasing fund to the ULBs after withdrawal of Model Code of Conduct

Handwritten signature/initials

Page (5)

Proposal of Fund Release for

Sanctioned for FY 2016-17 (4 ULBs)

2016-17

MIS DATA

AL STATUS

FUND STATUS

(3rd Pmt)

Sr	ULB Name	No. of Approved Beneficiary FY 2016-17	Final Attached Figure	Online Data Entry & Attachment Status	Foundation	Lintel	Roof	Completed	Total Hhs Grounded	Fund Received till 10/07/2017	Fund Utilised	%	Proposed Fund (in Crore)
1	Beldanga	210	210	Completed	100	0	0	0	100	1.09	1.09	100.00	1.79
2	Berhampore	901	835	Completed	0	0	0	0	0	0.00	0.00	0.00	4.30
3	Jisgani Azimgani	1477	1477	Completed	0	0	0	0	0	0.00	0.00	0.00	7.59
4	Raghunathpur	486	486	Completed	0	0	0	0	0	1.55	0.00	0.00	5.12
		3074	3008		100	0	0	0	100	2.64	1.09	41.29	18.80

20/7/17



Director, SUDA <wbsudadir@gmail.com>

Fwd: VC Session is Confirmed with ID: 192469 (03-03-2017 , 03:00 PM-04:00 PM).

Shikha Chopra <shikhachoprar@gmail.com>

Tue, Feb 28, 2017 at 12:17 PM

To: Manindra Nath Pradhan <wbsudadir@gmail.com>, Sandip gupta <cp.suda@yahoo.co.in>, wbsuda.hfa@gmail.com, DMA RAY <dmaray2012@gmail.com>, Narayan R <narayan.mis.dma@gmail.com>, Narayan R <mis_dma@yahoo.com>, Dma Blr <dmablrr@gmail.com>, md@grhcl.com

Cc: sudhirchandra jana <sudhirchandrajana@gmail.com>, SudhirChandra Jana <dshfa3-mhupa@gov.in>, Amrit Abhijat <jshfa-mhupa@nic.in>, R S Singh <rssingh1970@gmail.com>, RamSaiwanSingh Director <dirhfa1-mhupa@gov.in>, Shashi Valiathan <svalia123@rediffmail.com>, valiathan@nic.in, Manish Kumar <manishpmuhupa@gmail.com>, anubhav shrivastava <anubhav2607@gmail.com>, GEOGNOSY INFORMATION SYSTEM PVT LTD GIS PVT LTD <geognosy2031@gmail.com>, "Khatibullah Sheikh (Google Drive)" <khatib.mhupa@gmail.com>, siddharth PMU <siddhartha.ayyagari@in.pwc.com>, Rakesh Shrivastava <rakesh.mhupa@gmail.com>, Sarat Barkakati <saratjitu@gmail.com>, Akash Mathur <akash.mhupa@gmail.com>, smjnnum-mhupa <smjnnum-mhupa@nic.in>

Dear All

A VC has been arranged with West Bengal and Karnataka on March 03, 2017 at 3:00 PM. Details of VC are as below. Following are the agenda items:

- 1) JNNURM review- occupancy, work in progress, yet to start, UC
- 2) DBT- Aadhaar Payment Bridge, PFMS
- 3) CLSS review
- 4) PMAY Progress- Projects, HFAPoA, Technology sub-Mission
- 5) MIS - entry, cleaning and approval of citizen data, geotagging

JS(HFA) will be chairing the session

Regards

Shikha Chopra
MIS Specialist, PMU, PMAY(U)
9899697722

----- Forwarded message -----

From: <vc-support@nic.in>

Date: 28 February 2017 at 11:31

Subject: VC Session is Confirmed with ID: 192469 (03-03-2017 , 03:00 PM-04:00 PM).

To: shikhachoprar@gmail.com, arasu@nic.in

**VIDEO CONFERENCING DIVISION
NATIONAL INFORMATICS CENTRE, New Delhi**

Confirmation Details of Request for VC Session

Dear Sir/Madam, Praveen Kumar

VC-ID[Status]	192469 [Confirmed]
DATE	03-03-2017
TIME [Duration]	03:00 PM - 04:00 PM [01.00 Hrs]
VC LEVEL	JS/AS/Director, Govt. of India
MINISTRY	M/o Housing and Urban Poverty Alleviation
DEPARTMENT	HFA Division
PURPOSE	PMAY Review
VC COORDINATOR	DL-Delhi

PARTICIPATING SITES : (3)

1- Housing and Urban Poverty alleviation (Host Studio) 2 - Bengaluru- NIC, 3 - Kolkata-NIC-Saltlake

WEBROOM : --NA--

OUTSIDE NICNET SITES : --NA--

VIDEO CONFERENCING DIVISION
NATIONAL INFORMATICS CENTRE, New Delhi

NO. 5: For any information or modification related to this VC Session may please contact to Praveen Kumar (Email: pku_sar2537@nic.in, Mobile No: 9560889959), Always mention VC-ID for further communication.

Helpdesk Email to : vc-delhi@nic.in